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Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of June 30, 2001. The report delineates capital outlay workload

for the DGS. Itincludes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division. The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.
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Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 445-0781.
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Barry D. Keene, Director
Department of General Services
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Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
Department of General Services



ORIGINAL LETTER TO EACH OF THE FOLLOWING:

The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

(1 original + 17 copies)

The Honorable Steve Peace, Chair

Senate Budget & Fiscal Review Committee
State Capitol, Room 5019

Sacramento, CA 95814

(1 original)

CAPITAL OUTLAY DISTRIBUTION LIST

The Honorable Tony Cardenas, Chair
Assembly Budget Committee

State Capitol, Room 6026
Sacramento, CA 95814

(1 original)

Ms. Elizabeth G. Hill
Legislative Analyst

925 L Street, Suite 1000, B-29
Sacramento, CA 95814

(1 original)

COPY OF JLBC LETTER TO EACH OF THE FOLLOWING:

The Honorable Tony Cardenas, Vice Chair
Joint Legislative Budget Committee

State Capitol, Room 6026

Sacramento, CA 95814

(1 copy)

The Honorable Dick Ackerman, Vice Chair
Senate Budget & Fiscal Review Committee
State Capitol, Room 4066

Sacramento, CA 95814

(1 copy)

The Honorable George Runner, Vice Chair
Assembly Budget Committee

State Capitol, Room 6027

Sacramento, CA 95814

(1 copy)

Michael J. Gotch, Legislative Secretary
Office of the Governor

State Capitol, First Floor, E-15
Sacramento, CA 95814

(1 copy)

Happy Chastain, Deputy Secretary-Legislation
State and Consumer Services Agency

915 Capitol Mall, Room 200, C-14
Sacramento, CA 95814

(1 copy)

Fred Klass, Program Budget Manager
Department of Finance

915 L Street, A-15

Sacramento, CA 95814

(1 copy)

Karen L. Neuwald, Assistant Director-Legislation
Department of General Services

1325 J Street, Suite 1910, C-1

Sacramento, CA 95814

(1 copy)

Cec Wallin, Budget and Planning Officer
Office of Fiscal Services

1325 J Street, Suite 1600, C-18
Sacramento, CA 95814

(1 copy)

California State Library
Government Publications Section
914 Capitol Mall, E-29
Sacramento, CA 95814

(2 copies)

Office of Legislative Counsel
Attention: Indexing Division

925 L Street, Suite 1150, B-30
Sacramento, CA 95814

(1 copy)

Originating Office

REVISED 04/30/01

CAPITAL OUTLAY STATUS REPORT



STATE OF CALIFORNIA
DEPARTMENT OF GENERAL SERVICES
REAL ESTATE SERVICES DIVISION

QUARTERLY STATUS REPORT

MAJOR CAPITAL OUTLAY PROJECTS

.Lrn\ '

PREPARED BY:

STATE OF CALIFORNIA
DEPARTMENT OF GENERAL SERVICES
REAL ESTATE SERVICED DIVISION
1102 Q STREET, SUITE 5100
SACRAMENTO, CALIFORNIA 95814
(916) 445-0780

June 30, 2001




STATE OF CALIFORNIA
DEPARTMENT OF GENERAL SERVICES
REAL ESTATE SERVICES DIVISION

QUARTERLY STATUS REPORT

OF

MAJOR CAPITAL OUTLAY
PROJECTS

II/’/
//// G-

PERIOD ENDING
June 30, 2001




State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

1102 Q Street, Suite 5100

Sacramento, CA 95814

(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
Table of Contents

Page # Project Name

JUDICIAL COUNCIL OF CALIFORNIA

1.0 2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
2.0 3RD APPELLATE COURTHOUSE RENOVATION

3.0 FIFTH APPELLATE DISTRICT NEW COURTHOUSE

4.0 FOURTH APPELLATE DISTRICT NEW COURTHOUSE

OFFICE OF EMERGENCY SERVICES

5.0 OES - STATE OPERATIONS CENTER
JUSTICE

6.0 CENTRAL VALLEY REPLACEMENT LAB
7.0 FRESNO REPLACEMENT LABORATORY
8.0 REDDING REPLACEMENT LABORATORY
9.0 RIVERSIDE REPLACEMENT LABORATORY

10.0 SANTA BARBARA REPLACEMENT LABORATORY
11.0 SANTA ROSA REPLACEMENT LABORATORY
12.0 UPGRADE COMPUTER EMERGENCY POWER

CALIFORNIA SCIENCE CENTER

13.0 AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA
14.0 AEROSPACE MUSEUM REMODELING

15.0 CAL SCIENCE CENTER PARKING FACILITY

16.0 EXPOSITION PARK, PHASE TWO SITEWORK

17.0 SCIENCE CENTER - PHASE 2

18.0 TECH/HEALTH REMODEL

FRANCHISE TAX BOARD
19.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
GENERAL SERVICES

20.0 BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS
21.0 BLUE ANCHOR BLDG SACTO FLS

22.0 BONDERSON BUILDING RENOVATION

23.0 BUTTERFIELD STATE OFFICE BUILDING

24.0 CAL EPA CONSOLIDATION LEASE

25.0 CAPITOL EXTERIOR PAINTING

26.0 CAPITOL PARK MASTER PLAN

27.0 CAPITOL PARK SERVICE AREA REPAIRS

28.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
29.0 CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100
30.0 CT EAST STRUCTURAL RETROFIT

31.0 DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION

32.0 FDC WARDS D1516, E3014, & F1112

33.0 FOOD & AGRICULTURE BUILDING RENOVATION

Work Order

107737
107734
107736
107735

OPDMO0676

OPDMO0687
103673
106146
OPDMO0688
103674
102789
102793

103663
103661
103613
103662
107284
105661

103781

107601
106134
107743
106617
OPDMO0649
103657
103619
103654
106346
107822
OPDMO0598
103666
OPDMO0791
103779
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34.0 LAUNDRY BLDG STRUCTURAL RETROFIT

35.0 LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
36.0 McGRATH SCHOOL STRUCTURAL RETROFIT

37.0 METRO SEISMIC UPGRADE MAIN KITCHEN

38.0 MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
39.0 NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2
40.0 OFFICE OF STATE PUBLISHING FACILITIES STUDY

41.0 RECREATION BUILDING STRUCTURAL RETROFIT

42.0 REPLACE R&T AND ADMINISTRATION BLDGS

43.0 RESOURCES BLDG., RENOVATION STUDY

44.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
45.0 STATE CAPITOL EAST END AREA COMPLEX

46.0 STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
47.0 STRUCTURAL RETROFIT CT-WEST A-E

TRANSPORTATION

48.0 CALTRANS DISTRICT OFFICE, SAN DIEGO

49.0 DEFICIENCY MITIGATION-DISTRICT 7 OFFICE COMPLEX
50.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY

51.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY

52.0 DISTRICT 7 TRANS. MANAGEMENT CENTER

53.0 LA DIST 7 OFFICE BLDG. REPLACEMENT

54.0 SEISMIC RETROFIT H.Q. OFFICE ANNEX | & II

55.0 TRANSPORTATION MGMT. CENTER

HIGHWAY PATROL

56.0
57.0
58.0
59.0
60.0
61.0
62.0

CAPITOL SECURITY IMPROVEMENTS

EL CAJON AREA OFFICE - ALTERATIONS

MONTEREY AREA OFFICE - NEW CONSTRUCTION
REPLACE FACILITY

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
WILLOWS AREA OFFICE - ALTERATIONS

MOTOR VEHICLES

63.0
64.0
65.0
66.0

4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
SAN YSIDRO OFFICE RELOCATION
STOCKTON FIELD OFFICE REPLACEMENT

CALIFORNIA TAHOE CONSERVANCY

67.0
68.0
69.0

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE Il
SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

UPPER TRUCKEE/COVE EAST RESTORATION

CALIFORNIA CONSERVATION CORPS

70.0

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

Work Order

106785
107823
OPDMO0795
106786
103667
106783
107602
OPDMO0794
OPDMO0599
107740
106347
OPDMO0785
107744
OPDMO0597

103561
109528
103564
103565
OPDMO0701
107750
109349
OPDMO0713

OPDMO0685B
106121
106122
107751
106120
106119
106150

OPDM0824
106304
107754
107753

OPDMO0806
OPDMO0815
OPDMO0489

107755
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71.0 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
72.0 NAPA NURSERY OFFICE/CLASSROOM BUILDING
73.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

STATE AIR RESOURCES BOARD

74.0 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
75.0 HAGGEN-SMIT LABORATORY ROOF REPLACEMENT

FORESTRY

76.0 ALMA HB

77.0 ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
78.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL
79.0 AWHAHNEE FFS, REPLACE FACILITY

80.0 BASELINE CONSERVATION CAMP, REMODEL FACILITY
81.0 BATTERSON FFS: RELOCATE FACILITY

82.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY
83.0 BLASINGAME FFS REPLACE FACILITY

84.0 BRIDGEVILLE FFS RELOCATE FACILITY

85.0 BUCKHORN FFS

86.0 BUTTE FIRE CENTER REPLACE MESSHALL

87.0 CAMPO FFS REPLACE FACILITY

88.0 CHINO HILLS FFS CONSTRUCT FACILITY

89.0 COMMUNICATIONS TOWERS & VAULTS PHASE I

90.0 DEW DROP FFS REPLACE FACILITY

91.0 ELK CAMP FFS REPLACE FACILITY

92.0 ELSINORE FFS RELOCATE FACILITY

93.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
94.0 FORT JONES FFS RELOCATE FACILITY

95.0 FORTUNA FFS RELOCATE FACILITY

96.0 HAMMOND FFS: RELOCATE FACILITY

97.0 HARTS MILL FFS RELOCATE FACILITY

98.0 HESPERIA FFS: RELOCATE FACILITY

99.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
100.0 INDEPENDENCE FFS RELOCATE FACILITY

101.0 LASSEN LODGE FFS

102.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS
103.0 MANTON FFS RELOCATE FACILITY

104.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
105.0 NIPOMO FFS REPLACE FACILITY

106.0 OGO FFS: RELOCATE FACILITY

107.0 OWENS VALLEY CONSERVATION CAMP

108.0 PACHECO FOREST FIRE STATION

109.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
110.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC
111.0 RANCHERIA FFS, REPLACE FACILITY

112.0 RAYMOND FFS RELOCATE FACILITY

113.0 RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS
114.0 RIVERSIDE RUH ECC

115.0 SAN BERNARDINO RHU ECC

107756
107757
103620

107773
107451

107894
107763
106167
106168
106089
OPDMO0666
106180
106076
106090
107759
106102
106165
106163
OPDMO0655
106162
106069
106075
106098
106092
106070
OPDMO0665
106091
OPDMO0667
106077
106103
107758
102774
106093
106160
106164
OPDMO0669
107760
103292
106074
OPDMO0673
106169
106081
107552
OPDMO0671
OPDMO0670
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123.0
124.0
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SAND CREEK RELOCATE FACILITY

SANTA CLARA RUH AUTO SHOP

SIERRA AREA COMMUNICATIONS TOWERS & VAULTS
SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
SONORA FFS RELOCATE FACILITY

SPRINGVILLE FFS RELOCATE FACILITY

SQUAW VALLEY FOREST FIRE STATION

STEVENS CREEK FFS

SWEETWATER FFS RELOCATE FACILITY

TWAIN HARTE RELOCATE FACILITY

UKIAH AIR ATTACK BASE REPLACE FACILITY

UKIAH FFS REPLACE FACILITY

USONA FFS REPLACE FACILITY

VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG.
VALLEY CENTER FFS RELOCATE FACILITY

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
WEAVERVILLE FFS RELOCATE FACILITY

DEPT OF BOATING AND WATERWAYS

133.0

BOAT LAUNCHING FACILITY -

PARKS AND RECREATION

134.0
135.0
136.0
137.0
138.0
139.0
140.0
141.0

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION
DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA
PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION
SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

HEALTH SERVICES

142.0
143.0
144.0
145.0
146.0

BIO-SAFETY LEVEL 4 LABORATORY STUDY
LABORATORY AND OFFICE FACILITIES

PHASE Il REPLACEMENT LABORATORY FAC.
RICHMOND LAB CAMPUS PHASE Il OFFICE BUILDING
SOUTHERN CALIF OFFICE & LAB RENOVATION

DEVELOPMENTAL SERVICES

147.0
148.0
149.0
150.0
151.0
152.0
153.0
154.0

ADA COMPLIANCE - PORTERVILLE

AGNEWS DEV CTR FLS UPGRADES

AIR CONDITION MAIN KITCHEN

CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - FAIRVIEW
CHILLED WATER SYSTEM UPGRADE - LANTERMAN
CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - SONOMA

106106
106082
OPDMO0656
106161
106105
106079
107762
102763
106068
106078
OPDMO0741
106067
106166
106110
106096
106104
106094

102778

107769
107772
107764
107768
107770
107771
107765
107766

107611
OPDMO0248
OPDMO0677
107774
106135

108410
106111
103555
109281
109279
109277
109280
109278
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155.0
156.0
157.0
158.0
159.0
160.0
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Project Name

EMERGENCY SECURITY IMPROVEMENTS
EMERGENCY SECURITY IMPROVEMENTS PHASE I
ENGINEERING STUDY-DOMESTIC WATER SUPPLY
MASTER PLAN, BLDG UTILIZATION

SECURITY IMPROVEMENTS

SECURITY IMPROVEMENTS PH lI

MENTAL HEALTH

161.0
162.0
163.0
164.0
165.0
166.0
167.0
168.0
169.0
170.0
171.0
172.0
173.0
174.0
175.0
176.0

ATASCADERO STATE HOSPITAL 250 BED ADDITION
EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
IMPROVE PERIMETER SECURITY

LIBRARY RETROFIT/REPLACEMENT STUDY

METRO SH - EMERGENCY GENERATOR

METRO SH REMODEL BLDG 206/208

METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)

METROPOLITAN ADA COMPLIANCE

NAPA ADA COMPLIANCE

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY
NAPA STATE HOSPITAL REPLACE ROOFS

NEW MENTAL HEALTH TREATMENT FACILITY
PATTON ADA COMPLIANCE

REPLACE AIR HANDLING UNITS

REPLACE HVAC CONTROLS & COILS

SPECIAL ROAD REPAIRS, PAVING

EMPLOYMENT DEVELOPMENT DEPARTMENT

177.0 JS/UI/DI OFFICE RENOVATION

178.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
179.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
CORRECTIONS

180.0 ASP AVENAL STORM DRAINAGE

181.0 AVENAL ASP CCCMS

182.0 BOILER REPLACEMENT CTF SOLEDAD

183.0 CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE |
184.0 CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION
185.0 CCWF CHOWCHILLA CCCMS

186.0 CCWF CHOWCHILLA RCSE & EOP

187.0 CELL WINDOW MODIFICATION, CALIF. MEDICAL FACILITY
188.0 CIM CHINO CCCMS

189.0 CIM CHINO ENERGY RETROFIT

190.0 CIM CHINO PCE CONTAMINATION CLEAN-UP

191.0 CIM CHINO RCSE

192.0 CIM CHINO REPLACE LOCKING DEVICES

193.0 CIM CHINO TB/HIV CONTROLS

194.0 CIW FRONTERA CCCMS & EOP

195.0 CIW FRONTERA RCSE

196.0

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

Work Order

OPDMO775
103556
106611
OPDMO0552
OPDMO787
106184

OPDMO0726
OPDMO0742
106305
OPDMO0796
OPDMO797
107782
106772
108355
107817
107781
107818
103557
107783
107820
107821
107819

OPDMO0557
106138
106137

OPDMO0783
OPDMO0764
OPDM0804
103649
103650
OPDMO0758
OPDMO0759
106115
OPDMO770
104173
OPDMO0428
OPDMO772
OPDMO0514
106113
OPDMO767
OPDMO0766
103538
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197.0
198.0
199.0
200.0
201.0
202.0
203.0
204.0
205.0
206.0
207.0
208.0
209.0
210.0
211.0
212.0
213.0
214.0
215.0
216.0
217.0
218.0
219.0
220.0
221.0
222.0
223.0
224.0
225.0
226.0
227.0
228.0
229.0
230.0
231.0
232.0
233.0
234.0
235.0
236.0
237.0
238.0
239.0
240.0
241.0
242.0
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CMC SAN LUIS OBISPO WASTEWATER TREATMENT PLANT OUTFALL REPAIR

CMC SAN LUIS OBISPO WASTWATER UPGRADE

CMF VACAVILLE FOOD SERVICE STUDY

CMF VACAVILLE TB/HIV CONTROLS

CRC NORCO CCCMS

CRC NORCO HOSPITAL SECURITY PERIMETER FENCE
CRC NORCO REPLACEMENT MEN'S DORM

CSP - SAC CCCMS & EOP

CSP CORCORAN CCCMS & EOP

CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM
CSP IMPERIAL CTC - PHASE I

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
CSP SOLANO CCCMS

CSP SOLANO CTC - PHASE 1I

CSP-SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CTC - PHASE Il CIW FRONTERA

DVI TRACY RENOVATE "Y" AND "Z" DORMS

DVI TRACY SOIL & GROUNDWATER CONTAMINATION
DVI-TRACY RCSE

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM DENTAL CLINIC

FSP FOLSOM GANG SHOWER #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

FSP FOLSOM RENOVATE H&V

GAS HEATER REPLACEMENT

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO
ISP BLYTHE CTC - PHASE I

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR
LAC LA COUNTY CCCMS & EOP

MCSP IONE CCCMS & EOP

NEW POTABLE WATER SOURCE PH II

NKSP DELANO CCCMS

NKSP DELANO CTC - PHASE I

NKSP DELANO RCSE

PERIMETER FENCE CRC NORCO

PRESCREENING FACILITY

RJD SAN DIEGO RCSC

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER

SAN QUENTIN CTC - PHASE I

SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE
UNDERGROUND UTILITIES STUDY FSP FOLSOM
WSP WASCO CCCMS

WSP WASCO RCSE

YOUTH AUTHORITY

243.0
244.0

EDUCATION AIR CONDITIONING
50 SPECIALIZED COUNSELING PROGRAM BEDS -

Work Order

107827
106153
107604
106114
OPDMO0765
102743
103541
OPDMO773
OPDMO0760
103646
103552
107792
107793
OPDMO0769
103536
OPDMO0724
102742
107785
OPDMO0305
OPDMO0761
107786
103529
103530
102735
102739
102740
102738
102745
106157
103553
OPDMO0817
OPDMO0762
OPDMO0763
106118
OPDMO0754
102746
OPDMO755
106426
107789
OPDMO0768
107603
102741
102744
105598
OPDMO0756
OPDMO757

107799
107797
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245.0 DEWITT HALL VISITOR'S SECURITY ENTRANCE

246.0 DEWITT NELSON YCF PERSONAL ALARM SYSTEM
247.0 EL PASO DE ROBLES PERSONAL ALARM SYSTEM
248.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
249.0 FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
250.0 FRED C. NELLES YCF PERSONAL ALARM SYSTEM
251.0 HEMAN G. STARK FIRE ALARM SYSTEM

252.0 KARL HOLTON YCF PERSONAL ALARM SYSTEM

253.0 MASTER KEY SYSTEM

254.0 N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
255.0 NCYCC CORRECTIONAL TREATMENT CENTER

256.0 NELLES VISITORS SECURITY ENTRANCE & HALL

257.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
258.0 NORTHERN YCRCC PERSONAL ALARM SYSTEM

259.0 NORWALK YCF VISITORS FACILITY

260.0 O. H. CLOSE YCF PERSONAL ALARM SYSTEM

261.0 PERSONAL ALARMS PRESTON YCF

262.0 PRESTON CYF REMODEL VISITING HALL

263.0 SEWER REPLACEMENT LINE

264.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
265.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
266.0 STARK YCF PERSONAL ALARM SYSTEM

267.0 UPGRADE CORRECTIONAL TREATMENT FACILITY

268.0 VENTURA YCF PERSONAL ALARM SYSTEM

269.0 VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE
270.0 WATER LINE REPLACEMENT

EDUCATION

271.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
272.0 FREMONT CALIFORNIA SCHOOL FOR THE BLIND

273.0 PUPIL PERSONNEL SERVICES

274.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
275.0 RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF

276.0 YOUNG CHILDREN'S HOUSING

FOOD AND AGRICULTURE

277.0 DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
278.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION

279.0 YERMO AG INSPECTION STATION RELOCATION
MILITARY

280.0 COMBAT PISTOL QUALIFICATION COURSE

281.0 CONSOLIDATED DINING FACILITY

282.0 FLS ORGANIZATIONAL MAINTENANCE SHOP

283.0 FLS ORGANIZATIONAL MAINTENANCE SHOP

284.0 OMS INGLEWOOD

285.0 OMS ONTARIO

286.0

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.

Work Order

103511
103512
103515
106129
107801
103516
106127
103514
OPDMO0748
107800
107798
102776
103522
103510
102777
103513
OPDMO0751
106128
102775
106125
103517
103525
103519
103521
103518
103506

106292
106131
107825
OPDMO0784
106132
107824

107802
102785
107079

107804
OPDMO0642
106896
106894
103783
103784
OPDMO0641
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Page # Project Name Work Order
287.0 ORGANIZATIONAL MAINTENANCE SHOP MODS. OPDMO0643
288.0 SLO MODIFIED RECORD FIRING RANGE CAMP 107803

VETERANS AFFAIRS

289.0 HOSPITAL EMERGENCY NOTIFICATION SYSTEM 107805
290.0 LINCOLN THEATER RENOVATION OPDMO0805
291.0 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
292.0 VETS HOME CEMETERY RESTORATION 107733
293.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149

VETERANS HOME YOUNTVILLE

294.0 JEFFERSON HALL REHAB (SECTION L) 106148
295.0 LAUNDRY BUILDING RENOVATION 106183
296.0 RECTOR RESERVOIR 102817
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PROJECT INFORMATION

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION

Project Location: LOS ANGELES

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: ROBERT UVALLE

Work Order Number: 107737

Estimated Project Cost: $873,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 0250-301-0001(.5) $42,000.00 00133A $42,000.00
W 52/2000 0250-301-0001(5) $193,000.00 01033A $193,000.00
C 52/2000 0250-301-0001(5) $638,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $42,000.00 $42,000.00 $41,609.00

W $193,000.00 $193,000.00 $133,010.00

C $638,000.00 $0.00 $0.00

PROJECT $873,000.00 $235,000.00 $174,619.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/25/2000 02/14/2001 09/25/2000 03/09/2001 100.00%
Working Drawings 02/17/2001 05/31/2001 03/27/2001 06/12/2001 100.00%
Bid Period 06/01/2001 09/11/2001 06/12/2001 09/11/2001 0.00%
Construction 09/12/2001 02/10/2002 - - 0.00%

Current Comments

PROJECT STATUS: Approval of Working Drawings and approval to proceed to bid has been
received from Finance Dept. on June 12, 2001 SCHEDULE: The project remains on schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION

3RD APPELLATE COURTHOUSE RENOVATION

Project Location: SACRAMENTO

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: SARAH THAMER

Work Order Number: 107734

Estimated Project Cost: $503,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0250-301-0001(1) $27,000.00 00137A $27,000.00
w 52/00 0250-301-0001(1) $35,000.00 00280A $35,000.00
c 52/00 0250-301-0001(1) $389,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $27,000.00 $27,000.00 $22,189.75

w $35,000.00 $35,000.00 $6,468.00

C $389,000.00 $0.00 $0.00

$451,000.00 $62,000.00 $28,657.75
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/26/2000 11/09/2000 07/26/2000 11/09/2000 100.00%
Working Drawings 11/11/2000 04/30/2001 11/11/2000 04/30/2001 100.00%
Bid Period 05/01/2001 07/31/2001 05/01/2001 08/15/2001 33.00%
Construction 08/02/2001 07/01/2002 09/30/2001 02/15/2002 0.00%

PROJECT STATUS: Working drawings complete, project went out to bid 5/30/2001. The bid

Current Comments

opening date is 7/10/2001. BUDGET: Project is within budget. SCHEDULE: Project is

behind schedule approximately two months due to historical building design issues. OTHER

PERTINENT INFORMATION: None.
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PROJECT INFORMATION

FIFTH APPELLATE DISTRICT NEW COURTHOUSE

Project Location: FRESNO

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE

Work Order Number: 107736

Estimated Project Cost: $15,030,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(3) $1,031,000.00 00169A $1,031,000.00
P 52/00 0250-301-0001(3) $475,000.00 00170A $475,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,031,000.00 $1,031,000.00 $19,908.00

P $475,000.00 $475,000.00 $31,836.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,506,000.00 $1,506,000.00 $51,744.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/2000 09/28/2001 07/03/2000 03/15/2002 30.00%
Preliminary Plans 05/01/2001 11/01/2001 05/01/2001 05/15/2002 5.00%
Working Drawings 11/01/2001 07/01/2002 - - 0.00%
Bid Period 07/01/2002 10/01/2002 - - 0.00%
Construction 10/01/2002 10/01/2004 - - 0.00%

Current Comments

PROJECT STATUS: Site selection for the new Fresno Appellate Court is underway in the
downtown Fresno area. A&E firms have been interviewed and a selection has been made. The
A&E contract has been finalized. A&E firm has developed massing study schematic plans

for the preferred site. The project is being reviewed by the DOF for a programmatic

increase in size due to growth at the Court. SCHEDULE: Project is 4 months behind

schedule due to land acquisition delays for the targeted downtown site. BUDGET: Project

is on budget. OTHER INFO: None.
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PROJECT INFORMATION

FOURTH APPELLATE DISTRICT NEW COURTHOUSE

Project Location: SANTA ANA

Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS

Work Order Number: 107735

Estimated Project Cost: $17,625,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2) $2,783,000.00 00162A $2,783,000.00
P 52/00 0250-301-0001(2) $432,000.00 00163A $432,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $2,783,000.00 $2,783,000.00 $44,373.54

P $432,000.00 $432,000.00 $34,480.33

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $3,215,000.00 $3,215,000.00 $78,853.87

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 05/08/2002 25.00%
Preliminary Plans 02/01/2001 02/28/2002 03/01/2001 05/08/2002 4.00%
Working Drawings 03/25/2002 09/21/2002 - - 0.00%
Bid Period 09/23/2002 11/28/2002 - - 0.00%
Construction 12/02/2002 01/09/2004 - - 0.00%

Current Comments

6/25/01 STATUS- Proceeding with research and review of secondary sites. Design being held
until site is selected. BUDGET- budget revised to include recently added Judges.
SCHEDULE- Site acquisition eight months behind schedule due to Santa Ana City
negotiation delays and search for alternate sites. Working Drawings phase rescheduled

for FY02/03. OTHER- Program verification recommends an increase in scope and budget to
58,000 SF in 10 years and 61,000 in 20 years.



Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676

Estimated Project Cost: $35,665,000.00
Current Phase: Construction

PHASE CHAPTER

162/96
324/98
52/00
52/00

324/98
50/99

0O00000000=sT

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

REAL ESTATE SERVICES DIVISION  Page: 5.0
PROJECT INFORMATION
OES - STATE OPERATIONS CENTER
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00
- $0.00
0690-301-0001 $4,227,000.00 96142A $4,227,000.00
0690-301-0660 $0.00
0690-301-0001 $31,438,000.00 00182A $25,263,394.00
- $0.00 00200A $254,078.00
0690-301-0001 $0.00 00249A $295,000.00
- $0.00 00292A $640,000.00
- $0.00 01066A $810,000.00
- $0.00
- $0.00
0690-301-0660 $0.00
0690-301-0660 $0.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$4,227,000.00 $4,227,000.00 $3,909,217.30
$0.00 $0.00 $1,140,141.37
$31,438,000.00 $27,262,472.00 $20,325,573.54
$35,665,000.00 $31,489,472.00 $25,374,932.21
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/15/1996 09/15/1997 07/15/1996 09/15/1997 100.00%
09/16/1997 05/15/1998 02/01/1998 07/10/1998 100.00%
05/16/1998 02/01/1999 08/18/1998 06/30/1999 100.00%
02/02/1999 06/15/1999 07/01/1999 10/10/1999 100.00%
06/16/1999 08/15/2000 10/11/1999 09/05/2001 92.00%




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

OES - STATE OPERATIONS CENTER

Current Comments

PROJECT STATUS: Construction continues and is approximately 92% complete. Superstructure
was completed in July, 2000 and the building's roof and skin was completed at the end of

March, 2001. SCHEDULE: This project is currently eight months behind schedule due to the

late 98/99 Budget Act delaying the start of WD phase and WD constructability

corrections prior to bidding to avoid construction change orders. In addition, rain

delays and on-going construction changes due to construction phase group 2 equipment

design have added 110 days to the current construction schedule. BUDGET: Project has

been augmented in the construction phase. OTHER PERTINENT INFORMATION: The Budget Act of
2000 appropriated $31,438,000 of General Fund to payoff the existing PMIA loan and cover
remaining construction phase costs; therefore, W phase shows no funding transferred.

Page: 5.1



Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552

Estimated Project Cost: $3,300,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 324/98
W 324/98
C 52/2000

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon
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PROJECT INFORMATION
CSP IMPERIAL CTC - PHASE Il
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(42) $108,000.00 98198A $108,000.00
5240-301-0001(42) $168,000.00 99103A $168,000.00
5240-301-0001(63) $2,527,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$108,000.00 $108,000.00 $107,479.00
$168,000.00 $168,000.00 $140,982.50
$2,527,000.00 $0.00 $0.00
$2,803,000.00 $276,000.00 $248,461.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
06/16/1999 10/29/1999 05/17/1999 06/08/2001 100.00%
01/18/2000 01/18/2000 - - 0.00%
03/21/2000 12/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: The 100% plans and specifications were approved by DSA-Access Compliance
and the State Fire Marshal. The front-end specifications are complete and the project

has been transmitted to the Department of Corrections (CDC) for construction by CDC's
Inmate Day Labor Program. SCHEDULE: Project was delayed five months due to
implementation and administration of the OSHPD Peer Review process. BUDGET:
Construction funding was allocated in the FY 2000/2001 Governor's Budget at $2,527,000.

Construction cost is over budget based on HMC's 100% CD submittal. PMB's involvement in

this project is concluded and this project will be removed from the next CTC Monthly

Report.
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PROJECT INFORMATION

FRESNO REPLACEMENT LABORATORY

Project Location: FRESNO
Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number: 103673

Estimated Project Cost: $13,270,300.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001 (3) $397,000.00 98253A $397,000.00
W 50/99 0820-301-0001 (3) $615,000.00 00010A $615,000.00
W 50/99 0820-301-0001 (3) $54,000.00 01064A $54,000.00

C 52/00 0820-301-0001 (1 5) $11,670,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $397,000.00 $397,000.00 $362,811.88

w $669,000.00 $669,000.00 $545,663.00

C $11,670,000.00 $0.00 $0.00

PROJECT $12,736,000.00 $1,066,000.00 $908,474.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/21/1998 - - 04/13/2001 95.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999 100.00%
Working Drawings 11/13/1999 05/05/2000 03/27/2000 05/25/2001 100.00%
Bid Period 06/15/2000 07/24/2000 05/25/2001 09/20/2001 30.00%
Construction 07/31/2000 08/03/2001 09/20/2001 09/20/2002 0.00%

Current Comments

PROJECT STATUS: The lease agreement with CSU Fresno was completed toward the end of May
2001. Finalizing Bid Documents for advertising in July 2001. SCHEDULE: The DF 14D for
authorization to go Out for Bid was executed by DOF before the end of May 2001. BUDGET:

The Construction Funding was reappropriated to FY 2000/2001, and was changed from Bond
Funding to the General Fund. The funding is tight, and we will be going out for bid

with a recognized deficit. OTHER PERTINENT INFORMATION: Because of the high cost of
building services and infrastructure, CSU Fresno has decided to allow us to do a direct
connection with PG&E for our electrical service. Our A&E is re-analyzing our

infrastructure to verify the various services.
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PROJECT INFORMATION

REDDING REPLACEMENT LABORATORY

Project Location: REDDING
Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 106146

Estimated Project Cost: $7,258,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4) $391,000.00 99235A $391,000.00
P 50/1999 0820-301-0001(4) $319,000.00 99235A $319,000.00
w 52/2000 0820-301-0001(2) $308,000.00 01048A $308,000.00
C 52/2000 0820-301-0001(2) $6,240,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $391,000.00 $391,000.00 $324,662.00

P $319,000.00 $319,000.00 $206,610.00

w $308,000.00 $308,000.00 $4,788.00

c $6,240,000.00 $0.00 $0.00

PROJECT $7,258,000.00 $1,018,000.00 $536,060.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/02/1999 04/13/2001 07/02/1999 04/13/2001 100.00%
Preliminary Plans 09/01/2000 04/13/2001 10/01/2000 05/11/2001 100.00%
Working Drawings 05/01/2001 10/31/2001 05/12/2001 01/30/2002 10.00%
Bid Period 11/01/2001 01/31/2002 01/31/2002 04/30/2002 0.00%
Construction 02/01/2002 04/30/2003 05/01/2002 07/31/2003 0.00%

PROJECT STATUS: Preliminary Plans were approved by the PWB on May 11, 2001, and Working

Current Comments

Drawings started in June 2001. Site Acquisition was approved by the PWB on April 13,

2001, and title to the property was transferred on May 18, 2001. SCHEDULE: On schedule.

Start of Working Drawings was delayed by one month due to site acquisition. Previously,
site acquisition was delayed when the Redding Airport decided not to sell their lot, and

a new site search was undertaken. BUDGET: The construction estimate is $5.9 million,
$.4 million over budget. Escalation and additional sitework account for the increased
cost. Potential cost reductions will be reviewed during Working Drawings, however it is
anticipated that the project would bid with a recognized deficit under 10%. OTHER:
Construction funds for FY 2000-01 were requested for reappropriation to FY 2001-2002.
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Page: 9.0

RIVERSIDE REPLACEMENT LABORATORY

Project Location: RIVERSIDE
Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number: OPDM0688

Estimated Project Cost: $12,786,800.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation $149,800.00 99002A $149,800.00
S 324/98 0820-301-0001 {05) $314,000.00 99002A $314,000.00
S 282/97 0820-301-0001 (2) $435,000.00 PSB 3768 $435,000.00
P 162/96 0820-301-001 (2) $479,000.00 96133A $479,000.00
w 282/97 0820-301-0001 (2) $527,000.00 97117A $527,000.00
C 50/99 0820-301-0660 (2) $12,573,000.00 000238 $10,446,000.00
C 50/99 0820-301-0660 (2) $0.00 01054B $371,000.00
C 50/99 0820-301-0660 (2) $0.00 010978 $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $898,800.00 $898,800.00 $898,800.00

P $479,000.00 $479,000.00 $405,495.81

w $527,000.00 $527,000.00 $461,629.13

c $12,573,000.00 $10,882,000.00 $9,288,707.00

PROJECT $14,477,800.00 $12,786,800.00 $11,054,631.94

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1996 04/30/1999 07/01/1996 04/30/1999 100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997 100.00%
Working Drawings 07/01/1997 11/07/1997 09/29/1997 10/18/1999 100.00%
Bid Period 12/18/1997 12/18/1997 12/21/1999 02/18/2000 100.00%
Construction 12/15/1999 12/15/2000 03/06/2000 07/27/2001 94.00%

Current Comments

PROJECT STATUS: Bernards Bros. Inc. of San Fernando is continuing construction with a
slight slip in schedule. SCHEDULE: Construction started on 03-06-2000, with a contract
completion date of 03-09-2001. Rain delays and early site work changes moved completion
to April 2001. Delays caused by the State Fire Marshal, and new DOJ accreditation and
operations requirements, have caused additional delay. Our current estimate for
completion is July 2001. BUDGET: We have received extra funding within the




appropriation to increase the construction budget because of the SFM issues and the DOJ
changes. We have also received extra funding within the appropriation to provide for a
telephone switch. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

SANTA BARBARA REPLACEMENT LABORATORY

Project Location: SANTA BARBARA
Department: JUSTICE

Project Director: LEIGH GEHRIG
Work Order Number: 103674

Estimated Project Cost: $6,095,200.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-001(1) $32,000.00 00121A $32,000.00

S 324/1998 0820-301-0001(1) $418,000.00 98254A $418,000.00

S 324/1998 0820-301-001(1) $41,799.00 99296A $41,799.00

P 324/1998 0820-301-001(1) $45,600.00 00021A $45,600.00

P 324/1998 0820-301-001(1) $9,801.00 00121A $9,801.00

P 324/1998 0820-301-0001(1) $228,000.00 98254A $228,000.00
W 50/1999 0820-301-0001(1) $263,000.00 00075A $263,000.00
C 50/1999 0820-301-0001(1) $5,057,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $491,799.00 $491,799.00 $25,000.00

P $283,401.00 $283,401.00 $254,720.50

w $263,000.00 $263,000.00 $0.00

C $5,057,000.00 $0.00 $0.00

PROJECT $6,095,200.00 $1,038,200.00 $279,720.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/20/1998 08/24/1999 10/20/1998 10/12/2001 95.00%
Preliminary Plans 08/31/1999 04/14/2000 09/30/1999 02/18/2000 100.00%
Working Drawings 06/05/2000 11/30/2000 10/15/2001 06/30/2002 0.00%
Bid Period 12/01/2000 02/28/2001 07/01/2002 10/15/2002 0.00%
Construction 03/01/2001 05/31/2002 10/16/2002 12/31/2003 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans were completed in February 2000, and Working Drawings
remain on hold pending approval of the ground lease. Negotiations between the City of

Santa Barbara and the State have been on hold since January 2001, while Real Estate

Services has completed the DOJ Fresno lease. Negotiations are scheduled to recommence
July 5 with the hope of finalizing the lease by August 2001. The final lease requires

approval by the Santa Barbara City Council and Airport Commission, followed by a 30-day



ordinance period. SCHEDULE: Estimated PWB approval for site acquisition is October 12,
2001. Working Drawings would then start in October 2001. BUDGET: Completed phases are
augmented 20%. Working Drawing funds have been transferred. Estimated cost of
construction is $4.4 million. OTHER: A new Construction appropriation is being

requested for FY 2002-03.



Project Location: SANTA ROSA, CALIFORNIA

Department: JUSTICE

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 11.0

SANTA ROSA REPLACEMENT LABORATORY

Project Director: LEIGH GEHRIG
Work Order Number: 102789

Estimated Project Cost: $6,502,000.00

Current Phase: Bid Period

PHASE CHAPTER

50/1999
324/1998
324/1998
50/1999
50/1999
52/2000

OSsT0u®

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

DOCUMENT TRANSFERRED($)

$198,000.00
$327,000.00
$215,000.00
$262,000.00

$30,000.00

EXPENDED($)

$523,000.00
$209,639.50
$276,739.00

$0.00

$1,009,378.50

CURRENT PERCENTAGE
COMPLETE COMPLETE

BUDGET ITEM APPROPRIATIONS($)
0820-301-0001(2) $198,000.00 00027A
0820-301-0001(2) $327,000.00 98232A
0820-301-0001(2) $215,000.00 98232A
0820-301-0001(2) $262,000.00 00076A
0820-301-0001(2) $30,000.00 01047A
0820-301-0001(1) $5,470,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($)
$525,000.00 $525,000.00
$215,000.00 $215,000.00
$292,000.00 $292,000.00
$5,470,000.00 $0.00
$6,502,000.00 $1,032,000.00
ORIGINAL ORIGINAL CURRENT
START COMPLETE START
10/20/1998 08/24/1999 07/02/1999
08/31/1999 04/14/2000 10/01/2000
06/05/2000 11/30/2000 04/17/2001
12/01/2000 02/28/2001 05/27/2001
03/01/2001 05/31/2002 11/16/2001

Current Comments

PROJECT STATUS: Approval to proceed to bid was received from DOF on May 24, 2001. Bid
documents are being prepared. Additional AE services were required for changes to the
Working Drawings, and an augmentation was approved by the PWB on April 13, 2001.
SCHEDULE: Bidding is estimated to start August 2001. Working Drawings were delayed by
five months, February - June 2001, when DOJ requested changes to the completed drawings.
Site acquisition was delayed due to significant escalation in land values. Numerous
sites within budget were examined, but none met the program needs. Consequently,
acquisition funds were augmented by 20% and a new site search was undertaken. BUDGET:

05/12/2000 100.00%
04/14/2000 100.00%
05/24/2001 100.00%
11/15/2001 5.00%
11/15/2001 0.00%



On budget. Estimated cost of construction is $4.8 million. The augmentation for WD
phase is $30,000, 6% of P/W budget. OTHER: None.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 12.0

UPGRADE COMPUTER EMERGENCY POWER

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE

Project Director: RICHARD LANG

Work Order Number: 102793

Estimated Project Cost: $1,767,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5) $52,000.00 98174A $52,000.00
P 324/98 0820-301-0001(5) $10,000.00 99264A $10,000.00
w 324/98 0820-301-0001(5) $15,000.00 99328A $15,000.00
w 324/98 0820-301-0001(5) $76,000.00 99328A $76,000.00
c 324/98 0820-301-0001(5) $1,639,000.00
c 324/98 0820-301-0001(5) $1,092,750.00 00230A $1,092,750.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $640.00

P $62,000.00 $62,000.00 $61,979.00

w $91,000.00 $91,000.00 $79,753.50

C $2,731,750.00 $1,092,750.00 $300,716.00

PROJECT $2,884,750.00 $1,245,750.00 $443,088.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/14/1998 03/03/1999 10/06/1999 02/18/2000 100.00%
Working Drawings 03/26/1999 07/01/1999 02/19/2000 05/26/2000 100.00%
Bid Period 07/02/1999 07/02/1999 05/27/2000 12/06/2000 100.00%
Construction 10/23/1999 06/22/2000 12/06/2000 08/07/2001 45.00%

Current Comments

PROJECT STATUS: UPS & PDU units delivered 6/20/01. Project work proceeding on

schedule. UPS/PDU witness testing completed 6/13/01. SCHEDULE: NTP 12/6/00, time

expired 195/244 days, completion 8/7/01. UPS 1&2 scheduled to be placed on line
7/14/01. PDU2&3 7/1/01, PDU 5&6 7/21/01, PDU 1&4 7/28/01. BUDGET: OK, Percentage of

work completed 45.00%, change order 1 thru 3 approved. OTHER PERTINENT INFORMATION:
Progress meetings being held bi-weekly on Tuesdays at 10:00am.



REAL ESTATE SERVICES DIVISION  Page: 13.0
PROJECT INFORMATION

AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: JAMES CHAMBERS

Work Order Number: 103663

Estimated Project Cost: $3,159,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1) $25,000.00 98272A $25,000.00
P 50/99-00 1100-001-0001 $87,000.00 99304A $87,000.00
w - - $0.00
w 50/99-00 1100-301-0001(1) $38,000.00 99305A $38,000.00
c 52/00-01 1100-001-0001c $472,600.00 00172A $472,600.00
c 50/99-00 1105-001-001 $35,000.00 00178A $35,000.00
c - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $112,000.00 $112,000.00 $74,463.05

w $38,000.00 $38,000.00 $14,550.00

C $507,600.00 $507,600.00 $0.00

PROJECT $657,600.00 $657,600.00 $89,013.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/03/1999 12/31/1999 01/10/2000 02/01/2001 100.00%
Working Drawings 02/18/2000 06/20/2000 01/31/2001 - 95.00%
Bid Period 06/21/2000 09/03/2000 - - 0.00%
Construction 09/04/2000 05/05/2001 - - 0.00%

Current Comments

PROJECT STATUS: Project had been delayed in order to finalize some non-State funding,
but WD currently finishing and anticipate bidding in 7/01. SCHEDULE: Behind as

explained in Status. WD 95% complete. Intend to start construction in 9/2001 in order

to avoid conflict with major exhibits. BUDGET: Project is on revised budget. OTHER
PERTINENT INFORMATION: Seven small Emergency Repair and Capital Outlay projects are
combined in this project. $1,000,000 in County funds (on a reimbursement basis, so is
covered on an interim basis by ARF funding) and $1,000,000 in other State funds are



being transferred to the project to complete the funding.
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PROJECT INFORMATION
AEROSPACE MUSEUM REMODELING
Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: JAMES CHAMBERS
Work Order Number: 103661
Estimated Project Cost: $1,242,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 - 98 1100-001-0001 $3,850.00 99060A $3,850.00
S 324 - 98 1100-001-0001 $108,000.00 99060A $108,000.00
P 324 - 98 1100-001-0001 $174,000.00 99060A $174,000.00
W 324 - 98 1100-001-0001 $110,000.00 99060A $110,000.00
C 52 -00 1100-001-0001 $0.00 00243A $200,000.00
C - - $0.00 00282A $50,000.00
C - - $0.00 00294A $100,000.00
C 324 - 98 1100-001-0001 ($3,850.00) 99060A ($3,850.00)
C 324 - 98 1100-001-0001 $700,000.00 99060A $700,000.00
C 324 - 98 1100-001-0001 $0.00 99262A ($200,000.00)
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $111,850.00 $111,850.00 $67,856.81

P $174,000.00 $174,000.00 $46,064.55

w $110,000.00 $110,000.00 $99,695.09

C $696,150.00 $846,150.00 $7,114.50

PROJECT $1,092,000.00 $1,242,000.00 $220,730.95

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 12/30/1999 03/15/2000 08/01/2000 100.00%
Working Drawings 01/04/2000 04/19/2000 08/02/2000 01/13/2001 100.00%
Bid Period 04/20/2000 07/02/2000 01/14/2001 05/14/2001 100.00%
Construction 07/03/2000 12/29/2000 06/07/2001 10/23/2001 15.00%

Current Comments

PROJECT STATUS: Project bid on 3/13, and is proceeding to construction in June.
SCHEDULE: Projectis onrevised schedule. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: Facility expected to re-open to the public in early 2002.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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CAL SCIENCE CENTER PARKING FACILITY

Project Location: LOS ANGELES

Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF

Work Order Number: 103613

Estimated Project Cost: $28,289,113.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001 $30,000.00 98237A $30,000.00
S 50/99-00 1100-490-0001 $5,000.00 99232A $5,000.00
P 50/99-00 1100-490-0890 $670,769.00 *Reimb $0.00
P 50/99-00 1100-490-0001 $47,289.00
P - - $0.00
P 50/99-00 1100-490-0001 $299,955.00 99303A $299,955.00
w 50/99-00 1100-490-0890 $513,167.00 *Reimb $0.00
w 50/99-00 1100-490-0001 $292,433.00
C 50/99-00 1100-490-0890 $16,366,064.00 *Reimb $0.00
C 50/99-00 1100-490-0001 $10,064,436.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $35,000.00 $35,000.00 $34,983.53

P $1,018,013.00 $299,955.00 $622,699.09

w $805,600.00 $0.00 $0.00

c $26,430,500.00 $0.00 $0.00

PROJECT $28,289,113.00 $334,955.00 $657,682.62

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/16/1998 12/18/1998 11/16/1998 12/08/1999 100.00%
Preliminary Plans 09/01/1999 12/04/1999 03/10/2000 06/01/2001 100.00%
Working Drawings 01/17/2000 07/14/2000 07/17/2001 12/21/2001 0.00%
Bid Period 07/15/2000 09/29/2000 - - 0.00%
Construction 10/02/2000 11/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: $10M in State Cap Outlay, $17.55M in federal TEA-21 funds. PP's
completed. SCHEDULE: Delayed in 98/99 finalizing Federal funding; processed Scope
Change to add Security Offices; and put ARF Loan Agreement in place for reimb. Fed.




Funds; A portion of PP State funds transferred in Dec. 1999. An alternative design was
developed that addresses the historical issues and has gained tentative approval by the
governing jurisdictions. Environmental process in progress for CEQA & NEPA. NEPA

process may delay the schedule. BUDGET: Total project is presently 2.6% over budget.
OTHER PERTINENT INFORMATION: All State monies have been appropriated; Federal monies
for PP and WD are also available. Federal share of expenses are currently being

invoiced to the Federal Department of Transportation. DOF is recommending PP approval.

The funding shown for each Phase are forecasts that exceed the budget. Augmentation by

the State may be needed if the project costs are not reduced during WD's.
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PROJECT INFORMATION

EXPOSITION PARK, PHASE TWO SITEWORK

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER

Project Director: BURTON SHANOFF

Work Order Number: 103662

Estimated Project Cost: $9,040,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S Reimb - $179,795.00
P Reimb - $535,668.00
P 50/99 1100-001-0267 $40,000.00 99295A $40,000.00
W Reimb - $465,091.00
C Reimb - $7,819,446.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $179,795.00 $0.00 $130,894.83

P $575,668.00 $40,000.00 $153,201.28

W $465,091.00 $0.00 $0.00

C $7,819,446.00 $0.00 $0.00

PROJECT $9,040,000.00 $40,000.00 $284,096.11

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/01/1999 02/01/2000 01/15/2000 01/02/2001
Preliminary Plans 02/02/2000 05/01/2000 02/12/2001 08/15/2001
Working Drawings 05/02/2000 11/23/2000 - -
Bid Period 11/24/2000 01/20/2001 - -
Construction 02/01/2001 11/26/2001 - -

PROJECT STATUS: Start was delayed while owner set up funding agreement with County.

Current Comments

study phase, to determine what portions of the Exposition Park Master Plan have been
done and additional work may be needed to better define a portion of the scope. The A/E
has started Schematics/ PP Phase. The project scope tentatively has four Bid Packages
(BP), two of which will have better definition of scope after Schematic Phase. BP2 is
planned to be coupled with Cal Science Center Parking Facility and bid together as they
are adjacent and coordination with two contractor's would be difficult. SCHEDULE:

PP's delayed due to resolution of scope and fee. As the Bid Package Strategy develops
one or two of the BP's schedule may vary. BUDGET: A/E Estimates are due at the end of

The



June. OTHER PERTINENT INFORMATION: Funding: $9M in L.A. County bonds on a reimbursable
basis - ARF will be used for interim funding as the phases are fully funded. The funded
amounts shown as appropriations are projections of the costs for each Phase.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

SCIENCE CENTER - PHASE 2

Project Location: LOS ANGELES

Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN

Work Order Number: 107284

Estimated Project Cost: $110,000,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

Funds Transferred

Page: 17.0

PHASE

PROJECT

S -

S -

S -

P 52/00-01
S
P
w
C

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00
- $0.00
- $0.00
1100-301-0001 $3,100,000.00 00126A $3,100,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $29,910.50
$3,100,000.00 $3,100,000.00 $2,603,184.55
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$3,100,000.00

ORIGINAL ORIGINAL
START COMPLETE
07/20/2000 01/10/2002

$3,100,000.00

CURRENT
START

07/20/2000

Current Comments

PROJECT STATUS: Have completed the first half of Preliminary Plans (Schematic Design).
Funding for the second half of Preliminary Plans (Design Development) is expected in the
01-02 Budget. BUDGET: The projectis on budget. SCHEDULE: The project on schedule.
OTHER: The Science Center Foundation will provide approximately half of Design
Development and Working Drawing funding, with the remainder coming from Capital Outlay
(General Fund). The Science Center is seeking various non-State funding sources for
most of Construction funding. Funding for the Study Phase of the project is being
transferred by the Science Center.

$2,633,095.05

CURRENT
COMPLETE

PERCENTAGE
COMPLETE

01/10/2002

0.00%

50.00%

0.00%
0.00%
0.00%
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PROJECT INFORMATION
TECH/HEALTH REMODEL
Project Location: Los Angeles
Department: CALIFORNIA SCIENCE CENTER
Project Director: JAMES CHAMBERS
Work Order Number: 105661
Estimated Project Cost: $2,914,300.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99-00 1100-301-0001(2) $30,000.00 *99208A $30,000.00
S 324/98-99 1100-001-0001 $30,000.00 99074A $30,000.00
P 50/99-00 1100-301-0001(2) $84,800.00 00025A $84,800.00
W 50/99 1100-301-0001(2) $113,700.00 00177A $113,700.00
W - - $0.00
C - - $0.00
C - - $0.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,000.00 $60,000.00 $58,256.57

P $84,800.00 $84,800.00 $83,803.60

w $113,700.00 $113,700.00 $113,099.20

C $0.00 $0.00 $3,696.00

PROJECT $258,500.00 $258,500.00 $258,855.37

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - 08/02/1999 03/09/2000 100.00%
Preliminary Plans 08/02/1999 12/30/1999 03/10/2000 07/15/2000 100.00%
Working Drawings 01/04/2000 04/19/2000 07/17/2000 01/13/2001 100.00%
Bid Period 04/20/2000 07/02/2000 03/14/2001 06/12/2001 100.00%
Construction 07/03/2000 12/29/2000 06/13/2001 12/01/2001 5.00%

Current Comments

PROJECT STATUS: Received 14D authorization to bid on 3/12/0. Project bid was successful
and contract was awarded. SCHEDULE: Project bidding was delayed while waiting for
augmentation and transfer of non-state funding. BUDGET: Project is within augmented
budget. OTHER PERTINENT INFORMATION: This project must be completed before the
adjacent LAUSD elementary school and Science Education Resource Center can begin.
State portion of the project budget is $500,000; $2,429,000 in additional funding is



being provided by the Science Center prior to construction.
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PROJECT INFORMATION

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781
Estimated Project Cost: $369,000.00
Current Phase: Study

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 1730-001-0001(1) $27,330.00 00031A $27,330.00
S 324/98 1730-001-0001(1) $25,000.00 98271A $25,000.00
S 324/98 1730-001-0001(1) $140,000.00 99094A $140,000.00
P 50/99 1730-001-0001(1) $2,100.00 00031A $2,100.00
w 50/99 1730-001-0001(1) $174,570.00 00031A $174,570.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $192,330.00 $192,330.00 $100,132.00

P $2,100.00 $2,100.00 $2,078.25

w $174,570.00 $174,570.00 $0.00

C $0.00 $0.00 $0.00

$369,000.00 $369,000.00 $102,210.25
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/05/1998 12/31/1998 10/29/1998 07/31/2001 75.00%
Preliminary Plans - - - - 0.00%
Working Drawings 02/08/2000 05/10/2000 02/08/2000 05/10/2000 100.00%
Bid Period 05/19/2000 05/19/2000 05/19/2000 05/19/2000 100.00%
Construction 06/13/200 11/01/2000 06/13/2000 12/31/2000 100.00%

Current Comments

PROJECT STATUS: This Project is divided into two scopes of work, the Power Coordination
Study and the UPS upgrades to the Data Center. The funding and administration of
Construction contracts are being performed by FTB. The Construction is complete for the
Data Center portion of work. UPS portion of the project completed on schedule. The
Coordination Study is underway and is scheduled for completion prior to July 2001.
SCHEDULE: Projectin on schedule BUDGET: This project is on budget
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PROJECT INFORMATION
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BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107601

Estimated Project Cost: $247,635.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 50/99 0650-001-0001 $247,635.00 *OPR9931100 $247,635.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $247,635.00 $247,635.00 $177,635.00

C $0.00 $0.00 $0.00

PROJECT $247,635.00 $247,635.00 $177,635.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 09/30/2000 04/30/2001 09/30/2000 04/30/2001 100.00%
Bid Period 05/01/2001 09/15/2001 - - 0.00%
Construction 09/16/2001 07/16/2002 - - 0.00%

Current Comments

PROJECT STATUS: Client specified alterations will be bid as alternates in Work Order

#106134. SCHEDULE: Project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT

INFORMATION: Project is utilizing Special Repair funds. Work will be bid with work order

#106134.
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PROJECT INFORMATION
BLUE ANCHOR BLDG SACTO FLS
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134
Estimated Project Cost: $1,062,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001 $65,000.00 99316A $65,000.00
W 52/00 1760-301-0666(2) $83,000.00 00198A $83,000.00
C 52/00 1760-301-0666(2) $930,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $65,000.00 $65,000.00 $59,241.00

w $83,000.00 $83,000.00 $50,282.31

C $930,000.00 $0.00 $0.00

PROJECT $1,078,000.00 $148,000.00 $109,523.31

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 08/10/2000 100.00%
Working Drawings 08/03/2000 04/30/2001 08/12/2000 06/15/2001 100.00%
Bid Period 05/01/2001 09/15/2001 06/16/2001 09/15/2001 10.00%
Construction 09/16/2001 07/16/2002 09/16/2001 07/16/2002 0.00%

Current Comments

PROJECT STATUS: Project will bid on August 28, 2001. SCHEDULE: Due to a change in the
work scope definition, the project is approximately three months behind schedule.

However, because the scope change will reduce construction time, the project completion
date will remain unchanged. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION

BONDERSON BUILDING RENOVATION
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 107743

Estimated Project Cost: $10,699,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666(7) $399,000.00 00190A $399,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $399,000.00 $399,000.00 $48,945.70

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $399,000.00 $399,000.00 $48,945.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 05/11/2001 07/03/2000 09/14/2001 5.00%
Working Drawings 05/11/2001 12/14/2001 - - 0.00%
Bid Period 12/17/2001 03/01/2002 - - 0.00%
Construction 03/04/2002 06/13/2003 - - 0.00%

Current Comments

PROJECT STATUS: A/E is reviewing the orginal study, providing comments, and developing a
study level cost estimate. SCHEDULE: Schedule delayed due to change of tenant. BUDGET:
Project remains within budget. OTHER PERTINENT INFORMATION: New tenants will need to be
identified immediately or further schedule delays will occcur.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

BUTTERFIELD STATE OFFICE BUILDING

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

Estimated Project Cost: $211,000,000.00
Current Phase: Bid Period

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - - $0.00 002648 $2,610,000.00
P 328/1589 bond-funded $211,000,000.00 992928 $5,040,000.00
w - - $0.00 00264B $12,430,000.00
c - - $0.00 00264B $21,510,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $211,000,000.00 $7,650,000.00 $5,800,832.33

w $0.00 $12,430,000.00 $2,678,567.19

C $0.00 $21,510,000.00 $0.00

PROJECT $211,000,000.00 $41,590,000.00 $8,479,399.52

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/01/1999 07/05/2000 11/01/1999 07/05/2000 100.00%
Working Drawings 07/17/2000 12/28/2000 09/08/2000 05/22/2001 100.00%
Bid Period 12/29/2000 03/22/2001 05/23/2001 08/31/2001 50.00%
Construction 03/08/2001 04/27/2005 09/01/2001 06/27/2005 0.00%

Current Comments

Bond Funded; Second PMIB loan for a cumulative amount of $39,320,000 approved 9/13/2000.
PROJECT STATUS: Sitework Bid Package is out to bid. Construction will start in
September, 2001. Final Bid Documents being completed for Central Plant, with
construction scheduled to start end of July, 2001. Warehouse Bid Documents will be
complete in September, 2001; construction will start next spring. Building 3 space
planning confirmation will be complete by July 15; 100% CD's will be due the end of
November, 2001. SCHEDULE: The schedule shown above reflects the schedule for the

sitework bid package.

One telecom utility, Electric Lightwave Incorporated, remains to be relocated from the
existing SMUD poles; SMUD and all other telecom utilities have relocated their lines

BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION:




away from the construction area. Time required for space planning and program
confirmation has been extended.
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PROJECT INFORMATION
CAL EPA CONSOLIDATION LEASE
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649
Estimated Project Cost: $196,000,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 303/95 1760-001-666(a) $35,000.00 *96069A $35,000.00
P 282/97 3940-001-001 $75,000.00 *08044A $75,000.00
C 1/92 0972-801-0612-005 $7,945,000.00 *00074B $7,945,000.00
C 1/92 0972-801-0612-003 $1,160,000.00 *00086B $1,160,000.00
C 1/92 0972-801-0612-0003 $473,000.00 *00087B $473,000.00
C 1/92 0972-801-0612-003 $192,143.00 *00088B $192,143.00
C 282/97 - $75,000.00 *98097A $75,000.00
C - - $3,018,000.00 *08100B $3,018,000.00
C 324/98 0555-001-0044 $15,000.00 *08230A $15,000.00
C 324/98 0555-001-0044 $35,000.00 *08239A $35,000.00
C 324/98 3480-001-0001 $40,000.00 *Q0081A $40,000.00
C 324/98 3940-001-0001 $60,000.00 *90082A $60,000.00
C 324/98 3980-001-0001 $12,000.00 *Q9085A $12,000.00
C 324/98 3480-001-0001 $100,000.00 *99110A $100,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $35,000.00 $35,000.00 $33,047.00

P $75,000.00 $75,000.00 $320,863.00

w $0.00 $0.00 $560.00

C $13,125,143.00 $13,125,143.00 $7,946,917.10

PROJECT $13,235,143.00 $13,235,143.00 $8,301,387.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 100.00%
Preliminary Plans 04/22/1997 09/01/1997 04/22/1997 09/01/1997 100.00%
Working Drawings 09/01/1997 06/01/1998 09/01/1997 06/01/1998 100.00%
Bid Period - - - - 0.00%
Construction 07/07/1998 08/01/2000 09/01/1998 08/31/2001 99.00%



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CAL EPA CONSOLIDATION LEASE

Current Comments

PROJECT STATUS: This project was constructed as the result of a lease between DGS and the
City of Sacramento, dated April 23, 1997. Construction of the building shell and

courtyard is complete. Interior improvement construction started in January 2000 and

was completed in April 2001. Punch list work continues as well as ADA compliance work.
SCHEDULE: Phased occupancy of the building started in late August 2000 and was
completed in December 2000 except for portions of the first and second floors which were
completed April 30, 2001. The Certificate of Occupancy for the building has not yet

been issued by the City. BUDGET: City states the project cost is within available

funding. Other: None
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PROJECT INFORMATION

CAPITOL EXTERIOR PAINTING
Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103657
Estimated Project Cost: $2,378,843.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 1760-001-0666 $178,843.00 LETTER $178,843.00
W 282/97 1760-001-0666 $100,000.00 LETTER $100,000.00
C 52/00 1760-001-0666 $180,000,000.00 00160A $1,800,000.00
C 282/97 1760-001-0666 $300,000.00 LETTER $300,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $278,843.00 $278,843.00 $205,875.29

C $180,300,000.00 $2,100,000.00 $0.00

PROJECT $180,578,843.00 $2,378,843.00 $205,875.29

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/13/1998 10/15/1999 02/26/1999 04/01/2001 100.00%
Bid Period 10/16/1999 04/06/2000 04/02/2001 06/29/2001 100.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Project bid on 6/21/01. No acceptable bids were received within the
State's Estimate. All Bids to be rejected and project rebid. SCHEDULE: Once additional
funding is approved for Construction Phase, a new schedule will be developed. BUDGET:
All base bids exceeded the State's Estimate. DGS is currently reviewing funding
alternatives with Legislature. OTHER PERTINENT INFORMATION: This is a special Capitol
Complex funded project.
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PROJECT INFORMATION
CAPITOL PARK MASTER PLAN
Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 103619
Estimated Project Cost: $500,000.00
Current Phase: Study/Acquisition
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-001-0666 $500,000.00 98246A $500,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $500,000.00 $500,000.00 $21,803.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $500,000.00 $500,000.00 $21,803.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/01/1998 11/01/2000 03/20/1999 08/02/2003 25.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Landscape Architect and Environmental consultant have been selected.
SCHEDULE: Project was originally delayed due to legal, conflict of interest issue with
consultant selection process. Projectis now on hold pending resolution of security

issues at Capitol. BUDGET: The projectis on budget. OTHER PERTINENT INFORMATION:
Project will produce a Master Plan for Capitol Park. Master Plan will discuss Park
maintenance, treatment of historic landscaping, plant inventory, infrastructure, use of

park by the community and the State of California, placement of memorials, renovation of
historic Insectary building, security issues, lighting, sighage, etc. Once the draft

master plan is completed the project will also include preparation and approval of EIR

documents for master plan.
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PROJECT INFORMATION

Page: 27.0

CAPITOL PARK SERVICE AREA REPAIRS

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE

Work Order Number: 103654

Estimated Project Cost: $187,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 0324/98 1760-001-0666 $5,425.00 98250A $5,425.00
P 0324/98 1760-001-0666 $1,949.00 98250A $1,949.00
w 0324/98 1760-001-0666 $39,626.00 98250A $39,626.00
C 0324/98 1760-001-0666 $140,000.00 98250A $140,000.00
C 282/97 1760-001-0666 $22,544.00 LETTER $22,544.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $5,425.00 $5,425.00 $5,425.00

P $1,949.00 $1,949.00 $1,948.00

w $39,626.00 $39,626.00 $40,623.12

C $162,544.00 $162,544.00 $134,518.65

PROJECT $209,544.00 $209,544.00 $182,514.77

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/13/1998 12/26/1998 10/13/1998 05/21/2000 100.00%
Bid Period 12/27/1998 02/25/1999 05/22/2000 09/30/2000 100.00%
Construction 02/26/1999 12/30/1999 10/01/2000 05/30/2001 100.00%

Current Comments

PROJECT STATUS: Projectis closing. SCHEDULE: Obtaining structural, historic, and
seismic reports delayed completion of the project by roughly 10 months. Additional

delays of roughly 2 months were incurred due to weather and heightened site security
following the trucker incident at the South Portico of the Capitol. BUDGET: Completed

within budget. OTHER PERTINENT INFORMATION: This is a special Capitol Complex funded
project. This project will be deleted from the next report.
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PROJECT INFORMATION

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

Estimated Project Cost: $1,000,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490 $56,000.00 992498 $56,000.00
W 84/49 176-490 $44,000.00 992498 $44,000.00
C 84/49 176-490 $497,310.00 00267B $497,310.00
C 84/49 176-490 $233,979.21 OPDM 0471 $233,979.21

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $56,000.00 $56,000.00 $47,590.50

w $44,000.00 $44,000.00 $42,489.30

C $731,289.21 $731,289.21 $499,046.00

PROJECT $831,289.21 $831,289.21 $589,125.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 01/15/2000 03/19/2000 01/15/2000 03/19/2000 100.00%
Working Drawings 03/20/2000 06/20/2000 03/20/2000 06/20/2000 100.00%
Bid Period 07/03/2000 10/04/2000 07/03/2000 10/04/2000 100.00%
Construction 10/05/2000 06/05/2001 10/05/2000 06/05/2001 100.00%

Current Comments

PROJECT STATUS:Retail Conversion Construction complete, tenant scheduled to move in June
30, 2001. SCHEDULE: Project on schedule BUDGET: Project on budget. OTHER PERTINENT
INFORMATION: Joint Powers Authority to meet July 19, 2001. Additional work could be
authorized at that time.
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PROJECT INFORMATION

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

Project Location: NORCO
Department: GENERAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: 107822

Estimated Project Cost: $17,244,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 52/00 1760-301-0001(9) $17,244,000.00 00151A $512,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

W $17,244,000.00 $512,000.00 $317,390.51

C $0.00 $0.00 $0.00

PROJECT $17,244,000.00 $512,000.00 $317,390.51

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/08/2000 07/01/2001 10/08/2000 07/31/2001 95.00%
Bid Period 07/02/2001 10/28/2001 07/02/2001 10/28/2001 0.00%
Construction 10/29/2001 04/01/2003 10/29/2001 04/01/2003 0.00%

Current Comments

STATUS: Working drawings proceeding to completion. SCOPE: Scope unchanged from approved
COBCP, except for client agency requested revisions for energy efficiency and
operations. BUDGET: 50% cost estimate within budget. SCHEDULE: Project is on schedule.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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CT EAST STRUCTURAL RETROFIT

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0598

Estimated Project Cost: $0.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18) $187,000.00 95048B $187,000.00
P 162/96 1760-301-768 (9.5) $196,000.00 96110B $196,000.00
W 162/96 1760-301-768 (9.5) $1,292,000.00 97020B $1,292,000.00
W 162/96 1760-301-768 $0.00 PBM Memo ($4,000.00)
W 162/96 1760-301-768 $0.00 PMB Memo ($6,232.00)
W 162/96 1760-301-768 $0.00 PMB Memo ($1,000.00)
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $383,000.00 $383,000.00 $352,024.33

W $1,292,000.00 $1,280,768.00 $1,088,645.10

C $0.00 $0.00 $28,929.00

PROJECT $1,675,000.00 $1,663,768.00 $1,469,598.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 11/30/1996 100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 03/01/1998 100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/04/1998 100.00%
Construction 03/02/1998 11/13/1999 09/15/1998 03/24/2000 100.00%
Current Comments

June 2001: Please refer to "Current Comments" contained in Quarterly Report for W.O.

No. OPDM 0597. Both W.O. numbers were combined into one (OPDM W.O. No. 0597) at the
start of the Construction Phase. These 2 buildings are both similar in design and were
awarded under one general contract for construction.
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PROJECT INFORMATION
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DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION

Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES

Project Director: MARK COYNE

Work Order Number: 103666

Estimated Project Cost: $22,639,700.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $410,344.75

P $0.00 $0.00 $22,420.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $0.00 $0.00 $432,765.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 11/01/1998 07/01/1998 04/30/2002 60.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period 03/12/1999 05/01/1999 03/01/2001 08/01/2001 0.00%
Construction 09/01/1999 05/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project has been cancelled. The project scope and delivery will change.
New legislative language is being developed for the 01/02 budget year. SCHEDULE: None.
Project is targeted for appropriation for the 2001/02 fiscal year. BUDGET: None. OTHER
PERTINENT: None.
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PROJECT INFORMATION

FDC WARDS D1516, E3014, & F1112

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: OPDM0791

Estimated Project Cost: $4,568,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287197 1760-301-0768(15) $199,000.00 98035B $199,000.00
W 324/98 1760-301-768(9) $323,000.00 *11006 $323,000.00
C 324/98 1760-301-768(9) $4,046,000.00 *51706 $2,890,860.00
C 324/98 1760-301-768(9) $0.00 *52329 $156,714.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $199,000.00 $199,000.00 $186,159.94

w $323,000.00 $323,000.00 $292,464.00

C $4,046,000.00 $3,047,574.00 $937,301.80

PROJECT $4,568,000.00 $3,569,574.00 $1,415,925.74

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/16/1998 06/23/1998 10/15/1998 01/15/1999 100.00%
Working Drawings 03/22/1999 10/30/1999 03/22/1999 02/10/2000 100.00%
Bid Period 10/30/1999 03/01/2000 02/11/2000 06/12/2000 100.00%
Construction 03/02/2000 12/30/2000 06/12/2000 05/12/2002 40.00%

Current Comments

PROJECT STATUS: Construction is 40% complete. The two wings are complete. The third wing
is 40% complete. SCHEDULE: Project completion date is May 12, 2002. BUDGET: Project is
on budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

FOOD & AGRICULTURE BUILDING RENOVATION

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES

Project Director: TERESA KANEKO

Work Order Number: 103779

Estimated Project Cost: $22,548,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2) $658,000.00 98265A $658,000.00
W 324/1998 1760-301-0001(2) $792,000.00 99123A $792,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $658,000.00 $658,000.00 $657,666.00

w $792,000.00 $792,000.00 $300,960.00

C $0.00 $0.00 $0.00

PROJECT $1,450,000.00 $1,450,000.00 $958,626.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/1998 12/01/1998 03/01/1999 05/19/1999 100.00%
Working Drawings 01/01/1998 06/01/1999 02/01/2001 12/28/2001 50.00%
Bid Period 07/01/1999 07/01/1999 - - 0.00%
Construction 08/01/1999 07/01/2001 - - 0.00%

Current Comments

PROJECT STATUS: Currently reviewing 50% working drawing phase. SCHEDULE: Complete
working drawings 12/01. BUDGET: Project estimate is in budget. OTHER PERTINENT
INFORMATION: None.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

LAUNDRY BLDG STRUCTURAL RETROFIT

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: TAMER AHMED
Work Order Number: 106785

Estimated Project Cost: $1,490,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 34.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $135,000.00 *51965 $135,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $135,000.00 $135,000.00 $66,016.03

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $135,000.00 $135,000.00 $66,016.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/05/2000 08/26/2001 90.00%
Working Drawings 08/01/2001 01/15/2002 08/27/2001 01/18/2002 0.00%
Bid Period 01/15/2002 05/15/2002 02/01/2002 05/15/2002 0.00%
Construction 05/15/2002 05/15/2003 05/23/2002 05/15/2003 0.00%

Current Comments

PROJECT STATUS: Hazmat evaluation done on 7/13/01 and 7/16/01. SCHEDULE: Expected
completion of 100% PP by 08/01/01. The project schedule was extended because there was
no contract for Hazmat evaluation. BUDGET: The project is on budget for the

Preliminary Plans phase. OTHER PERTINENT INFORMATION: Expected submittal to PWB for
Working Drawings and Construction phases in September 2001.
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PROJECT INFORMATION

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107823
Estimated Project Cost: $1,300,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 1760-001-0666 $165,900.00 00165A $165,900.00
C 52/00 1760-001-0666 $1,134,100.00 00165A $1,134,100.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $165,900.00 $165,900.00 $95,020.89

C $1,134,100.00 $1,134,100.00 $0.00

PROJECT $1,300,000.00 $1,300,000.00 $95,020.89

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/14/2000 03/01/2001 07/14/2000 04/27/2001 100.00%
Bid Period 03/02/2001 05/10/2001 04/28/2001 08/01/2001 50.00%
Construction 05/11/2001 11/29/2001 07/01/2001 12/29/2001 0.00%

Current Comments

PROJECT STATUS: Project bids on 6/29/01. SCHEDULE: On schedule. BUDGET: On budget. OTHER
PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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McGRATH SCHOOL STRUCTURAL RETROFIT

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA

Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0795

Estimated Project Cost: $1,187,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15) $36,000.00 98033B $36,000.00
w 324/98 1760-301-0768(17) $69,000.00 *10961 $69,000.00
w 50/99 1760-301-0768(2) $56,000.00 992598 $56,000.00
C 50/99 1760-301-0768(2) $1,026,000.00 *51911 $947,272.00
C 50/99 1760-301-0768(2) $0.00 *52201 $119,331.00
C 52/00 4440-011-0001 $0.00 00285A $640,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $36,000.00 $36,000.00 $36,672.00

w $125,000.00 $125,000.00 $123,052.16

c $1,026,000.00 $1,706,603.00 $1,109,772.75

PROJECT $1,187,000.00 $1,867,603.00 $1,269,496.91

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - 12/26/1997 100.00%
Preliminary Plans 03/04/1998 06/23/1998 03/04/1998 10/05/1998 100.00%
Working Drawings 09/14/1998 12/04/1998 07/29/1999 02/16/2000 100.00%
Bid Period 02/09/1999 02/09/1999 02/16/2000 07/31/2000 100.00%
Construction 04/12/1999 07/02/1999 08/08/2000 09/22/2001 95.00%

Current Comments

PROJECT STATUS: Project is 95% complete. The only major work outstanding is the roof
repair and painting of the building. SCHEDULE: Start of construction was August 8, 2000
and the completion date is extended by change order to Sept. 22, 2001. BUDGET: Project
budget has been increased by $759,331. PERTINENT INFORMATION: None
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PROJECT INFORMATION

METRO SEISMIC UPGRADE MAIN KITCHEN

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: TAMER AHMED
Work Order Number: 106786

Estimated Project Cost: $3,860,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 37.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $240,000.00 *51963 $240,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $240,000.00 $240,000.00 $70,642.47

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $240,000.00 $240,000.00 $70,642.47

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/16/2000 - 30.00%
Working Drawings 08/01/2001 05/15/2002 - - 0.00%
Bid Period 05/15/2002 09/13/2002 - - 0.00%
Construction 09/16/2002 11/14/2003 - - 0.00%

Current Comments

PROJECT STATUS: Hazmat Evaluation contract not fully executed. SCHEDULE: The project
is behind schedule because it is on hold pending the outcome of the new Main Kitchen

Building proposal. BUDGET: The project is on budget for

the Preliminary Plans phase.

OTHER PERTINENT INFORMATION: The Project Operations Team (POT) for the State Building
Seismic Program suspended preliminary plans at the completion of the Schematic component
pending decision by the Department of Mental Health to go forward with a new Main

Kitchen proposal. THIS PROJECT IS ON INACTIVE STATUS.
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MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103667

Estimated Project Cost: $39,365,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C - - $30,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $38,030.00

P $0.00 $0.00 $28,518.00

w $0.00 $0.00 $279,799.50

C $30,000.00 $0.00 $422,325.00

PROJECT $30,000.00 $0.00 $768,672.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 06/15/1998 10/09/1998 06/15/1998 10/09/1998 100.00%
Working Drawings 11/02/1998 04/30/1999 11/02/1998 04/30/1999 100.00%
Bid Period 02/20/1998 06/12/1998 - - 100.00%
Construction 12/15/1998 06/30/2000 06/14/1999 12/01/2001 99.00%

Current Comments

PROJECT STATUS: Construction 99% complete. The State closed escrow on this project on
6/29/01. The State and lessor agreed to withhold funds in escrow for the completion of
remaining construction and Punchlist items. Redesign construction for DHS on the 3rd
floor slated for completion mid-July. SCHEDULE: State and lessor have agreed to a
completion date of 12/1/01 for work remaining in the building. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: Off gassing on 2nd floor suites after carpet
removal, primarily suite 200 is of concern. Air quality, carpet, and concrete moisture
content tests were conducted on all floors and a report and work plan was submitted to
the State, by lessor, on 4/2/01. The State and lessor have agreed to work plan and
schedule to resolve this issue. All costs associated with off gassing and carpet
replacement to be paid by lessor.
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NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2

Project Location: NAPA
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106783

Estimated Project Cost: $2,460,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $174,000.00 *51966 $174,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $78,315.42

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $78,315.42

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/15/2000 06/15/2001 10/16/2000 06/28/2001 100.00%
Working Drawings 08/27/2001 02/08/2002 10/08/2001 02/08/2002 0.00%
Bid Period 03/04/2002 05/31/2002 - - 0.00%
Construction 06/10/2002 06/02/2003 - - 0.00%

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00. SCHEDULE:

Current Comments

Project is on schedule for the preliminary plans despite late start. BUDGET: The
project is on budget for the Preliminary Plans phase. OTHER PERTINENT INFORMATION: The
project was reviewed by the Peer Review Board on January 19, 2001. The A&E contract
amendment to complete the Design Development portion of Preliminary Plans has been fully
executed. There are no other significant project issues at this time.
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PROJECT INFORMATION

OFFICE OF STATE PUBLISHING FACILITIES STUDY

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107602

Estimated Project Cost: $96,500.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 1760-001-0666(a) $27,000.00 00270A $27,000.00
S 52/2000 1760-001-0666 $0.00 01094A $4,500.00
S 50/1999 1760-001-0666 $65,000.00 APE-02 $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $92,000.00 $96,500.00 $92,047.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $92,000.00 $96,500.00 $92,047.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/20/2000 04/24/2001 08/29/2000 04/24/2001 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

6/21/01 STATUS- The Budget Package is complete, pending the environmental report. A
meeting is scheduled for 6/22/01 to review the project. SCHEDULE- On schedule. BUDGET-
On budget. OTHER- None. THIS WILL BE THE LAST REPORT.
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RECREATION BUILDING STRUCTURAL RETROFIT
Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0794
Estimated Project Cost: $2,148,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15) $76,000.00 PSB10690 $76,000.00
W 52/00 1760-301-0768(9) $191,000.00 PSB52071 $191,000.00

C 52/00 1760-301-0768(9) $1,881,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $2,800.00

P $76,000.00 $76,000.00 $60,496.00

w $191,000.00 $191,000.00 $0.00

C $1,881,000.00 $0.00 $326.00

PROJECT $2,148,000.00 $267,000.00 $63,622.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 03/01/1998 08/04/1998 03/01/1998 03/30/1999 100.00%
Working Drawings 10/01/2000 05/01/2001 06/29/2001 09/29/2001 0.00%
Bid Period 06/30/2001 09/30/2001 - - 0.00%
Construction 10/01/2001 08/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings are scheduled to commence 6/29/01. SCHEDULE: Project is
within schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
None."
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REPLACE R&T AND ADMINISTRATION BLDGS

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0599

Estimated Project Cost: $16,258,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S From WO OPDM 0542 $0.00
S DOF auth Budget Study funds $40,500.00 - $40,500.00
P 303/95 1760-301-768 (21) $123,500.00 95049B $123,500.00
P 162/96 1760-301-768 (10) $66,000.00 96112B $66,000.00
P 324/98 4440-301-0001 $100,000.00 98270B $100,000.00
P 324/98 4440-301-0768 $496,000.00 98283B $496,000.00
W 324/98 4440-301-0001(3) $233,000.00 99069B $233,000.00
W 324/98 4440-301-0768(1) $757,000.00 99070A $757,000.00
W 324/98 4440-301-0001(3) $40,000.00 99084A $40,000.00
C 52/00 4440-301-0001(2) $533,000.00 00101A $533,000.00
C 50/99 4440-301-0001(2) $12,318,000.00 01051A $9,180,000.00
C 50/99 4440-301-0768(1) $5,103,000.00 01052B $5,103,000.00
C 50/99 4440-301-0001(2) $0.00 01053A $1,079,000.00
C - - $0.00 FEMA Reim $3,138,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $40,500.00 $40,500.00 $40,948.00

P $785,500.00 $785,500.00 $741,600.53

W $1,030,000.00 $1,030,000.00 $859,156.14

C $17,954,000.00 $19,033,000.00 $16,954.00

PROJECT $19,810,000.00 $20,889,000.00 $1,658,658.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996 100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998 100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 04/26/2001 100.00%
Construction 03/02/1998 03/02/2001 04/27/2001 06/03/2003 0.00%
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REPLACE R&T AND ADMINISTRATION BLDGS

Current Comments

June 2001: PROJECT STATUS: The Working Drawing Phase was completed in June 2000 and
the project originally bid in August 2000. Bids were rejected because they exceded the

project's construction appropriation. The project rebid on March 14, 2001. The

project was awarded to Kemp Bros. Construction, Inc. The construction contract has been
executed and Notice to Proceed issued. © SCHEDULE: The project has been impacted 7
months due to the rebid. Construction began in June. The above schedule has been

revised. BUDGET: A five percent augmentation of funds was required in order to award

the project for construction. OTHER PERTINENT INFORMATION: There are no other

significant issues at this time.
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RESOURCES BLDG., RENOVATION STUDY

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107740

Estimated Project Cost: $424,034.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 1760-001-0666(a) $150,000.00 00191A $150,000.00
S - - $0.00 ARF Trans $174,580.00
S - - $0.00 ARF Trans $99,454.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $150,000.00 $424,034.00 $416,544.77
P $0.00 $0.00 $0.00
w $0.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $150,000.00 $424,034.00 $416,544.77
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/25/2000 06/01/2001 07/25/2000 06/11/2001 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction -

Current Comments

PROJECT STATUS: Final Report Study has been completed. SCHEDULE: Project is complete.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: This project will be deleted

from the next report.
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SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 106347

Estimated Project Cost: $1,741,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2) $68,000.00 99201A $68,000.00
w 52/00 1760-301-0666(3) $93,000.00 00186A $88,000.00
c 52/00 1760-301-0666(3) $1,585,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $68,000.00 $68,000.00 $51,668.00

w $93,000.00 $88,000.00 $75,903.96

C $1,585,000.00 $0.00 $0.00

PROJECT $1,746,000.00 $156,000.00 $127,571.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1999 03/10/2000 09/02/1999 08/15/2000 100.00%
Working Drawings 08/28/2000 12/15/2000 08/28/2000 05/24/2001 100.00%
Bid Period 12/18/2000 03/15/2001 05/24/2001 08/09/2001 5.00%
Construction 04/02/2001 02/01/2002 08/24/2001 06/15/2002 0.00%

Current Comments

PROJECT STATUS: Bid Package being assembled for advertisement. SCHEDULE: The project is
134 days behind schedule due to time required to reach accord with DSA about appropriate

ADA compliance. BUDGET: Project is in budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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STATE CAPITOL EAST END AREA COMPLEX

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDMO0785

Estimated Project Cost: $392,000,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695 $392,000,000.00 *98013B $16,357,000.00
W - - $0.00 *98295B $34,728,500.00
c - - $0.00 *00054B $77,914,500.00
c - - $0.00 *00273B $66,000,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $392,000,000.00 $16,357,000.00 $11,778,367.83

W $0.00 $34,728,500.00 $5,027,032.24

C $0.00 $143,914,500.00 $127,198,354.39

PROJECT $392,000,000.00 $195,000,000.00 $144,003,754.46

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/01/1998 12/01/1998 02/01/1998 12/01/1998 100.00%
Working Drawings - - - - 100.00%
Bid Period - - - - 100.00%
Construction 12/02/1999 03/01/2003 01/14/2000 03/01/2003 36.00%

Current Comments

BACKGROUND: 1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on
2/1/00. OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.
Clark/Gruen Design/Build is contracted for the Blocks 171-174 project and is 30%
complete per the contract. Hensel Phelps Construction with Fentress Bradburn Architects
is contracted for the Block 225 project and is 55% complete per the contract.

SCHEDULE: Projectis on schedule. BUDGET: Projectis on budget. OTHER PERTINENT

INFORMATION: Green team oversight continues. Coordination with the SFM and DSA's

Access Compliance continues.
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STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

Project Location: STATEWIDE
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107744

Estimated Project Cost: $1,989,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0853(1) $105,000.00 00189A $105,000.00
W 52/00 1760-301-0853(1) $183,000.00

C 52/00 1760-301-0853(1) $1,701,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $68,548.83

w $183,000.00 $0.00 $0.00

C $1,701,000.00 $0.00 $0.00

PROJECT $1,989,000.00 $105,000.00 $68,548.83

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/25/2000 02/09/2001 07/25/2000 06/15/2001 100.00%
Working Drawings 02/09/2001 06/15/2001 06/15/2001 09/15/2001 0.00%
Bid Period 06/15/2001 10/15/2001 09/15/2001 01/15/2002 0.00%
Construction 10/16/2001 08/07/2002 01/15/2002 11/15/2002 0.00%

Current Comments

PROJECT STATUS: A/E consultant completed Preliminary Plans. SCHEDULE: Project is
currently 120 days behind schedule due to Petroleum Violation Escrow Account approval

and executed lease for Los Angeles facility. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: Due to schedule delays the Working Drawings and Construction
phases for the project have been reappropriated for FY 2001/02.
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STRUCTURAL RETROFIT CT-WEST A-E

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES

Project Director: MARK BLUCHER

Work Order Number: OPDM0597

Estimated Project Cost: $27,318,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17) $208,000.00 95047B $208,000.00
P 162/96 1760-301-768 (8.5) $204,000.00 96111B $204,000.00
w 162/96 1760-301-768 (8.5) $1,292,000.00 970198 $1,292,000.00
w 162/96 1760-301-768 $0.00 PMB Memo ($4,000.00)
w 162/96 1760-301-768 $0.00 PMB Memo ($6,232.00)
w 162/96 1760-301-768 $0.00 PMB Memo ($1,000.00)
c 282/97 1760-302-0768 $13,724,726.00 982648 $13,724,726.00
c 282/97 1760-302-0768 $3,819,274.00 982648 $3,819,274.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $412,000.00 $412,000.00 $366,948.25

w $1,292,000.00 $1,280,768.00 $1,005,328.50

C $17,544,000.00 $17,544,000.00 $15,271,100.81

PROJECT $19,248,000.00 $19,236,768.00 $16,643,377.56

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996 100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998 100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/16/1998 100.00%
Construction 03/02/1998 03/02/2001 03/25/2000 10/05/2001 97.00%

Current Comments

June 2001: PROJECT STATUS: The CT East Building is 100% complete (Phases I-IV). CT
West Building: Three (3) phases have been completed (Phase V - Units 406/414, Phase VI

- 404/412 and Phase VIl - 402/410). The last Phase (Phase VI, Units 408/416) is 75%
complete. SCHEDULE: The project is on schedule for completion by 10/2001. BUDGET:
The project is within budget. OTHER PERTINENT INFORMATION: Metropolitan State
Hospital (DMH) has continued to be pleased with the results of the project.
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CALTRANS DISTRICT OFFICE, SAN DIEGO
Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561
Estimated Project Cost: $71,000,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $60,500.00 *10372 $54,289.00

P 50/99 2660-311-0042 $333,000.00 *00017A $333,000.00

P 50/99 2660-311-0042 $1,667,000.00 *00017A $1,637,000.00

P - - $0.00 *99213A $30,000.00

P - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $60,500.00 $54,289.00 $65,324.50

P $2,000,000.00 $2,000,000.00 $1,738,898.80

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $2,060,500.00 $2,054,289.00 $1,804,223.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 08/01/1999 07/01/1998 08/01/1999 100.00%
Preliminary Plans 02/18/2000 03/01/2001 02/18/2000 11/15/2001 98.00%
Working Drawings 03/02/2001 02/15/2002 12/01/2001 - 0.00%
Bid Period 02/16/2002 08/01/2002 - - 0.00%
Construction 08/02/2002 01/05/2005 - - 0.00%

Current Comments

STATUS - 100% Design Development documents have been received and reviewed. Minor issues
remain and will be resolved and noted by written addendum to complete the DD package.
BUDGET - Currently the construction cost estimate for the proposed project is

approximately $1,000,000 over the project budget. Once the outstanding DD issues are

resolved, the project will 'value engineer' the design to comply with the project

budget.The pending additional street abandonment issues and associated fees remain an

issue and an unknown cost impact at this time. SCHEDULE -. The completion of the

Preliminary Plan Phase was originally scheduled for February 2001, however due to

complications with the CEQA and unforeseen street abandonment procedures with the City



of San Diego, the PP Phase completion has been delayed until November 2001. OTHER -
None
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PROJECT INFORMATION
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DEFICIENCY MITIGATION-DISTRICT 7 OFFICE COMPLEX

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: NIK KARLSSON
Work Order Number: 109528

Estimated Project Cost: $4,536,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 52/00 2660-001-0042 $250,000.00 *51997 $250,000.00
C 52/00 2660-001-0042 $750,000.00 *52051 $750,000.00
C 52/00 2660-001-0042 $1,411,000.00 01024A $1,411,000.00
C 52/00 2660-001-042 $0.00 01081A $25,000.00
C 52/00 2660-001-0042 $0.00 01084A $500,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $2,411,000.00 $2,936,000.00 $251,995.60

PROJECT $2,411,000.00 $2,936,000.00 $251,995.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction 12/01/2000 08/01/2002 04/02/2001 02/14/2002 35.00%

Current Comments

6/21/01 - STATUS: On May 14, 2001, the Director of General Services and Finance declared
this project Emergency Status due to the filing of a law suit. Currently, DCU has

completed work items 1, 2, 9, 10, 11, 13 & 14, and is working on items 4 & 12, of the 15
items identified in the plan. Three additional items have been added to the work plan.
Construction contracts on items 8, 15, 16 & 17 have been requested. Items 5-7 should be
requested within two weeks. BUDGET: FY 00/01 is funded for $2.536M. FY 01/02 another
$2M will be funded. SCHEDULE: On schedule. OTHER: This project is an emergency
project which follows a Mitigation and Implementation Plan prepared by PSB on 12/21/00.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

DISTRICT 3 ECONOMIC FEASIBILITY STUDY

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

Page: 50.0

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 2660-311-0042 $15,000.00 01100A $15,000.00
S 324/98 2660-001-042 $60,000.00 98242A $60,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $75,000.00 $75,000.00 $63,741.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $75,000.00 $75,000.00 $63,741.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/01/1998 06/30/1999 10/01/1998 08/01/2001 85.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Draft completed 10/14/99. The Economic Analysis final draft has been
reviewed by DOF. PMB is revising the economic analysis to include changes in the
programming, massing studies, alternatives analysis and relative costing factors.
SCHEDULE: Project has been delayed by Caltrans' request pending program issues. Project
is now slated for the 2002/03 budget year. BUDGET: Project has been augmented by $15,000

for a total budget $75,000. OTHER INFO: None.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 51.0

DISTRICT 6 ECONOMIC FEASIBILITY STUDY

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103565

Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2660-001-0042 $15,000.00 00083A $15,000.00
S 324/98 2660-001-0042 $60,000.00 98241A $60,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)

S $75,000.00 $75,000.00

P $0.00 $0.00

w $0.00 $0.00

C $0.00 $0.00

PROJECT $75,000.00 $75,000.00

ORIGINAL ORIGINAL CURRENT

PHASE START COMPLETE START
Study/Acquisition 11/01/1998 12/31/1998 11/01/1998

Preliminary Plans - - -
Working Drawings - - -
Bid Period - - -
Construction - - -

Current Comments

PROJECT STATUS: The first draft economic analysis was complete and was sent to Caltrans
for review and comment in January 1999. The staff increased by 100 percent after the

draft was completed for this district warranting complete revision of the program, cost

and analysis. DGS has incorporated the latest programmatic revisions from Caltrans to
update and finalize the economic analysis. The analysis has been in review by the DOF

for the past nine months. SCHEDULE:The project is scheduled to start in the 2002/03

budget year. BUDGET: Project is over budget. The hours spent above the budgeted amount
are nonbillable in ABMS. OTHER INFO: 6/27/01-Project may be revised further based on
future input from DOF-.

EXPENDED($)

$80,124.16
$0.00

$0.00
$0.00

$80,124.16

CURRENT
COMPLETE

PERCENTAGE
COMPLETE

12/31/2001

95.00%
0.00%
0.00%
0.00%
0.00%
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DISTRICT 7 TRANS. MANAGEMENT CENTER

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: KENT PIVONKA
Work Order Number: OPDM0701

Estimated Project Cost: $46,280,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042 $32,112.00 96175A $32,112.00
P 162/96 2660-325-042 $2,108,988.00 96175A $2,108,988.00
P 282/97 2660-001-042 $300,000.00 98032A $300,000.00
P - CT ->WD ($110,775.00) LTR 9/03/99 ($110,775.00)
P - MTA->WD ($905,361.00) LTR9/03/99 ($905,361.00)
P 162/96 2660-325-042 ($59,173.00) ROF4011235 ($59,173.00)
w 162/97 2660-301-0042 $264,654.00 00201A $264,654.00
w 282/97 2660-001-042 $622,825.00 99288A $622,825.00
w 162/96 2660-325-042 $784,073.00 99289A $784,073.00
w - CT fm PP $110,775.00 LTR9/03/99 $110,775.00
W - MTA fm PP $905,361.00 LTR9/03/99 $905,361.00
C - - $0.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $32,112.00 $32,112.00 $32,112.00

P $1,333,679.00 $1,333,679.00 $1,353,621.22

w $2,687,688.00 $2,687,688.00 $2,347,282.54

c $0.00 $0.00 $0.00

PROJECT $4,053,479.00 $4,053,479.00 $3,733,015.76

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/30/1996 02/28/1997 11/30/1996 02/28/1997 100.00%
Preliminary Plans 02/16/1998 12/25/1998 10/12/1998 05/06/1999 100.00%
Working Drawings 12/28/1998 08/02/1999 06/07/1999 05/15/2001 100.00%
Bid Period 09/22/1999 09/22/1999 - - 0.00%
Construction 10/15/1999 10/15/2001 - - 0.00%
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DISTRICT 7 TRANS. MANAGEMENT CENTER

Current Comments

STATUS: Construction Documents have been completed and approved by DSA. Project is
currently awaiting DOF approval to go out to Bid. BUDGET: Ca.Transportation Commission
approved revised construction budget and schedule in June 2000. Awaiting DOF approval of
Form 22s to transfer construction funds. SCHEDULE: Prelim Plans delayed due to search
for suitable site. Third site investigated selected. Bid advertise date was scheduled

for December 2000. Unknown at this time until Funds transferred and Caltrans Structural
review complete. Beneficial Occupancy was scheduled for November 2002. Now unknown
until bids received and construction start determined. OTHER: Project goes before
California Transportation Commission (CTC) and not PWB. Programming is being reviewed
by DOF.
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LA DIST 7 OFFICE BLDG. REPLACEMENT

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MICHAEL ZARI
Work Order Number: 107750

Estimated Project Cost: $140,648,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 2660-311-0042 (6) $4,200,000.00 00138A $3,967,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $4,200,000.00 $3,967,000.00 $1,682,748.05

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $4,200,000.00 $3,967,000.00 $1,682,748.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 12/19/2001 75.00%
Working Drawings 06/30/2002 02/28/2003 12/21/2001 02/28/2003 0.00%
Bid Period 04/01/2002 04/01/2003 04/01/2002 04/01/2003 0.00%
Construction 08/31/2002 04/30/2004 02/01/2002 04/30/2004 0.00%

Current Comments

PROJECT STATUS: The project is Design-Build. A draft of the Design/Build Solicitation
Package was issued April 2, 2001. The Advertisement for RFQ was posted June 14, 2001.
The draft EIR is scheduled for its 45-day public review period beginning July 3, 2001.
RFQ's are due July 10, 2001. SCHEDULE: The project remains ahead of the original
Legislatively approved schedule. BUDGET: On budget for the current phase. The base
project funding has been approved by the Legislature. The May revise requested $46
million for overexcavation, adding LADOT, sustainable items and demolition of the
existing buildings. OTHER PERTINENT INFORMATION: Due to past uses of the property
identified during the EIR preparation, Archeological trenching will take place in early

July to determine the extent of these underground conditions. The TMC is located in the
existing building and funding is on hold for the new TMC. However, the TMC must be out
of the building prior to its demolition in late 2004.
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SEISMIC RETROFIT H.Q. OFFICE ANNEX | & I

Project Location: Sacramento
Department: TRANSPORTATION
Project Director: RICHARD FAULKNER
Work Order Number: 109349

Estimated Project Cost: $9,860,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042 $470,000.00 *107816 $470,000.00
W 52/00 2660-311-0042 $695,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $470,000.00 $470,000.00 $145,566.00

w $695,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,165,000.00 $470,000.00 $145,566.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 03/09/2001 11/29/2000 11/15/2001 35.00%
Working Drawings 03/12/2001 10/31/2001 12/15/2001 08/15/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: A Request for Approval to Informally Select the Structural Engineering
Firm was submitted to DGS Director on 11/01/00 and written approval was received
11/28/00. Consultant Contract signed 1/31/01. SER prepared alternative design schemes
and presented to Caltrans Facilities for review. Caltrans Dep. Director provided

direction to proceed with selected scheme. PSB/Environmental on-board to prepare CEQA
document; early consultation with SOHP complete; updated CEQA schedule completes late
Oct. 2001. PWB/CTC meeting for approval Nov. 2001. SCHEDULE: The Project is 4 months
behind 'original' schedule. BUDGET: The Project remains within budget. OTHER
PERTINENT INFORMATION: There are no other significant Project issues at this time.
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TRANSPORTATION MGMT. CENTER
Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713
Estimated Project Cost: $13,608,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042 $20,000.00 97014A $20,000.00
P 282/97 20-70-020 $510,000.00 97088A $510,000.00
W 282/97 Prog 20 10 000 $942,000.00 98001A $942,000.00
C 282/98 2660-301-042 $670,000.00 01014A $670,000.00
C 282/97 Prog 20 10 000 $9,328,000.00 98082A $9,328,000.00
C 282/97 2660-301-042 $1,205,000.00 98236A $1,205,000.00
C 282/98 2660-301-042 $933,000.00 99013A $933,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $20,000.00 $20,000.00 $19,004.00

P $510,000.00 $510,000.00 $487,577.00

w $942,000.00 $942,000.00 $932,701.74

C $12,136,000.00 $12,136,000.00 $11,690,939.06

PROJECT $13,608,000.00 $13,608,000.00 $13,130,221.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/01/1997 09/01/1997 06/01/1997 12/01/1997 100.00%
Preliminary Plans 09/01/1997 12/01/1997 11/01/1997 02/26/1998 100.00%
Working Drawings 01/01/1998 04/10/1998 02/26/1998 12/01/1998 100.00%
Bid Period 06/10/1998 06/10/1998 01/14/1999 04/28/1999 100.00%
Construction 08/20/1998 10/27/1999 06/23/1999 07/01/2001 99.90%

Current Comments

PROJECT STATUS: Caltrans has moved into the building. Very Minor Punch List Items, O&M
Manuals and Spare Parts remain to be completed. DSA/ORS Certification to be completed by
the end of July, 2001. SCHEDULE: Complete except as noted. BUDGET: The Project is now
projected at about $700,000 over Budget. OTHER PERTINENT INFORMATION: Contractor
requesting Extended Overhead Costs of $250,000 to $300,000. We are preparing an answer
to that request.



Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

Estimated Project Cost: $6,491,436.00
Current Phase: Construction

PHASE CHAPTER

162/96
162/96
162/96
162/96
162/96

162/96

O0OODOSSTITIOL

PHASE

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction
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PROJECT INFORMATION
CAPITOL SECURITY IMPROVEMENTS
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
CHAP 162 2720-031-0001 $34,000.00 96128A $34,000.00
CHAP 162 $10,000.00 96128A $10,000.00
CHAP 162 2720-031-0001 $198,100.00 96176A $198,100.00
CHAP 162 2720-031-0001 $32,900.00 97061A $32,900.00
CHAP 162 $307,000.00 97061A $307,000.00
- $400,000.00 98104A $400,000.00
- $0.00 00061A $110,000.00
CHAP 162 $2,447,436.00 97061A $2,447,436.00
- $1,462,000.00 98045A $1,462,000.00
- $1,600,000.00 98107A $1,600,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$34,000.00 $34,000.00 $33,435.03
$241,000.00 $241,000.00 $236,347.17
$707,000.00 $707,000.00 $441,879.85
$5,509,436.00 $5,619,436.00 $1,982,011.70
$6,491,436.00 $6,601,436.00 $2,693,673.75
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
09/19/1996 08/30/1997 09/19/1996 08/30/1997 100.00%
09/01/1997 12/01/1997 09/01/1997 12/01/1997 100.00%
01/01/1998 09/15/1998 01/01/1998 11/01/1998 100.00%
11/01/1998 02/28/1999 11/01/1998 02/28/1999 100.00%
03/01/1999 09/29/2000 04/01/1999 04/15/2001 100.00%

Current Comments

PROJECT STATUS: Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed. Driveway
renovation, park lighting and card reader installation project now complete also.
SCHEDULE: Park lighting completed behind schedule due to change orders requested by




RICS Committee and long order time for historic replica light fixtures. BUDGET:

Project is on budget. Remaining funding was extended in June so RICS Committee further
study other potential security projects. OTHER PERTINENT INFORMATION: Project includes
security work not yet identified and/or approved by RICS committee. Each item must be
approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office, Lt.

Gov. Office) before proceeding with construction. May do additional work in Spring

2002. Project will now be placed on inactive status until new project(s) are

identified.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

EL CAJON AREA OFFICE - ALTERATIONS

Project Location: EL CAJON
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

Estimated Project Cost: $1,466,000.00

Current Phase: Bid Period

PHASE CHAPTER

S 50/99

P 50/99

wW 50/99

wW 52/00

C 52/00
PHASE
S
P
w
C
PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 57.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2720-301-0042(5) $313,000.00 99191A $313,000.00
2720-301-0042(5) $50,000.00 99191A $50,000.00
2720-301-0044(5) $83,000.00 00077A $83,000.00
2720-001-0044 $18,821.00 00229A $18,821.00
2680-352-9650(1) $284,000.00 01046A $284,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$313,000.00 $313,000.00 $287,766.50
$50,000.00 $50,000.00 $47,969.60
$101,821.00 $101,821.00 $83,148.84
$284,000.00 $284,000.00 $0.00
$748,821.00 $748,821.00 $418,884.94
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/01/1999 04/03/2000 07/01/1999 04/03/2000 100.00%
04/04/2000 11/15/2000 09/01/1999 05/11/2000 100.00%
05/13/2000 02/14/2001 05/13/2000 04/16/2001 100.00%
02/14/2001 07/07/2001 04/17/2001 09/10/2001 75.00%
07/07/2001 07/02/2002 09/11/2001 09/10/2002 0.00%

Current Comments

PROJECT STATUS: Project currently out to bid. Pre-bid conference set for June 26, bid
set for July 18. PROJECT SCHEDULE: Projectis on revised schedule. BUDGET: Within
budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

MONTEREY AREA OFFICE - NEW CONSTRUCTION

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

Estimated Project Cost: $7,542,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6) $0.00 01029A $1,188,000.00

S 50/99 2720-301-0044(6) $1,320,000.00 99193A $132,000.00

P 50/99 2720-301-0044(6) $230,000.00 99276A $230,000.00

P - - $28,000.00 TL8/12/99 $28,000.00
W 52/00 2720-301-0044(6) $305,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,320,000.00 $1,320,000.00 $1,296,960.05

P $258,000.00 $258,000.00 $184,716.00

w $305,000.00 $0.00 $168.00

C $0.00 $0.00 $0.00

PROJECT $1,883,000.00 $1,578,000.00 $1,481,844.05

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/01/2000 07/01/1999 12/01/2000 70.00%
Preliminary Plans 06/01/2000 01/12/2001 06/01/2000 07/13/2001 98.00%
Working Drawings 01/19/2001 07/15/2001 07/14/2001 07/01/2002 0.00%
Bid Period 07/15/2001 11/02/2001 - - 0.00%
Construction 11/02/2001 11/14/2003 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval of Preliminary Plans set for July 13. PROJECT SCHEDULE:
Project is on revised schedule. BUDGET: Increased construction cost is expected to be
recognized for funding in budget year 02/03. OTHER PERTINENT INFORMATION: Construction
on parcel adjacent to CHP area office site is expected to begin in a few weeks. Contact

has been made with parcel owner to discuss coordination on access road paving and gas

line routing.
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REPLACE FACILITY

Project Location: WILLIAMS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 107751

Estimated Project Cost: $3,904,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2720-301-0044 2 $657,000.00 00158A $130,000.00
P 52/00 2720-301-0044 2 $161,000.00 00158A $161,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $657,000.00 $130,000.00 $168.00

P $161,000.00 $161,000.00 $30,643.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $818,000.00 $291,000.00 $30,811.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 08/30/2001 07/01/2000 10/15/2001 65.00%
Preliminary Plans 01/15/2001 08/30/2001 01/01/2001 11/09/2001 30.00%
Working Drawings 09/01/2001 06/30/2002 - - 0.00%
Bid Period 07/01/2002 09/25/2002 - - 0.00%
Construction 09/26/2002 10/30/2003 - - 0.00%

PROJECT STATUS: CHP site selection has been approved by PWB. SCHEDULE: Acquisition

Current Comments

phase completion reflects new standard site acquisition duration. BUDGET: Projectis
within budget. OTHER PERTINENT INFORMATION: There are no other significant project

issues at this time.




REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS

Work Order Number: 106120

Estimated Project Cost: $4,713,000.00

Current Phase: Bid Period

PHASE CHAPTER

324/98
50/99
50/99
50/99
52/00

STOLOLOL

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 60.0

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
2720-301-0044(6) $16,000.00 *from105655 $16,000.00
2720-301-0044(4) $30,000.00 00117A $30,000.00
2720-301-0044(4) $143,000.00 99200A $143,000.00
2720-301-0044 $98,000.00 99337A $98,000.00
2720-301-0044(4) $169,000.00 00248A $169,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$189,000.00 $189,000.00 $82,233.73
$98,000.00 $98,000.00 $104,136.00
$169,000.00 $169,000.00 $76,879.74
$0.00 $0.00 $0.00
$456,000.00 $456,000.00 $263,249.47
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/01/1999 06/01/2000 07/09/1999 03/15/2000 100.00%
06/02/2000 01/12/2001 06/01/2000 10/13/2000 100.00%
01/13/2001 07/15/2001 10/21/2000 03/04/2001 100.00%
07/16/2001 11/01/2001 03/04/2001 05/29/2001 50.00%
- - - - 0.00%

Current Comments

PROJECT STATUS: Project bid on May 29, 2001 at 21% overbudget. SCHEDULE: Project
construction schedule on hold until approval of refunding in July 2002. BUDGET: Due to
TRPA and regional design requirements project will require refunding for construction
phase. OTHER PERTINENT INFORMATION: Construction phase anticipated to start in Spring
2003. This project will be placed on inactive status and deleted from the next report.
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PROJECT INFORMATION

Page: 61.0

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

Estimated Project Cost: $1,661,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3 $82,000.00 99199A $82,000.00
w 50/99 2720-301-0044 3 $120,000.00 00055A $120,000.00
C 50/99 2729-301-0044 3 $1,459,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $82,000.00 $82,000.00 $70,888.92

w $120,000.00 $120,000.00 $100,730.18

c $1,459,000.00 $0.00 $0.00

PROJECT $1,661,000.00 $202,000.00 $171,619.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 04/01/2000 - - 0.00%
Preliminary Plans 05/03/2000 11/10/2000 08/01/1999 03/10/2000 100.00%
Working Drawings 11/11/2000 03/15/2001 04/15/2000 06/04/2001 100.00%
Bid Period 03/16/2001 07/15/2001 06/04/2001 10/25/2001 5.00%
Construction 07/16/2001 07/16/2002 11/05/2001 07/15/2002 0.00%

Current Comments

PROJECT STATUS: Construction advertising is started, bid date scheduled for August 10,
2001. SCHEDULE: Project is currently three weeks behind schedule because of difficulties
with temporary space. BUDGET: Currently within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION

Page: 62.0

WILLOWS AREA OFFICE - ALTERATIONS

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

Estimated Project Cost: $1,473,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2 $79,000.00 99198A $79,000.00
w 50/99 2720-301-0044 2 $95,000.00 00001A $95,000.00
c 52/00 2720-301-0044 2 $1,127,676.00 01020A $1,127,676.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $78,999.36

w $95,000.00 $95,000.00 $92,171.54

C $1,127,676.00 $1,127,676.00 $16,800.00

PROJECT $1,301,676.00 $1,301,676.00 $187,970.90

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 07/26/1999 01/07/2000 100.00%
Working Drawings 04/17/2000 10/13/2000 02/19/2000 10/13/2000 100.00%
Bid Period 10/13/2000 02/15/2001 10/13/2000 02/15/2001 100.00%
Construction 02/15/2001 03/30/2002 03/26/2001 01/25/2002 10.00%

Current Comments

PROJECT STATUS: Construction in progress. SCHEDULE: The project is currently ahead of
schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: DMV will
still need temporary office space when CHP office remodel is complete.
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PROJECT INFORMATION

4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824

Estimated Project Cost: $7,174,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3) $203,000.00 98118A $203,000.00
W 324/98 2740-301-0044(3) $302,000.00 99033A $302,000.00
C 50/99 2740-301-0044(a) $6,669,000.00 00032A $6,303,060.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $203,000.00 $203,000.00 $202,462.25

w $302,000.00 $302,000.00 $229,055.29

C $6,669,000.00 $6,303,060.00 $6,143,967.75

PROJECT $7,174,000.00 $6,808,060.00 $6,575,485.29

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/09/1998 02/02/1999 11/30/1998 04/08/1999 100.00%
Working Drawings 02/13/1999 12/10/1999 04/12/1999 11/19/1999 100.00%
Bid Period 12/11/1999 02/21/2000 11/20/1999 04/14/2000 100.00%
Construction 02/22/2000 01/22/2001 04/15/2000 05/15/2001 100.00%

Current Comments

6/21/01 - STATUS: This project was completed on May 15, 2001. DMV is expected to occupy
the floor mid-July, upon completion of systems furniture install and cabling.

SCHEDULE: Extended PP period to incorporate conditions learned on 2nd floor project.
Award delayed 1 month due to PWB approval required to augment project costs by $77,060.
Change orders pushed back completion 1 month. BUDGET: Project bid $77k over budget.
Augmentation was approved by DOF. OTHER: This project will be deleted from the next
report.
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FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304
Estimated Project Cost: $15,948,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b) $440,000.00 99230A $440,000.00
W 52/00 2740-301-0044(a) $525,000.00 00233A $525,000.00

C 52/00 2740-301-0044(a) $14,983,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $440,000.00 $440,000.00 $380,439.50

w $525,000.00 $525,000.00 $328,824.00

C $14,983,000.00 $0.00 $0.00

PROJECT $15,948,000.00 $965,000.00 $709,263.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 07/13/2000 08/02/1999 11/09/2000 100.00%
Working Drawings 07/15/2000 02/13/2001 01/03/2001 08/21/2001 95.00%
Bid Period 02/14/2001 06/13/2001 08/22/2001 12/24/2001 0.00%
Construction 06/14/2001 11/20/2002 12/26/2001 01/30/2003 0.00%

Current Comments

6/21/01 - STATUS: Working drawings were submitted to the SFM and AC in mid-May. The
project has received approval to replace and relocate the main transformers which feed
the building. SCHEDULE: The delay in transferring the WD funds (1 plus month), as well
as complications with CEQA (2 plus months), did delay the PP phase three plus months.
BUDGET: In budget. OTHER: none.
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PROJECT INFORMATION

SAN YSIDRO OFFICE RELOCATION

Project Location: SAN YSIDRO
Department: MOTOR VEHICLES
Project Director: RAFAT ALAFRANJI
Work Order Number: 107754

Estimated Project Cost: $6,569,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 $1,725,000.00 00135A $1,725,000.00
P 52/00 2740-301-0044 $229,000.00 00136A $229,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,725,000.00 $1,725,000.00 $8,064.00

P $229,000.00 $229,000.00 $840.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,954,000.00 $1,954,000.00 $8,904.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 10/04/2001 5.00%
Preliminary Plans 10/20/2000 10/19/2001 - - 0.00%
Working Drawings 10/22/2001 05/27/2002 - - 0.00%
Bid Period 05/27/2002 10/14/2002 - - 0.00%
Construction 10/15/2002 10/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: Seeking additional funds for acquisition and searching for a site to
acquire. SCHEDULE: The site which DMV was interested in purchasing is contaminated;
awaiting additional funds by June, 2001 BUDGET: To be augmented ACTION NEEDED:
Searching for site.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

STOCKTON

Project Location: STOCKTON
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 107753

Estimated Project Cost: $5,439,000.00
Current Phase: Study/Acquisition

FIELD OFFICE REPLACEMENT

Funds Transferred

Page: 66.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 ¢ $269,000.00 00173A $269,000.00
P 52/00 2740-301-0044 ¢ $242,000.00 00174A $242,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $269,000.00 $269,000.00 $20,642.00

P $242,000.00 $242,000.00 $84.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $511,000.00 $511,000.00 $20,726.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 12/20/2001 20.00%
Preliminary Plans 10/20/2000 10/19/2001 08/17/2001 01/17/2002 0.00%
Working Drawings 10/22/2001 05/27/2002 - - 0.00%
Bid Period 05/27/2002 10/14/2002 - - 0.00%
Construction 10/15/2002 10/21/2003 - - 0.00%

Current Comments

6/21/01 - STATUS: A revised scope and costs to increase the acquistion costs (larger
land) have been requested and should be approved in the FY 01/02 budget. SCHEDULE:

Will be adjusted upon approval of the Budget. BUDGET:

The new budget adds $336K in

acquisition costs. OTHER: DMV's director has directed PMB to design and construct new
facility in such a manner which will allow the existing building to stay in operation.
This direction caused a scope change due to increased land purchase and building

configuration.
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PROJECT INFORMATION

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE llI

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: OPDM0806

Estimated Project Cost: $1,904,543.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1) $34,000.00 98294A $34,000.00
W 324/98 3125-301-0001 (1) & (2) $126,000.00 99021A $126,000.00
C 324/98 3125-301-000(1) $969,543.00 99079A $969,543.00
C 282/97 3125-301-0443 $775,000.00 99210B $775,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $34,000.00 $34,000.00 $33,772.00

w $126,000.00 $126,000.00 $94,702.42

C $1,744,543.00 $1,744,543.00 $1,333,143.40

PROJECT $1,904,543.00 $1,904,543.00 $1,461,617.82

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 01/01/1997 03/01/1997 11/01/1998 12/30/1998 100.00%
Working Drawings 03/15/1997 06/15/1997 03/12/1999 05/15/1999 100.00%
Bid Period 06/27/1999 06/27/1997 05/15/1999 09/01/1999 100.00%
Construction 08/01/1997 12/30/1997 09/01/1999 07/01/2001 99.50%

Current Comments

PROJECT STATUS: Project completed except for Seal Coating the A/C Paving requested by the
Owner. SCHEDULE: Will complete work in July of 2001. BUDGET: Project on Budget. OTHER
PERTINENT INFORMATION: None
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PROJECT INFORMATION

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT

Project Location: TAHOE VISTA, CA.

Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN

Work Order Number: OPDMO0815

Estimated Project Cost: $1,421,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2) $35,000.00 98134A $35,000.00
C 282/97 3125-301-0443 $810,000.00 *00080B $810,000.00
C 324/98 etc 3125-301-140 (a) etc $576,000.00 00080A $576,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $1,304.00

w $35,000.00 $35,000.00 $7,740.00

C $1,386,000.00 $1,386,000.00 $1,153,829.72

PROJECT $1,421,000.00 $1,421,000.00 $1,162,873.72

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 08/15/1998 05/01/1999 08/15/1998 04/15/1999 100.00%
Bid Period 05/30/2000 06/15/2000 04/16/1999 03/21/2000 100.00%
Construction 07/01/2000 12/01/2000 05/31/2000 07/01/2001 100.00%

Current Comments

PROJECT STATUS: Construction has been completed. Will only have to monitor Plant
Establishment through the end of this growing season. SCHEDULE: Complete. BUDGET: Have
incurred additional costs on excavation. Additional funding available. OTHER PERTINENT
INFORMATION: All Contract disputes have been resolved.
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PROJECT INFORMATION

Page: 69.0

UPPER TRUCKEE/COVE EAST RESTORATION

Project Location: SOUTH LAKE TAHOE, CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY

Project Director: REG EDEN
Work Order Number; OPDM0489

Estimated Project Cost: $12,381,399.00
Current Phase: CONSTRUCTION

PHASE CHAPTER

282/97
324/98
91/118
92/587
91/118
92/587
92/587
92/587
92/587
93/055
94/139
94/139
95/303
96/97
50/1999

282/97

OSTTLLLLOLLOLOLOLOOOO®Y

Funds Transferred

0osoo

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3125-301-0262 $280,000.00 *10965A $280,000.00
3125-301-0001 $86,300.00 *10965B $86,300.00
3125-301-164(B) $30,000.00 *93138A $30,000.00
3125-301-164(B) $37,000.00 *93155A $37,000.00
3125-301-164(B) $53,000.00 *93155A $53,000.00
3125-301-164(B) $30,000.00 *94050A $30,000.00
3125-301-262 $41,960.00 *94120A $41,960.00
3125-301-262 $60,000.00 *94127A $60,000.00
3125-301-164(B) $250,000.00 *94136A $250,000.00
3125-301-001(B) $250,000.00 *95089A $250,000.00
3125-302-001(B) $65,750.00 *96185A $65,750.00
3125-301-262 $199,458.00 *97039A $199,458.00
3125-301-262 $100,542.00 *97039A $100,542.00
3125-301-0262 $20,000.00 *98111A $20,000.00
3125-301-0001 (2) $210,000.00 *5011508 $210,000.00
Various $866,389.00 *51716 $866,389.00
3125-301-0545 $726,000.00 *00111A $726,000.00
Various $9,075,000.00 *00111A $9,075,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$1,504,010.00 $1,504,010.00 $1,253,904.89
$1,076,389.00 $1,076,389.00 $652,688.00
$726,000.00 $726,000.00 $488,737.08
$9,075,000.00 $9,075,000.00 $1,328,077.00
$12,381,399.00 $12,381,399.00 $3,723,406.97
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
05/15/1994 11/30/1994 05/15/1994 07/30/1999 100.00%
07/30/1999 03/15/2000 07/30/1999 09/15/2000 100.00%
05/12/2000 07/15/2000 09/15/2000 01/15/2000 100.00%
09/15/2000 09/15/2000 02/05/2001 04/10/2001 100.00%
11/15/2000 11/15/2000 05/15/2001 10/15/2003 15.00%
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PROJECT INFORMATION

UPPER TRUCKEE/COVE EAST RESTORATION

Current Comments

PROJECT STATUS: BMP's, Dewatering Systems, Haul Roads, etc. are in place and excavation
of the site has been started. To date we have removed 27,000 Cubic Yards of an estimated
90,000 Cubic Yards to be removed. SCHEDULE: Contractor at this point is ahead of

schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

Project Location: CAMARILLO

Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN

Work Order Number: 107755

Estimated Project Cost: $11,391,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(1) $77,000.00 00217A $77,000.00
P 52/00 3340-301-0001(1) $449,000.00 00268A $449,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $526,000.00 $526,000.00 $352,159.58

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $526,000.00 $526,000.00 $352,159.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 06/08/2001 10/02/2000 06/08/2001 100.00%
Working Drawings 07/02/2001 05/06/2002 - - 0.00%
Bid Period 05/07/2002 10/03/2002 - - 0.00%
Construction 10/04/2002 02/23/2004 - - 0.00%

Current Comments

PROJECT STATUS: The CEQA Mitigated Negative Declaration was filed at the State
Clearinghouse on May 10 & the litigation period ended on June 8 with no action being

taken. PWB approval of preliminary plans & for the release of working drawing funds was
granted on June 8. Working drawing & construction appropriation are pending 2001/2002
budget approval. SCHEDULE: The project is on schedule. BUDGET: The project requires
an additional $343,000 to mitigate unforeseen soils conditions requiring increased
excavation & recompacting. This is included in the current appropriation request.

OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

Project Location: SAN JOAQUIN

Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN

Work Order Number: 107756

Estimated Project Cost: $12,020,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3340-301-0001(4,6) $55,000.00 00218A $55,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $55,000.00 $55,000.00 $27,800.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $55,000.00 $55,000.00 $27,800.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/02/2000 06/08/2001 10/02/2000 06/08/2001 100.00%
Preliminary Plans 07/02/2001 06/08/2002 - - 0.00%
Working Drawings 07/02/2002 05/06/2003 - - 0.00%
Bid Period 05/07/2003 10/02/2003 - - 0.00%
Construction 10/03/2003 02/21/2005 - - 0.00%

Current Comments

PROJECT STATUS: After this study was complete, CCC was informed by University of
Stanislaus personnel that the CCC facility would not be permitted on campus grounds.
(All three sites in the study were located on the university campus). CCC has requested
an appropriation in the 2001/2002 budget for a Site Search/Acquisition phase to find a
new location. SCHEDULE: Projectis on schedule. BUDGET: Project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this
time.
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NAPA NURSERY OFFICE/CLASSROOM BUILDING

Project Location: NAPA

Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN

Work Order Number: 107757

Estimated Project Cost: $578,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(3) $35,000.00 00216A $35,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $35,000.00 $35,000.00 $30,204.82

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $35,000.00 $35,000.00 $30,204.82

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 06/08/2001 09/01/2000 06/08/2001 100.00%
Working Drawings 07/02/2001 03/01/2002 - - 0.00%
Bid Period 03/01/2002 05/31/2002 - - 0.00%
Construction 05/31/2002 05/30/2003 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval of preliminary plans & for the release of working drawing
funds was granted on June 8. Working drawing & construction appropriation are pending
2001/2002 budget approval. SCHEDULE: Project is on schedule. BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION

Project Location: PORTERVILLE, CA

Department: CALIFORNIA CONSERVATION CORPS
Project Director: ALONZO ARREOLA

Work Order Number: 103620

Estimated Project Cost: $1,161,620.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1) $46,000.00 98235A $46,000.00
w 324/98 3340-301-0001(1) $85,000.00 99222A $85,000.00
c 324/98 3340-301-0001(1) $969,000.00 00199A $969,000.00
c 324/98 3340-301-0001(1) $61,620.00 00209A $61,620.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $45,916.30

w $85,000.00 $85,000.00 $77,407.64

C $1,030,620.00 $1,030,620.00 $514,814.26

PROJECT $1,161,620.00 $1,161,620.00 $638,138.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/29/1998 01/15/1999 09/29/1998 07/22/1999 100.00%
Working Drawings 03/22/1999 06/14/1999 09/01/1999 04/26/2000 100.00%
Bid Period 08/31/1999 08/31/1999 04/27/2000 11/27/2000 100.00%
Construction 11/02/1999 04/14/2000 11/28/2000 08/20/2001 80.00%

Current Comments

PROJECT STATUS: The owner has occupied the completed pre-engineered office building. The
kitchen remodel portion is well underway. Demolition of the interior has been completed;

lead-based paint and asbestos abatement have been completed. Framing, HVAC rough-in,

electrical, and plumbing are underway with the addition to the kitchen. SCHEDULE:

Project completion date has been extended due to change order work and weather delays.
BUDGET: The unforeseen asbestos abatement work has been completed within the project's
contingency as well as other required changes. Currently, the project is still within

budget. OTHER PERTINENT INFORMATION: none.
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HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

Project Location: EL MONTE

Department: STATE AIR RESOURCES BOARD

Project Director: JAMES CHAMBERS
Work Order Number: 107773

Estimated Project Cost: $2,470,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3900-301-0115(1) $123,000.00 00235A $123,000.00
w 52/00 3900-301-0115(1) $148,000.00 *01057A $148,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $75,906.60

w $148,000.00 $148,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $271,000.00 $271,000.00 $75,906.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/11/2000 04/13/2001 10/20/2000 05/07/2001 100.00%
Working Drawings 04/16/2001 01/14/2002 05/07/2001 10/19/2001 15.00%
Bid Period - 04/09/2002 - - 0.00%
Construction 04/10/2002 04/08/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary is 100% complete and was approved by PWB to proceed to
Working Drawings. SCHEDULE: The project is projected for completion three months ahead
of the original schedule. BUDGET: On Budget. OTHER PERTINENT INFORMATION: The LAO
reviewed and approved Project prior to PWB review and approval.
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HAGGEN-SMIT LABORATORY ROOF REPLACEMENT

Project Location: EL MONTE

Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS

Work Order Number: 107451

Estimated Project Cost: $350,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 50/99 3900-001-0115 ($56,168.00) *51800 ($56,168.00)
w 50/99 3900-001-0115 $100,000.00 *51800 $100,000.00
C 50/99 3900-001-0115 $250,000.00 *51800 $250,000.00
C 50/99 3900-001-0115 $56,168.00 *51800 $56,168.00
C 52/2000 3900-001-0115 $22,300.00 01025A $22,300.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $43,832.00 $43,832.00 $38,257.78

C $328,468.00 $328,468.00 $2,184.00

PROJECT $372,300.00 $372,300.00 $40,441.78

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 01/12/2001 05/03/2001 01/12/2001 05/03/2001 100.00%
Bid Period 05/04/2001 07/06/2001 05/04/2001 07/06/2001 95.00%
Construction 07/09/2001 09/28/2001 07/09/2001 09/28/2001 0.00%

Current Comments

PROJECT STATUS: Roof Replacement. Project Bid Opening was 6/20/01. Project bid within
budget. SCHEDULE: The projectis on schedule. BUDGET: ARB increased funding by $22,
300 to meet the Estimated Project Construction Costs. OTHER PERTINENT INFORMATION:
Project is being designed in tandum with the Breezeway Renovation Project.



Project Location: SANTA CLARA
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 107894

Estimated Project Cost: $3,000,000.00
Current Phase: Study/Acquisition

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

ALMA HB

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-302-0001 $500,000.00
S 52/00 3540-301-0001 $900,000.00 00183A $37,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,400,000.00 $37,000.00 $1,275.45

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,400,000.00 $37,000.00 $1,275.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2001 01/18/2001 11/18/2001 15.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Currently exploring potential gift of site to State or some kind of lease
arrangement. The private owner is agreeable to a gift as long as all permits are in
SCHEDULE: Originally scheduled to complete June
2001, however with legal involvement anticipated completion is extended until November
2001. BUDGET: Received approval for fund transfer on 1/18/2001 (6 months after
appropriation). Negotiations have expanded to include neighbors and various lawyers of
interested parties. CDF exploring various permits required.

place to allow his helicopter use.
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ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

Project Location: CALAVERAS COUNTY
Department: FORESTRY

Project Director: LAURIE STEFFEN
Work Order Number: 107763

Estimated Project Cost: $2,301,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 3540-301-0001 (49) $156,000.00 00145A $156,000.00
P - - $0.00
w 52/2000 3540-301-0001 (49) $155,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $156,000.00 $156,000.00 $74,164.00

w $155,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $311,000.00 $156,000.00 $74,164.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 04/06/2001 08/01/2000 10/16/2001 50.00%
Working Drawings 04/07/2001 12/30/2001 - - 0.00%
Bid Period 01/01/2002 04/01/2002 - - 0.00%
Construction 04/02/2002 04/21/2003 - - 0.00%

PROJECT STATUS: Project approved for Preliminary Plan and Working Drawing Phases in the
FY2000/2001 Budget. Form 22 approved 8/2/2000 transferred Preliminary Plan Phase funds.

Current Comments

SCHEDULE: Preliminary Plan Phase completion date was delayed due to potential site
contamination. BUDGET: Project budget is currently under review due to potential site

contamination. OTHER PERTINENT INFORMATION: 02/27/01; Third Preliminary Site Plan was

approved by CDF 3/21/01. Preliminary Plan Phase and CEQA are delayed pending DOF/PWB
approval of augmentation for environmental site investigation. PWB screening set for

06/27/2001for approval of funds for environmental site investigation. .
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ANTELOPE FFS, REPLACE BARRACKS MESSHALL

Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY

Project Director: LAURIE STEFFEN

Work Order Number: 106167

Estimated Project Cost: $1,046,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37) $84,000.00 99151A $84,000.00
w 52/2000 3540-301-0001 (36) $84,000.00 00119A $84,000.00
c 52/2000 3540-301-0001 (36) $893,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $84,000.00 $84,000.00 $76,351.19

w $84,000.00 $84,000.00 $30,427.00

C $893,000.00 $0.00 $0.00

PROJECT $1,061,000.00 $168,000.00 $106,778.19

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 05/12/2000 100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 08/30/2001 95.50%
Bid Period 01/21/2001 05/21/2001 08/31/2001 10/30/2001 0.00%
Construction 05/22/2001 05/23/2002 10/31/2001 10/30/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase complete. Working Drawing Phase commenced. Form
22 approved 8/2/2000. SCHEDULE: Working Drawing Phase on schedule. BUDGET: Project

is within budget. OTHER PERTINENT INFORMATION: 95% Working Drawing reviews have been
completed by CDF and Access Compliance. SFM final review still pending. Construction
Documents currently being finalized.
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AWHAHNEE FFS, REPLACE FACILITY

Project Location: AWHAHNEE
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

Estimated Project Cost: $1,659,520.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46) $50,000.00 99167A $50,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $38,437.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $50,000.00 $50,000.00 $38,437.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000 100.00%
Working Drawings 07/03/2000 04/20/2001 - - 0.00%
Bid Period 04/23/2001 11/16/2001 - - 0.00%
Construction 11/19/2001 11/21/2002 - - 0.00%

Current Comments

PROJECT STATUS: 100% complete PP phase; WD funding is anticipated in 2001 budget.
SCHEDULE: Project has been stopped due to legislative action. BUDGET: Awaiting WD
appropriation. ACTION NEEDED: 2001 budget approval for Working Drawings.
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BASELINE CONSERVATION CAMP, REMODEL FACILITY

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106089

Estimated Project Cost: $3,387,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48) $174,000.00 99169A $174,000.00
w 50/1999 3540-301-0001(48) $232,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $162,468.50

w $232,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $406,000.00 $174,000.00 $162,468.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 08/10/2001 99.00%
Working Drawings 03/13/2000 09/02/2000 - - 0.00%
Bid Period 09/03/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase has not been submitted to PWB. AE completed

Plans and Specifications to CDF 03/20/2000. CEQA Negative Declaration process completed
07/24/2000. SCHEDULE: Project is on hold pending FY2001/2002 Budget approval. BUDGET:
Project Preliminary Plan Phase estimate exceeds FY99/00 budget. OTHER PERTINENT
INFORMATION: Project being resubmitted by CDF for FY2001/2002 Budget with increased
funding for Working Drawing and Construction Phases. No change in status as of June

2001 Quarterly Report.
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BATTERSON FFS: RELOCATE FACILITY

Project Location: BATTERSON

Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number; OPDMO0666

Estimated Project Cost: $1,095,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

PHASE

PROJECT

S 162/96
S 162/96
P 324/98
wW 324/98
S
P
w
C
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: Preliminary plans are complete and Environmental Unit is resolving an

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3540-301-0001(13) $279,000.00 96098A $79,000.00
3540-301-0001(13) $0.00 98121A $32,000.00
3540-301-0001(27) $44,000.00 98131A $44,000.00
3540-301-0001(27) $59,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$279,000.00 $111,000.00 $74,761.22
$44,000.00 $44,000.00 $30,448.00
$59,000.00 $0.00 $0.00
$0.00 $0.00 $0.00
$382,000.00 $155,000.00 $105,209.22
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
07/01/1998 12/24/1998 03/05/2001 11/15/2001 80.00%
- - - - 0.00%
- - - - 0.00%
- - - 0.00%
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Current Comments

archaeological site issue and doing a new Negative Declaration. SCHEDULE: Project site
has to be moved 300' to the north due to a Native American gathering area. Site plan
has to be redone. The project working drawing phase to be funded in the 2002-2003
budget. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: There are no
other significant issues at this time.
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BAUTISTA CONSERVATION CAMP REMODEL FACILITY

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

Estimated Project Cost: $3,161,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47) $140,000.00 99168A $140,000.00
w 50/99 3540-301-0001(47) $186,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $51,409.41

w $186,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $326,000.00 $140,000.00 $51,409.41

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/1999 03/10/2000 08/03/1999 06/30/2001 60.00%
Working Drawings 03/11/2000 08/01/2000 - - 0.00%
Bid Period 08/02/2000 01/02/2001 - - 0.00%
Construction 01/08/2001 04/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: This project has been on hold for almost a year. PSB was working on the
preliminary designs for BOQ, Dorms, and Messhall/Kitchen facility. A scope change to
reduce dorms from 7 to 5 and to provide ADA ramping may be required if the project goes
forward. SCHEDULE: The project is behind schedule by at least a year due to ADA issues
and hold status. BUDGET: Project was on budget, however, ADA issues and delays would
probably create a budget shortfall. OTHER INFO: 6/27/01-Project is being placed on

inactive status and will be deleted from future reports..



Project Location: BLASINGAME

Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106076

Estimated Project Cost: $857,000.00
Current Phase: Preliminary Plans

PHASE CHAPTER

STOLOLOL

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

06/20/2001 PROJECT STATUS:

50/99
52/00
52/00

0osoon
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PROJECT INFORMATION
BLASINGAME FFS REPLACE FACILITY
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- $0.00
- $0.00
3540-301-0001(38) $100,000.00 99152A $70,000.00
3540-301-0001(37) $61,000.00 00115A $61,000.00
3540-301-0001 (37) $89,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$100,000.00 $70,000.00 $71,820.00
$61,000.00 $61,000.00 $36,424.50
$89,000.00 $0.00 $0.00
$0.00 $0.00 $0.00
$250,000.00 $131,000.00 $108,244.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
07/01/1999 06/30/2000 08/03/1999 08/29/2001 90.00%
07/03/2000 12/29/2000 07/03/2000 09/14/2001 80.00%
01/01/2001 06/29/2001 - - 0.00%
07/02/2001 11/02/2001 - - 0.00%
11/05/2001 11/01/2002 - - 0.00%

Current Comments

Re-appraisal of acquisition from lease to purchase

requires additional funds. Completion of 100% Preliminary Plans due 08/31/2001.
PSB-RESS and property owner in negotiations. PWB site selection approved 11/10/2000.
CEQA completed on 07/27/2000. SCHEDULE: Acquisition delayed by negotiations with
property owner. Completion of Preliminary Plans delayed until 08/31/2001 due to
acquistion delays. BUDGET: Additional acquisition funds are sought in Budget Act of
2001. NEXT ACTION: PSB-RESS awaiting additional funds in the Budget Act of 2001 to
resume negotiations & purchase . PSB to submit complete 100% Preliminary Plan to PMB
for PWB submission on 08/31/2001.
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PROJECT INFORMATION

BRIDGEVILLE FFS RELOCATE FACILITY

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

Estimated Project Cost: $1,589,000.00
Current Phase: Preliminary Plans

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(2) $57,000.00 99184A $57,000.00
w 50/99 3540-301-0001(2) $92,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $57,000.00 $57,000.00 $22,658.50

w $92,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $149,000.00 $57,000.00 $22,658.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 12/14/2001 20.00%
Working Drawings 08/01/2000 01/21/2001 - - 0.00%
Bid Period 01/21/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: CDF has selected a new access road location due to dangerous highway
line of site conditions at the previous location. Contract with Psomas for additional

access road survey work executed. Psomas access road site survey is complete.
SCHEDULE: Schedule will be re-established when additional design and CEQA requirements
are determined. BUDGET: Project is on budget with the exception of any additional

costs associated with the revised access road location. NEXT ACTION: ACTION BY PMB/PSB;
Determine scope of additional survey/CEQA/construction work. ACTION BY CDF; Provide
additional funding (Form 22) for survey and CEQA costs. Provide programming for 1650sf
office building. ACTION BY PSB/PMB/CDF; Complete Preliminary Drawings.
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PROJECT INFORMATION

BUCKHORN FFS

Project Location: SHASTA COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 107759

Estimated Project Cost: $1,379,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-301-0001(17) $200,000.00 00184A $130,000.00
P - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $130,000.00 $59,604.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $130,000.00 $59,604.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2001 08/07/2000 07/10/2001 95.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Site selection approved by PWB on Dec. 8, 2000. Site acquisition
approval by PWB anticipated July 10, 2001. CEQA documentation completed May 10, 2001.
SCHEDULE: Anticipate close of escrow July 2001. Snow at site held up anticipated
progress. BUDGET: Do not anticipate any budget problems. NEXT ACTION: PWB approval
of acquisition and escrow action.
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PROJECT INFORMATION

BUTTE FIRE CENTER REPLACE MESSHALL

Project Location: BUTTE
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

Estimated Project Cost: $1,390,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18) $97,000.00 99254A $97,000.00
W 52/00 3540-301-0001(16) $286,000.00 00084A $113,000.00

C 52/00 3540-301-0001(16) $1,029,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $56,746.29

w $286,000.00 $113,000.00 $31,576.50

C $1,029,000.00 $0.00 $0.00

PROJECT $1,412,000.00 $210,000.00 $88,322.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999 100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000 100.00%
Bid Period 07/12/1999 10/04/1999 07/30/2001 10/30/2001 0.00%
Construction 12/09/1999 11/19/2000 11/01/2001 11/01/2002 0.00%

Current Comments

PROJECT STATUS: WD is 100% complete and anticipate to bid in July 2001. SCHEDULE: On
schedule. BUDGET: 6% deficit. ACTION NEEDED: Proceed to bid/construction.
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PROJECT INFORMATION
CAMPO FFS REPLACE FACILITY
Project Location: CAMPO
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106165
Estimated Project Cost: $1,930,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32) $128,000.00 99179A $128,000.00
W 52/00 3540-301-0001(29) $131,000.00 00090A $131,000.00
C 52/00 3540-301-0001(29) $1,688,000.00 01112A $1,587,569.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $112,393.50

w $131,000.00 $131,000.00 $64,612.00

C $1,688,000.00 $1,587,569.00 $0.00

PROJECT $1,947,000.00 $1,846,569.00 $177,005.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000 100.00%
Working Drawings 07/03/2000 04/20/2001 08/21/2000 04/20/2001 100.00%
Bid Period 04/23/2001 11/16/2001 04/21/2001 07/31/2001 100.00%
Construction 11/19/2001 11/21/2002 08/15/2001 11/21/2002 0.00%

Current Comments

PROJECT STATUS - Award construction contract by end of July, 2001. SCHEDULE - The
project remains on schedule. BUDGET - Project was bid below budget. OTHER PERTINENT
INFORMATION - There are no other significant project issues at this time.
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CHINO HILLS FFS CONSTRUCT FACILITY
Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163
Estimated Project Cost: $1,276,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29) $74,000.00 99176A $74,000.00
w 52/00 3540-301-0001(26) $91,000.00 00092A $91,000.00
c 52/00 3540-301-0001(26) $1,111,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $74,000.00 $74,000.00 $54,516.86

w $91,000.00 $91,000.00 $37,256.50

C $1,111,000.00 $0.00 $0.00

PROJECT $1,276,000.00 $165,000.00 $91,773.36

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1999 04/14/2000 08/03/1999 05/11/2000 100.00%
Working Drawings 05/01/2000 01/01/2001 08/02/2000 07/09/2001 95.00%
Bid Period 02/01/2001 04/01/2001 07/10/2001 10/10/2002 0.00%
Construction 05/01/2001 05/01/2002 10/10/2001 10/10/2002 0.00%

Current Comments

PROJECT STATUS: Final working drawings and technical specs have been received from PSB.
PMB is finalizing the front end specs for package before going to bid. SCHEDULE: Will
advertise and hold pre-bid conference in July. Project is six months behind schedule.
BUDGET: Estimated costs are over the total project budget by approximately 8%. Will go

to bid with the 8% estimated deficit. OTHER INFO: None.
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COMMUNICATIONS TOWERS & VAULTS PHASE Il

Project Location: COASTAL MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: OPDM0655

Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 3540-301-660(7) $5,264,000.00 *97122B $5,264,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $5,264,000.00 $5,264,000.00 $5,019,805.28

PROJECT $5,264,000.00 $5,264,000.00 $5,019,805.28

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period 10/01/1996 11/30/1996 12/05/1996 02/06/1997 100.00%
Construction 12/18/1996 12/15/1998 10/21/1997 11/26/1999 100.00%

Current Comments

PROJECT STATUS: All sites accepted from contractor as essentially complete as of Nov. 26,
1999. SCHEDULE: Project behind original schedule due to redesign and rebid (6 mo) and
inclement weather at remote sites (6 mo). BUDGET: Project completed within budget.
OTHER PERTINENT INFORMATION: None. NEXT ACTION: The installation of radio equip (2
sites) by DGS/Telecom is complete. Contractor has completed the required delayed
demolition of old facilities at all sites. This project will be deleted from next

report.
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DEW DROP FFS REPLACE FACILITY
Project Location: DEW DROP
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106162
Estimated Project Cost: $1,798,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(42) $124,000.00 99154A $124,000.00
W 50/99 3540-301-0001 (42) $128,000.00 00242A $128,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $124,000.00 $124,000.00 $100,469.29

w $128,000.00 $128,000.00 $54,561.14

C $0.00 $0.00 $0.00

PROJECT $252,000.00 $252,000.00 $155,030.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/09/2000 08/02/1999 09/08/2000 100.00%
Working Drawings 03/28/2000 10/03/2000 09/11/2000 08/20/2001 85.00%
Bid Period 10/04/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/03/2002 - - 0.00%

Current Comments

PROJECT STATUS: PSB preparing Working Drawings. Final Haz mat report due week of
06/18/2001. SCHEDULE: Project schedule extended by late receipt of work from Civil
Consultant. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no
significant project issues at this time.
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ELK CAMP FFS REPLACE FACILITY

Project Location: ELK CAMP
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: 106069

Estimated Project Cost: $1,832,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
S - - $0.00
S 50/99 3540-301-0001(7) $150,000.00 99156A $85,000.00
P 52/00 3540-301-0001(5) $77,000.00 00116A $77,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $79,112.97

P $77,000.00 $77,000.00 $6,340.50

W $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $227,000.00 $162,000.00 $85,453.47

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 07/30/2001 95.00%
Preliminary Plans 11/01/2000 03/01/2001 07/30/2001 11/30/2001 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: PWB approval for augmentation to purchase land was 6/8/2001. Humbolt
County has approved the lot split. SCHEDULE: Acquisition should be completed by
7/30/2001. Preliminary Plans are scheduled to start 7/30/2001. BUDGET: Augmentation
approved for land purchase. NEXT ACTION: Complete acquistion of property and start

PP's.
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ELSINORE FFS RELOCATE FACILITY

Project Location: ELSINORE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106075

Estimated Project Cost: $1,250,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(30) $220,000.00 99177A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $220,000.00 $85,000.00 $66,059.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $220,000.00 $85,000.00 $66,059.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: This projectis on hold. SCHEDULE: Pending BUDGET: May require
augmentation and/or increased appropriation. NEXT ACTION: Locate new site.
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FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.

Project Location: FENNER CANYON
Department: FORESTRY

Project Director: BOB BOWEN
Work Order Number: 106098

Estimated Project Cost: $2,657,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(27) $86,000.00 99171A $86,000.00
W 50/99 3540-301-0001 (27) $114,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $78,882.99

w $114,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $86,000.00 $78,882.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 10/12/2001 99.00%
Working Drawings 03/28/2000 10/01/2000 10/15/2001 04/15/2002 0.00%
Bid Period 10/02/2000 01/02/2001 - - 0.00%
Construction 01/08/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans completed. A&E correcting PP to include CDF comments.
Site design review meeting was held May 21. SCHEDULE: Preliminary Plans are
approximately 13 months behind schedule due to A/E advertising delays, delays scheduling

site design meetings, design review by CDF, and design constraints due to site

topography. BUDGET: The project is underfunded. NEXT ACTION: Approve new COBCP for
Working Drawing Phase and Construction Phase Funding increases.
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FORT JONES FFS RELOCATE FACILITY

Project Location: FORT JONES
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13) $72,000.00 99187A $72,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $72,000.00 $72,000.00 $52,639.75

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $72,000.00 $72,000.00 $52,639.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/14/2000 10/04/1999 04/17/2000 100.00%
Working Drawings 08/01/2000 01/18/2001 - - 0.00%
Bid Period 02/18/2001 05/18/2001 - - 0.00%
Construction 05/21/2001 05/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project has been stopped due to legislative action. SCHEDULE: Scheduled
to resume July 2001, upon WD funds appropriation. BUDGET: 73% over the initial budget;
project is under funded. ACTION NEEDED: Recognition of new budget and appropriation for
WDs.
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FORTUNA FFS RELOCATE FACILITY

Project Location: FORTUNA
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106070

Estimated Project Cost: $1,262,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(8) $150,000.00 99155A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $85,000.00 $77,095.50

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $85,000.00 $77,095.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 08/31/2001 50.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Return to Loleta site, updated TEP. CDF to proceed with second perc
test. SCHEDULE: Pending. BUDGET: Augmentation approved at October PWB. NEXT
ACTION: Determine perc capabilities and water supply.
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HAMMOND FFS: RELOCATE FACILITY

Project Location: HAMMOND
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: OPDM0665

Estimated Project Cost: $1,204,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16) $259,000.00 96097A $79,000.00
P 324/98 3540-301-0001(29) $49,000.00 98129A $49,000.00
w 324/98 3540-301-0001(29) $65,000.00 99101A $65,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $259,000.00 $79,000.00 $75,076.39

P $49,000.00 $49,000.00 $32,944.00

w $65,000.00 $65,000.00 $44,592.00

c $0.00 $0.00 $0.00

PROJECT $373,000.00 $193,000.00 $152,612.39

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998 100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 05/14/1999 100.00%
Working Drawings 03/01/1999 08/01/1999 05/15/1999 10/30/2001 95.00%
Bid Period 09/15/1999 09/15/1999 - - 0.00%
Construction 11/15/1999 11/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: Working drawings are 95% complete. SCHEDULE: The project construction
funds have reverted. The working drawings will be completed and the bidding process
will start after the project is funded in fiscal year 2001-2002. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: There are no other significant issues at this

time.
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HARTS MILL FFS RELOCATE FACILITY
Project Location: HARTS MILL
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106091
Estimated Project Cost: $1,611,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(12) $46,000.00 99186A $46,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,000.00 $46,000.00 $45,912.27

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $46,000.00 $46,000.00 $45,912.27

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/14/2000 11/01/1999 07/12/2001 99.00%
Working Drawings 08/01/2000 02/16/2001 - - 0.00%
Bid Period 02/17/2001 05/17/2001 - - 0.00%
Construction 05/18/2001 05/20/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans 99% complete and have been reviewed by CDF. Addendum
to the approved CEQA document for the relocation of a water line is complete, per

Environmental Section. SCHEDULE: CDF plans to deliver PP's in August. BUDGET:

Project is within budget. OTHER PERTINET INFORMATION: There are no other significant

issues at this time.
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HESPERIA FFS: RELOCATE FACILITY
Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: OPDMO0667
Estimated Project Cost: $1,409,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11) $379,000.00 96099A $79,000.00
S - - $0.00 To PP ($14,000.00)
P 324/98 3540-301-0001(18) $49,000.00 98128A $49,000.00
P - - $0.00 From S $14,000.00
W 324/98 3540-301-0001 (18) $65,000.00 99078A $65,000.00
C 50/99 3540-301-0001(4) Rev. $916,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $379,000.00 $65,000.00 $50,132.89

P $49,000.00 $63,000.00 $50,344.83

w $65,000.00 $65,000.00 $51,022.00

C $916,000.00 $0.00 $0.00

PROJECT $1,409,000.00 $193,000.00 $151,499.72

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 11/01/1997 100.00%
Preliminary Plans 07/01/1998 11/15/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/10/1999 07/07/1999 05/19/1999 05/14/2000 100.00%
Bid Period 10/04/1999 12/01/1999 05/15/2000 09/07/2000 100.00%
Construction 12/09/1999 12/08/2000 - - 0.00%

Current Comments

PROJECT STATUS: Received project bids on 9/7/00, lowest bid was $1,191,000. This project
is bond financed. SCHEDULE: Project is over budget and additional funding requested
for June, 2001 . BUDGET: Construction funds appropriated in the 99/00 budget have
reverted. Awaiting new appropriation for construction. ACTION NEEDED: Re-bid the
project after new appropriation. OTHER PERTINENT INFORMATION: Anticipate new
construction appropriation in 07/01.
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HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY

Project Location: HOLLISTER
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106077

Estimated Project Cost: $6,203,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(40) $100,000.00 99153A $85,000.00
P 52/00 3540-301-0001(39) $300,000.00 00114A $300,000.00
w 52/00 3540-301-0001(39) $400,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $85,000.00 $80,646.00

P $300,000.00 $300,000.00 $101,460.00

w $400,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $800,000.00 $385,000.00 $182,106.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 09/26/2001 50.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 10/12/2001 15.00%
Working Drawings 01/01/2001 06/29/2001 10/15/2001 07/10/2002 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

06/21/2001 PROJECT STATUS: The Budget Act of 2001 will re-appropriate Working Drawing
funds. A&E Consultant continuing with Preliminary Plans. RESS developing lease terms.
Initial acquisition meeting with City of Hollister held on 12/20/2000. Right of entry
complete, title report complete, appraisal proceeding, CEQA completed. SCHEDULE:
Construction Phase delayed until 2002-03 Fiscal Year. Acquisition Phase was delayed due
to unsuccessful negotiations with retained Survey Consultant. Acquisition Phase

further delayed by complicated lease terms and negotiations on off-site improvements.
Preliminary Plans were delayed approximately 6 months due to unexpected A&E selection
process. Preliminary Plans further delayed by late finish on acquisition phase.

BUDGET: OK, but off-site improvements may increase construction costs. NEXT ACTION:
RESS/CDF/PMB to develop lease terms.
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INDEPENDENCE FFS RELOCATE FACILITY

Project Location: INDEPENDENCE
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106103

Estimated Project Cost: $1,079,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20) $45,000.00 99148A $45,000.00
W - - $0.00

W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $42,964.79

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $45,000.00 $45,000.00 $42,964.79

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 08/10/2001 99.00%
Working Drawings 01/15/2000 06/30/2000 - - 0.00%
Bid Period 07/03/2000 11/03/2000 - - 0.00%
Construction 11/06/2000 11/05/2001 - - 0.00%

Current Comments

06/21/2001 PROJECT STATUS: The Budget Act of 2001 appropriates new funds. PMB
re-submitted PWB agenda package to CDF on 10/17/2000. PWB approval scheduled for
08/10/2001. SCHEDULE: Approval of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage. Underfunding issues and legislative orders to

stop have delayed the project. BUDGET: The Budget Act of 2001 will correct budget
underfunding. NEXT ACTION NEEDED: CDF awaiting passage of the 2001-02 budget before
requesting approval of Preliminary Plans at the 08/10/2001 PWB meeting.
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PROJECT INFORMATION

LASSEN LODGE FFS

Project Location: TEHAMA COUNTY
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: 107758

Estimated Project Cost: $2,100,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 5340-301-0001(14) $280,000.00 00185A $130,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $280,000.00 $130,000.00 $14,112.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $280,000.00 $130,000.00 $14,112.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/2000 06/01/2001 01/10/2001 01/02/2002 30.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction - - R

Current Comments

PROJECT STATUS:Received positive information regarding the potential Caltrans easement
and authorization to proceed on January 10, 2001. However, snow at site delayed any
progress until April 5. Title report completed August 2000. Appraisal very near

completion and approval. Survey and CEQA site visits held April 5. The Survey visit

revealed a severely under budgeted project, if the water line from the spring to the new

water tank is included for public bid contract. CDF exploring potential for

installation of spring water line by CC crew. SCHEDULE: New estimated completion is
January 1, 2002. BUDGET: Potential for severe shortfall if spring water line is

included in project for publid bid. OTHER ISSUES: None.
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PROJECT INFORMATION

LASSEN-MODOC RANGER UNIT HEADQUARTERS

Project Location: LASSEN COUNTY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 102774

Estimated Project Cost: $1,354,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001 $105,000.00 98147A $105,000.00
w 324/98 3540-301-0001(08) $69,000.00 99049A $69,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $93,967.94

w $69,000.00 $69,000.00 $55,212.02

c $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $149,179.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/30/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 09/30/1999 100.00%
Bid Period 10/01/2001 12/01/2001 - - 0.00%
Construction 02/14/2002 12/14/2002 - - 0.00%

Current Comments

PROJECT STATUS: No Change. Construction documents complete. Project will be resubmitted
as part of the 2001/02 Governor's Budget. SCHEDULE: Project on hold pending funding.

BUDGET: 99/00 Construction funding reverted by direction of DOF OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION

MANTON FFS RELOCATE FACILITY

Project Location: MANTON
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

Estimated Project Cost: $1,266,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(14) $44,000.00 99188A $44,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $43,461.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $44,000.00 $44,000.00 $43,461.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 03/10/2000 01/10/2000 04/17/2000 100.00%
Working Drawings 08/01/2000 01/18/2001 - - 0.00%
Bid Period 02/18/2001 05/18/2001 - - 0.00%
Construction 05/21/2001 05/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project has been stopped due to legislative action. SCHEDULE: Scheduled
to resume July 2001, upon WD funds appropriation . BUDGET: 33% over the initial budget;
project is under funded. ACTION NEEDED: Recognition of new budget and appropriation for
WDs.
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PROJECT INFORMATION
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MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

Estimated Project Cost: $944,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9) $100,000.00 99157A $100,000.00
w 50/99 3540-301-0001(9) $97,000.00 00068A $97,000.00
c 52/00 3540-301-0001(7) $1,149,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $96,200.81

w $97,000.00 $97,000.00 $80,989.58

C $1,149,000.00 $0.00 $0.00

PROJECT $1,346,000.00 $197,000.00 $177,190.39

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/14/1999 07/08/1999 05/11/2000 100.00%
Working Drawings 12/20/1999 06/01/2000 05/12/2000 05/03/2001 100.00%
Bid Period 06/02/2000 10/02/2000 05/04/2001 10/08/2001 5.00%
Construction 10/03/2000 10/02/2001 10/08/2001 07/08/2002 0.00%

Current Comments

06/21/2001 PROJECT STATUS: Project being prepared for bid. DOF approval of Working
Drawings and proceed to bid with a recognized anticipated deficit and additive

alternates on 05/03/2001. SCHEDULE: Project was delayed due to Hazardous Materials
Consultant procurement. BUDGET: The engineer's estimate is 9.9% over budget. NEXT
ACTION NEEDED: Pre-bid meeting scheduled.
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PROJECT INFORMATION

NIPOMO FFS REPLACE FACILITY
Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

Estimated Project Cost: $1,427,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31) $100,000.00 99178A $100,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $100,000.00 $100,000.00 $73,299.87

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $73,299.87

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/04/1999 04/17/2000 07/22/1999 08/10/2001 95.00%
Working Drawings 08/01/2000 01/19/2001 - - 0.00%
Bid Period 01/22/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

06/22/2001 PROJECT STATUS: Preliminary Plan agenda package sent to CDF on 06/22/2001.
The Budget Act of 2001 will appropriate funds for Working Drawings and Construction

Phase commensurate with the value engineered Preliminary Plan estimate. SCHEDULE:
Public Works Board approval of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage. BUDGET: The Budget Act of 2001 corrects budget
due to site conditions. NEXT ACTION NEEDED: CDF awaiting passage of the 2001-02 budget
before requesting approval at 08/10/2001 PWB meeting.
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PROJECT INFORMATION
OGO FFS: RELOCATE FACILITY
Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: OPDM0669
Estimated Project Cost: $1,059,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5) $159,000.00 96101A $79,000.00
P 324/98 3540-301-0001 $45,000.00 98130A $45,000.00
W 324/98 3540-301-0001 $59,000.00 99041A $59,000.00
C 50/99 3540-301-0660 (2) $796,000.00 00057A $81,100.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $159,000.00 $79,000.00 $78,741.13

P $45,000.00 $45,000.00 $45,000.00

w $59,000.00 $59,000.00 $52,546.32

C $796,000.00 $81,100.00 $30,079.98

PROJECT $1,059,000.00 $264,100.00 $206,367.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 05/01/1998 100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999 100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 05/16/2000 100.00%
Bid Period - - - - 0.00%
Construction 05/14/2000 07/30/2001 05/14/2000 07/30/2001 95.00%

PROJECT STATUS: Project has Fire Marshal approval. Finalizing construction. SCHEDULE:

Current Comments

Project is proceeding on schedule. Due to complete July 2001 BUDGET: Project is

currently within budget. OTHER PERTINENT INFORMATION:Project is being constructed by CDF

forces.
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PROJECT INFORMATION

OWENS VALLEY CONSERVATION CAMP

Project Location: OWENS VALLEY
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 107760

Estimated Project Cost: $2,065,000.00
Current Phase: Working Drawings

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(30) $138,000.00 00129A $138,000.00
w 52/00 3540-301-0001(30) $126,000.00 01072A $126,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $138,000.00 $138,000.00 $126,537.07

w $126,000.00 $126,000.00 $2,000.00

C $0.00 $0.00 $0.00

PROJECT $264,000.00 $264,000.00 $128,537.07

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001 100.00%
Working Drawings 06/09/2001 08/30/2002 06/09/2001 02/15/2002 5.00%
Bid Period 09/01/2002 11/30/2002 02/19/2002 04/19/2002 0.00%
Construction 12/01/2002 08/01/2003 04/22/2002 02/22/2003 0.00%

Current Comments

PROJECT STATUS: PWB approval and CEQA completion June 8th. Working Drawing funds
transferred. Contract update underway. SCHEDULE: Project is on schedule. BUDGET: Project
is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

PACHECO FOREST FIRE STATION

Project Location: SANTA CLARA COUNTY
Department: FORESTRY

Project Director: RAFAT ALAFRANJI

Work Order Number: 103292

Estimated Project Cost: $1,396,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7) $66,000.00 98139A $66,000.00
W 324/98 3540-301-0001(7) $65,000.00 99045A $65,000.00

C 50/99 3540-301-0001(6) Rev. $983,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $66,000.00 $66,000.00 $67,094.48

w $65,000.00 $65,000.00 $81,125.51

C $983,000.00 $0.00 $4,506.00

PROJECT $1,114,000.00 $131,000.00 $152,725.99

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999 100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 08/30/2001 100.00%
Bid Period 07/12/1999 10/04/1999 09/01/2001 10/30/2001 0.00%
Construction 12/09/1999 11/19/2000 - - 0.00%

Current Comments

PROJECT STATUS: Late start due to late budget in 1998. Working drawings are 90%

complete. SCHEDULE: Anticipate 100% complete WD by end of July, 2001, and will bid

project upon construction funds appropriation. BUDGET: Construction funds appropriated

in the 98/99 budget have reverted. Awaiting new appropriation for construction. ACTION
NEEDED: RESD to submit 100% complete bid documents. OTHER PERTINENT INFORMATION:
Anticipate new construction appropriation in 07/01.



REAL ESTATE SERVICES DIVISION  Page: 109.0
PROJECT INFORMATION

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074

Estimated Project Cost: $2,762,850.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28 $174,000.00 99175A $174,000.00
W 50/99 3540-301-0001-28 $218,000.00 00108A $218,000.00
C 52/00 3540-301-0001-25 $2,706,000.00 00275A $2,370,850.00
C 52/00 3540-301-0001-25 $335,150.00 01038A $335,150.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $123,374.00

w $218,000.00 $218,000.00 $147,752.40

C $3,041,150.00 $2,706,000.00 $176,681.81

PROJECT $3,433,150.00 $3,098,000.00 $447,808.21

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/17/1999 09/28/1999 02/18/2000 100.00%
Working Drawings 01/15/2000 05/01/2000 06/10/2000 09/19/2000 100.00%
Bid Period 07/03/2000 10/02/2000 09/22/2000 12/15/2000 100.00%
Construction 12/18/2000 12/18/2001 01/02/2001 01/07/2002 40.00%

Current Comments

PROJECT STATUS: Loading pits and adjoining taxiways are complete. Construction on the
buildings have started. SCHEDULE: Project is on schedule. BUDGET: Project is within
budget. NEXT ACTION REQUIRED: Continue construction.
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PROJECT INFORMATION
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RAMONA AIR ATTACK BASE & REPLACEMENT FAC

Project Location: RAMONA, SAN DIEGO COUNTY

Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number; OPDMO0673

Estimated Project Cost: $2,519,000.00
Current Phase: Construction

PHASE CHAPTER

162/96
162/96
324/98
324/98
324/98
324/98

0O0O00OS™

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
3540-301-001 (12.0) $124,000.00 DN96105A $124,000.00
3540-301-001 (12.0) $124,000.00 *97057A $124,000.00
3540-301-0001(19) $95,793.00 *01039A $95,793.00
3540-301-0001(19) $2,138,888.00 *99077A $1,855,014.00
3540-301-0001(19) $53,000.00 *99315A $53,000.00
3540-301-0001(19) $3,319.00 *99334A $3,319.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$124,000.00 $124,000.00 $112,686.15
$124,000.00 $124,000.00 $125,332.00
$2,291,000.00 $2,007,126.00 $1,825,743.74
$2,539,000.00 $2,255,126.00 $2,063,761.89
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/03/1996 11/01/1997 07/03/1996 11/01/1997 100.00%
03/16/1998 10/20/1998 03/16/1998 09/03/1998 100.00%
01/07/1999 01/07/1999 01/20/1999 04/28/1999 100.00%
02/12/1999 02/01/2000 06/01/1999 - 98.00%

Current Comments

PROJECT STATUS: Report regarding concrete cracking was delivered to PMB on 6/1/2001 in
draft form. Consultant is finishing final report for delivery the first week of July.

SCHEDULE: Completion of project is delayed until tarmac issue is resolved. BUDGET:
Project is within budget. NEXT ACTION REQUIRED: Final report .
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PROJECT INFORMATION

RANCHERIA FFS, REPLACE FACILITY

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106169

Estimated Project Cost: $1,460,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35) $102,000.00 99182A $102,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $102,000.00 $102,000.00 $100,107.26

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $102,000.00 $102,000.00 $100,107.26

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 08/10/2001 99.00%
Working Drawings 03/13/2000 09/02/2000 - - 0.00%
Bid Period 09/03/2000 01/03/2001 - - 0.00%
Construction 01/04/2001 01/04/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase has not been submitted to PWB. PSB completed
Plans and Specifications to CDF 05/12/2000. CEQA Negative Declaration process completed
07/01/2000. SCHEDULE: Project is on hold pending FY2001/2002 Budget approval. BUDGET:
Project Preliminary Phase estimate exceeds FY99/00 budget. OTHER PERTINENT INFORMATION:
Project being resubmitted by CDF for FY2001/2002 Budget with increased funding for

Working Drawing and Construction Phases. No change in status as of June 2001 Quarterly
Report.
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PROJECT INFORMATION

RAYMOND FFS RELOCATE FACILITY

Project Location: RAYMOND
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106081

Estimated Project Cost: $1,179,000.00
Current Phase: Study/Acquisition

Funds Transferred
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PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
S 50/99 3540-301-0001(45) $100,000.00 99163A $70,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $70,000.00 $65,325.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $70,000.00 $65,325.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 85.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: New perc test completed 5/25/01, report from laboratory received but
Legal description completed. SCHEDULE: Pending
BUDGET: OK NEXT ACTION: PSB to complete CEQA.

lacked site map and conclusion.
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PROJECT INFORMATION

RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS

Project Location: RIVERSIDE
Department: FORESTRY

Project Director: REG EDEN
Work Order Number: 107552

Estimated Project Cost: $250,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52-00 2660-301-0042-20 $70,000.00 00103A $70,000.00
S 52/00 3540-301-0001(47) $75,000.00 00205A $75,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $145,000.00 $145,000.00 $110,454.00
P $0.00 $0.00 $0.00
w $0.00 $0.00 $0.00
c $0.00 $0.00 $0.00
PROJECT $145,000.00 $145,000.00 $110,454.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/01/2000 12/31/2000 08/01/2000 06/15/2001 100.00%
Preliminary Plans 08/01/2001 06/30/2002 - - 0.00%
Working Drawings 08/01/2002 03/01/2003 - - 0.00%
Bid Period 04/01/2003 08/01/2003 - - 0.00%
Construction 09/01/2003 02/01/2005 - - 0.00%

Current Comments

PROJECT STATUS: Studies for CDF South Area OPS Mitigation Plan and CDF South Sierra
Headquarters (Fresno) have been completed. SCHEDULE: Completed. BUDGET: In Budget.
OTHER PERTINENT INFORMATION: CDF negotiating (exchanging letters) Mitigation Costs with
Caltrans on South Area OPS. South Sierra Headquarters (Fresno) to Finance for future
considerations. This project will be deleted from the next report.
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PROJECT INFORMATION

RIVERSIDE RUH ECC

Project Location: RIVERSIDE
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671

Estimated Project Cost: $1,937,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030 $86,000.00 96103A $86,000.00
W 162/96 3540-301-001(9) 30.30.030 $119,000.00 97031A $119,000.00
C - - $0.00 01150A $20,279.00
C 324/98 3540-301-001(16) $1,741,000.00 99053A $1,649,320.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $72,896.40

w $119,000.00 $119,000.00 $109,196.41

C $1,741,000.00 $1,669,599.00 $1,212,288.31

PROJECT $1,946,000.00 $1,874,599.00 $1,394,381.12

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 04/11/1997 07/13/1996 04/11/1997 100.00%
Working Drawings 04/14/1997 11/27/1997 04/16/1997 12/15/1998 100.00%
Bid Period 10/15/1998 01/15/1999 01/08/1999 04/10/1999 100.00%
Construction 01/15/1999 01/15/2000 04/15/1999 07/31/2001 99.00%

Current Comments

PROJECT STATUS: Contractor is scheduled to complete elevator by 7/15/2001. Beneficial
Occupancy was issued 11/3/2000. SCHEDULE: New elevator code amendment has caused
additional work at the elevator. BUDGET: Projectis in budget. NEXT ACTION REQUIRED:
Finish elevator upgrades to comply to new elevator code.
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PROJECT INFORMATION

SAN BERNARDINO RHU ECC

Project Location: SAN BERNARDINO
Department: FORESTRY

Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

Estimated Project Cost: $1,784,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030 $79,000.00 96102A $79,000.00
W 162/96 3540-301-001(10)30.30.030 $116,000.00 97077A $116,000.00
C 324/98 3540-301-001(17) $1,591,000.00 99054A $1,484,553.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $79,000.00 $79,000.00 $69,661.24

w $116,000.00 $116,000.00 $110,639.86

C $1,591,000.00 $1,484,553.00 $1,102,576.52

PROJECT $1,786,000.00 $1,679,553.00 $1,282,877.62

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997 100.00%
Working Drawings 01/16/1997 11/27/1997 04/16/1997 12/15/1998 100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999 100.00%
Construction 01/15/1999 01/15/2000 04/15/1999 07/15/2001 99.00%

Current Comments

PROJECT STATUS: Transfer of electrical service to new building is complete. Beneficial
Occupancy was granted 11/20/2000. SCHEDULE: Changes in State elevator code has caused
delays. BUDGET: Project is within budget. NEXT ACTION REQUIRED: Elevator upgrades to
comply to new code.
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PROJECT INFORMATION
SAND CREEK RELOCATE FACILITY
Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106
Estimated Project Cost: $1,479,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(34) $55,000.00 99181A $55,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $55,000.00 $55,000.00 $54,627.18

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $55,000.00 $55,000.00 $54,627.18

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 10/12/2001 99.00%
Working Drawings 08/01/2000 01/21/2001 - - 0.00%
Bid Period 01/21/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: No change from last report. Preliminary Drawings are 99% complete and
have been reviewed by CDF. SCHEDULE: Project on hold due to legislative action.

BUDGET: The projectis underfunded. NEXT ACTION: ACTION BY DOF/PWB; (project is
underfunded).



REAL ESTATE SERVICES DIVISION  Page: 117.0
PROJECT INFORMATION

SANTA CLARA RUH AUTO SHOP
Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082
Estimated Project Cost: $863,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10) $40,000.00 99183A $40,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $41,039.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $40,000.00 $40,000.00 $41,039.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/1999 03/10/2000 10/02/2000 07/13/2001 95.00%
Working Drawings 07/03/2000 01/26/2001 - - 0.00%
Bid Period 07/02/2001 12/10/2001 - - 0.00%
Construction 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: PSB completed site plans, estimate in progress. Plans and specs to CDF
for review 6/15/01. Site topographical survey completed by Psomas & Associates 2/7/01.
Soliciting proposals for geotechnical and hazmat from retainers, work to be done in WD

phase. SCHEDULE: PP approval at PWB scheduled for 8/10/01. BUDGET: OK NEXT
ACTION: 100% PP update with CDF review comments.
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PROJECT INFORMATION

SIERRA AREA COMMUNICATIONS TOWERS & VAULTS

Project Location: SIERRA MT. RANGE
Department: FORESTRY

Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

Estimated Project Cost: $9,000,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32) $194,000.00 98182A $194,000.00
W 324/98 3540-301-0001(32) $233,000.00 99029A $233,000.00
C 324/98 3540-301-0001(32) $8,720,000.00 99298A $5,893,717.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $194,000.00 $194,000.00 $160,506.90

w $233,000.00 $233,000.00 $228,544.46

C $8,720,000.00 $5,893,717.00 $4,941,221.60

PROJECT $9,147,000.00 $6,320,717.00 $5,330,272.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 04/01/1999 07/01/1999 01/15/1999 100.00%
Working Drawings 05/15/1999 08/01/1999 03/25/1999 07/15/1999 100.00%
Bid Period 08/15/1999 10/31/1999 07/16/1999 10/13/1999 100.00%
Construction 11/15/1999 11/15/2001 01/03/2000 08/23/2001 90.00%

Current Comments

PROJECT STATUS: All foundations, towers and structures are complete. Currently running
generator load tests and site grounding tests. Anticipate completion of construction

within schedule. SCHEDULE: Construction essentially halted the entire month of
February 2001 due to inclement weather and impassable roads to jobsites. Scheduled
completion extended to August 23 for all weather-related delays through February 2001
(weather days for March pending). BUDGET: Addition of new vault coating system and
other misc. change orders essentially depleted contingency. May need augmentation.
OTHER PERTINENT INFORMATION: Project is experiencing a difficult time with installation
of new power from PG&E. This is impacting anticipated completion of individual sites,
however, overall completion is still anticipaed for late August. NEXT ACTION:

Completion testing and final inspections.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 119.0

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY

Project Location: SAN LUIS OBISPO
Department: FORESTRY

Project Director: DAVE EDWARDS
Work Order Number: 106161

Estimated Project Cost: $8,941,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21) $570,000.00 99147A $570,000.00
w 52/2000 3540-301-0001(19) $614,000.00 00124A $614,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $570,000.00 $570,000.00 $533,480.00

w $614,000.00 $614,000.00 $156,684.00

C $0.00 $0.00 $0.00

PROJECT $1,184,000.00 $1,184,000.00 $690,164.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/17/2000 07/02/1999 05/19/2000 100.00%
Working Drawings 07/15/2000 04/27/2001 09/15/2000 08/15/2001 95.00%
Bid Period 07/23/2001 07/23/2001 - - 0.00%
Construction 10/16/2001 07/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary design is 100% complete. SCHEDULE: The PP phase delay was
due to the following reasons: Necessity of having to value engineer costs out of the
project, Incorporating DOF review comments, and waiting for CDF to develop collection
agreements with the USFS and SLO County. WD phase was on hold until collection
agreements were near completion. WD design started 11/15/00 and is now 95% completed.
BUDGET: Site work budget is being reestimated. OTHER PERTINENT INFORMATION: USFS

Collection Agreement needs to be finalized. Designing to incorporate water pumps and an
enclosure for increasing water pressure may be considered by DOF to be a scope change.

Recommend meeting with DOF, after final design is determined, to review the issue.
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PROJECT INFORMATION

SONORA FFS RELOCATE FACILITY

Project Location: SONORA
Department: FORESTRY

Project Director: LARRY LBROWN
Work Order Number: 106105

Estimated Project Cost: $2,540,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33) $87,000.00 99180A $87,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/01/1999 04/09/2000 08/01/2000 10/15/2001 70.00%
Working Drawings 07/03/2000 01/26/2001 - - 0.00%
Bid Period 07/02/2001 12/10/2001 - - 0.00%
Construction 12/11/2001 12/09/2002 - - 0.00%

Current Comments

PROJECT STATUS: Design consultant has been issued a contract. Project is pending
notification of a scope change. SCHEDULE: The project design kickoff meeting was held
December 15, 2000. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION

SPRINGVILLE FFS RELOCATE FACILITY

Project Location: SPRINGVILLE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106079

Estimated Project Cost: $1,211,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(44) $200,000.00 99162A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $83,120.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $83,120.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 90.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Escrow closed May 31, 2001. Added 1.7-acre parcel north of 5-acre
parcel due to county requirements. Legal description revised to reflect 6.7-acre parcel,

no additional field work required. Environmental document is adequate for this small
change in site size. SCHEDULE: Acquisition complete. BUDGET: OK. NEXT ACTION:
Prepare final documents and close acquisition phase. Preliminary phase has been put on
hold by the budget committee until the 2002/2003 fiscal year.
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PROJECT INFORMATION

SQUAW VALLEY FOREST FIRE STATION
Project Location: SQUAW VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107762
Estimated Project Cost: $1,993,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(48) $132,000.00 00130A $132,000.00
W 52/00 3540-301-0001(48) $129,000.00 01074A $129,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $132,000.00 $132,000.00 $117,173.00

w $129,000.00 $129,000.00 $2,300.00

C $0.00 $0.00 $0.00

PROJECT $261,000.00 $261,000.00 $119,473.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001 100.00%
Working Drawings 06/09/2001 08/30/2002 09/03/2001 02/01/2002 5.00%
Bid Period 09/01/2002 11/30/2002 02/19/2002 04/19/2002 0.00%
Construction 12/01/2002 08/01/2003 04/22/2002 02/22/2003 0.00%

Current Comments

PROJECT STATUS: PWB approval and CEQA completion June 8, 2001. Working Drawing funds
transferred. SCHEDULE: Project is on schedule. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: Working to resolve septic issues, site will need to have a mound
system.
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PROJECT INFORMATION

STEVENS CREEK FFS

Project Location: STEVENS CREEK FFS
Department: FORESTRY

Project Director: RAFAT ALAFRANJI
Work Order Number: 102763

Estimated Project Cost: $1,036,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4) $59,000.00 98127A $59,000.00
W 324/98 3540-301-0001(4) $64,000.00 99044A $64,000.00

C 50/99 3540-301-0001(3) Rev. $913,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $59,000.00 $59,000.00 $56,583.00

w $64,000.00 $64,000.00 $58,260.00

C $913,000.00 $0.00 $0.00

PROJECT $1,036,000.00 $123,000.00 $114,843.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999 100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000 100.00%
Bid Period 07/12/1999 10/04/1999 06/26/2001 08/08/2000 100.00%
Construction 12/09/1999 11/19/2000 - - 0.00%

Current Comments

PROJECT STATUS: Projectis on hold for 2001 funding. One bid was received valued at
$2,158,232 . SCHEDULE: Anticipate new construction appropriation in 07/01. BUDGET:
Construction funds appropriated in the 98/99 budget have been reverted. Awaiting new
appropriation for construction. ACTION NEEDED: Re-bid project upon appropriation.
OTHER PERTINENT INFORMATION: Anticipate new construction appropriation in 07/01.
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SWEETWATER FFS RELOCATE FACILITY

Project Location: SWEETWATER
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106068

Estimated Project Cost: $1,162,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(5) $0.00 01093A $24,000.00
S 50/99 3540-301-0001(5) $172,000.00 99173A $85,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $172,000.00 $109,000.00 $64,623.46

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $172,000.00 $109,000.00 $64,623.46

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 08/31/2001 70.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Proposal forwarded to owner at appraisal of $63,000, with special
contract clause that water is available. Acquired test well contract documents from

DCU, PMB will complete contract process. SCHEDULE: PWB date schedule pending. Test
well will be completed as soon as possible. BUDGET: Form 22 - 01093A for test well
funding approved by DOF 6/7/01. NEXT ACTION: Execute contract for test well.
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PROJECT INFORMATION

TWAIN HARTE RELOCATE FACILITY

Project Location: TWAIN HARTE
Department: FORESTRY

Project Director: RICHARD LANG
Work Order Number: 106078

Estimated Project Cost: $1,352,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(43) $200,000.00 99161A $85,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $85,000.00 $65,666.67

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $85,000.00 $65,666.67

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001 25.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: No activity since site visits. SCHEDULE: Pending. BUDGET:
Pending. NEXT ACTION: This project will be placed on inactive status and deleted
from the next report.
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UKIAH AIR ATTACK BASE REPLACE FACILITY

Project Location: UKIAH
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: OPDM0741

Estimated Project Cost: $7,405,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - - $0.00
S 324/98 3540-301-0001(6) $670,000.00 98141A $142,000.00
P 50/99 3540-301-0001(4) $252,000.00 99158A $252,000.00
w 50/99 3540-301-0001(4) $394,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $670,000.00 $142,000.00 $121,512.36

P $252,000.00 $252,000.00 $19,756.90

w $394,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,316,000.00 $394,000.00 $141,269.26

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/15/1998 07/01/1999 09/15/1998 09/14/2001 80.00%
Preliminary Plans 11/01/1999 05/15/2000 10/07/1999 01/17/2002 50.00%
Working Drawings 05/16/2000 11/15/2000 01/18/2002 12/30/2002 0.00%
Bid Period 11/16/2000 03/05/2001 - - 0.00%
Construction 03/07/2001 03/08/2002 - - 0.00%

Current Comments

06/25/2001 PROJECT STATUS: The Budget Act of 2001 will re-appropriate Working Drawing

funds. RESD proceeding with negotiations for long term lease. Environmental Consultant
is writing response to the public comments received. The CEQA document may have to be

re-circulated. A&E proceeding with Preliminary Plans. Site Plan approved by CDF on
03/13/2001. SCHEDULE: CEQA is delaying project. Site design issues have delayed
project. BUDGET: Currently within budget, however potential CEQA mitigation
requirements may increase costs. OTHER PERTINENT INFORMATION: Awaiting environmental

permits/approvals before responding to CEQA public comments.
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UKIAH FFS REPLACE FACILITY

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

Estimated Project Cost: $2,364,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1) $140,000.00 99190A $140,000.00
W 50/99 3540-301-0001(1) $153,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $140,000.00 $140,000.00 $81,893.58

w $153,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $293,000.00 $140,000.00 $81,893.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 02/08/2002 80.00%
Working Drawings 01/15/2000 06/30/2000 - - 0.00%
Bid Period 07/03/2000 11/03/2000 - - 0.00%
Construction 11/06/2000 11/05/2001 - - 0.00%

Current Comments

06/20/2001 PROJECT STATUS: The Budget Act of 2001 will appropriate new funds for
Preliminary Plans and Working Drawings. The Budget Act of 2001 eliminates the 4-bay
vehicle storage building. PSB re-scheduled completion of 100% Preliminary Plans for
12/28/2001 . CEQA public comments period has expired. SCHEDULE: Completion of
Preliminary Plans delayed until 02/08/2002. Project scope issues and legislative orders
to stop have delayed the project. BUDGET: The Budget Act of 2001 will correct the
budget. NEXT NEEDED ACTION: PSB to re-start Preliminary Plans on 09/08/2001 and
submit 100% complete Preliminary Plans to PMB for PWB submission on 12/28/2001.
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PROJECT INFORMATION

USONA FFS REPLACE FACILITY

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

Estimated Project Cost: $1,438,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36) $105,000.00 99150A $105,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $105,000.00 $105,000.00 $77,824.96

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $105,000.00 $105,000.00 $77,824.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 05/10/2002 40.00%
Working Drawings 01/01/2001 06/29/2001 - - 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

06/21/2001 PROJECT STATUS: The Budget Act of 2001 will appropriate new funds for
Preliminary Plans and Working Drawings and eliminate 1 bay of the 3-bay apparatus
building. PSB to revise Preliminary Plans starting on 12/03/2001. SCHEDULE: PWB
Approval of Preliminary Plans and proceed to Working Drawings delayed until 05/10/2002.
Project scope issues and legislative orders to stop have delayed project. BUDGET: The
Budget Act of 2001 will correct budget underfunding. NEXT ACTION NEEDED: PMB & PSB to
go over & incorporate site plan comments. PSB to revise Preliminary Plans.
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PROJECT INFORMATION

VALLECITO CC, REPLACE TANKS, UTILITIES, BLDG.

Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY

Project Director: JOHN OTTO

Work Order Number: 106110

Estimated Project Cost: $1,737,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39 $123,000.00 99248A $123,000.00
W 52/2000 3540-301-0001-38 $130,000.00 00118A $130,000.00

C 52/2000 3540-301-0001-38 $1,510,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $80,448.50

w $130,000.00 $130,000.00 $82,292.00

C $1,510,000.00 $0.00 $0.00

PROJECT $1,763,000.00 $253,000.00 $162,740.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 05/12/2000 100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 05/29/2001 100.00%
Bid Period 01/21/2001 05/21/2001 05/30/2001 08/23/2001 5.00%
Construction 05/22/2001 05/23/2002 08/24/2001 06/17/2002 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase completed. Form 22 for Working Drawing Phase
approved 8/2/2000. AE contract amendment executed 8/15/2000. SCHEDULE: Working
Drawing Phase on schedule. BUDGET: Working Drawing estimate exceeds budget. OTHER
PERTINENT INFORMATION: As of May 2001, 100% Working Drawing reviews have been
completed. May 29, 2001 DOF approved 14D to bid with recognized deficit.
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PROJECT INFORMATION

VALLEY CENTER FFS RELOCATE FACILITY

Project Location: VALLEY CENTER
Department: FORESTRY

Project Director: MARY WHALEN
Work Order Number: 106096

Estimated Project Cost: $2,017,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24) $49,000.00 99159A $49,000.00
W - - $0.00

W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $49,000.00 $49,000.00 $43,315.20

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $49,000.00 $49,000.00 $43,315.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001 100.00%
Working Drawings 06/09/2001 08/30/2002 - - 0.00%
Bid Period 09/01/2002 11/30/2002 - - 0.00%
Construction 12/01/2002 08/01/2003 - - 0.00%

Current Comments

PROJECT STATUS: Project is on hold and will be resubmitted in the 2001/02 Budget.
SCHEDULE: Project on hold pending funding BUDGET: N/A OTHER PERTINENT INFORMATION: Plan
to resubmit preliminary plans to PWB as soon as the new budget is signed.
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PROJECT INFORMATION

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

Estimated Project Cost: $1,525,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26) $51,000.00 99170A $51,000.00
W - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $46,915.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $51,000.00 $51,000.00 $46,915.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 04/14/2000 99.00%
Working Drawings 08/01/2000 01/17/2001 - - 0.00%
Bid Period 01/18/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/22/2002 - - 0.00%

Current Comments

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. Project delayed due to
Legislative action. SCHEDULE: Preliminary Plans completed ahead of schedule, but will

not be submitted to PWB until funding is restored. BUDGET: Within revised budget. OTHER
INFORMATION: None. ACTION NEEDED: Funding for W, C must be restored in 01/02. ACTION
BY: DOF/Legislature
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PROJECT INFORMATION
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WEAVERVILLE FFS RELOCATE FACILITY

Project Location: WEAVERVILLE
Department: FORESTRY

Project Director: ART IWASA
Work Order Number: 106094

Estimated Project Cost: $1,532,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(12) $98,000.00 *98149A $98,000.00
S 324/98 3540-301-0001 (12) $110,000.00 01026A $110,000.00
P 50/99 3540-301-0001(15) $53,000.00 99189A $53,000.00
w - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $208,000.00 $208,000.00 $75,664.78

P $53,000.00 $53,000.00 $40,406.38

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $261,000.00 $261,000.00 $116,071.16

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 07/25/2001 90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 08/10/2001 99.00%
Working Drawings 01/01/2001 06/29/2001 - - 0.00%
Bid Period 07/02/2001 11/02/2001 - - 0.00%
Construction 11/05/2001 11/01/2002 - - 0.00%

Current Comments

06/21/2001 PROJECT STATUS: Preliminary Plan agenda package sent to CDF on 06/12/2001.
Acquisition scheduled for completion on 07/25/2001. Property owner is still considering
long term lease with purchase offer. The Budget Act of 2001 will appropriate new funds
for Preliminary Plans and Working Drawings and eliminate 1 bay of the 3-bay apparatus
building. SCHEDULE: Completion of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage. Project scope issues and legislative orders to

stop have delayed project. Negotiations with property owner and complicated long term

lease with buy out at the end have delayed acquisition. BUDGET: The Budget Act of 2001
will correct budget underfunding. NEXT ACTION NEEDED: Awaiting passage of the 2001

Budget Act and approval of Preliminary Plans at the 08/10/2001 PWB meeting. PSB- RESS
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PROJECT INFORMATION
BOAT LAUNCHING FACILITY -
Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778
Estimated Project Cost: $1,457,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2) $101,000.00 98212A $101,000.00
W 50/99 3680-301-0516(2) $90,000.00 99220A $90,000.00
C 52/00 3680-301-0516(2) $1,395,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $101,000.00 $101,000.00 $93,137.30

w $90,000.00 $90,000.00 $62,156.50

C $1,395,000.00 $0.00 $0.00

PROJECT $1,586,000.00 $191,000.00 $155,293.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999 100.00%
Working Drawings 04/01/1999 08/15/1999 08/11/1999 06/25/2001 99.00%
Bid Period 10/15/1999 10/15/1999 06/26/2001 10/25/2001 0.00%
Construction 12/14/1999 07/14/2000 10/26/2001 10/31/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings are complete, however final bid documents will not be
produced until permits are formally approved by the Army Corps of Engineers. SCHEDULE:
Reappropriation was requested for this project. BUDGET: Project currently projected

within budget. OTHER: The presence of bald eagles in the area prohibits any

construction between November 1st and March 31st, and so the construction schedule must
shift forward five months.



to finalize negotiations and draw up agreement.
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PROJECT INFORMATION

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

Project Location: CHINO HILLS
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS

Work Order Number: 107769

Estimated Project Cost: $2,045,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(7) $201,000.00 001598 $115,000.00
w 52/00 3790-301-0005(7) $136,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $201,000.00 $115,000.00 $87,912.01

w $136,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $337,000.00 $115,000.00 $87,912.01

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 05/11/2001 09/12/2000 07/13/2001 99.00%
Working Drawings 05/12/2001 01/22/2002 07/16/2001 02/11/2002 0.00%
Bid Period 01/23/2002 04/10/2002 - - 0.00%
Construction 04/11/2002 01/13/2003 - - 0.00%

Current Comments

PROJECT STATUS: Briefing meeting with DOF held at DPR office on 6/25. No difficulties
encountered. Approval of Preliminary Plans set for 7/13. PROJECT SCHEDULE: On schedule.

BUDGET: Within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
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CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION

Project Location: ORANGE COUNTY
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS

Work Order Number: 107772

Estimated Project Cost: $13,016,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3790-301-0005(8) $133,000.00 002368 $133,000.00
P 52/00 3790-301-0005(8) $1,985,000.00 *00161B $1,824,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $133,000.00 $133,000.00 $0.00

P $1,985,000.00 $1,824,000.00 $156,798.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $2,118,000.00 $1,957,000.00 $156,798.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/15/2000 06/01/2001 09/15/2000 10/26/2001 70.00%
Preliminary Plans 09/15/2000 02/08/2002 09/15/2000 02/08/2002 60.00%
Working Drawings 02/11/2002 10/21/2004 - - 0.00%
Bid Period 10/22/2004 01/28/2005 - - 0.00%
Construction 02/01/2005 10/16/2006 - - 0.00%

Current Comments

PROJECT STATUS:Based on resource constraints DPR has given direction for development of

creek restoration and picnic area. Schematic concepts for upper terrace campground and

beach layouts were chosen. Use and extent of armoring at beach structures was

discussed. Direction was given to widen park entrance road toward school at the Pacific
Coast Highway by the new signal and improve road curve at new campground entrance road.
Schematics design package with estimate will now be finalized. Consultation with
regulatory agencies will follow.. PROJECT SCHEDULE: On schedule BUDGET: No consultant
produced estimate available yet to test construction budget figures. OTHER PERTINENT

INFORMATION: None.
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PROJECT INFORMATION
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DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM

Project Location: TRUCKEE

Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107764

Estimated Project Cost: $2,062,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)

P 52/00 3790-301-0001(2) $155,000.00 00149A $111,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $155,000.00 $111,000.00
w $0.00 $0.00
C $0.00 $0.00
PROJECT $155,000.00 $111,000.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
Study/Acquisition - - -
Preliminary Plans 09/07/2000 06/08/2001 09/07/200
Working Drawings - - -
Bid Period - - -
Construction - - -

Current Comments

PROJECT STATUS: All preliminary plan documents are being finalized along with the final
estimate. SCHEDULE: The project is now scheduled to meet the September 14, 2001 PWB
date. PERTINENT INFORMATION: CEQA documents are still being prepared.

EXPENDED($)

$0.00
$83,961.50
$0.00
$0.00

$83,961.50

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
09/14/2001 85.00%
- 0.00%
- 0.00%
- 0.00%
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PROJECT INFORMATION

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
Project Location: SANTA CLARA COUNTY
Department: PARKS AND RECREATION
Project Director: ROBERT OATES
Work Order Number: 107768

Estimated Project Cost: $2,525,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(3) $278,000.00 00154B $137,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $278,000.00 $137,000.00 $80,339.82

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $278,000.00 $137,000.00 $80,339.82

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/10/2000 08/09/2001 07/10/2000 09/13/2001 98.00%
Working Drawings 08/10/2001 03/15/2002 - - 0.00%
Bid Period 03/18/2002 06/17/2002 - - 0.00%
Construction 06/18/2002 08/11/2003 - - 0.00%

Current Comments

PROJECT STATUS: 100% Preliminary Plan documents forwarded to DPR. The project has been
delayed due to issues with CEQA certification. PWB approval expected at September board
meeting. SCHEDULE: The Project is not on schedule. BUDGET: The project is on budget.
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PROJECT INFORMATION

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

Project Location: CAPITOLA
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107770

Estimated Project Cost: $2,941,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(1) $205,000.00 00166B $167,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $205,000.00 $167,000.00 $151,332.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $205,000.00 $167,000.00 $151,332.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/07/2000 06/08/2001 09/07/200 07/13/2001 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans have been completed and submitted to the PWB on July
13, 2001. Working drawings shall commence upon approvals to proceed.. SCHEDULE:
Project remains one month behind the original schedule. BUDGET: Project has a

recognized cost deficit.
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PROJECT INFORMATION

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

Project Location: HUMBOLDT COUNTY
Department: PARKS AND RECREATION
Project Director: DENNIS WEHSELS
Work Order Number: 107771

Estimated Project Cost: $1,325,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(13) $129,000.00 *00164B $65,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $129,000.00 $65,000.00 $59,244.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $129,000.00 $65,000.00 $59,244.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 05/11/2001 10/30/2000 07/13/2001 99.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Project has been submitted to DOF for placement on the July 13, 2001 PWB
agenda for approval of preliminary plans. SCHEDULE: Approval of preliminary plans has
slipped one month. Project will be back on schedule at the start of working drawings.

BUDGET: Construction cost estimate has been revised in FY 2001/02 Governor's Budget via
May revise letter submitted to DOF by client agency.
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SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL

Work Order Number: 107765

Estimated Project Cost: $2,239,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(8) $200,000.00 00148A $108,000.00
W 52/00 3790-301-0001(8) $153,000.00 01079A $127,528.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($)
S $0.00 $0.00
P $200,000.00 $108,000.00
W $153,000.00 $127,528.00
C $0.00 $0.00
PROJECT $353,000.00 $235,528.00
ORIGINAL ORIGINAL CURRENT
PHASE START COMPLETE START
Study/Acquisition - - -
Preliminary Plans 09/08/2000 04/13/2001 09/09/2000
Working Drawings 04/25/2001 01/30/2002 06/04/2001
Bid Period - - -
Construction - - -

Current Comments

PROJECT STATUS: PP's approved at 05/11/01 PWB. Form 22 signed by DOF on 05/25/01 for
WD's. First matrix meeting held for WD phase on 06/11/01. Next design meeting on site

is 06/25/01. PROJECT SCHEDULE: PWB moved back to 5/11/01. We will be back on schedule
by the end of October. PROJECT BUDGET: On budget.

EXPENDED($)

$0.00
$87,370.93
$14,926.67
$0.00

$102,297.60

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
05/11/2001 100.00%
01/30/2002 5.00%

- 0.00%

- 0.00%
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PROJECT INFORMATION

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL

Work Order Number: 107766

Estimated Project Cost: $2,655,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(9) $251,000.00 00150A $197,000.00
P 52/00 3790-301-0001(9) $0.00 01042A $26,462.00
W 52/00 3790-301-0001(9) $179,000.00 01080A $165,362.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $251,000.00 $223,462.00 $169,523.60

w $179,000.00 $165,362.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $430,000.00 $388,824.00 $169,523.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/2000 06/08/2001 10/30/2000 06/08/2001 100.00%
Working Drawings 06/21/2001 02/21/2002 06/21/2001 01/25/2002 1.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: PP's approved at 06/08/01 PWB. First matrix team meeting for WD phase
held on 06/27/01. PROJECT SCHEDULE: ON SCHEDULE. PROJECT BUDGET: 100% PP's 3-page
estimate shows 5.08% or $92,000 over on construction budget.
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PROJECT INFORMATION

BIO-SAFETY LEVEL 4 LABORATORY STUDY

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 107611

Estimated Project Cost: $150,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-001(b) $150,000.00 *00109A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $150,000.00 $82,404.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $82,404.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/18/2000 04/15/2001 06/18/2000 07/01/2001 98.00%
- 0.00%

Preliminary Plans - - -

Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction - - R

Current Comments

PROJECT STATUS: Study is underway. Site visit to two existing BSL-4 facilities have

taken place the week of 3-19-2001. Meetings with the Deans of UCD's Medical School and
Veterinary School have taken place. Potential site for this BSL-4 facility, if needed,

will be on UCD's campus. BUDGET: $150,000 has been transferred to the PMB to prepare
this Study. SCHEDULE: This project is on schedule. Final Study is being prepared and
will be delivered to the PMB in July 2001. COMMENTS: Preliminary Plan funding for this
project will not occur until 2002/2003.
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PROJECT INFORMATION
LABORATORY AND OFFICE FACILITIES
Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248
Estimated Project Cost: $59,237,226.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B) $180,226.00 91123A $180,226.00
S 587/92 4260-001-001 $39,000.00 92067A $39,000.00
S 587/92 4260-001-001(1) $488,000.00 92200A $488,000.00
S 467/90 4260-001-001(B) $14,000.00 PCU0479 $14,000.00
S 118/91 4260-001-001(B) $268,000.00 PCUO571 $268,000.00
P 1173/94 BOND $500,000.00 00018B $500,000.00
P 139/94 4260-001-001 $143,000.00 94049A $143,000.00
P 139/94 4260-001-001(B) $100,000.00 94154A $100,000.00
P 303/95 4260-001-001 $120,000.00 96009A $120,000.00
P - ARF LOAN $0.00
P - FROM OPDM 0309 $4,056.00 ARFTRANS $4,056.00
P - FROM DSA HPH 202 10/07/94
$12,000.00 DSATRANS $12,000.00
P - FROM DSA HPH 101 10/07/94
$245,000.00 DSATRANS $245,000.00
P - FROM DSA HPH 203 10/07/94
$130,000.00 DSATRANS $130,000.00
W 1173/94 PMIA LOAN 967021 FUNDO0660
$10,142,000.00 96146B $10,142,000.00
W 1173/94 PMIA LOAN $230,000.00 97090B $230,000.00
C 1173/94 BOND $4,019,944.00 00018B $4,019,944.00
C 1173/94 BOND $594,000.00 00272B $594,000.00
C 1173/94 BOND $1,380,000.00 01082B $1,380,000.00
C 1173/94 PMIA LOAN $23,674,895.00 98086B $23,674,895.00
C 1173/94 PMIA LOAN $16,953,105.00 99087B $16,953,105.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $989,226.00 $989,226.00 $988,271.27
P $1,254,056.00 $1,254,056.00 $1,243,947.32
w $10,372,000.00 $10,372,000.00 $10,362,409.34
C $46,621,944.00 $46,621,944.00 $44,369,855.35
PROJECT $59,237,226.00 $59,237,226.00 $56,964,483.28
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PROJECT INFORMATION

LABORATORY AND OFFICE FACILITIES

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 01/01/1991 09/30/1995 01/01/1991 09/30/1995 100.00%
Preliminary Plans 10/01/1995 03/30/1996 01/02/1995 03/31/1996 100.00%
Working Drawings 06/01/1996 02/28/1997 09/15/1996 12/22/1997 100.00%
Bid Period 03/01/1997 09/01/1997 12/22/1997 08/10/1998 100.00%
Construction 08/15/1997 12/31/1999 08/10/1998 04/30/2001 99.00%

Current Comments

PROJECT STATUS: DHS has completed their moves into the buildings. Punchlist work

continues on the project and as well as the completion of change orders. SCHEDULE:

Project is occupied, although some work remains to be completed. Anticipate completion

of remaining work by August 15, 2001. BUDGET: The project has been augmented by $745,000
and $594,000 for unknown site conditions and coordination with Phase Il issues. Another
augmentation was approved in June 2001 for $1,380,000. OTHER PERTINENT INFORMATION: No
other significant issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

PHASE || REPLACEMENT LABORATORY FAC.

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDMO0677

Estimated Project Cost: $100,280,000.00
Current Phase: Construction

PHASE CHAPTER

162/96
162/96
282/97
162/96
324/98

NSsTD

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 144.0

$97,780,000.00

$97,780,000.00

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4260-301-0001 1996 $2,989,000.00 96109A $2,989,000.00
4260-301-0001 ($243,000.00) rolltowD ($243,000.00)
4260-301-0001 $3,851,000.00 97141A $3,851,000.00
4260-301-0001 $243,000.00 rollfmPP $243,000.00
4260-301-0660 $90,940,000.00 992448 $90,940,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

$0.00 $0.00 $0.00

$2,746,000.00 $2,746,000.00 $2,675,773.37

$4,094,000.00 $4,094,000.00 $3,808,379.01

$90,940,000.00 $90,940,000.00 $59,394,954.24

$65,879,106.62

ORIGINAL ORIGINAL
START COMPLETE
07/24/1996 06/30/1997
12/05/1997 08/11/1998
- 12/17/1998
02/11/1999 08/13/2001

CURRENT
START

09/15/1996
12/05/1997
07/20/1999
10/04/1999

Current Comments

PROJECT STATUS: The contractor, Nielsen Dillingham, is nearing completion of the
mechanical, electrical and plumbing throughout all buildings. Drywall installation
thoughout all buildings is underway. SCHEDULE: Schedule will be delayed by
approximately four months due to problem encountered with the piping within the
perimeter column chases and mold encountered on the installed sheet rock. All mold
areas have been removed and are now repaired. BUDGET: On Budget. OTHER PERTINENT
INFORMATION: No major problems exist at this time.

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
06/30/1997 100.00%
04/15/1999 100.00%
07/20/1999 100.00%
06/01/2002 70.00%



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 145.0

RICHMOND LAB CAMPUS PHASE Ill OFFICE BUILDING

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: RICHARD FAULKNER
Work Order Number: 107774

Estimated Project Cost: $51,573,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4260-301-0001 $1,845,000.00 00204A $1,845,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,845,000.00 $1,845,000.00 $885,780.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,845,000.00 $1,845,000.00 $885,780.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/11/2000 08/15/2001 08/11/2000 08/15/2001 90.00%
Working Drawings 08/16/2001 08/07/2002 - - 0.00%
Bid Period 08/08/2002 12/05/2002 - - 0.00%
Construction 12/06/2002 07/29/2004 - - 0.00%

Current Comments

PROJECT STATUS: 90% Design Development documents submitted May 31, 2001; being reviewed
by DHS Facilities and RESD/PMB. CEQA Draft EIR documents in preparation. CM firm

working on review of drawings and cost estimate submitted at 90%. SCHEDULE: Project on

schedule; A/E on-track to complete PP's for August PWB meeting. BUDGET: Project within
budget. OTHER PERTINENT INFORMATION: none.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 146.0

SOUTHERN CALIF OFFICE & LAB RENOVATION

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES

Project Director: RICHARD MYREN

Work Order Number: 106135

Estimated Project Cost: $4,518,000.00
Current Phase: Working Drawings

PHASE CHAPTER

S 50/99
P 50/99
wW 50/99
C 52/00
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4260-301-0001 $1,304.00 99221A $1,304.00
4260-301-0001 $219,696.00 99221A $219,696.00
4260-301-0001(1) $263,000.00 00062A $263,000.00
4260-301-0001(1) $4,034,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$1,304.00 $1,304.00 $1,304.00
$219,696.00 $219,696.00 $219,608.04
$263,000.00 $263,000.00 $174,400.13
$4,034,000.00 $0.00 $0.00
$4,518,000.00 $484,000.00 $395,312.17
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/14/1999 03/10/2000 09/14/1999 04/14/2000 100.00%
03/17/2000 10/02/2000 04/15/2000 06/29/2001 99.50%
10/03/2000 01/02/2001 06/30/2001 12/10/2001 0.00%
01/08/2001 05/31/2002 12/11/2001 05/02/2003 0.00%

Current Comments

PROJECT STATUS: The A&E has submitted 100% working drawings. DOF is reviewing the request
for Approval to Bid. SCHEDULE: Project schedule will require extension due to longer
than anticipated A&E document preparation & review periods. BUDGET: Final Estimate
(W.D.) indicates project is approximately 3.2% over budget. The request for Approval to

Bid includes an anticipated recognized deficit for bidding purposes. OTHER PERTINENT

INFORMATION: None.
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PROJECT INFORMATION

ADA COMPLIANCE - PORTERVILLE

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: DON HANSEN

Work Order Number: 108410

Estimated Project Cost: $4,118,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4300-003-0001 $435,598.00 *00266A $435,598.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $435,598.00 $435,598.00 $166,073.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $435,598.00 $435,598.00 $166,073.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 03/15/2001 12/05/2000 10/15/2001 37.00%
Working Drawings 03/15/2001 08/15/2001 10/16/2001 03/15/2002 0.00%
Bid Period 08/15/2001 12/15/2001 03/16/2002 06/16/2002 0.00%
Construction 12/15/2001 02/15/2003 06/17/2002 06/17/2003 0.00%

Current Comments

PROJECT STATUS: AJ/E firm has completed the ADA Survey of Porterville. Attention has
now been focused on completing the Draft Transition Plan for review by the Department of
Developmental Services and the Public. SCHEDULE: The project is behind the original
schedule due to the time required to complete an ADA Survey and Transition Plan. The
Preliminary Plan Phase as originally scheduled did not include the Survey task. BUDGET:
The project is within budget. OTHER PERTINENT INFORMATION: This is a Special Repair/
Support Funds Project.
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PROJECT INFORMATION

AGNEWS DEV CTR FLS UPGRADES

Project Location: SAN JOSE

Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106111

Estimated Project Cost: $2,461,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1) $117,000.00 99223A $117,000.00
w 50/1999 4300-301-0001(1) $143,000.00
c 50/1999 4300-301-0001(1) $2,201,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $117,000.00 $117,000.00 $116,563.00

w $143,000.00 $0.00 $0.00

C $2,201,000.00 $0.00 $0.00

PROJECT $2,461,000.00 $117,000.00 $116,563.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 05/12/2000 100.00%
Working Drawings 05/18/2000 01/01/2001 - - 0.00%
Bid Period 01/01/2001 04/01/2001 - - 0.00%
Construction 04/01/2001 04/01/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans 100% Complete. SCHEDULE: The project as originally
budgeted has been "terminated”. BUDGET: Total Project costs are 100% over original
budget. OTHER PERTINENT INFORMATION: Project funding has been reverted. DDS is
requesting new appropriation for working drawings and construction for 01/02 budget year

for the increased magnitude of the scope and phased construction.
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PROJECT INFORMATION

AIR CONDITION MAIN KITCHEN

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: WILLIAM GREENLEAF

Work Order Number: 103555

Estimated Project Cost: $1,144,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(1) $62,000.00 98227A $62,000.00
W 324/1998 4300-301-0001(1) $82,000.00 00152A $82,000.00

C 50/1999 4300-301-0001(2) $1,000,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $60,856.00

w $82,000.00 $82,000.00 $50,564.12

C $1,000,000.00 $0.00 $0.00

PROJECT $1,144,000.00 $144,000.00 $111,420.12

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/1998 12/01/1998 04/05/1999 03/09/2000 100.00%
Working Drawings 01/04/1999 05/01/1999 07/22/2000 12/11/2000 100.00%
Bid Period 08/01/1999 10/01/1999 04/16/2001 11/20/2001 40.00%
Construction 08/30/1999 05/31/2000 11/20/2001 07/17/2002 0.00%

Current Comments

PROJECT STATUS: Project out to Bid. Bid date is July 10, 2001. SCHEDULE: The project
is on current schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - AGNEWS

Project Location: AGNEWS DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: 109281

Estimated Project Cost: $2,027,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4310-003-0001 $99,000.00 *00266A $99,000.00
W 52/00 4310-003-0001 $153,000.00 *00266A $153,000.00
C 52/00 4310-003-0001 $1,780,000.00 *00266A $1,780,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $99,000.00 $99,000.00 $0.00

w $153,000.00 $153,000.00 $0.00

C $1,780,000.00 $1,780,000.00 $0.00

PROJECT $2,032,000.00 $2,032,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001 5.00%
Preliminary Plans 10/17/2001 03/12/2002 10/17/2001 03/12/2002 0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/06/2002 0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002 0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/12/2003 0.00%

Current Comments

PROJECT STATUS: This project will be administered in conjunction with the energy

conservation program through the office of Energy Assessment in order to streamline the
process and possibly accelerate the completion of this project. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - FAIRVIEW

Project Location: FAIRVIEW DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: 109279

Estimated Project Cost: $1,883,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4310-003-0001 $86,000.00 *00266A $86,000.00
W 52/2000 4310-003-0001 $147,000.00 *00266A $147,000.00
C 52/2000 4310-003-0001 $1,653,000.00 *00266A $1,653,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $0.00

w $147,000.00 $147,000.00 $0.00

C $1,653,000.00 $1,653,000.00 $0.00

PROJECT $1,886,000.00 $1,886,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001 5.00%
Preliminary Plans 10/17/2001 01/08/2002 10/17/2001 01/18/2002 0.00%
Working Drawings 01/09/2002 04/02/2002 01/09/2002 04/02/2002 0.00%
Bid Period 04/03/2002 06/25/2002 04/03/2002 06/25/2002 0.00%
Construction 06/26/2002 12/24/2002 06/26/2002 12/24/2002 0.00%

Current Comments

PROJECT STATUS: This project will be administered in conjunction with the energy

conservation program through the office of Energy Assessment in order to streamline the
process and possibly accelerate the completion of this project. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - LANTERMAN

Project Location: LANTERMAN DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: ROY TJEN-A-LOOI

Work Order Number: 109277

Estimated Project Cost: $1,803,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4310-003-001 $72,000.00 *00266A $72,000.00
w 52/2000 4310-003-001 $110,000.00 *00266A $110,000.00
C 52/2000 4310-003-001 $1,621,000.00 *00266A $1,621,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $840.00

P $72,000.00 $72,000.00 $0.00

w $110,000.00 $110,000.00 $0.00

c $1,621,000.00 $1,621,000.00 $0.00

PROJECT $1,803,000.00 $1,803,000.00 $840.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 11/10/2000 06/01/2000 11/10/2000 06/01/2000 100.00%
Preliminary Plans 06/04/2001 09/07/2001 06/04/2001 09/07/2001 5.00%
Working Drawings 09/10/2001 11/30/2001 09/10/2001 11/30/2001 0.00%
Bid Period 12/03/2001 02/22/2002 12/03/2001 02/22/2002 0.00%
Construction 02/25/2002 08/23/2002 02/25/2002 08/23/2002 0.00%

PROJECT STATUS: An investigative study has been conducted to determine the best option

Current Comments

for the repair or replacement of the chillers. This project will be administered in

conjunction with the energy conservation program through the office of Energy Assessment

in order to streamline the process and possibly accelerate the completion of this
project. SCHEDULE: The project is slightly behind schedule but it will be recovered

during the PP Phase. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:

None.
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109280
Estimated Project Cost: $2,608,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4310-003-0001 $120,000.00 *00266A $120,000.00
W 52/2000 4310-003-0001 $192,000.00 *00266A $192,000.00
C 52/2000 4310-003-0001 $2,296,000.00 *00266A $2,296,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $120,000.00 $120,000.00 $0.00

w $192,000.00 $192,000.00 $0.00

C $2,296,000.00 $2,296,000.00 $0.00

PROJECT $2,608,000.00 $2,608,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001 5.00%
Preliminary Plans 10/17/2001 03/12/2002 10/17/2001 03/12/2002 0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/06/2002 0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002 0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/01/2003 0.00%

Current Comments

PROJECT STATUS: This project will be administered in conjunction with the energy

conservation program through the office of Energy Assessment in order to streamline the
process and possibly accelerate the completion of this project. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

CHILLED WATER SYSTEM UPGRADE - SONOMA
Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109278
Estimated Project Cost: $4,070,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4310-003-0001 $197,000.00 *00266A $197,000.00
W 52/2000 4310-003-0001 $308,000.00 *00266A $308,000.00
C 52/2000 4310-003-0001 $3,565,000.00 *00266A $3,565,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $197,000.00 $197,000.00 $0.00

w $308,000.00 $308,000.00 $0.00

C $3,565,000.00 $3,565,000.00 $0.00

PROJECT $4,070,000.00 $4,070,000.00 $0.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001 5.00%
Preliminary Plans 10/17/2001 03/12/2001 10/17/2001 03/12/2001 0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/16/2002 0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002 0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/01/2003 0.00%

Current Comments

PROJECT STATUS: This project will be administered in conjunction with the energy

conservation program through the office of Energy Assessment in order to streamline the
process and possibly accelerate the completion of this project. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

EMERGENCY SECURITY IMPROVEMENTS

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: OPDMO0775

Estimated Project Cost: $2,433,542.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1) ($38,070.00) 97144A ($38,070.00)
P Ch 928/97 4310-301-0001(1) $106,000.00 97144A $106,000.00
w Ch 928/97 4310-301-0001(1) ($190,625.00)

w Ch 928/97 4310-301-0001(1) $284,000.00 98071A $93,375.00
w Ch928/97 4310-301-0001(1) ($8,923.00) 98071A ($8,923.00)
C Transfer from OPDMO0663 $0.00 *00001A $101,267.00
C Ch 928/97 4310-301-0001(1) $190,625.00

C Ch 928/97 4310-301-0001(1) $38,070.00 97144A $38,070.00
C Ch 928/97 4310-301-0001(1) $8,923.00 98071A $8,923.00
C Ch 928/97 4310-301-0001(1) $1,000,000.00 99050A $1,159,901.00
C Ch 50/99 4300-301-0001(3) $973,000.00 99166A $973,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,930.00 $67,930.00 $71,071.51

w $84,452.00 $84,452.00 $89,136.90

C $2,210,618.00 $2,281,161.00 $2,100,017.65

PROJECT $2,363,000.00 $2,433,543.00 $2,260,226.06

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/15/1997 01/31/1998 10/15/1997 05/15/1998 100.00%
Working Drawings 06/15/1998 08/21/1998 09/15/1998 01/08/1999 100.00%
Bid Period 09/22/1998 09/22/1998 03/09/1999 03/09/1999 100.00%
Construction 11/05/1998 02/15/1999 03/10/1999 05/31/2001 100.00%

Current Comments

PROJECT STATUS: Original scope of work is 100% complete. Revised scope of work is 100%
complete. There are 3 outstanding Punch List items that are in the process of being
completed. SCHEDULE: Both the original and the added scope of work have been completed



on schedule. BUDGET: Project is within budget for both the original scope of work and
the additional fence and relocation of power lines. OTHER PERTINENT INFORMATION: This
project will be deleted from the next report.
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PROJECT INFORMATION

EMERGENCY SECURITY IMPROVEMENTS PHASE Il

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES

Project Director: BRIAN DAY

Work Order Number: 103556

Estimated Project Cost: $4,884,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35) $122,400.00 98137A $122,400.00
W Ch324/98 4300-301-0001(35) $144,900.00 99122A $144,900.00
W Ch50/99 4300-301-0001(4) $320,000.00 99137A $320,000.00
C Ch324/98 4300-301-0001(350) $1,920,000.00 00297A $1,220,976.00
C Ch50/99 4300-301-0001(4) $2,041,000.00 00297A $2,041,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $122,400.00 $122,400.00 $74,687.00

w $464,900.00 $464,900.00 $471,043.00

C $3,961,000.00 $3,261,976.00 $684,516.00

PROJECT $4,548,300.00 $3,849,276.00 $1,230,246.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/31/1998 09/30/1998 03/22/1999 05/21/1999 100.00%
Working Drawings 10/30/1998 01/29/1999 06/12/1999 07/31/2000 100.00%
Bid Period 08/01/2000 08/28/2000 11/01/2000 12/07/2000 100.00%
Construction 01/29/1999 09/30/1999 01/19/2001 07/27/2001 90.00%

Current Comments

PROJECT STATUS: Phase Il scope expanded to accommodate additional Forensic clients.
SCHEDULE: Construction continues and is approximately 90% complete. BUDGET: Project
is on budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

ENGINEERING STUDY-DOMESTIC WATER SUPPLY

Project Location: AGNEWS DEV. CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106611

Estimated Project Cost: $110,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 4330-003-001(20a) $70,000.00 00197A $70,000.00
S 50/1999 4330-003-001(20a) $40,000.00 99299A $40,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $110,000.00 $110,000.00 $100,039.00
P $0.00 $0.00 $0.00
w $0.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $110,000.00 $110,000.00 $100,039.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/02/2000 03/01/2001 08/03/2000 03/01/2001 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction -

Current Comments

PROJECT STATUS: Project complete. Engineer has prepared study and PMB has provided copies

to DDS along with a three page estimate for the recommended work. SCHEDULE: Project

completed on schedule. BUDGET: Project completed on budget. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time. This project will be deleted from

the next report.
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PROJECT INFORMATION

MASTER PLAN, BLDG UTILIZATION

Project Location: Statewide

Department: DEVELOPMENTAL SERVICES
Project Director: WENDY ROBERTS

Work Order Number: OPDM0552

Estimated Project Cost: $1,605,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer $200,000.00 - $200,000.00
S - Letter Transfer $470,000.00 - $470,000.00
S 139/94 4300-003-001 (A) $100,000.00 94141A $100,000.00
S 282/97 4300-003-0001(a) $835,000.00 98068A $835,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $1,605,000.00 $1,605,000.00 $1,003,050.25

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,605,000.00 $1,605,000.00 $1,003,050.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 06/02/1995 02/01/1999 12/15/1997 - 99.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction - - R

Current Comments

DDS has been requested by DOF to further review its options for the Developmental Centers
so that its future plans can be better articulated. Using what the project Consultant

has developed for the master planning, DDS is making those decisions. DDS has requested
that the project Consultant remain on contract to facilitate its requirements during
decision-making discussions and report preparation.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SECURITY IMPROVEMENTS

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDMO0787

Estimated Project Cost: $4,992,900.00
Current Phase: Working Drawings

PHASE CHAPTER

324/98
324/98
324/98
52/00

324/98
324/98

ODzsss7D

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 159.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4300-301-0001(16) $248,000.00 98170A $248,000.00
4300-301-0001(16) $0.00 *00225A $100,000.00
4300-301-0001(16) $0.00
4370-003-0001 $0.00 00274A $160,000.00
4300-301-0001(16) $260,000.00 99037A $260,000.00
4300-301-0001(16) $4,484,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$248,000.00 $248,000.00 $234,617.34
$260,000.00 $520,000.00 $233,620.00
$4,484,000.00 $0.00 $0.00
$4,992,000.00 $768,000.00 $468,237.34
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/01/1998 11/01/1998 07/01/1998 03/12/1999 100.00%
11/02/1998 01/30/1999 10/31/2000 12/20/2001 25.00%
01/31/1999 04/15/1999 12/21/2001 04/20/2002 0.00%
04/16/1999 09/30/1999 09/10/2001 06/08/2002 0.00%

Current Comments

PROJECT STATUS: PWB approved the scope change on October 13, 2000 to modify the project
to house Behavioral Clients only. The project re-commenced on October 31, 2000. Per
project Kick-off meeting held November 16, 2000, DDS will be reconfirming design

modification requirements to the WDs. SCHEDULE: This project is behind schedule due to a
protracted environmental review process and subsequent law suit filed against the

original project scope. Recent delays are attributed to DDS minor scope modifications
requiring DOF approval. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: PSB/
ESS is requesting sole source contracting for environmental consulting services - still



pending.



REAL ESTATE SERVICES DIVISION Page: 160.0
PROJECT INFORMATION
SECURITY IMPROVEMENTS PH llI
Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: BRIAN DAY
Work Order Number: 106184
Estimated Project Cost: $1,614,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5) $126,000.00 99219A $126,000.00
W 50/1999 4300-301-0001(5) $106,000.00 00153A $106,000.00
C 50/1999 4300-301-0001(5) $1,382,000.00 00296A $1,382,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $126,000.00 $126,000.00 $126,850.00

w $106,000.00 $106,000.00 $110,048.00

C $1,382,000.00 $1,382,000.00 $30,250.00

PROJECT $1,614,000.00 $1,614,000.00 $267,148.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/30/1999 01/31/2000 09/01/1999 05/31/2000 100.00%
Working Drawings 01/31/2000 05/31/2000 07/24/2000 12/18/2000 100.00%
Bid Period 04/03/2000 04/28/2000 12/18/2000 12/27/2000 100.00%
Construction 06/01/2000 03/30/2001 01/30/2001 07/27/2001 90.00%

Current Comments

PROJECT STATUS: The project is tied to previous emergency phases at PDC. SCHEDULE:
Construction continues and is approximately 90% complete. BUDGET: Projectis on
budget. OTHER PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

ATASCADERO STATE HOSPITAL 250 BED ADDITION

Project Location: ATASCADERO
Department: MENTAL HEALTH

Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

Estimated Project Cost: $34,578,574.00
Current Phase: Construction

PHASE CHAPTER

282/97
282/97
282/97
282/97
282/97
324/98
324/98
324/98
282/97
324/98
324/98

O0O0O0O0O0OSSSTT

PHASE
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PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 161.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
4440-301-0001 $1,176,000.00 *97103A $1,176,000.00
4440-301-0001 ($184,029.00) PP010toC010 ($184,029.00)
4440-301-0001 $2,022,000.00 *98005A $2,022,000.00
4440-301-0001 ($100,000.00) WD401t0C223 ($100,000.00)
4440-301-0001 ($200,000.00) WD401toC350 ($200,000.00)
4440-301-0660 $262,198.00 *002478 $262,198.00
4440-301-0660(1) $633,066.00 *01023B $633,066.00
4440-301-0660 $31,380,574.00 *99023B $31,380,574.00
4440-301-0001 $184,029.00 PP010toC010 $184,029.00
4440-301-0001 $100,000.00 WD401t0C223 $100,000.00
4440-301-0001 $200,000.00 WD401toC350 $200,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

$0.00 $0.00 $0.00

$991,971.00 $991,971.00 $817,942.00

$1,722,000.00 $1,722,000.00 $1,477,956.91

$32,759,867.00 $32,759,867.00 $29,768,023.38

$35,473,838.00 $35,473,838.00
ORIGINAL ORIGINAL CURRENT
START COMPLETE START
08/31/1997 11/17/1997 08/31/1997
01/01/1998 07/31/1998 03/01/1998
01/15/1999 01/15/1999 01/15/1999
03/04/1999 02/28/2001 04/05/1999

Current Comments

$32,063,922.29

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
11/17/1997 100.00%
07/31/1998 100.00%
01/27/1999 100.00%
07/05/2001 99.00%

PROJECT STATUS: The 250-bed Hospital Addition is 99% complete. SCHEDULE: The project
is scheduled for substantial completion by 07/05/2001. BUDGET: The project is within the
appropriated budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: DALE PRAWALSKY

Work Order Number: OPDM0742

Estimated Project Cost: $7,255,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001 $179,000.00 97110A $179,100.00
W 324/98 4440-301-0001 (2) $418,000.00 98176A $418,000.00
C 50/99 4440-301-0660(2) $7,784,000.00 00253B $7,300,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $179,000.00 $179,100.00 $177,661.43

w $418,000.00 $418,000.00 $400,317.12

C $7,784,000.00 $7,300,000.00 $495,635.15

PROJECT $8,381,000.00 $7,897,100.00 $1,073,045.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/12/1997 01/08/1998 08/28/1997 02/06/1998 100.00%
Working Drawings 08/31/1998 01/15/1999 01/15/1999 07/31/2000 100.00%
Bid Period 01/16/1999 11/02/1999 08/08/2000 11/20/2000 100.00%
Construction 11/02/1999 11/08/2000 11/20/2000 04/19/2002 15.00%

Current Comments

PROJECT STATUS: Work is continuing in the corridors and isolation rooms of Phase I. Total
project construction is at 15%. SCHEDULE: Project delays were encountered during the
sally port construction due to unforeseen conditions . Actual time delay will be

established in a revised CPM schedule. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: None



REAL ESTATE SERVICES DIVISION Page: 163.0
PROJECT INFORMATION
IMPROVE PERIMETER SECURITY
Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305
Estimated Project Cost: $902,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21) $95,000.00 99226A $95,000.00
W 50/99 4440-301-0001 $63,000.00 00091A $63,000.00
C 50/99 4440-301-0001 $744,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,000.00 $95,000.00 $39,541.00

w $63,000.00 $63,000.00 $43,626.50

C $744,000.00 $0.00 $0.00

PROJECT $902,000.00 $158,000.00 $83,167.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 03/10/2000 07/02/1999 03/30/2000 100.00%
Working Drawings 03/11/2000 06/07/2000 05/15/2000 07/31/2000 100.00%
Bid Period 06/08/2000 11/08/2000 - - 0.00%
Construction 01/10/2001 10/01/2001 - - 0.00%

PROJECT STATUS: Construction documents are 100% complete. SCHEDULE: Bidding and

Current Comments

construction schedule is delayed due to environmental permits being obtained and project

is over budget. BUDGET: Construction budget has been reappropriated. OTHER PERTINENT

INFORMATION: None.




REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 164.0

LIBRARY RETROFIT/REPLACEMENT STUDY

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY

Department: MENTAL HEALTH
Project Director: BRIAN DAY
Work Order Number: OPDM0796

Estimated Project Cost: $4,660,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 287/97 1760-301-0768(15) $45,880.00 98036B $45,880.00
P 287/97 1760-301-0768(15) $205,120.00 98036B $205,120.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $45,880.00 $45,880.00 $45,880.00

P $205,120.00 $205,120.00 $19,582.50

w $0.00 $0.00 $56.94

C $0.00 $0.00 $0.00

PROJECT $251,000.00 $251,000.00 $65,519.44

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/01/1997 07/21/1998 03/25/1999 05/01/2001 25.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: DMH has agreed to support a replacement project for the existing Library.

DMH is to identify a site for the new Library. Submittals have been received and PMB is
ready to schedule interviews with the short-listed firms. SCHEDULE: To be developed.

BUDGET: To be established. OTHER PERTINENT INFORMATION: There are no other significant

project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 165.0

METRO SH - EMERGENCY GENERATOR

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH

Project Director: BRIAN DAY

Work Order Number: OPDM0797

Estimated Project Cost: $158,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b) $48,000.00 98040A $0.00
w 282/97 4440-011-0001 (b) $0.00 98040A $33,400.00
C 282/97 4440-011-0001 (b) $0.00 98040A $14,600.00
C 1045/84 4440-505-942 $110,000.00 99267A $110,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $48,000.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $33,400.00 $29,836.43

C $110,000.00 $124,600.00 $2,184.00

PROJECT $158,000.00 $158,000.00 $32,020.43

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 04/16/2001 99.75%
Bid Period 02/25/2000 04/11/2000 05/01/2001 07/30/2001 0.00%
Construction 05/22/2000 09/22/2000 07/31/2001 10/30/2001 0.00%

Current Comments

PROJECT STATUS: Bids have been received and the award letter will be sent out shortly.
SCHEDULE: The project is behind the revised schedule owing to longer than anticipated
review & document preparation periods. The schedule will be updated as the bid process
proceeds. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION

METRO SH REMODEL BLDG 206/208

Project Location: METRO SH
Department: MENTAL HEALTH
Project Director: MARK BLUCHER
Work Order Number: 107782

Estimated Project Cost: $5,417,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(35) $79,000.00 00168A $79,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $79,000.00 $79,000.00 $78,814.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $79,000.00 $79,000.00 $78,814.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/19/2000 11/22/2000 07/19/2000 01/15/2001 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

June 2001: PROJECT STATUS: The Final Study was completed in January 2001. Both
RESD/PMB and DMH have recommended that a new school be built in lieu of remodeling Bldg.
206/208. The project has been submitted for consideration to both DOF & the LAO for
inclusion into the 01/02 Governor's Budget for PP Phase funding. The new project name

will change to Construct School Building. SCHEDULE: The project is currently on

schedule. BUDGET: The project budget established as a result of a previous Budget
Package will require adjustment. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.



REAL ESTATE SERVICES DIVISION  Page: 167.0
PROJECT INFORMATION

METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: BRIAN DAY
Work Order Number: 106772

Estimated Project Cost: $445,600.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 1045/84 4440-505-942 $79,300.00 99325A $79,300.00
C 1045/84 4440-505-942 $366,300.00 99325A $366,300.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $79,300.00 $79,300.00 $29,651.20

C $366,300.00 $366,300.00 $0.00

PROJECT $445,600.00 $445,600.00 $29,651.20

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 09/15/2001 99.75%
Bid Period 02/25/2000 04/11/2000 09/16/2001 12/15/2001 0.00%
Construction 05/22/2000 09/22/2000 12/16/2001 07/30/2002 0.00%

Current Comments

PROJECT STATUS: 95% Working Drawings were distributed to DMH & SFM for review/comment on
Feb. 14. Comments from DMH were returned to PSB for response on March 16 & 19. On March

20, DMH proposed a significant scope change to the project that will affect budget &

schedule as well. PMB has requested PSB to proceed with changes to project scope

requested by DMH. The project is behind schedule owing to longer than anticipated

working drawing preparation time. BUDGET: Project is within budget. OTHER

PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

METROPOLITAN ADA COMPLIANCE

Project Location: METRO STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: DON HANSEN

Work Order Number: 108355

Estimated Project Cost: $7,614,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4450-011-0001 $75,000.00 *OPDMO779 $75,000.00
P 52/00 4440-011-0001 $171,000.00 01050A $171,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $246,000.00 $246,000.00 $14,700.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $246,000.00 $246,000.00 $14,700.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/200 02/15/2001 05/08/2001 11/01/2001 3.00%
Working Drawings - - 11/02/2001 04/30/2002 0.00%
Bid Period - - 05/01/2002 08/01/2002 0.00%
Construction - - 08/02/2002 08/02/2003 0.00%

Current Comments

PROJECT STATUS: A contract was executed with the A/E firm on May 8, 2001. Project
kick-off meeting held on June 13, 2001. ADA Survey work to begin July 16, 2001.
SCHEDULE: The project is behind the original schedule due to funding for the
Preliminary Plan Phase just recently provided. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this
time.
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PROJECT INFORMATION

NAPA ADA COMPLIANCE

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: DON HANSEN

Work Order Number: 107817

Estimated Project Cost: $1,353,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001 $179,000.00 00241A $179,000.00
w 52/00 4440-011-0001 $114,000.00 00241A $114,000.00
c 52/00 4440-011-0001 $1,060,000.00 00241A $1,060,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $179,000.00 $179,000.00 $17,052.00

w $114,000.00 $114,000.00 $0.00

C $1,060,000.00 $1,060,000.00 $0.00

PROJECT $1,353,000.00 $1,353,000.00 $17,052.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/21/2000 09/30/2001 9.00%
Working Drawings 02/15/2001 06/15/2001 10/01/2001 02/28/2002 0.00%
Bid Period 06/15/2001 09/14/2001 03/01/2001 06/01/2002 0.00%
Construction 09/14/2001 02/26/2002 06/02/2002 - 0.00%

Current Comments

Project Status: A/E firm to begin ADA Survey on July 23, 2001 upon completion of

as-built drawings. SCHEDULE: The project is behind the original schedule due to the

time required to negotiate fees that incorporated an ADA Survey and the time necessary

to complete ADA Survey. Original schedule did not allow for ADA Survey. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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NAPA REMODEL BUILDING 194 "S" UNITS - STUDY

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107781

Estimated Project Cost: $20,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(3) $150,000.00 00167A $150,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $150,000.00 $150,000.00 $107,079.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $107,079.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/13/2000 03/01/2001 07/13/2000 03/01/2001 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: We have submitted the final report to DOF. Due to the high estimated
project cost, we are attempting to reduce the overall scope of the project by evaluating

the seismic, mechanical and program plan of the facility in an attempt to reduce the
estimated project costs. We are putting the final analysis together and should be
meeting with DOF in the next couple of weeks. SCHEDULE: Study completed. BUDGET:
Study phase is on budget, see project budget discussion above. OTHER PERTINENT
INFORMATION: None. THIS PROJECT WILL BE DELETED FROM THE NEXT REPORT.
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NAPA STATE HOSPITAL REPLACE ROOFS

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107818

Estimated Project Cost: $994,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001 $67,000.00 00203A $67,000.00
w 52/00 4440-011-0001 $61,000.00 00203A $61,000.00
c 52/00 4440-011-0001 $866,000.00 00203A $866,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $67,000.00 $67,000.00 $34,549.00

w $61,000.00 $61,000.00 $21,827.25

C $866,000.00 $866,000.00 $0.00

PROJECT $994,000.00 $994,000.00 $56,376.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/05/2000 01/02/2001 07/05/2000 02/16/2001 100.00%
Working Drawings 01/02/2001 03/15/2001 02/16/2001 07/15/2001 99.00%
Bid Period 03/15/2001 06/01/2001 07/15/2001 09/15/2001 0.00%
Construction 06/01/2001 12/03/2001 10/01/2001 12/31/2001 0.00%

Current Comments

PROJECT STATUS: Finalizing the asbestos and lead base paint reports and finalizing the
bid package. SCHEDULE: We are behind schedule due to length of time to complete the
Asbestos and Lead Base Paint survey and analysis. The project is scheduled to bid in
August with construction beginning in October. BUDGET: Projectis on Budget. OTHER
PERTINENT INFORMATION: This project has been funded using special repair funds and
approval of the PWB will not be required.
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NEW MENTAL HEALTH TREATMENT FACILITY

Project Location: Coalinga, Fresno County
Department: MENTAL HEALTH

Project Director: PELLA MCCORMICK
Work Order Number: 103557

Estimated Project Cost: $377,037,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-301-0001 $29,000.00 00289A $29,000.00
S 324/98 4440-301-0001 $4,630,000.00 98189A $4,630,000.00
P 50/99 4440-301-0660 (1) $4,584,000.00 00013A $4,584,000.00
w 50/99 4440-301-0660 $1,579,640.00 00291A $1,579,640.00
w 50/99 4440-301-0660 $9,861,360.00 01092A $9,861,360.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $4,659,000.00 $4,659,000.00 $4,442,333.00

P $4,584,000.00 $4,584,000.00 $4,822,118.20

w $11,441,000.00 $11,441,000.00 $183,528.05

C $0.00 $0.00 $0.00

PROJECT $20,684,000.00 $20,684,000.00 $9,447,979.25

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/04/1998 12/08/2000 09/04/1998 12/08/2000 100.00%
Working Drawings 12/11/2000 07/31/2001 04/23/2001 04/23/2002 15.00%
Bid Period 08/01/2001 11/30/2001 - - 0.00%
Construction 09/15/2001 11/15/2003 - - 0.00%

Current Comments

June 2001: PROJECT STATUS: The State-owned site adjacent to Pleasant Valley State
Prison in Coalinga, Fresno County has been selected as the site for the facility. The
CEQA Notice of Determination was filed on October 6, 2000; the statutes of limitations
expired on November 6, 2000 without challenge. Preliminary Plans were approved at the
December meeting of the Public Works Board. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget.
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PATTON ADA COMPLIANCE
Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107783
Estimated Project Cost: $3,977,000.00
Current Phase: Preliminary Plans
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001 $270,800.00 00240A $270,800.00
W 52/00 4440-011-0001 $254,000.00 00240A $254,000.00
C 52/00 4440-011-0001 $3,452,200.00 00240A $3,452,200.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $270,800.00 $270,800.00 $21,659.45

w $254,000.00 $254,000.00 $0.00

C $3,452,200.00 $3,452,200.00 $0.00

PROJECT $3,977,000.00 $3,977,000.00 $21,659.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/13/2000 07/30/2001 10.00%
Working Drawings 02/15/2001 06/15/2001 08/01/2001 12/30/2001 0.00%
Bid Period 06/15/2001 09/14/2001 01/02/2002 04/02/2002 0.00%
Construction 09/14/2001 02/26/2002 04/03/2002 04/03/2003 0.00%

Current Comments

PROJECT STATUS: A/E firm began ADA Survey on May 25, 2001. SCHEDULE: The project is
behind the original schedule due to the time necessary to negotiate A/E fees and time
necessary to complete an ADA Survey. The original schedule did not contemplate an ADA
Survey. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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REPLACE AIR HANDLING UNITS

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: Donna Allen

Work Order Number: 107820

Estimated Project Cost: $656,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 52/00 4440-011-0001 $91,000.00 00211A $91,000.00
C 52/00 4440-011-0001 $565,000.00 00211A $565,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $91,000.00 $91,000.00 $83,410.77

C $565,000.00 $565,000.00 $0.00

PROJECT $656,000.00 $656,000.00 $83,410.77

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001 20.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002 0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings are in progress. Air Survey is being bid under the
rules for a small Business Consultant. PSB Engineer has met with on site Construction
Inspector, Bob Dighton, to compare the air pressurization problems and solutions of this
building with those of Building 70. SCHEDULE: Working drawings to be complete by

November 1, 2001. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:

This is a Special Repair project funded from the General Fund. CEQA documents are

complete.
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REPLACE HVAC CONTROLS & COILS

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: Donna Allen

Work Order Number: 107821

Estimated Project Cost: $374,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 52/00 4440-011-0001 $92,000.00 00210A $92,000.00
C 52/00 4440-011-0001 $282,000.00 00210A $282,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $92,000.00 $92,000.00 $66,560.00

C $282,000.00 $282,000.00 $0.00

PROJECT $374,000.00 $374,000.00 $66,560.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001 20.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002 0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002 0.00%

Current Comments

PROJECT STATUS: Working drawings are in progress. Air Survey for the Admin. Annex is

being bid under the rules for a Small Business Consultant. SCHEDULE: Working Drawings

to be completed by November 1, 2001. BUDGET: Project is within budget. OTHER

PERTINENT INFORMATION: This is a Special Repairs project funded from the General Fund.

CEQA documentation is complete.
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SPECIAL ROAD REPAIRS, PAVING

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH

Project Director: Donna Allen

Work Order Number: 107819

Estimated Project Cost: $1,218,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001 $160,000.00 00212A $160,000.00
C 52/00 4440-011-0001 $1,058,000.00 00212A $1,058,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $160,000.00 $160,000.00 $95,184.58

C $1,058,000.00 $1,058,000.00 $0.00

PROJECT $1,218,000.00 $1,218,000.00 $95,184.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/05/2000 04/02/2001 01/24/2001 10/30/2001 40.00%
Bid Period 04/02/2001 08/01/2001 10/31/2001 03/13/2002 0.00%
Construction 08/01/2001 02/21/2002 03/14/2002 09/11/2002 0.00%

Current Comments

PROJECT STATUS: CEQA documentation is complete. Surveying is complete. Working
drawings are in progress. SCHEDULE: Schedule reflects the start of construction in

March 2002. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: This is
a Special Repair project funded from the General Fund.
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JS/UI/DI OFFICE RENOVATION

Project Location: SAN FRANCISCO

Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS

Work Order Number: OPDMO0557

Estimated Project Cost: $8,227,824.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3) $259,000.00 95018A $259,000.00
W 303/95 5100-301-8709(3) $333,000.00 96145A $333,000.00
W 324/98 5100-301-0588 $65,000.00 98132A $65,000.00

C - - $0.00

C 324/98 5100-301-0588 $2,935,000.00 99090A $2,392,530.00

C 324/98 5100-301-0870, 0871 $4,119,000.00 99091A $3,303,970.00

C - TRANSFROMDSA $73,972.00 HEO201 $73,972.00
C - TRANSFROMDSA $442,852.00 HEO308 $442,852.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $258,468.80

w $398,000.00 $398,000.00 $393,153.66

C $7,570,824.00 $6,213,324.00 $6,186,260.61

PROJECT $8,227,824.00 $6,870,324.00 $6,837,883.07

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 05/20/1995 02/28/1996 05/20/1996 08/15/1996 100.00%
Working Drawings 12/15/1996 05/28/1997 10/09/1996 03/06/1999 100.00%
Bid Period - - 03/07/1999 06/07/1999 100.00%
Construction 06/14/1999 10/25/2000 06/14/1999 01/19/2001 100.00%

Current Comments

PROJECT STATUS: Still waiting for signage to be completed. PROJECT SCHEDULE:
Construction completion date was mid-January. BUDGET: On budget. OTHER PERTINENT
INFORMATION: None. This project will be deleted from the next report.
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TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT

Project Location: TORRANCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138

Estimated Project Cost: $1,988,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 50/99
W 50/99
C 52/00

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon

PROJECT

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5100-301-0870 (3) $79,000.00 '99231F $79,000.00
5100-301-0870 (3) $127,000.00 *00078F $127,000.00
5100-301-0870 (3) $1,782,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$79,000.00 $79,000.00 $78,160.00
$127,000.00 $127,000.00 $104,723.45
$1,782,000.00 $0.00 $0.00
$1,988,000.00 $206,000.00 $182,883.45
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
12/02/1999 05/12/2000 12/02/1999 06/09/2000 100.00%
05/13/2000 11/01/2000 06/10/2000 05/24/2001 100.00%
11/02/2000 03/02/2001 - - 0.00%
03/03/2001 03/06/2002 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings are complete. SCHEDULE: Form 14d to proceed to bid was
signed by DOF May 24,2001. BUDGET: Project on budget. OTHER PERTINENT
INFORMATION:Project bidding and construction is delayed until EDD secures swing space

for temporary relocation.
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VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137

Estimated Project Cost: $2,592,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5100-301-0870 (1) $134,000.00 '99228F $134,000.00
W 50/99 5100-301-0870(1) $157,000.00 *00079F $157,000.00

C 52/00 5100-301-0870(1) $2,301,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $134,000.00 $134,000.00 $132,947.00

w $157,000.00 $157,000.00 $123,640.65

C $2,301,000.00 $0.00 $0.00

PROJECT $2,592,000.00 $291,000.00 $256,587.65

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000 100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 05/24/2001 100.00%
Bid Period 11/02/2000 03/02/2001 - - 0.00%
Construction 03/03/2001 03/06/2002 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings are complete. SCHEDULE: Form 14d to proceed to bid was
signed by DOF May 24, 2001. BUDGET: Project on budget. OTHER PERTINENT INFORMATION:
Project bidding and construction is delayed until EDD secures swing space for temporary
relocation.



Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0783

Estimated Project Cost: $1,342,000.00
Current Phase: Working Drawings

PHASE CHAPTER

S 282/97
P 50/99
W 50/99
C

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon
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PROJECT INFORMATION
ASP AVENAL STORM DRAINAGE
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-001-0001(a) $80,000.00 98003A $80,000.00
5240-001-0001(a) $124,000.00 99284A $124,000.00
5240-001-0001(a) $111,000.00 00081A $111,000.00
- $0.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$80,000.00 $80,000.00 $79,865.30
$124,000.00 $124,000.00 $62,542.00
$111,000.00 $111,000.00 $81,868.80
$0.00 $0.00 $0.00
$315,000.00 $315,000.00 $224,276.10
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
01/29/1998 02/26/1999 10/20/1998 06/23/1999 100.00%
02/27/1999 09/28/1999 11/02/1999 04/07/2000 100.00%
09/29/1999 05/11/2000 06/20/2000 02/06/2001 100.00%
05/12/2000 07/25/2000 - - 0.00%
07/26/2000 12/10/2000 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings are complete. SCHEDULE: Project is behind schedule.
Funding for Working Drawings was received on 5/31/00, much later than originally
scheduled. Bid documents were completed on February 6, 2001. Client is conducting an
in-house cost evaluation before identifying construction funds. Receipt of construction
funds is expected by early August of 2001. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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AVENAL ASP CCCMS
Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0764
Estimated Project Cost: $989,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14) $47,000.00 97162A $47,000.00
W 324/98 5240-301-0001(30) $93,000.00 00042A $93,000.00
C 52/00 5240/301/0001(53) $590,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,199.00

w $93,000.00 $93,000.00 $51,228.93

C $590,000.00 $0.00 $0.00

PROJECT $730,000.00 $140,000.00 $98,427.93

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999 100.00%
Working Drawings 09/21/1998 04/30/1999 04/15/2000 03/30/2001 100.00%
Bid Period 06/18/1999 07/18/1999 04/23/2001 08/09/2001 0.00%
Construction 07/19/1999 07/19/2000 08/24/2001 05/10/2002 0.00%

Current Comments

PROJECT STATUS: Final Documents are complete. Awaiting decision on Construction.
SCHEDULE: The schedule is currently in a stagnate position awaiting the decision of
DOF and the PWB. BUDGET: The project budget currently exceeds the budget due to
increases in inspection costs, inspection travel, and a revised construction cost
estimate. The information is being reviewed by DOF with the possiblity of returning the
projectto IDL. OTHER PERTINENT INFORMATION: Original schedule was delayed
approximately one year due to funding issues.
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BOILER REPLACEMENT CTF SOLEDAD

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0804

Estimated Project Cost: $6,294,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a) $68,000.00 98049A $68,000.00

P 50/99 520-001-0001 $177,000.00 99282A $177,000.00
W 50/99 520-001-0001 $271,000.00 99282A $271,000.00
C - - $0.00

C 52/00 520-001-0001 $2,024,000.00 01022A $2,024,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $68,000.00 $68,000.00 $67,953.50

P $177,000.00 $177,000.00 $114,639.05

w $271,000.00 $271,000.00 $158,737.81

C $2,024,000.00 $2,024,000.00 $0.00

PROJECT $2,540,000.00 $2,540,000.00 $341,330.36

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/29/1998 02/19/1999 06/19/1998 05/28/1999 100.00%
Preliminary Plans 02/20/1999 12/20/1999 10/29/1999 04/26/2000 100.00%
Working Drawings 12/21/1999 06/16/2000 04/27/2000 08/27/2002 70.00%
Bid Period 06/17/2000 10/13/2000 04/27/2001 12/13/2002 20.00%
Construction 10/13/2000 10/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: Bid period (for Central Facility - Boiler 1) has begun, with bid opening
scheduled for 7/19/01. Architect is preparing 95% submittal drawings (for South

Facility). SCHEDULE: Project is currently behind schedule due to client requested
revisions due to budget constaints. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: Due to delays in funding for construction, sequencing of boiler replacement
has been amended to replace Central Facility boiler No.1 first, followed by South

Facility boilers, and boilers 2, 3, & 4 at the Central Facility last. Only funding for

Central Facility construction has been identified by client. Project is utilizing

Special Repair funds.
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CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE |

Project Location: CClI TEHACHAPI
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 103649

Estimated Project Cost: $1,217,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3) $187,000.00 98156A $187,000.00
w EO C99/00-66 $43,000.00 00019A $43,000.00
w 324/98 5240-301-0001(2-3) $66,000.00 99007A $66,000.00
c 324/98 5240-301-0001(2-3) $921,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $187,000.00 $187,000.00 $184,640.00

w $109,000.00 $109,000.00 $91,358.45

C $921,000.00 $0.00 $0.00

PROJECT $1,217,000.00 $296,000.00 $275,998.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1998 10/15/1998 09/01/1998 01/15/1999 100.00%
Working Drawings 12/14/1998 02/12/1999 01/18/1999 07/16/2001 99.00%
Bid Period - - 07/17/2001 10/17/2001 0.00%
Construction - - 10/18/2001 04/17/2002 0.00%

Current Comments

PROJECT STATUS: Due to the delays encountered in obtaining DHS approval, the decision has
been made to wait for the completion of Phase Il potable water project (#106118) and
combine them into one bid package to obtain savings for the State. PWB approved
combining the projects on 5/8/01. Design documents are 100% complete and ready to
proceed to bid. SCHEDULE: Project has been delayed in obtaining DHS approval to

construct groundwater production wells. BUDGET: Project is within budget.
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PROJECT INFORMATION

Page: 184.0

CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION

Project Location: CClI TEHACHAPI
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 103650

Estimated Project Cost: $11,069,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2) $336,000.00 98155A $336,000.00
w 324/98 5240-301-0001(2-2) $472,000.00 99088A $472,000.00
c 50/99 5240-301-0001(2) $10,261,000.00 00085A $10,261,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $336,000.00 $336,000.00 $330,643.63

w $472,000.00 $472,000.00 $384,665.30

C $10,261,000.00 $10,261,000.00 $0.00

PROJECT $11,069,000.00 $11,069,000.00 $715,308.93

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/16/1999 04/13/2000 11/16/1999 07/14/2000 100.00%
Working Drawings 08/01/2000 01/15/2001 08/01/2000 08/31/2001 95.00%
Bid Period 01/15/2001 05/16/2001 09/04/2001 11/13/2001 0.00%
Construction 05/17/2001 01/16/2002 11/14/2001 05/14/2003 0.00%

Current Comments

PROJECT STATUS: PWB agenda item has been submitted to DOF for August hearing to delete
emergency generator because institution is obtaining an emergency generator through
another source and add holding pond lining to address DHS concerns. SCHEDULE: Project
has been delayed because of value engineering to reduce construction cost and design
changes to address DHS concerns about wasterwater treatment plant being adjacent to
groundwater production wells. BUDGET: Project exceeds construction appropriation and
an augmentation request will be prepared and sent to client agency.
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PROJECT INFORMATION
CCWF CHOWCHILLA CCCMS
Project Location: CCWF - CHOWCHILLA
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDMO0758
Estimated Project Cost: $815,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19) $54,000.00 97167A $54,000.00
W 324/98 5240-301-0001(36) $109,000.00 99323A $109,000.00
C 52/00 5240-301-0001(58) $652,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $45,379.50

w $109,000.00 $109,000.00 $49,113.40

C $652,000.00 $0.00 $0.00

PROJECT $815,000.00 $163,000.00 $94,492.90

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/12/1998 03/03/1999 02/01/1998 04/08/1999 100.00%
Working Drawings 03/26/1999 07/01/1999 12/08/1999 03/30/2001 100.00%
Bid Period 05/01/1999 07/18/1999 04/02/2001 07/25/2001 50.00%
Construction 10/23/1999 06/22/2000 08/10/2001 08/09/2002 0.00%

PROJECT STATUS: The project's bid opening was June 14, 2001. Three bids were received.

Current Comments

The lowest bid of $1,497,000.00 was rejected because the general contractor failed to
submit the required documents. The second lowest bid was $1,535,000.00. This exceeds
the the State's construction estimate of $1,465,000.00, for the combined projects of
OPDMO0758/0759. SCHEDULE: Project will be rescheduled when funding is resolved.
BUDGET: The project is currently over budget. Because of bid exceeding the State's
estimate, we will present it to DOF and PWB for augmentation when the final review by

Contract's is complete. OTHER PERTINENT INFORMATION: Original schedule was delayed

approximately one year due to funding issues.
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PROJECT INFORMATION

CCWF CHOWCHILLA RCSE & EOP

Project Location: CCWF CHOWCHILLA
Department: CORRECTIONS

Project Director: MARILYN NELSON
Work Order Number: OPDM0759

Estimated Project Cost: $1,503,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18) $106,000.00 97166A $106,000.00
W 324/98 5240-301-0001(34) $213,000.00 99322A $213,000.00

C 52/00 5240-30-0001(57) $1,184,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $14,080.00

P $106,000.00 $106,000.00 $73,413.19

w $213,000.00 $213,000.00 $85,175.40

C $1,184,000.00 $0.00 $0.00

PROJECT $1,503,000.00 $319,000.00 $172,668.59

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999 100.00%
Working Drawings 09/21/1998 04/30/1999 11/13/1999 03/30/2001 100.00%
Bid Period 05/01/1999 07/18/1999 04/02/2001 07/25/2001 50.00%
Construction 07/19/1999 07/19/2000 08/10/2001 08/09/2002 0.00%

Current Comments

PROJECT STATUS: The project's bid opening was June 14, 2001. Three bids were received.
The lowest bid of $1,497,000. was rejected because the general contractor failed to

submit the required documents. The second lowest bid was $1,535,000.00. This exceeds
the State's construction cost estimate of $1,465,000, for the combined projects of
OPDMO0758/0759. SCHEDULE: Project will be rescheduled when funding is resolved.
BUDGET: The project is currently over budget. Because of the bid exceeding the State's
estimate, we will present it to DOF and PWB for augmentation when the final review by
Contract's is completed. OTHER PERTINENT INFORMATION: Original schedule was delayed
approximately one year due to funding issues.
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PROJECT INFORMATION

CELL WINDOW MODIFICATION, CALIF. MEDICAL FACILITY

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

Estimated Project Cost: $5,376,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14) $185,000.00 99212A $185,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $185,000.00 $185,000.00 $182,067.11

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $185,000.00 $185,000.00 $182,067.11

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 04/01/2001 100.00%
Working Drawings 08/01/2000 01/20/2001 - - 0.00%
Bid Period 01/21/2001 05/21/2001 - - 0.00%
Construction 05/22/2001 05/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase documents and estimate completed January 2000.
Extra Services for alternative design approaches and estimates completed March 2001.
SCHEDULE: Project on hold. CDC did not present for FY 2001/2002 consideration, but

intends to submit for FY 2002/2003 budget consideration. BUDGET: Project Preliminary

Plan Phase estimate exceeds budgeted amount. OTHER PERTINENT INFORMATION: As of May
2001; Preliminary Plan Phase is still active. Extra Services for alternatives designs

has been completed and accepted by CDC. This project will be placed on inactive status

and deleted from the next Quarterly Report.
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PROJECT INFORMATION

CIM CHINO CCCMS

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDMO0770

Estimated Project Cost: $787,100.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5) $45,000.00 97156A $45,000.00
W 324/98 5240-301-0001(15) $91,000.00 99320A $91,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $44,963.00

w $91,000.00 $91,000.00 $46,238.35

C $0.00 $0.00 $0.00

PROJECT $136,000.00 $136,000.00 $91,201.35

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 05/25/2001 100.00%
Bid Period 08/11/1999 12/13/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract was amended, and executed. The State of California,

Department of Corrections notified DGS on July 28, 2000 that Inmate Day Labor will be

utilized for construction of this project. SCHEDULE: WD are 100% complete. The 100%

WD's were approved by both the California State Fire Marshal (CSFM) and DSA, Office of

Access Compliance on 2-1-01. RBB Architects revised the approved construction documents

to incorporate CDC's final review comments. Both the DSA and the CSFM have approved the
revised construction documents. Final completion date was extended for CDC's final

review. BUDGET: The project is currently on budget for the Working Drawing Phase.

OTHER PERTINENT INFORMATION: Original schedule was delayed approximately one year due to
funding issues. Project will be deleted from next report.
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PROJECT INFORMATION
CIM CHINO ENERGY RETROFIT
Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 104173
Estimated Project Cost: $1,701,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-066022901 $121,590.00 99031B $121,590.00
W 1686/55 8850-801-0660229 $91,630.00 99031B $91,630.00
C 1686/55 8850-801-0660229 $1,300,725.00 00281B $947,925.00
C 1686/55 8850-801-0660229 $139,580.00 99031B $139,580.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $121,590.00 $121,590.00 $104,194.66

w $91,630.00 $91,630.00 $90,939.75

C $1,440,305.00 $1,087,505.00 $305,150.66

PROJECT $1,653,525.00 $1,300,725.00 $500,285.07

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/30/1999 02/11/2000 07/30/1999 02/18/2000 100.00%
Working Drawings 02/21/2000 05/25/2000 02/19/2000 09/15/2000 100.00%
Bid Period 05/26/2000 08/29/2000 09/20/2000 01/10/2001 100.00%
Construction 08/30/2000 08/28/2001 02/08/2001 10/16/2001 40.00%

Current Comments

PROJECT STATUS: Bids were received on 11/15/2000. Contract execution to the low bidder

was delayed - contractor needed to revise his insurance submittal. SCHEDULE: The out
to bid date was delayed as a result of a quality control review and necessary revisions

to the Division 1 Specifications. The Bid was delayed due to lack of bidder response to
the mandatory Pre-Bid walk. The Bid date was revised by addendum. Besides these delays,
it was anticipated that construction would be completed near the "Original Complete"

date however the delay in the contract execution may dampen that. Construction began on
02/08/2001 and the contractor is trying to better the schedule. BUDGET: Within budget.

OTHER PERTINENT INFORMATION: Asbestos was found by the contractor in two locations.

The abatement process has been determined. There are additional items that require




change orders which are presently being negotiated. There are no other significant
project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

CIM CHINO PCE CONTAMINATION CLEAN-UP

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: OPDM0428

Estimated Project Cost: $7,250,792.00
Current Phase: Construction

Funds Transferred

Page: 190.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7) $706,000.00 *92193B $706,000.00
S 55/93 5240-001-751 $82,000.00 *93072B $82,000.00
S 139/94 5240-001-751 $100,000.00 *94102B $100,000.00
S 303/95 5240-301-724 (1) $1,784,000.00 *95028B $1,784,000.00
S 303/95 5240-001-001 $335,000.00 *95091B $335,000.00
S 192/96 5240-001-0001 (A) $55,000.00 *97060A $55,000.00
P 282/97 5240-301-0001 (11) $792,000.00 *97109A $792,000.00
P 324/98 5240-301-0001 (a) $10,000.00 *98106A $10,000.00
w 50/99 5240-001-0001 (a) $96,000.00 *00053A $96,000.00
w 52/00 5240-001-0001 (a) $138,000.00 *00261A $138,000.00
W 282/97 5240-98-301 $132,000.00 *98133A $132,000.00
W 324/98 5240-001-0001 (a) $37,200.00 *99033A $37,200.00
W 324/98 5240-001-001 (a) $320,000.00 *99108A $320,000.00
W 52/00 5240-001-001 (a) $23,607.00 01133A $23,607.00
C 324/98 5240-301-001 (11) $2,639,995.00 *00208A $2,639,995.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $3,062,000.00 $3,062,000.00 $2,993,862.20

P $802,000.00 $802,000.00 $720,685.08

w $746,807.00 $746,807.00 $590,257.68

c $2,639,995.00 $2,639,995.00 $336,419.93

PROJECT $7,250,802.00 $7,250,802.00 $4,641,224.89

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/16/1993 08/16/1994 07/16/1993 09/15/1998 100.00%
Preliminary Plans 02/15/1997 10/15/1997 09/15/1997 07/01/1998 100.00%
Working Drawings 04/15/1997 12/15/1997 07/11/1998 08/15/1999 100.00%
Bid Period 01/01/1998 02/01/1998 08/15/1999 10/18/2000 100.00%
Construction 03/15/1998 11/15/1998 10/16/2000 11/15/2001 15.00%
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PROJECT INFORMATION

CIM CHINO PCE CONTAMINATION CLEAN-UP

Current Comments

PROJECT STATUS: Continued Drilling Extraction Wells. SCHEDULE: On Schedule BUDGET:No
Budget Changes. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

CIM CHINO RCSE

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDMO0772

Estimated Project Cost: $1,438,800.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT

TRANSFERRED($)
P 282/97 5240-303-0001(3) $82,000.00 97154A $82,000.00
w 324/98 5240-301-0001(13) $165,000.00 99321A $165,000.00

By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $82,000.00 $82,000.00 $81,960.70
w $165,000.00 $165,000.00 $74,818.35
C $0.00 $0.00 $0.00
PROJECT $247,000.00 $247,000.00 $156,779.05
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 05/25/2001 100.00%

Bid Period 08/11/1999 12/13/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract was amended and executed. The State of California, Department

of Corrections notified DGS on May 28, 2000 that Inmate Day Labor will be utilized for

construction of this project. SCHEDULE: WD are 100% complete. The 100% WD's were
approved by DSA, Office of Access Compliance on 2-1-01. RBB Architects revised the

approved construction documents to incorporate CDC's final review comments. Both the
California State Fire Marshal (CSFM) and DSA have approved the revised construction
documents. Final completion date was extended for CDC's final review. BUDGET: The

project is currently on budget for the Working Drawing Phase. OTHER PERTINENT

INFORMATION: Original schedule was delayed approximately one year due to funding issues.
Project will be deleted from the next report.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION
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CIM CHINO REPLACE LOCKING DEVICES

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: OPDM0514

Estimated Project Cost: $2,024,110.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01) $80,000.00 *93089B $72,583.00
P - - $7,500.00
w 324/98 5240-301-0001(12) $129,000.00 *98173A $129,000.00
c 324/98 5240-301-0001(12) $2,395,000.00 00060A $1,750,110.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,500.00 $72,583.00 $79,921.71

w $129,000.00 $129,000.00 $110,753.15

C $2,395,000.00 $1,750,110.00 $160,902.87

PROJECT $2,611,500.00 $1,951,693.00 $351,577.73

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/1994 01/13/1995 02/01/1995 10/23/1995 100.00%
Working Drawings 01/16/1995 05/11/1995 08/12/1998 01/14/2000 100.00%
Bid Period 05/12/1995 10/04/1995 01/15/2000 05/08/2000 100.00%
Construction 10/05/1995 12/20/1996 05/09/2000 10/17/2001 25.00%

Current Comments

PROJECT STATUS: Installation of cell fronts at first tier is nearly complete. Mock up
inspections have occurred, and some additional scope items were determined to be
necessary. Contractor has proposed to work double shifts to regain lost time. Details
have yet to be worked out. Money is being withheld from contractor's payment application
in anticipation of liquidated damages related to late completion of contract work.

Change orders being developed to modify gang release switching at panel; reconfigure

security cage at Cypress Hall; revise details per mock-up inspection. PROJECT SCHEDULE:

Contractor is approx. 6 mo. behind approved project schedule. BUDGET: Within budget.

OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION

CIM CHINO TB/HIV CONTROLS
Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106113
Estimated Project Cost: $1,107,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12) $60,000.00 99225A $60,000.00
w 50/1999 5240-301-0001(12) $80,000.00 00082A $80,000.00
c 52/2000 5240-301-0001(13) $967,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $60,000.00 $60,000.00 $59,920.00

w $80,000.00 $80,000.00 $24,752.96

C $967,000.00 $0.00 $0.00

PROJECT $1,107,000.00 $140,000.00 $84,672.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 02/18/2000 09/17/1999 04/18/2000 100.00%
Working Drawings 03/17/2000 09/08/2000 05/22/2000 08/10/2001 90.00%
Bid Period 09/08/2000 02/05/2001 08/10/2001 01/07/2002 0.00%
Construction 02/05/2001 11/06/2001 01/07/2002 08/05/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings 90% complete. SCHEDULE: Project is on current
schedule. Preliminary Plans were delayed in selection and contracts for A&E. Working
Drawings delayed additional 120 days to coordinate other CDC project work in the same
building as this project, and additional 90 days to modify HVAC design to meet objective

of work without the earlier planned modification of the cell doors. BUDGET: Project is

on budget. OTHER PERTINENT INFORMATION: There are no other significant issues at this
time.



Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDMO0767

Estimated Project Cost: $982,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 282/97
W 324/98
C 52/00

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon
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PROJECT INFORMATION
CIW FRONTERA CCCMS & EOP
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-303-0001(11) $64,000.00 97159A $64,000.00
5240-301-0001 $127,000.00 00047A $127,000.00
5240-301-0001(50) $791,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$64,000.00 $64,000.00 $57,954.00
$127,000.00 $127,000.00 $61,275.64
$791,000.00 $0.00 $0.00
$982,000.00 $191,000.00 $119,229.64
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
04/13/1999 08/10/1999 04/03/2000 05/17/2001 100.00%
02/18/2000 03/10/2000 07/16/2001 09/20/2001 0.00%
03/12/2000 03/12/2001 11/30/2001 11/22/2002 0.00%

Current Comments

PROJECT STATUS: The 100% construction documents were approved by both the California
State Fire Marshal and DSA, Office of Access Compliance in May 2001. SCHEDULE: The

project will be presented to the July 13, 2001 Public Works Board meeting for

construction by CDC's Inmate Day Labor construction unit. BUDGET: Form 22 for the
Working Drawing phase was approved May 1, 2000. The project is still underfunded for

Construction in the 2000/2001 budget. OTHER PERTINENT INFORMATION: The NIC for the

Working Drawings was removed and all the contract amendments were fully executed
September 26, 2000. The new appropriations for the Construction Phase are in the
2000/2001 Budget (Ch. 50 5240-301-0001) for capital outlay.
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PROJECT INFORMATION

CIW FRONTERA RCSE
Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0766
Estimated Project Cost: $760,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12) $40,000.00 97160A $40,000.00
w 324/98 5240-301-0001(22) $79,000.00 00046A $79,000.00
c 52/00 5240-301-0001(51) $641,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $40,000.00 $40,000.00 $38,349.00

w $79,000.00 $79,000.00 $39,539.82

C $641,000.00 $0.00 $0.00

PROJECT $760,000.00 $119,000.00 $77,888.82

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 04/03/2000 05/17/2001 100.00%
Bid Period 02/18/2000 03/10/2000 07/16/2001 09/20/2001 0.00%
Construction 03/12/2000 03/12/2001 11/30/2001 11/22/2002 0.00%

Current Comments

PROJECT STATUS: The 100% construction documents were approved by both the California
State Fire Marshal and DSA, Office of Access Compliance in May 2001. SCHEDULE: The
project will be presented to the July 13, 2001 Public Works Board meeting for

construction by CDC's Inmate Day Labor construction unit. BUDGET: Form 22 for the
Working Drawing phase was approved May 1, 2000. The project is still underfunded for
Construction in the 2000/2001 budget. OTHER PERTINENT INFORMATION: The NIC for the
Working Drawings was removed and all the contract amendments were fully executed
September 26, 2000. The new appropriations for the Construction Phase are in the
2000/2001 Budget (Ch. 50 5240-301-0001) for capital outlay.
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PROJECT INFORMATION

Page: 196.0

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS

Project Director: MARILYN NELSON
Work Order Number: 103538

Estimated Project Cost: $6,566,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 324/98
324/98
324-98

P
W
W 324/98

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: Working drawings have been submitted and reviewed by the State Fire

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(18) $273,000.00 98200A $273,000.00
5240-301-0001(18) ($9,304.00) To WD's ($9,304.00)
5240-301-0001(18) $258,000.00 00094A $258,000.00
5240-301-0001(18) $9,304.00 From PP's $9,304.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$263,696.00 $263,696.00 $263,696.09
$267,304.00 $267,304.00 $40,718.59
$0.00 $0.00 $0.00
$531,000.00 $531,000.00 $304,414.68
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
10/06/1998 04/11/1999 10/06/1998 06/09/2000 100.00%
06/10/2000 01/20/2001 06/10/2000 10/15/2001 95.00%
01/21/2001 05/20/2001 - - 0.00%
05/21/2001 03/20/2002 - - 0.00%

Current Comments

Marshal and DSA Access Compliance. CDC is seeking an exemption with specific site access
compliance issues. BUDGET: The projectis currently over budget. The Department of
Finance (DOF) was notified of the probable deficit. The project is to be re-evaluated

by DOF prior to proceeding further. SCHEDULE: Final California Department of
Corrections (CDC) and California Men's Colony (CMC) review comments are to be submitted
by June 29, 2001. A meeting with DOF will be scheduled within the next two months, to

review the current status.
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PROJECT INFORMATION

CMC SAN LUIS OBISPO WASTEWATER TREATMENT PLANT OUTFALL REPAIR

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 107827

Estimated Project Cost: $901,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001 $152,000.00 00131A $152,000.00
w 52/00 5240-001-0001 $110,000.00 01098A $110,000.00
c 52/00 5240-001-0001 $614,000.00 01098A $614,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $152,000.00 $152,000.00 $90,004.72

w $110,000.00 $110,000.00 $0.00

C $614,000.00 $614,000.00 $0.00

PROJECT $876,000.00 $876,000.00 $90,004.72

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/2000 01/15/2001 07/01/2000 06/15/2001 100.00%
Working Drawings 01/16/2001 04/13/2001 06/18/2001 10/17/2001 15.00%
Bid Period 04/16/2001 07/16/2001 02/01/2002 05/01/2002 0.00%
Construction 07/17/2001 11/15/2001 07/15/2002 11/15/2002 0.00%

Current Comments

STATUS: Verbal approval of 100% schematic drawings has been received from regulatory
agencies. Consultant has been authorized to proceed with preliminary plan/working
drawings. It will take 4 months to obtain regulatory permits after approval of design.
SCHEDULE: Project has been delayed pending review comments from regulatory agencies.
These delays will preclude starting construction this calendar year because ACOE does

not allow construction work in Chorro Creek from 11/15/2001 to 7/15/2002 due to the
federally endangered red-legged frog. BUDGET: Project is within budget.
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PROJECT INFORMATION

CMC SAN LUIS OBISPO WASTWATER UPGRADE

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS

Project Director: DENNIS WEHSELS
Work Order Number: 106153

Estimated Project Cost: $27,681,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001(161) $950,000.00 99203A $950,000.00
W 52/00 5240-301-0001(20) $1,104,000.00 00139A $1,104,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $950,000.00 $950,000.00 $920,550.97

W $1,104,000.00 $1,104,000.00 $853,204.88

C $0.00 $0.00 $0.00

PROJECT $2,054,000.00 $2,054,000.00 $1,773,755.85

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/16/1999 04/13/2000 08/16/1999 07/14/2000 100.00%
Working Drawings 08/01/2000 04/15/2001 08/01/2000 08/15/2001 95.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: 90% working drawing comments have been received from client agency.
Consultant is in the process of finalizing documents. PROJECT SCHEDULE: Project has
slipped but will be back on schedule for the construction phase. BUDGET: Project is

within budget.
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PROJECT INFORMATION

CMF VACAVILLE FOOD SERVICE STUDY

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107604

Estimated Project Cost: $100,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a) $100,000.00 00107A $100,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $100,000.00 $100,000.00 $42,115.58

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $42,115.58

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/15/2000 04/13/2001 09/15/2000 08/30/2001 75.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- 0.00%

Construction - - R

Current Comments

PROJECT STATUS: 6/15/01 - Narrative Report and alternative proposals for meeting with
institution was completed on schedule. Schedule delay due to difficulty meeting with
institution to present alternatives, and inserting an Agency review cycle not previously
scheduled. SCHEDULE: Project was delayed 30 days due to scheduling conflicts between
contractors, client agency and institution for the Food Service alternatives meeting.

Added another 30 days for an Agency review cycle not previously scheduled. BUDGET:
Project is on Budget. OTHER PERTINENT INFORMATION: No significant project issues at
this time.
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PROJECT INFORMATION
CMF VACAVILLE TB/HIV CONTROLS
Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106114
Estimated Project Cost: $612,000.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13) $32,000.00 99224A $32,000.00
W 50/1999 5240-301-0001(13) $37,000.00 00179A $37,000.00
C 52/2000 5240-301-0001(16) $543,000.00 01034A $543,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $32,000.00 $32,000.00 $31,976.50

w $37,000.00 $37,000.00 $16,225.82

C $543,000.00 $543,000.00 $0.00

PROJECT $612,000.00 $612,000.00 $48,202.32

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 02/18/2000 10/04/1999 07/14/2000 100.00%
Working Drawings 03/17/2000 09/08/2000 08/02/2000 05/25/2001 100.00%
Bid Period 09/08/2000 02/05/2001 05/25/2001 10/01/2001 30.00%
Construction 02/05/2001 07/09/2001 10/01/2001 01/14/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings complete. SCHEDULE: Project is on current schedule.
Preliminary Plans were delayed in selection and contracts for A&E. Working Drawings were
delayed for CDC medical approval. DOF approval and Bidding were delayed while CDC were
negotiating the project be accomplished with IDL. Bid opening is July 24. BUDGET:

Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant
issues at this time.
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PROJECT INFORMATION
CRC NORCO CCCMS
Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDMO0765
Estimated Project Cost: $835,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13) $44,000.00 97161A $44,000.00
W 324/98 5240-301-0001(28) $87,000.00 00048A $87,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $43,989.55

w $87,000.00 $87,000.00 $42,909.58

C $0.00 $0.00 $0.00

PROJECT $131,000.00 $131,000.00 $86,899.13

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 10/02/2000 06/18/2001 100.00%
Bid Period 08/11/1999 12/03/1999 08/11/2001 10/13/2001 0.00%
Construction 12/04/1999 12/13/2000 12/10/2001 12/10/2002 0.00%

PROJECT STATUS: PWB approval received on January 7, 2000, Form 22 for Working Drawings

Current Comments

approved on 4/4/00. SCHEDULE: WD's are 100% complete. Both the Califorina State Fire
Marshal and DSA, Access Compliance have approved the final construction documents. The
project will be presented to the August 10, 2001 Public Works Board meeting for
construction by CDC's Inmate Day Labor construction unit. BUDGET: Project is on budget
for the Working Drawing phase. OTHER PERTINENT INFORMATION: Original schedule was

delayed due to funding issues.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Project Location: PATTON STATE HOSPITAL

Department: CORRECTIONS
Project Director: Donna Allen
Work Order Number: 102743

Estimated Project Cost: $10,916,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 202.0

CRC NORCO HOSPITAL SECURITY PERIMETER FENCE

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272) $346,000.00 98203A $346,000.00
S 324/98 5240-301-0001(272) ($132,000.00) to PP's ($132,000.00)
P 324/98 5240-301-0001(272) $427,000.00 98203A $427,000.00
P 324/98 5240-301-0001(272) $132,000.00 from S $132,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $214,000.00 $214,000.00 $199,792.92

P $559,000.00 $559,000.00 $11,340.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $773,000.00 $773,000.00 $211,132.92

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/16/1998 03/11/1999 10/16/1998 01/31/2001 100.00%
Preliminary Plans 03/12/1999 02/05/2000 02/01/2001 01/11/2002 7.00%
Working Drawings 04/06/2000 08/23/2000 - - 0.00%
Bid Period 08/24/2000 10/29/2000 - - 0.00%
Construction 10/30/2000 10/25/2002 - - 0.00%

Current Comments

PROJECT STATUS (06/26/01): Project is in Preliminary Plan Phase. BUDGET: Total project
cost exceeds augmentation limit of original appropriation basis; a new appropriation
will be requested at conclusion of Preliminary Plans. SCHEDULE: CEQA and Preliminary

Plans scheduled to be completed January, 2002.
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PROJECT INFORMATION

CRC NORCO REPLACEMENT MEN'S DORM

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: TAMER AHMED
Work Order Number: 103541

Estimated Project Cost: $63,000,000.00
Current Phase: Working Drawings

PHASE CHAPTER

324/98
324/98
324/98
52/00

324/98

£22707T

PHASE

0osoon

PROJECT

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

Funds Transferred

Page: 203.0

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001 $1,033,000.00 98210A $983,000.00
5240-301-0001 ($484,704.00) To WD's ($484,704.00)
5240-301-0001 $494,000.00 00226A $494,000.00
5240-301-001(32) $119,000.00 01036A $119,000.00
5240-301-0001 $484,704.00 From PP's $484,704.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$548,296.00 $498,296.00 $495,796.76
$1,097,704.00 $1,097,704.00 $328,569.40
$0.00 $0.00 $0.00
$1,646,000.00 $1,596,000.00 $824,366.16
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
10/06/1998 04/11/1999 10/06/1998 09/08/2000 100.00%
06/10/2000 01/20/2001 09/08/2000 11/20/2001 90.00%
01/21/2001 05/20/2001 - - 0.00%
05/21/2001 03/20/2002 - - 0.00%

Current Comments

PROJECT STATUS: (5/10/01) 100% working drawings submittal expected 11/20/2001. PROJECT

UPDATE: Client requested construction entrance scope change that will require Finance

augmentation and approval. Waiting on estimate from consultant for extra services.

BUDGET: Project is on budget. SCHEDULE: Further time extensions are necessary due to

client-requested scope changes.
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PROJECT INFORMATION

CSP - SAC CCCMS & EOP

Project Location: CSP - SAC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDMO0773

Estimated Project Cost: $1,983,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2) $185,000.00 97153A $185,000.00
w CH 324/98 5240-303-0001(10) $371,000.00 99058A $371,000.00
c CH 52/00 5240-303-0001(45) $1,284,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $185,000.00 $185,000.00 $181,178.11

w $371,000.00 $371,000.00 $125,887.22

C $1,284,000.00 $0.00 $0.00

PROJECT $1,840,000.00 $556,000.00 $307,065.33

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 04/09/1999 100.00%
Working Drawings 12/01/1998 06/01/1999 04/10/1999 11/13/2000 100.00%
Bid Period 07/01/1999 07/15/1999 11/14/2000 04/08/2001 50.00%
Construction 09/30/2000 09/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: All bids received on February 8, 2001 have been rejected for lack of
sufficient funding. Awaiting direction from CDC and DOF. SCHEDULE: Project is behind

the original schedule due to time required to site the project prior to starting PPs,

A/E contracting difficulties, increased design review time, and the relocation of the

CCCMS space. BUDGET: Project is over budget based on bid results. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

CSP CORCORAN CCCMS & EOP

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0760

Estimated Project Cost: $2,291,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17) $172,000.00 97165A $172,000.00
w 324/98 5240-301-0001(34) $343,000.00 99324A $343,000.00
c 52/00 5240-301-0001(56) $1,519,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $18,400.00

P $172,000.00 $172,000.00 $109,360.54

w $343,000.00 $343,000.00 $130,035.69

C $1,519,000.00 $0.00 $0.00

PROJECT $2,034,000.00 $515,000.00 $257,796.23

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/12/1998 03/03/1999 12/04/1998 06/10/1999 100.00%
Working Drawings 03/26/1999 07/01/1999 11/13/1999 03/30/2001 100.00%
Bid Period 07/02/1999 07/02/1999 04/02/2001 07/26/2001 50.00%
Construction 10/23/1999 06/12/2000 08/01/1301 08/13/2002 0.00%

Current Comments

PROJECT STATUS: The state's construction cost estimate was $1,260,000.00. The low bid
received was $1,490,000.00 SCHEDULE: The bid opening was on June 14, 2001 and

three bids were received, all over the state's estimate. CDC has stated that they will

have DOF review this project to returnitto IDL. BUDGET: The project is currently

over budget. OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.
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PROJECT INFORMATION

Page: 206.0

CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103646

Estimated Project Cost: $150,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a) $80,000.00 98233A $80,000.00
P 50/99 5240-001-0001(a) $70,000.00 99243A $70,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $150,000.00 $150,000.00 $49,670.29

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $150,000.00 $150,000.00 $49,670.29

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/1999 12/01/1999 10/27/1999 07/14/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary report of the fire alarm system has been accepted by CDC.
Project will be on hold pending resolution of funding issues. SCHEDULE: The schedule
for this portion of the project has been extended due to augmentation of funding for

this phase. BUDGET: Potential concern with the funding for this project. As proposed

the project would be funded through special repairs.



Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552

Estimated Project Cost: $3,300,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 324/98
W 324/98
C 52/2000

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction
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REAL ESTATE SERVICES DIVISION  Page: 207.0
PROJECT INFORMATION
CSP IMPERIAL CTC - PHASE Il
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(42) $108,000.00 98198A $108,000.00
5240-301-0001(42) $168,000.00 99103A $168,000.00
5240-301-0001(63) $2,527,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$108,000.00 $108,000.00 $107,479.00
$168,000.00 $168,000.00 $140,982.50
$2,527,000.00 $0.00 $0.00
$2,803,000.00 $276,000.00 $248,461.50
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
06/16/1999 10/29/1999 05/17/1999 06/08/2001 100.00%
01/18/2000 01/18/2000 - - 0.00%
03/21/2000 12/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: The 100% plans and specifications were approved by DSA-Access Compliance
and the State Fire Marshal. The front-end specifications are complete and the project

has been transmitted to the Department of Corrections (CDC) for construction by CDC's
Inmate Day Labor Program. SCHEDULE: Project was delayed five months due to
implementation and administration of the OSHPD Peer Review process. BUDGET:
Construction funding was allocated in the FY 2000/2001 Governor's Budget at $2,527,000.

Construction cost is over budget based on HMC's 100% CD submittal. PMB's involvement in

this project is concluded and this project will be removed from the next CTC Monthly

Report.
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CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

Project Location: CSP IMPERIAL
Department: CORRECTIONS

Project Director: WILLIAM GREENLEAF
Work Order Number: 107792

Estimated Project Cost: $410,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 5240-301-0001(40) $32,000.00 00221A $32,000.00
w 52/2000 5240-301-0001(40) $47,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $32,000.00 $32,000.00 $25,120.39

w $47,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $79,000.00 $32,000.00 $25,120.39

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 05/11/2001 11/03/2000 09/14/2001 20.00%
Working Drawings 06/08/2001 03/04/2002 10/05/2001 03/24/2002 0.00%
Bid Period 03/04/2002 08/20/2002 - - 0.00%
Construction 08/20/2002 01/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: Project delayed as CDC requested relocation of work to be per the

original COBCP, and additionally delayed while CDC clarified the work to be performed.
SCHEDULE: Project is on current schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant issues at this time.
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CSP SACRAMENTO FIRING RANGE MODIFICATIONS

Project Location: CSP SACRAMENTO
Department: CORRECTIONS

Project Director: DOUG BRENNING
Work Order Number: 107793

Estimated Project Cost: $1,289,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(65) $108,000.00 00223A $108,000.00
W 52/00 5240-301-0001(65) $94,000.00 01104A $94,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $90,850.00

w $94,000.00 $94,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $202,000.00 $202,000.00 $90,850.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/2000 11/10/2000 08/03/2000 06/08/2001 100.00%
Working Drawings 11/11/2000 03/30/2001 06/15/2001 09/10/2001 10.00%
Bid Period 04/02/2001 07/19/2001 - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: 7/15/01 - Form 22 approved for Wroking Drawing phase, A/E will be
preparing the 90% Working Drawings for submittal. SCHEDULE: Working Drawing kick-off
meeting occured on July 10, 2001, Working Drawings to be completed in September. BUDGET:

Project is on budget. OTHER PERTINENT INFORMATION: No significant project issues at

this time.
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CSP SOLANO CCCMS
Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0769

Estimated Project Cost: $770,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7) $47,000.00 97157A $47,000.00
w CH 324/98 5240-303-0001(16) $94,000.00 00051A $94,000.00
c CH 52/00 5240-303-0001(48) $585,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $39,850.42

w $94,000.00 $94,000.00 $56,285.60

C $585,000.00 $0.00 $0.00

$726,000.00 $141,000.00 $96,136.02
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000 100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 06/30/2001 100.00%
Bid Period 08/01/2000 11/29/2000 07/01/2001 10/01/2001 0.00%
Construction 11/30/2000 11/30/2001 10/02/2001 12/09/2002 0.00%

Current Comments

PROJECT STATUS: PPs were approved on 1/14/2000. The working drawing phase is

approximately 100% complete. SCHEDULE: Project is behind the original schedule due to

time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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CSP SOLANO CTC - PHASE I

Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103536

Estimated Project Cost: $3,670,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17) $86,000.00 98202A $86,000.00
w 52/2000 5240-301-0001(18) $150,000.00 00155A $150,000.00
c 52/2000 5240-301-0001(18) $3,405,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $85,558.03

w $150,000.00 $150,000.00 $105,445.62

C $3,405,000.00 $0.00 $0.00

PROJECT $3,641,000.00 $236,000.00 $191,003.65

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/21/1998 04/21/1999 09/21/1998 07/14/2000 100.00%
Working Drawings 06/16/1999 10/29/1999 07/17/2000 08/13/2001 99.00%
Bid Period 01/18/2000 01/18/2000 - - 0.00%
Construction 03/21/2000 03/20/2001 - - 0.00%

Current Comments

PROJECT STATUS: HMC is finalizing the drawings and specifications for submission to the

State Fire Marshal and DSA Access Compliance. The outstanding issues raised during the
second level Peer Review have been worked out with the State Fire Marshal's office.

Once the OSHPD Peer Review process is complete, PMB will draft the transmittal letter to
OSHPD and secure SFM/DSA approvals. SCHEDULE: Working Drawings had progressed on
schedule but were delayed approximately four months due to the Peer Review retainer
contract amendment problem. BUDGET: Construction funding was appropriated in the FY

2000/2001 Budget at $3,405,000. CDC has requested re-appropriation of construction funds

in FY 2001-2002. OTHER PERTINENT INFORMATION: CDC has confirmed that construction will

be performed by the Inmate Day Labor Program.
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CSP-SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

Project Location: CSP-SACRAMENTO

Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: OPDMO0724

Estimated Project Cost: $2,125,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a) $100,000.00 97044A $100,000.00
S 162/96 5240-001-081(a) $0.00 97044A ($33,000.00)
S 282/97 5240-001-0001(a) $20,000.00 97137A $20,000.00
w 50/99 5240-001-0001(a) $33,000.00 00005A $33,000.00
w 52/00 5240-001-0001(a) $12,000.00 00245A $12,000.00
w 162/96 5240-001-081(a) $0.00 97044A $33,000.00
w 50/99 5240-001-0001(a) $126,000.00 99253A $126,000.00
C 52/00 5240-001-0001(a) $1,848,000.00 01031A $1,848,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $120,000.00 $87,000.00 $86,980.50

P $0.00 $0.00 $0.00

w $171,000.00 $204,000.00 $173,944.54

C $1,848,000.00 $1,848,000.00 $0.00

PROJECT $2,139,000.00 $2,139,000.00 $260,925.04

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/07/1997 01/05/1998 10/14/1997 03/15/1999 100.00%
Preliminary Plans - - - - 0.00%
Working Drawings 01/01/2000 10/01/2000 05/25/2000 06/15/2001 100.00%
Bid Period 05/20/2000 05/20/2000 07/01/2001 10/01/2001 0.00%
Construction 05/21/2000 03/31/2001 10/02/2001 10/01/2002 0.00%

Current Comments

PROJECT STATUS: The 100% plans and specifications have been finalized by the consultant
and front-end specifications are complete. PMB is performing the final quality control
review prior to beginning the advertising process. SCHEDULE: The project is behind
original schedule due to the addition of the minimum support buildings to the project
scope. BUDGET: The project is on budget for the current scope of work. OTHER PERTINENT
INFORMATION: An allocation of CDC Special Repair funds was made for construction and the



transfer of funds is complete.
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CTC - PHASE Il CIW FRONTERA

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102742

Estimated Project Cost: $15,594,300.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23) $399,000.00 98196A $399,000.00
W 324/98 5240-301-0001(23) $704,000.00 99280A $704,000.00

C 52/2000 5240-301-0001(29) $12,974,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $399,000.00 $399,000.00 $398,457.20

w $704,000.00 $704,000.00 $642,607.76

C $12,974,000.00 $0.00 $0.00

PROJECT $14,077,000.00 $1,103,000.00 $1,041,064.96

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 10/08/1999 100.00%
Working Drawings 07/14/1999 12/28/1999 10/11/1999 04/10/2001 100.00%
Bid Period 03/14/2000 03/14/2000 04/11/2001 08/24/2001 50.00%
Construction 05/16/2000 01/07/2002 08/27/2001 04/28/2003 0.00%

Current Comments

PROJECT STATUS: The advertising process began on May 9, 2001 and the mandatory pre-bid
conference and site visit was held June 14, 2001. Bid opening has been rescheduled for
July 17, 2001. SCHEDULE: Project is seven months behind schedule due to unforeseen
delays implementing and administering the OSHPD Peer Review process. BUDGET:
Construction funds appropriated in the amount of $12,974,000 in July 2000 budget.
Construction cost is over budget based on consultant's 100% CD submittal. OTHER
PERTINENT INFORMATION: PMB has finalized a Project Service Agreement with PSB-CSS to
provide an OSHPD certified inspector during the construction phase. PMB has selected URS
Corporation to provide construction managment services for the project. PMB has

developed an Invitation for Bid (IFB) to secure a materials testing consultant. The IFB

will be released in mid-July.
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DVI TRACY RENOVATE "Y" AND "Z" DORMS

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107785

Estimated Project Cost: $3,226,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(3) $153,000.00 00222A $153,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $153,000.00 $153,000.00 $139,775.66

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $153,000.00 $153,000.00 $139,775.66

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 04/13/2001 08/01/2000 06/08/2001 100.00%
Working Drawings 07/13/2001 04/12/2002 - - 0.00%
Bid Period 04/12/2002 09/10/2002 - - 0.00%
Construction 09/10/2002 09/10/2003 - - 0.00%

Current Comments

PROJECT STATUS: 6/15/01 - PWB agenda package submitted for 4/25/01 deadline, PP was
approved at June PWB. Pending approval of 01/02 Budget to proceed with Working
Drawings. SCHEDULE: Project schedule was shortened to have submittal of Design
Development for DOF/LAO review 4/25/01. Proceeding with Working Drawings currently
scheduled for August, pending outcome of 01/02 Budget. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: No other significant issues.
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DVI TRACY SOIL & GROUNDWATER CONTAMINATION

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDMO0305

Estimated Project Cost: $700,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 5240-001-0751 $56,064.00 PCU0573 $56,064.00
P 92/587 5240-001-747 21 $17,293.00 *921498 $172,932.00
P 93/55 5240-001-751 $22,000.00 *93125B $22,000.00
P 95/303 5240-001-001 A $72,000.00 *95068A $72,000.00
P 95/303 5240-001-001 A $298,705.00 *96074A $298,705.00
w 52/00 5280-001-001 A $310,000.00 *01016A $310,000.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $56,064.00 $56,064.00 $79,629.62

P $409,998.00 $565,637.00 $389,097.53

w $310,000.00 $310,000.00 $67,861.88

c $0.00 $0.00 $0.00

PROJECT $776,062.00 $931,701.00 $536,589.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - 05/10/1992 09/05/1991 05/10/1992 100.00%
Preliminary Plans 05/25/1993 12/01/1995 05/25/1993 12/26/1996 100.00%
Working Drawings 03/31/1999 06/01/1999 05/01/1999 09/30/1999 100.00%
Bid Period 06/01/1999 09/30/1999 03/15/2001 06/15/2001 100.00%
Construction 10/01/1999 01/03/2000 - - 0.00%

Current Comments

PROJECT STATUS: Project to re-bid this spring/summer 2002. Schedule delay due to impact
on design from excessive contaminate disposal from other on-site projects contained in

the CVRWQCB report issued to CDC on 12/18/2000. Project will not be allowed to go

forward into construction by CVRWQCB without the CVRWQCB required permits and discharge
plans which CDC is currently working on and will be issued fall of 2001. SCHEDULE: The
required earthwork is weather dependent so construction will continue to be scheduled to

occur in Summer/Fall. BUDGET: Project funding provided by CDC 2/14/01. OTHER PERTINENT



INFORMATION: Project will be re-issued for bid in Spring/Summer 2002 if CVRWQCB allows
and required permit applications are in place and accepted. Project was originally

issued for bid with bids received August 2000 but was recalled due to lack of sufficient
funding.
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DVI-TRACY RCSE
Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0761

Estimated Project Cost: $1,044,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1) $49,000.00 97152A $49,000.00
w CH 324/98 5240-303-0001(3) $97,000.00 00041A $97,000.00
c CH 52/00 5240-303-0001(44) $858,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $49,000.00 $49,000.00 $38,926.50

w $97,000.00 $97,000.00 $56,756.53

C $858,000.00 $0.00 $0.00

$1,004,000.00 $146,000.00 $95,683.03
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000 100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 06/30/2001 100.00%
Bid Period 08/01/2000 11/29/2000 07/01/2001 10/01/2001 0.00%
Construction 11/30/2000 11/30/2001 10/02/2001 12/09/2002 0.00%

PROJECT STATUS: PPs were approved on 1/14/2000. The working drawing phase is 100%

Current Comments

complete. SCHEDULE: Project is behind the original schedule due to time required to
site the project prior to starting PPs, A/E contracting difficulties, increased design
review time, and the time required to value engineer the project. BUDGET: Project is

on budget. OTHER PERTINENT INFORMATION: There are no other significant project issues

at this time.
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FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM

Project Location: FSP FOLSOM
Department: CORRECTIONS

Project Director: WILLIAM GREENLEAF
Work Order Number: 107786

Estimated Project Cost: $1,113,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(4) $52,000.00 00231A $52,000.00
w 52/00 5240-301-0001(4) $83,000.00 01028A $83,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $52,000.00 $52,000.00 $47,829.00

w $83,000.00 $83,000.00 $19,095.36

C $0.00 $0.00 $0.00

PROJECT $135,000.00 $135,000.00 $66,924.36

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 02/23/2001 10/17/2000 04/16/2001 100.00%
Working Drawings 03/23/2001 10/10/2001 05/07/2001 10/18/2001 0.00%
Bid Period 10/10/2001 03/07/2002 - - 0.00%
Construction 03/07/2002 07/11/2002 - - 0.00%

Current Comments

PROJECT STATUS: Project was delayed in the selection process for A&E. Preliminary Plans
completed and were PWB approved April 13, 2001. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other

significant issues at this time.
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FSP FOLSOM DENTAL CLINIC
Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103529
Estimated Project Cost: $736,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4) $61,000.00 98208A $61,000.00
W 324/98 5240-301-0001(4) $69,000.00 99134A $69,000.00
C 52/00 5240-301-0001(5) $615,000.00
C 52/00 5240-301-0001(5) $615,000.00 01113A $626,396.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $61,000.00 $61,000.00 $60,894.00

w $69,000.00 $69,000.00 $64,562.85

C $1,230,000.00 $626,396.00 $0.00

PROJECT $1,360,000.00 $756,396.00 $125,456.85

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/22/1998 03/10/1999 09/22/1998 06/11/1999 100.00%
Working Drawings 05/12/1999 08/25/1999 07/10/1999 12/15/2000 100.00%
Bid Period 01/18/2000 01/18/2000 12/15/2000 05/28/2001 100.00%
Construction 03/21/2000 10/16/2000 05/29/2001 01/30/2002 2.00%

Current Comments

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress. SCHEDULE: This
project was bid as one project combined with six other projects and bid as one contract
at the same facility. This project is behind schedule due to issues with other projects

to be bid with this project.

BUDGET: The projectis on budget. OTHER PERTINENT

INFORMATION: This project has been appropriated funding in the Governor's Budget, for

construction, in the amount of $615,000.
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FSP FOLSOM GANG SHOWER #1

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103530

Estimated Project Cost: $851,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(9) $31,000.00 98204A $31,000.00
P 324/98 5240-301-0001(9) $200.00 99130A $200.00
w 324/98 5240-301-0001(9) $44,000.00 99130A $44,000.00
w 324/98 5240-301-0001(9) ($200.00) 99130A ($200.00)
C 50/99 5240-301-0001(20) $233,000.00 00030A $233,000.00
C 52/00 5240-301-0001(10) $789,000.00 01060A $713,898.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $31,200.00 $31,200.00 $31,200.00

w $43,800.00 $43,800.00 $41,677.67

C $1,022,000.00 $946,898.00 $130,287.41

PROJECT $1,097,000.00 $1,021,898.00 $203,165.08

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/22/1998 04/09/1999 09/22/1998 06/11/1999 100.00%
Working Drawings 06/16/1999 10/29/1999 07/12/1999 06/01/2000 100.00%
Bid Period 01/18/2000 01/18/2000 08/02/2000 05/28/2001 100.00%
Construction 03/21/2000 11/15/2000 05/29/2001 01/30/2002 2.00%

Current Comments

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress. SCHEDULE: This
project was bid as one project combined with six other projects and bid as one contract

at the same facility. SCHEDULE: This project is behind schedule due to issues with

other projects to be bid with this project. BUDGET: The project is on budget. OTHER
PERTINENT INFORMATION: This project has been appropriated funding in the Governor's
Budget, for construction, in the amount of $789,000.
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FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102735

Estimated Project Cost: $2,363,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5) $86,000.00 98205A $86,000.00
w 324/98 5240-301-0001(5) $95,000.00 99131A $95,000.00
w 324/98 5240-301-0001(5) $4,000.00 99314A $4,000.00
c 52/00 5240-301-0001(6) $2,309,000.00 01058A $1,642,884.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $86,000.00 $86,000.00 $85,871.01

w $99,000.00 $99,000.00 $92,725.50

C $2,309,000.00 $1,642,884.00 $0.00

PROJECT $2,494,000.00 $1,827,884.00 $178,596.51

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/17/1998 05/12/1999 09/17/1998 06/11/1999 100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000 100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 05/28/2001 100.00%
Construction 05/16/2000 05/15/2001 05/29/2001 05/30/2002 2.00%

Current Comments

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress. SCHEDULE: This
project was bid as one project combined with six other projects and bid as one contract
at the same facility. This project is behind schedule due to issues with other projects

to be bid with this project. BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: This project has been appropriated funding in the Governor's Budget, for

construction, in the amount of $2,309,000.
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PROJECT INFORMATION

Page: 221.0

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102739

Estimated Project Cost: $740,400.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7) $43,000.00 98206A $43,000.00
w 324/98 5240-301-0001(7) $67,000.00 99132A $67,000.00
c 52/00 5240-301-0001(8) $1,243,000.00 01059A $1,060,200.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $43,000.00 $43,000.00 $42,941.00

w $67,000.00 $67,000.00 $60,596.50

C $1,243,000.00 $1,060,200.00 $0.00

PROJECT $1,353,000.00 $1,170,200.00 $103,537.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/24/1998 04/07/1999 09/24/1998 06/11/1999 100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000 100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 05/28/2001 100.00%
Construction 03/21/2000 09/18/2000 05/29/2001 12/30/2001 2.00%

Current Comments

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress SCHEDULE: This
project was bid as one project combined with six other projects and bid as one contract
at the same facility. This project is behind schedule due to issues with other projects

to be bid with this project.

BUDGET: The projectis on budget. OTHER PERTINENT

INFORMATION: This project has been appropriated funding in the Governor's Budget, for

construction, in the amount of $1,243,000.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 222.0

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102740

Estimated Project Cost: $920,400.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8) $54,000.00 98207A $54,000.00
w 324/98 5240-301-0001(8) $84,000.00 99133A $84,000.00
c 52/00 5240-301-0001(9) $1,560,000.00 01063A $1,145,487.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $53,349.00

w $84,000.00 $84,000.00 $77,225.00

C $1,560,000.00 $1,145,487.00 $0.00

PROJECT $1,698,000.00 $1,283,487.00 $130,574.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/24/1998 04/09/1999 09/24/1998 06/11/1999 100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000 100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 05/28/2001 100.00%
Construction 03/21/2000 10/16/2000 05/29/2001 12/30/2002 2.00%

Current Comments

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress SCHEDULE: This
project was bid as one project combined with six other projects and bid as one contract
at the same facility. This project is behind schedule due to issues with other projects

to be bid with this project.

BUDGET: The projectis on budget. OTHER PERTINENT

INFORMATION: This project has been appropriated funding in the Governor's Budget, for

construction, in the amount of $1,560,000.
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PROJECT INFORMATION
FSP FOLSOM RENOVATE H&V
Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102738
Estimated Project Cost: $1,745,000.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6) $62,000.00 98209A $62,000.00
W 324/98 5240-301-0001(6) $72,000.00 99135A $72,000.00
C 52/00 5240-301-0001(7) $1,637,000.00 01062A $1,226,144.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $61,921.00

w $72,000.00 $72,000.00 $66,928.23

C $1,637,000.00 $1,226,144.00 $0.00

PROJECT $1,771,000.00 $1,360,144.00 $128,849.23

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/17/1998 04/09/1999 09/17/1998 06/11/1999 100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000 100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 05/28/2001 100.00%
Construction 05/16/2000 05/15/2001 05/29/2001 05/30/2002 2.00%

Current Comments

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress SCHEDULE: This
project was bid as one project combined with six other projects and bid as one contract
at the same facility. This project is behind schedule due to issues with other projects

to be bid with this project. BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: This project has been appropriated funding in the Governor's Budget, for

construction, in the amount of $1,637,000.
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PROJECT INFORMATION
GAS HEATER REPLACEMENT
Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 102745
Estimated Project Cost: $811,950.00
Current Phase: Bid Period
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-0660229 $95,000.00 98276B $95,000.00
P 1686/55 8850-801-0660229 $25,000.00 99071B $25,000.00
P 1686/55 8850-801-066022 ($2,201.00) To WD's ($2,201.00)
P 1686/55 8850-801-06602211 ($58,948.00) To WD's ($58,948.00)
W 1686/55 8850-801-066022 $2,201.00 From PP's $2,201.00
W 1686/55 8850-801-066022 $58,948.00 From PP's $58,948.00
W 1686/55 8850-801-066022 ($23,050.00) ToC ($23,000.00)
C 1686/55 8850-801-066022 $23,050.00 From WD's $23,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $58,851.00 $58,851.00 $58,850.50

w $38,099.00 $38,149.00 $35,587.66

C $23,050.00 $23,000.00 $0.00

PROJECT $120,000.00 $120,000.00 $94,438.16

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/06/1998 02/04/1999 10/06/1998 12/10/1999 100.00%
Working Drawings 05/21/1999 10/03/1999 12/10/1999 01/12/2001 100.00%
Bid Period 10/04/1999 12/09/1999 01/13/2001 05/11/2001 100.00%
Construction 12/10/1999 11/15/2000 - - 0.00%

Current Comments

PROJECT STATUS: Project cancelled by DOF 5/11/01 pending resolution of facility-wide
issues at San Quentin Prison. This project will be removed from the next report.
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PROJECT INFORMATION

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO

Project Location: CRC NORCO
Department: CORRECTIONS

Project Director: CHRIS AMBROSINO
Work Order Number: 106157

Estimated Project Cost: $25,000,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a) $67,000.00 00028A $67,000.00
S 50/99 5240-001-0001(a) $150,000.00 99209A $150,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $217,000.00 $217,000.00 $158,955.32

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $217,000.00 $217,000.00 $158,955.32

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 09/22/1999 06/30/2000 09/22/1999 06/22/2001 99.00%
Preliminary Plans - - - - 0.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Final report will arrive the week of 6/25/01. BUDGET: Project budget as

determined by final scope and study recommendations is $29 million dollars. SCHEDULE:

Schedule extended due to additional time requested by client agency for project review,
and inclusion of contract amendments to address extended building closure, and energy

efficiency and sustainability.
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PROJECT INFORMATION

ISP BLYTHE CTC - PHASE |l

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103553

Estimated Project Cost: $3,126,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43) $108,000.00 98197A $108,000.00
W 324/98 5240-301-0001(43) $168,000.00 99102A $168,000.00

C 52/2000 5240-301-00001(64) $2,428,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $108,000.00 $108,000.00 $107,876.68

w $168,000.00 $168,000.00 $116,971.00

C $2,428,000.00 $0.00 $0.00

PROJECT $2,704,000.00 $276,000.00 $224,847.68

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999 100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 06/06/2001 100.00%
Bid Period 01/18/2000 01/18/2000 06/18/2001 09/21/2001 0.00%
Construction 03/21/2000 12/15/2000 09/24/2001 09/25/2002 0.00%

Current Comments

PROJECT STATUS: The 100% plans and specifications have been approved by DSA-Access
Compliance and the State Fire Marshal. The specifications have been completed and are
undergoing final review by PMB prior to the start of advertising. Advertising should

begin by the first of August. SCHEDULE: Project has been delayed five months due to the
implementation and administration of the OSHPD Peer Review process. BUDGET: Construction
funding was allocated again in the FY 2000/2001 Governor's budget at in the amount of $2,
428,000. The construction cost is over budget based on HMC's 100% submittal. The DF-14D
has been signed by DOF with a recognized deficit. OTHER PERTINENT INFORMATION: The
project will be transferred to Alonzo Arreola, Project Director, for the advertising,

bid, and construction process.
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PROJECT INFORMATION

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: BRIAN DAY
Work Order Number: OPDMO0817

Estimated Project Cost: $2,350,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a) $80,000.00 98098A $80,000.00
P 52/00 5280-001-0001(a) $164,000.00 00286A $164,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $80,000.00 $80,000.00 $79,235.37

P $164,000.00 $164,000.00 $2,184.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $244,000.00 $244,000.00 $81,419.37

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 10/01/1998 05/12/1999 10/29/1998 10/16/2000 100.00%
Preliminary Plans 01/29/2001 09/14/2001 01/29/2001 11/03/2001 8.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plan Phase commenced 1/29/01. Statements of Qualifications
from interested Architectural-Engineering Firms received 3/13/01. Contract and
negotiations are underway.



REAL ESTATE SERVICES DIVISION

LAC LA COUNTY CCCMS & EOP

Project Location: LAC LA COUNTY
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0762

Estimated Project Cost: $1,824,000.00
Current Phase: Bid Period

PROJECT INFORMATION

Funds Transferred

Page: 228.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16) $168,000.00 97164A $168,000.00
w 324/98 5240-301-0001(40) $336,000.00 99080A $336,000.00
c 52/00 5240-301-0001(55) $1,320,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $168,000.00 $168,000.00 $145,351.01

w $336,000.00 $336,000.00 $192,006.40

C $1,320,000.00 $0.00 $0.00

PROJECT $1,824,000.00 $504,000.00 $337,357.41

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 04/09/1999 100.00%
Working Drawings 07/11/1998 12/11/1998 08/10/1999 09/20/2000 100.00%
Bid Period 12/12/1998 04/11/1999 12/22/2000 03/18/2001 100.00%
Construction 04/12/1999 04/12/2000 03/19/2001 03/19/2002 0.00%

Current Comments

PROJECT STATUS: The Working Drawings were approved on 11/29/00. The project bid on
February 15, 2001. The Contractor bids received exceeded the State's construction cost
estimate. The State of California, Department of Corrections notified DGS on May 7,

2001 that Inmate Day Labor will be utilized for construction of this project. SCHEDULE:
Additional time was used to site the building to meet program requirements. The
construction schedule will have to be adjusted. BUDGET: The project is over budget

for the Construction Phase based on the Contractor bids. OTHER PERTINENT INFORMATION:
The project as designed meets the program requirements and stays within the gross square

footage as programmed. Project will be deleted from next report.
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PROJECT INFORMATION
MCSP IONE CCCMS & EOP
Project Location: MCSP IONE
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDMO0763
Estimated Project Cost: $2,327,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15) $161,000.00 97163A $161,000.00
W CH 324/98 5240-303-0001(31) $321,000.00 00045A $321,000.00
C CH 52/00 5240-303-0001(54) $1,876,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $161,000.00 $161,000.00 $141,690.50

w $321,000.00 $321,000.00 $71,117.00

C $1,876,000.00 $0.00 $0.00

PROJECT $2,358,000.00 $482,000.00 $212,807.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000 100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 08/08/2001 99.00%
Bid Period 06/01/2000 10/30/2000 08/09/2001 11/06/2001 0.00%
Construction 10/31/2000 10/31/2001 11/07/2001 03/03/2003 0.00%

Current Comments

PROJECT STATUS: PPs were approved on 1/14/2000. The working drawing phase is
approximately 99% complete. SCHEDULE: Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,

increased design review time, and the time required to value engineer the project.
BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time.
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PROJECT INFORMATION

NEW POTABLE WATER SOURCE PH I
Project Location: CClI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118
Estimated Project Cost: $1,607,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3) $133,000.00 99236A $133,000.00
w 52/00 5240-301-0001(2) $105,000.00 00287A $105,000.00
c 52/00 5240-301-0001(2) $1,369,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $133,000.00 $133,000.00 $125,843.00

w $105,000.00 $105,000.00 $56,796.00

C $1,369,000.00 $0.00 $0.00

PROJECT $1,607,000.00 $238,000.00 $182,639.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/16/1999 04/13/2000 11/16/1999 07/14/2000 100.00%
Working Drawings 08/01/2000 01/15/2001 08/01/2000 07/16/2001 99.00%
Bid Period 01/15/2001 05/16/2001 07/17/2001 10/16/2001 0.00%
Construction 05/17/2001 01/16/2002 10/17/2001 04/17/2002 0.00%

Current Comments

PROJECT STATUS: This project is tied to the Phase | project (#103649). Due to the

delays in obtaining approval from DHS to permit groundwater production wells the

decision has been made to combine Phase | and Il into one bid package for cost savings.
PWB approved combining the projects on 5/8/01. SCHEDULE: Project has been delayed in
obtaining DHS approval to construct groundwater production wells. BUDGET: Project is
within budget.
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PROJECT INFORMATION

NKSP DELANO CCCMS

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0754

Estimated Project Cost: $1,038,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25) $51,000.00 97171A $51,000.00
W 324/98 5240-301-0001(40) $101,000.00 99310A $101,000.00

C 52/00 5240-301-001(62) $886,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $42,717.40

w $101,000.00 $101,000.00 $48,629.75

C $886,000.00 $0.00 $0.00

PROJECT $1,038,000.00 $152,000.00 $91,347.15

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 05/31/2001 100.00%
Bid Period 10/27/1999 10/27/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: The drawings and specifications are 100% complete from the Contractor.
Information was received from CDC (July 28, 2000) that this project will be constructed

by Inmate Day Labor (IDL). SCHEDULE: The Contractor has revised the final drawings and
we are in the process of submitting for Access Compliance and State Fire Marshal for

final approval. BUDGET: IDL and CDC will fill out the C22B for transfer of funds as

outlined in the 2000/2001 budget. OTHER PERTINENT INFORMATION: None



Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102746

Estimated Project Cost: $4,188,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 324/98
W 324/98
C 52/2000

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon
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PROJECT INFORMATION
NKSP DELANO CTC - PHASE I
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001(41) $83,000.00 98193A $83,000.00
5240-301-0001(41) $140,000.00 00012A $140,000.00
5240-301-0001(39) $2,967,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$83,000.00 $83,000.00 $82,811.38
$140,000.00 $140,000.00 $105,562.40
$2,967,000.00 $0.00 $0.00
$3,190,000.00 $223,000.00 $188,373.78
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
02/23/1999 07/09/1999 02/23/1999 01/14/2000 100.00%
07/10/1999 04/12/2000 01/17/2000 06/25/2001 100.00%
04/13/2000 07/30/2000 - - 0.00%
07/31/2000 05/13/2001 - - 0.00%

Current Comments

PROJECT STATUS: The plans and specifications have been approved by DSA-Access Compliance
and the State Fire Marshal. PMB's front-end specifications are complete and the plans
and specifications have been transmitted to the Department of Corrections (CDC) for

construction by CDC's Inmate Day Labor Program. SCHEDULE: Project schedule extended

five months to recognize delays implementing and administering the two-phase OSHPD Peer
Review process. BUDGET: Construction funding was allocated again in the FY 2000/2001
Budget at $2,967,000. Construction cost is over budget based on HMC's 100% submittal.
PMB's involvment in this project is concluded and the project will be removed from the

next CTC Monthly Report.
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PROJECT INFORMATION

NKSP DELANO RCSE

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDMO0755

Estimated Project Cost: $1,244,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24) $68,000.00 97170A $68,000.00
w 324/98 5240-301-0001(39) $137,000.00 99311A $137,000.00
c 52/00 5240-301-0001(61) $1,039,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $68,000.00 $68,000.00 $54,798.10

w $137,000.00 $137,000.00 $56,838.80

C $1,039,000.00 $0.00 $0.00

PROJECT $1,244,000.00 $205,000.00 $111,636.90

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 06/30/2001 99.00%
Bid Period 10/27/1999 10/27/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: The drawings and specifications are 100% complete from the Contractor.
Information was received from CDC (July 28, 2000) that this project will be constructed

by Inmate Day Labor (IDL). SCHEDULE: The Contractor has revised the final drawings and

we are in the process of submitting for Access Compliance and State Fire Marshal for
final approval. BUDGET: IDL and CDC will fill out the C22B for transfer of funds as
outlined in the 2000/2001 budget. OTHER PERTINENT INFORMATION: None



Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

Estimated Project Cost: $1,700,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 50/1999
W 52/2000
C 52/2000

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

0osoon
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PROJECT INFORMATION
PERIMETER FENCE CRC NORCO
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
5240-301-0001 (22) $120,000.00 99242A $120,000.00
5240-301-0001 (33) $120,000.00 00194A $120,000.00
5240-301-0001 (33) $1,981,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$120,000.00 $120,000.00 $113,609.00
$120,000.00 $120,000.00 $78,972.00
$1,981,000.00 $0.00 $0.00
$2,221,000.00 $240,000.00 $192,581.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
11/02/1999 04/17/2000 11/02/1999 05/12/2000 100.00%
08/01/2000 01/20/2001 08/01/2000 04/13/2001 100.00%
01/21/2001 05/21/2001 - - 0.00%
05/22/2001 05/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings completed and CDC requested project be constructed
using Inmate Day Labor (IDL). SCHEDULE: Project transferred to CDC for IDL
scheduling. BUDGET: Project transferred to CDC under IDL budget. OTHER PERTINENT

INFORMATION: April 13, 2001, PWB approved project for construction by Inmate Day Labor.

Transfer of funds ($1,929,000) into Inmate Construction Revolving Account occurred with
DOF approval of CDC Form C-22B on May 10, 2001. Project considered transferred from DGS
to CDC. This project will be deleted from the next Quarterly Report.
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PROJECT INFORMATION

Project Location: WSP WASCO
Department: CORRECTIONS

Project Director: WILLIAM GREENLEAF
Work Order Number: 107789

Estimated Project Cost: $1,196,000.00
Current Phase: Working Drawings

PRESCREENING FACILITY

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(38) $59,000.00 00232A $59,000.00
w 52/00 5240-301-0001(38) $89,000.00 01068A $89,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $59,000.00 $59,000.00 $55,743.00

w $89,000.00 $89,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $148,000.00 $148,000.00 $55,743.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/03/2000 04/13/2001 11/03/2000 05/11/2001 100.00%
Working Drawings 05/11/2001 02/04/2002 06/11/2001 01/18/2002 2.00%
Bid Period 02/04/2002 07/02/2002 - - 0.00%
Construction 07/02/2002 03/03/2003 - - 0.00%

Current Comments

PROJECT STATUS: Project was delayed in the selection process of A&E. Preliminary Plans

completed and scheduled for PWB May 11, 2001. SCHEDULE: Project on current schedule.

BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other

significant issues at this time.
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PROJECT INFORMATION
RJD SAN DIEGO RCSC
Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0768
Estimated Project Cost: $1,151,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8) $76,000.00 97158A $76,000.00
W 324/98 5240-301-0001(19) $152,000.00 00044A $152,000.00
C 52/00 5240-301-0001(49) $923,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $76,000.00 $76,000.00 $65,468.00
w $152,000.00 $152,000.00 $81,252.32
C $923,000.00 $0.00 $0.00
PROJECT $1,151,000.00 $228,000.00 $146,720.32
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 05/17/2001 100.00%
Bid Period 10/27/1999 10/27/1999 07/16/2001 09/20/2001 0.00%
Construction 12/14/1999 12/13/2000 11/30/2001 11/22/2002 0.00%

Current Comments

PROJECT STATUS: The 100% construction documents were approved by both the California
State Fire Marshal and DSA, Office of Access Compliance in May 2001. SCHEDULE: The
project will be presented to the July 13, 2001 Public Works Board meeting for

construction by CDC's Inmate Day Labor construction unit. BUDGET: Form 22 for the
Working Drawing phase was approved May 1, 2000. The project is still underfunded for
Construction in the 2000/2001 budget. OTHER PERTINENT INFORMATION: The NIC for the
Working Drawings was removed and all the contract amendments were fully executed
September 26, 2000. The new appropriations for the Construction Phase are in the
2000/2001 Budget (Ch. 50 5240-301-0001) for capital outlay.
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PROJECT INFORMATION

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 107603

Estimated Project Cost: $630,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001a $34,000.00 00106A $34,000.00
W 50/99 5240-001-0001a $58,000.00 00106A $58,000.00
C 50/99 5240-001-0001a $538,000.00 00106A $538,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $34,000.00 $34,000.00 $23,752.00

w $58,000.00 $58,000.00 $3,703.51

C $538,000.00 $538,000.00 $117,732.00

PROJECT $630,000.00 $630,000.00 $145,187.51

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 06/23/2000 11/01/2000 06/23/2000 11/01/2000 100.00%
Working Drawings 11/02/2000 01/23/2001 11/02/2000 01/23/2001 100.00%
Bid Period 01/24/2001 05/17/2001 01/24/2001 05/17/2001 100.00%
Construction 05/18/2001 08/06/2001 05/18/2001 08/06/2001 35.00%

Current Comments

PROJECT STATUS: Project work begun 5/14/01. Three men from Southern Cal Boiler on
jobsite working 5-10 hour days. PROJECT SCHEDULE: Boiler hydro test completed June
1, boiler operational test scheduled for week of June 18. Turbine early delivery date

June 30, installation date week of July 9. Contract completion date 8/11/01. PROJECT
BUDGET: OK OTHER PERTINENT INFORMATION: Authorized overtime for boiler repair.
Change order to check and replace boiler controls where necessary.
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PROJECT INFORMATION

SAN QUENTIN CTC - PHASE Il

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102741

Estimated Project Cost: $19,846,750.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20) $101,000.00 00156A $101,000.00
P 324/98 5240-301-0001(20) $483,000.00 98199A $483,000.00
P 324/98 5240-301-0001(20) $51,000.00 99281A $51,000.00
w 324/98 5240-301-0001(20) $796,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $635,000.00 $635,000.00 $554,528.19

w $796,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,431,000.00 $635,000.00 $554,528.19

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 - 99.00%
Working Drawings 07/14/1999 12/28/1999 - - 0.00%
Bid Period 03/14/2000 03/14/2000 - - 0.00%
Construction 05/16/2000 01/07/2002 - - 0.00%

Current Comments

PROJECT STATUS: The CEQA process remains stalled due to concerns expressed by the EPA
Department of Toxics Substances Control (DTSC) and the CRWQCB over groundwater
contamination at the site. SCHEDULE: The schedule is on hold indefinitely to allow for

a complete site characterization and human health risk assessment of the site by the
geotechnical sub-consultant. PWB is also on hold until the above matters are resolved.
BUDGET: CDC submitted a 20-day letter to DOF (which has been rescheduled for the August
PWB) requesting an augmentation for PP's to conduct the necessary site studies. Working
drawings were reappropriated in the FY 2000-2001 Budget and CDC is requesting
re-appropriation again in the FY 2001-2002 Budget. The 100% PP estimate has been
submitted by HMC. OTHER PERTINENT INFORMATION: The additional required mitigation



measures for hazardous materials abatement carry cost implications which will
necessitate a revised 100% PP estimate.
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PROJECT INFORMATION

SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE

Project Location: SCC JAMESTOWN
Department: CORRECTIONS

Project Director: ROBERT OATES
Work Order Number: 102744

Estimated Project Cost: $10,077,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(35) $364,000.00 00144A $364,000.00
P 324/98 5240-305-0001(29) $592,000.00 98201A $592,000.00
P 50/99 5240-301-0001(24) $350,000.00 99192A $350,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $1,306,000.00 $1,306,000.00 $968,357.48

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,306,000.00 $1,306,000.00 $968,357.48

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1998 12/11/1998 09/17/1998 08/10/2001 90.00%
Working Drawings 07/01/1999 01/18/2000 - - 0.00%
Bid Period 01/18/2000 01/18/2000 - - 0.00%
Construction 03/01/2000 07/31/2001 - - 0.00%

Current Comments

PROJECT STATUS: Negotiations for the Reservoir site in progress. The Final

Environmental Impact Report (FEIR) was certified by CDC May 24, 2001. Meeting with DOF

took place on March 27, 2001 to discuss approval of Preliminary Plans. BUDGET:
Project in the preliminary phase of this project is over budget. Additional funding for
Preliminary Phase approved for fiscal year 00/01. Funding for Working Drawings will be
included in the fiscal budget for 01/02. SCHEDULE: The future schedule will be
impacted due to current issues with pipeline alignment, reservoir siting and procurement

of additional funding.
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PROJECT INFORMATION

UNDERGROUND UTILITIES STUDY FSP FOLSOM

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: BRIAN DAY
Work Order Number: 105598

Estimated Project Cost: $200,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a) $200,000.00 00038A $200,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $200,000.00 $200,000.00 $142,274.30

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $200,000.00 $200,000.00 $142,274.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 04/04/1999 12/31/1999 04/14/2000 07/27/2001 99.00%
- - 0.00%

Preliminary Plans - -

Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
- - 0.00%

Construction - -

Current Comments

PROJECT STATUS: June 2001, Architect / Engineer has completed the draft report of various
utility survey and analysis. Review and comments are in process. PROJECT SCHEDULE: On
schedule. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
WSP WASCO CCCMS
Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0756
Estimated Project Cost: $1,056,000.00
Current Phase: Working Drawings
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21) $51,000.00 97169A $51,000.00
W 324/98 5240-301-0001(38) $101,000.00 99309A $101,000.00
C 52/00 5240-301-0001(60) $904,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $51,000.00 $51,000.00 $39,715.00
w $101,000.00 $101,000.00 $36,986.20
C $904,000.00 $0.00 $407.50
PROJECT $1,056,000.00 $152,000.00 $77,108.70
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999 100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 06/30/2001 99.00%
Bid Period 10/27/1999 10/27/1999 - - 0.00%
Construction 12/14/1999 12/13/2000 - - 0.00%

Current Comments

PROJECT STATUS: The drawings and specifications are 100% complete from the Contractor.
Information was received from CDC (July 28, 2000) that this project will be constructed

by Inmate Day Labor (IDL). SCHEDULE: The Contractor has revised the final drawings and
we are in the process of submitting for Access Compliance and State Fire Marshal for

final approval. BUDGET: IDL and CDC will fill out the C22B for transfer of funds as

outlined in the 2000/2001 budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION

WSP WASCO RCSE

Project Location: WSP WASCO
Department: CORRECTIONS

Project Director: MICHAEL ZARI
Work Order Number: OPDMO0757

Estimated Project Cost: $1,225,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20) $72,000.00 97168A $72,000.00
w 324/98 5240-301-0001(37) $144,000.00 00143A $144,000.00
c 52/00 5240-301-0001(59) $1,009,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $72,000.00 $72,000.00 $71,999.38

w $144,000.00 $144,000.00 $38,314.14

C $1,009,000.00 $0.00 $0.00

PROJECT $1,225,000.00 $216,000.00 $110,313.52

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 11/28/2000 07/03/2000 11/21/2000 100.00%
Working Drawings 12/20/2000 08/15/2001 02/14/2001 07/14/2001 95.00%
Bid Period 10/14/2001 11/24/2001 - - 0.00%
Construction 11/25/2001 11/25/2002 - - 0.00%

Current Comments

PROJECT STATUS: The Working Drawing Phase is now 95% complete. The 100% Working
Drawings were forwarded to CDC on May 31, 2001 for review and comment (they will have 30

days to respond). SCHEDULE: On schedule. BUDGET: The appropriation for the
Construction Phase ($1,009,000) are in Ch. 52 of the 2000/2001 budget (5240-301-0001
(59) 61.27.425). The project is underfunded for the Construction Phase. OTHER

PERTINENT INFORMATION: None.
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PROJECT INFORMATION

EDUCATION AIR CONDITIONING

Project Location: EL PASO DE ROBLES
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107799

Estimated Project Cost: $1,443,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(10) $66,000.00 00140A $66,000.00
w 52/00 5460-301-0001(10) $111,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $66,000.00 $66,000.00 $60,337.00

w $111,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $177,000.00 $66,000.00 $60,337.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/10/2000 04/12/2001 10/26/2000 08/10/2001 95.00%
Working Drawings 04/16/2001 10/18/2001 08/13/2001 12/24/2001 0.00%
Bid Period 10/21/2001 01/22/2002 - - 0.00%
Construction 01/23/2002 12/18/2003 - - 0.00%

Current Comments

PROJECT STATUS: 7/15/01 - 01/02 Budget has not been approved, so the status of this
project is still pending an approved budget prior to approval of the Preliminary Plans.
PROJECT SCHEDULE: Current schedule dates are ahead of original budget package schedule,
but design schedule has been impacted by delay in getting PP approval. PROJECT BUDGET:

Potential budget changes pending 01/ 02 budget approval.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

50 SPECIALIZED COUNSELING PROGRAM BEDS -

Project Location: NORWALK
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 107797

Estimated Project Cost: $3,576,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 244.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(3) $141,000.00 00246A $141,000.00
W 52/00 5460-301-0001(3) $227,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $141,000.00 $141,000.00 $6,675.00

w $227,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $368,000.00 $141,000.00 $6,675.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/15/2000 06/08/2001 09/05/2000 02/08/2002 1.00%
Working Drawings 06/11/2001 01/24/2002 02/11/2002 08/30/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Interviews for A/E were held September 5, 2000. A/E firm selected,
negotiations are on hold by DOF and DYA until staffing and sizing issues are resolved.

Do not expect to hear from DOF until two weeks after the 01/02 budget is signed.

PROJECT SCHEDULE: Project approximately 9 months behind schedule due to DOF on HOLD

STATUS. PROJECT BUDGET: Augmentation request for
by the PWB. Form 22 for PP'S in the amount of $141,000
09/15/00.

$32,000 for PP'S & WD'S was approved
was approved by DOF on
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PROJECT INFORMATION

DEWITT HALL VISITOR'S SECURITY ENTRANCE
Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 103511
Estimated Project Cost: $2,926,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(5) ($500.00) 98177A ($500.00)
P 324/98 5460-301-0001(5) $97,000.00 98177A $97,000.00
w 324/98 5460-301-0001(5) $500.00 99075A $500.00
w 324/98 5460-301-0001(5) $137,000.00 99075A $137,000.00
C 50/99 5460-301-0660(1) $2,692,000.00 *00255B $2,299,555.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $96,500.00 $96,500.00 $96,447.00

w $137,500.00 $137,500.00 $127,888.33

C $2,692,000.00 $2,299,555.00 $1,149,824.26

PROJECT $2,926,000.00 $2,533,555.00 $1,374,159.59

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999 100.00%
Working Drawings 04/01/1999 08/15/1999 05/15/1999 05/02/2000 100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/25/2000 100.00%
Construction 12/14/1999 07/14/2000 11/20/2000 11/20/2001 64.00%

Current Comments

7/15/01- PROJECT STATUS: Exterior lath and plaster underway, interior drywall nearly
complete, electrical and low-voltage wiring installation has begun. SCHEDULE: On
schedule per 11/14/00 Notice to Proceed, start date 11/20/00. Contractor's current

schedule shows 11/20/01 completion. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: No significant project issues at this time.
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PROJECT INFORMATION

DEWITT NELSON YCF PERSONAL ALARM SYSTEM

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 103512

Estimated Project Cost: $1,883,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-1) $69,000.00 98217A $69,000.00
C 50/99 5460-301-0001(6) $1,814,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $69,000.00 $69,000.00 $58,516.60

C $1,814,000.00 $0.00 $0.00

PROJECT $1,883,000.00 $69,000.00 $58,516.60

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001 98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002 0.00%

Current Comments

NOTE: See OPDMO0751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bids received,
contract award process underway. SCHEDULE: The Working Drawing and Bidding schedule
was impacted by acceptance of prototypical installation at SYCRCC, upgrading of

Construction Documents, agency approvals and award of South projects. BUDGET: Project

is on budget. OTHER PERTINENT INFORMATION: Two bids for PAS - North received 6/7/01.
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PROJECT INFORMATION

EL PASO DE ROBLES PERSONAL ALARM SYSTEM

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 103515

Estimated Project Cost: $1,790,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-4) $118,000.00 98220A $118,000.00
C 50/99 5460-301-0001(9) $1,672,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $118,000.00 $118,000.00 $89,620.00

C $1,672,000.00 $0.00 $0.00

PROJECT $1,790,000.00 $118,000.00 $89,620.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 10/31/2001 78.00%
Construction 12/06/1999 04/06/2001 11/01/2001 10/31/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bidding phase
delayed until after bids for North sites received. SCHEDULE: The Working Drawing and

Bidding schedule was impacted by acceptance of prototypical installation at SYCRCC,

upgrading of Construction Documents, agency approvals and award of South projects.

BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: Anticipate project out to

bid ed of July 2001.
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PROJECT INFORMATION

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

Estimated Project Cost: $2,994,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131) $128,000.00 99195A $128,000.00
W 52/00 5460-301-0001(13) $240,000.00 00196A $195,000.00

C 52/00 5460-301-0001(13) $2,708,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $127,837.18

w $240,000.00 $195,000.00 $131,897.00

C $2,708,000.00 $0.00 $0.00

PROJECT $3,076,000.00 $323,000.00 $259,734.18

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/16/1999 02/10/2000 07/16/1999 05/12/2000 100.00%
Working Drawings 07/21/2000 03/15/2001 07/21/2000 07/24/2001 85.00%
Bid Period 03/16/2001 07/16/2001 07/25/2001 11/07/2001 0.00%
Construction 07/17/2001 07/24/2002 11/08/2001 05/09/2003 0.00%

Current Comments

PROJECT STATUS: Working drawings are being reviewed by State Fire Marshal. SCHEDULE:
Project is progressing according to currently revised schedule. BUDGET: Project
should be designed within the expected budget appropriation.
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PROJECT INFORMATION

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 107801

Estimated Project Cost: $7,072,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(14) $374,000.00 00147A $374,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $374,000.00 $374,000.00 $315,757.53

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $374,000.00 $374,000.00 $315,757.53

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/17/2000 04/12/2001 07/17/2000 07/13/2001 99.00%
Working Drawings 08/01/2001 05/03/2002 - - 0.00%
Bid Period 05/06/2002 08/11/2002 - - 0.00%
Construction 08/12/2002 02/08/2004 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans are complete but submission to Public Works Board
cannot occur until budget is signed. SCHEDULE: Completed plans per Approved Revised
Schedule as agreed by the LAO and DOF, except PWB approval cannot occur until after
budget is signed. BUDGET: The 2001/2002 funds only money for working drawing and
recognizes that preliminary plan estimates anticipate a need for two million additional
funding for construction in 2002/2003.
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PROJECT INFORMATION

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

Project Location: NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 103516

Estimated Project Cost: $1,770,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(7-1) $93,000.00 *08222A $93,000.00
C 50/99 5460-301-0001(12) $1,677,000.00 01008A $1,372,953.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $93,000.00 $93,000.00 $83,832.00

C $1,677,000.00 $1,372,953.00 $1,344.00

PROJECT $1,770,000.00 $1,465,953.00 $85,176.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 04/29/2001 100.00%
Construction 12/06/1999 04/06/2001 04/30/2001 08/02/2002 10.00%

Current Comments

NOTE: See OPDMO0751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Construction
contract Notice to Proceed start date of 4/30/2001. SCHEDULE: Construction Phase
commenced. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Contractor
preparing submittals.
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PROJECT INFORMATION

Page: 251.0

HEMAN G. STARK FIRE ALARM SYSTEM

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

Estimated Project Cost: $2,120,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18) $97,000.00 99233A $97,000.00
w 50/99 5460-301-0001(18) $120,000.00 00036A $120,000.00
c 52/00 5460-301-0001(18) $1,916,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $80,170.70

w $120,000.00 $120,000.00 $86,268.33

C $1,916,000.00 $0.00 $0.00

PROJECT $2,133,000.00 $217,000.00 $166,439.03

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/01/1999 02/11/2000 07/01/1999 02/18/2000 100.00%
Working Drawings 01/17/2000 10/20/2000 02/21/2000 05/14/2001 100.00%
Bid Period 12/21/2000 12/21/2000 06/13/2001 10/01/2001 50.00%
Construction 02/21/2001 02/22/2002 10/02/2001 10/01/2002 0.00%

Current Comments

PROJECT STATUS: Mandatory pre-bid conference held at project site July 11, 2001. Bid
date set for August 1, 2001 . SCHEDULE: This project is behind schedule due to a

personnel change by the A/E firm executing the design. BUDGET: This project is within
budget.
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PROJECT INFORMATION

KARL HOLTON YCF PERSONAL ALARM SYSTEM
Project Location: KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103514
Estimated Project Cost: $1,009,000.00
Current Phase: Bid Period

Funds Transferred

Page: 252.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(5-3) $62,000.00 98219A $62,000.00
C 50/99 5460-301-0001(8) $947,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $62,000.00 $62,000.00 $52,827.80

C $947,000.00 $0.00 $0.00

PROJECT $1,009,000.00 $62,000.00 $52,827.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001 98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bids received,
contract award process underway. SCHEDULE: The Working Drawing and Bidding schedule

was impacted by acceptance of prototypical installation at SYCRCC, upgrading of

Construction Documents, agency approvals and award of South projects. BUDGET: Project

is on budget. OTHER PERTINENT INFORMATION: Two bids for PAS - North received 6/7/01.
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PROJECT INFORMATION
MASTER KEY SYSTEM
Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: OPDMO0748
Estimated Project Cost: $939,082.01
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-000116 $50,000.00 *Q7126A $50,000.00
W 324/98 5460-301-0001(13) $93,000.00 *08135A $93,000.00
C 324/98 5460-301-0001(13) $0.00 *01001A $20,000.00
C 324/98 5460-301-0001(13) $1,006,000.00 *99240A $756,082.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $49,865.00

w $93,000.00 $93,000.00 $89,907.62

C $1,006,000.00 $776,082.00 $550,568.08

PROJECT $1,149,000.00 $919,082.00 $690,340.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/14/1997 02/26/1998 09/30/1997 06/12/1998 100.00%
Working Drawings 09/02/1998 02/03/1999 10/06/1998 04/01/1999 100.00%
Bid Period 04/20/1999 06/10/1999 04/02/1999 10/15/1999 100.00%
Construction 06/11/1999 04/05/2000 10/16/1999 05/30/2001 100.00%

Current Comments

PROJECT STATUS: Final site meeting scheduled for 7/10/01. Master Key contractor is

preparing door schedule for CTC contractor. Turnover of CTC hardware expected by end of

July. PROJECT SCHEDULE: Work complete except for owner requested changes. BUDGET: Final
change order will expend all funds. OTHER PERTINENT INFORMATION: This will be the final
report on this project.
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PROJECT INFORMATION

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107800

Estimated Project Cost: $1,352,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(8) $63,000.00 00146A $63,000.00
w 52/00 5460-301-0001(8) $97,000.00 01078A $97,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $63,000.00 $63,000.00 $36,040.00

w $97,000.00 $97,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $160,000.00 $160,000.00 $36,040.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/14/2000 04/30/2001 07/14/2000 05/11/2001 100.00%
Working Drawings 05/14/2001 03/22/2002 05/14/2001 02/28/2002 20.00%
Bid Period 03/25/2002 06/26/2002 - - 0.00%
Construction 06/27/2002 02/21/2003 - - 0.00%

Current Comments

PROJECT STATUS: 7/15/01 - Form 22 for Working Drawing Phase transfer was approved by DOF
on 5/21/01. A/E Contract in place and designer is proceeding with the preparation of the
90% WD submittal. PROJECT SCHEDULE: On schedule. PROJECT BUDGET: On budget.
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PROJECT INFORMATION

NCYCC CORRECTIONAL TREATMENT CENTER

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107798

Estimated Project Cost: $4,132,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(6) $219,000.00 01011A $219,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $219,000.00 $219,000.00 $21,393.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $219,000.00 $219,000.00 $21,393.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/02/2000 05/11/2001 01/10/2001 01/11/2002 10.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: 7/15/01 - A/E negotiations complete, contract has been sent to A/E for
signature. PROJECT SCHEDULE: The project is eight months behind schedule due to
changes in program requirements necessitating a new budget package. The revised budget
package has been completed and costs are very close to the original proposal. PROJECT
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: No significant project
issues at this time.
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PROJECT INFORMATION
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NELLES VISITORS SECURITY ENTRANCE & HALL

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY

Project Director: BOB BOWEN

Work Order Number: 102776

Estimated Project Cost: $1,813,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6) ($13,685.00) 98171A ($13,685.00)
P 324/98 5460-301-0001(6) $60,000.00 98171A $60,000.00
w 324/98 5460-301-0001(6) $12,000.00 01049A $12,000.00
w 324/98 5460-301-0001(6) $13,685.00 98171A $13,685.00
w 324/98 5460-301-0001(6) $90,000.00 99104A $90,000.00
c 52/00 5460-301-0001(11) $1,651,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $46,315.00 $46,315.00 $46,307.00

w $115,685.00 $115,685.00 $91,430.08

C $1,651,000.00 $0.00 $0.00

PROJECT $1,813,000.00 $162,000.00 $137,737.08

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 05/26/1999 09/02/1998 05/14/1999 100.00%
Working Drawings 05/17/1999 02/01/2000 05/15/1999 06/19/2001 100.00%
Bid Period 02/01/2000 04/28/2000 06/20/2001 11/08/2001 20.00%
Construction 05/01/2000 11/18/2000 11/09/2001 08/06/2002 0.00%

Current Comments

PROJECT STATUS: Working Drawings are complete and signed by the State Fire Marshal and

DSA Access Compliance PROJECT SCHEDULE: The pre-bid job walk was held July 12, 2001.
Eighteen Prime Contractors received Bid Packages. The bid opening date is August 2,
2001. BUDGET: Projectis on budget. OTHER PERTINENT ISSUES: No other issues at this

time.
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PROJECT INFORMATION
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NEW MENTAL HEALTH BUILDING AND CTC UPGRADE

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA

Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103522

Estimated Project Cost: $2,702,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5) $106,000.00 98154A $106,000.00
w 324/98 5460-301-0001(13-5) $170,000.00 99096A $170,000.00
c 50/99 5460-301-0660(6) $1,978,000.00 *00096B $1,965,000.00
c 50/99 5460-301-0660(6) $183,000.00 00127B $183,000.00
c 50/99 5460-301-0660(6) $222,000.00 002598 $222,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $106,000.00 $106,000.00 $105,745.36

w $170,000.00 $170,000.00 $156,753.77

C $2,383,000.00 $2,370,000.00 $390,399.93

PROJECT $2,659,000.00 $2,646,000.00 $652,899.06

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 03/16/1999 09/02/1998 06/10/1999 100.00%
Working Drawings 07/01/1999 12/27/1999 06/14/1999 02/25/2000 100.00%
Bid Period 05/03/2000 05/03/2000 02/26/2000 12/19/2000 100.00%
Construction 07/03/2000 07/02/2001 12/20/2000 05/03/2002 25.00%

Current Comments

PROJECT STATUS: Masonry work and roof framing are complete, and roof sheathing is
underway. All underground connections to the building are completed, and all point of
connection to site utilities are finished. Meeting planned for 7/10 to discuss pricing

for first change order. CTC contractor is working with Master Key project contractor to

develop door schedule and take possession of hardware being supplied for the CTC under
the Master Key contract. PROJECT SCHEDULE: No change. BUDGET: Within budget. OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION

NORTHERN YCRCC PERSONAL ALARM SYSTEM
Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103510
Estimated Project Cost: $1,117,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6) $58,000.00 98216A $58,000.00
C 50/99 5460-3-1-0001(5) $1,059,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $58,000.00 $58,000.00 $49,308.70

C $1,059,000.00 $0.00 $0.00

PROJECT $1,117,000.00 $58,000.00 $49,308.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001 98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002 0.00%

Current Comments

NOTE: See OPDMO0751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bids received,
contract award process underway. SCHEDULE: The Working Drawing and Bidding schedule
was impacted by acceptance of prototypical installation at SYCRCC, upgrading of

Construction Documents, agency approvals and award of South projects. BUDGET: Project

is on budget. OTHER PERTINENT INFORMATION: Two bids for PAS - North received 6/7/01.
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PROJECT INFORMATION
NORWALK YCF VISITORS FACILITY
Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 102777
Estimated Project Cost: $1,296,797.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8) $0.00 98172A ($12,720.00)
P 324/98 5460-301-0001(8) $48,000.00 98172A $48,000.00
W 324/98 5460-301-0001(8) $0.00 98172A $12,720.00
W 324/98 5460-301-0001(8) $75,000.00 99106A $75,000.00
C 50/99 5460-301-0660(3) $1,215,000.00 01004B $1,173,797.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $48,000.00 $35,280.00 $35,535.50

w $75,000.00 $87,720.00 $81,084.42

C $1,215,000.00 $1,173,797.00 $360,470.50

PROJECT $1,338,000.00 $1,296,797.00 $477,090.42

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/02/1999 03/09/2000 09/02/1998 05/17/1999 100.00%
Working Drawings 03/28/2000 10/03/2000 05/18/1999 06/26/2000 100.00%
Bid Period 10/04/2000 01/03/2001 06/27/2000 02/02/2001 100.00%
Construction 01/04/2001 01/03/2002 02/05/2001 11/01/2001 45.00%

Current Comments

PROJECT STATUS: Concrete foundation work and wood framing have been completed. Rough in
HVAC, plumbing, and electrical activities are ongoing. Roofing and exterior plaster are
scheduled to commence by late July. PROJECT SCHEDULE: The project completion date

remains within original schedule. BUDGET: Project is within budget. OTHER PERTINENT

INFORMATION: None.
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PROJECT INFORMATION

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 103513

Estimated Project Cost: $1,006,000.00
Current Phase: Bid Period

Funds Transferred

Page: 260.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(5-2) $60,000.00 98218A $60,000.00
C 50/99 5460-301-0001(7) $946,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $60,000.00 $60,000.00 $50,980.80

C $946,000.00 $0.00 $0.00

PROJECT $1,006,000.00 $60,000.00 $50,980.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001 98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002 0.00%

Current Comments

NOTE: See OPDMO00751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Bids received,
contract award underway. SCHEDULE: The Working Drawing and Bidding schedule was
impacted by acceptance of prototypical installation at SYCRCC, upgrading of Construction
Documents, agency approvals and award of South projects. BUDGET: Project is on

budget. OTHER PERTINENT INFORMATION: Two bids for PAS - North received 6/7/01.



Project Location: PRESTON YOUTH CORRECTIONAL FACILITY

Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: OPDM0751

Estimated Project Cost: $2,348,000.00
Current Phase: Bid Period

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

PERSONAL ALARMS PRESTON YCF

Funds Transferred

Page: 261.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2) $381,000.00 97135A $381,000.00
w 324/98 5460-301-0001(4-1) $156,000.00 98224A $156,000.00
c 50/99 5460-301-0001(3) $1,811,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $381,000.00 $381,000.00 $377,018.33

w $156,000.00 $156,000.00 $136,822.71

C $1,811,000.00 $0.00 $0.00

PROJECT $2,348,000.00 $537,000.00 $513,841.04

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/01/1997 05/01/1998 09/30/1997 09/10/1998 100.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001 98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002 0.00%

NOTE: This WO#0751 includes the Preliminary Plan Phase and PWB schedule for the Personal

Current Comments

Alarms project at nine CYA sites. This WO#0751 has been assigned to Preston site for

the Working Drawing and Construction Phases. PROJECT STATUS: Bids received, contract
award process underway. SCHEDULE: The Working Drawing and Bidding schedule was
impacted by acceptance of prototypical installation at SYCRCC, upgrading of Construction
Documents, agency approvals and award of South projects. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: Two bids for PAS - North received 6/7/01.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 262.0

PRESTON CYF REMODEL VISITING HALL

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 106128

Estimated Project Cost: $884,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4) $60,000.00 99206A $60,000.00
w 50/99 5460-301-0001(4) $52,000.00 00009A $52,000.00
c 52/00 5460-301-0001(5) $764,000.00 01041A $656,410.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $60,000.00 $60,000.00 $59,469.00

w $52,000.00 $52,000.00 $46,368.76

C $764,000.00 $656,410.00 $8,469.00

PROJECT $876,000.00 $768,410.00 $114,306.76

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/19/1999 12/03/1999 07/19/1999 01/14/2000 100.00%
Working Drawings 01/17/2000 07/18/2000 01/17/2000 12/06/2000 100.00%
Bid Period 09/20/2000 10/30/2000 12/07/2000 04/10/2001 100.00%
Construction 10/31/2000 07/31/2001 04/11/2001 03/21/2002 5.00%

Current Comments

PROJECT STATUS: Notice to proceed for construction was established for June 25, 2001.
Contractor has mobilized and site-work has commenced. SCHEDULE: Project schedule has
been revised to reflect the current project status BUDGET: Project is within budget.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 263.0

SEWER REPLACEMENT LINE

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY

Project Director: KATHY VESTAL

Work Order Number: 102775

Estimated Project Cost: $1,180,530.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7) $120,000.00 98185A $120,000.00
w 324/98 5460-301-0001(7) $109,000.00 99098A $109,000.00
c 52/2000 5460-301-0001(12) $1,606,000.00 00260A $805,530.00
c 52/2000 5460-301-0001(12) $0.00 01005A $146,000.00
c 52/2000 5460-301-0001(12) $0.00 01065A $363,000.00
c - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $120,000.00 $120,000.00 $114,545.32

w $109,000.00 $109,000.00 $105,824.44

C $1,606,000.00 $1,314,530.00 $1,000,888.17

PROJECT $1,835,000.00 $1,543,530.00 $1,221,257.93

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 03/01/1999 09/02/1998 06/11/1999 100.00%
Working Drawings 04/05/1999 06/10/1999 06/14/1999 07/21/2000 100.00%
Bid Period 06/17/1999 08/17/1999 07/24/2000 10/31/2000 100.00%
Construction 10/18/1999 05/24/2000 11/06/2000 08/15/2001 80.00%

Current Comments

PROJECT STATUS: Building connections on Line A are being completed and work will resume
on Line A.4 next week. Twelve change orders have been issued to recognize extra work.

The contract scope of work remains at 80% completion. PROJECT SCHEDULE: Project is
currently behind revised approved schedule. The contractor has been granted three time
extensions due to the volume of extra work not in contract. PROJECT BUDGET: Project is
scheduled for the July 13th PWB to obtain a third request for an increase within the

appropriation as well as an 18% augmentation. OTHER PERTINENT INFORMATION: The contract
with URS for construction management services has been amended to provide on-site



services through November 15, 2001.
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PROJECT INFORMATION

FRESNO REPLACEMENT LABORATORY

Project Location: FRESNO
Department: JUSTICE

Project Director: JAMES KEELING
Work Order Number: 103673

Estimated Project Cost: $13,270,300.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001 (3) $397,000.00 98253A $397,000.00
W 50/99 0820-301-0001 (3) $615,000.00 00010A $615,000.00
W 50/99 0820-301-0001 (3) $54,000.00 01064A $54,000.00

C 52/00 0820-301-0001 (1 5) $11,670,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $397,000.00 $397,000.00 $362,811.88

w $669,000.00 $669,000.00 $545,663.00

C $11,670,000.00 $0.00 $0.00

PROJECT $12,736,000.00 $1,066,000.00 $908,474.88

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/21/1998 - - 04/13/2001 95.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999 100.00%
Working Drawings 11/13/1999 05/05/2000 03/27/2000 05/25/2001 100.00%
Bid Period 06/15/2000 07/24/2000 05/25/2001 09/20/2001 30.00%
Construction 07/31/2000 08/03/2001 09/20/2001 09/20/2002 0.00%

Current Comments

PROJECT STATUS: The lease agreement with CSU Fresno was completed toward the end of May
2001. Finalizing Bid Documents for advertising in July 2001. SCHEDULE: The DF 14D for
authorization to go Out for Bid was executed by DOF before the end of May 2001. BUDGET:

The Construction Funding was reappropriated to FY 2000/2001, and was changed from Bond
Funding to the General Fund. The funding is tight, and we will be going out for bid

with a recognized deficit. OTHER PERTINENT INFORMATION: Because of the high cost of
building services and infrastructure, CSU Fresno has decided to allow us to do a direct
connection with PG&E for our electrical service. Our A&E is re-analyzing our

infrastructure to verify the various services.
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PROJECT INFORMATION

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: IAN EKHOLM

Work Order Number: 103517

Estimated Project Cost: $1,094,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(9) $54,000.00 98178A $54,000.00
w 324/98 5460-301-0001(9) $73,000.00 99099A $73,000.00
c 52/00 5460-301-0001(15) $1,032,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $54,000.00 $54,000.00 $53,868.50

w $73,000.00 $73,000.00 $52,702.50

C $1,032,000.00 $0.00 $553,356.68

$1,159,000.00 $127,000.00 $659,927.68
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999 100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2001 100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2001 10/17/2001 10.00%
Construction 12/14/1999 09/14/2000 10/18/2001 11/22/2002 0.00%

Current Comments

PROJECT STATUS: Advertising documents are being prepared. SCHEDULE: On schedule.
BUDGET: Currently estimated within appropriation.
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PROJECT INFORMATION

STARK YCF PERSONAL ALARM SYSTEM

Project Location: STARK YOUTH CORRECTIONAL FACILITY, CHINO
Department: YOUTH AUTHORITY

Project Director: JOHN OTTO

Work Order Number: 103525

Estimated Project Cost: $1,933,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
w 324/98 5460-301-0001(13-6) $149,000.00 98223A $149,000.00
C 50/99 5460-301-0001(17) $1,784,000.00 01010A $1,760,790.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $149,000.00 $149,000.00 $135,330.17

C $1,784,000.00 $1,760,790.00 $1,680.00

PROJECT $1,933,000.00 $1,909,790.00 $137,010.17

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 04/29/2001 100.00%
Construction 12/06/1999 04/06/2001 04/30/2001 08/02/2002 10.00%

Current Comments

NOTE: See OPDMO0751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Construction
contract Notice to Proceed start date of 4/30/2001. SCHEDULE: Construction Phase
commenced. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Contractor
preparing submittals.
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PROJECT INFORMATION

UPGRADE CORRECTIONAL TREATMENT FACILITY

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY

Project Director: LEE ROBERTS

Work Order Number: 103519

Estimated Project Cost: $1,964,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5) $70,000.00 98153A $70,000.00
W - - $32,000.00 00295A $32,000.00
W 324/98 5460-301-0001(10-5) $116,000.00 99256A $116,000.00

C 52/00 5460-301-0001(16) $1,778,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $70,000.00 $70,000.00 $69,763.56

w $148,000.00 $148,000.00 $106,781.00

C $1,778,000.00 $0.00 $0.00

PROJECT $1,996,000.00 $218,000.00 $176,544.56

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 03/16/1999 08/28/1998 10/07/1999 100.00%
Working Drawings 07/01/1999 12/27/1999 12/11/2000 07/30/2001 99.00%
Bid Period 05/03/2000 07/03/2000 07/31/2001 11/05/2001 0.00%
Construction 07/04/2000 07/02/2001 11/06/2001 11/05/2001 0.00%

Current Comments

PROJECT STATUS: Back-check by peer reviewer to begin in 2nd week of July. Resubmittal to
fire marshal for back-check will occur after peer review. PROJECT SCHEDULE: Project

is on revised schedule. BUDGET: Working drawing estimate shows project to be
approximately 7% over budget. This is attributable to increasing the size of the patient
rooms, an action taken after the preliminary plans estimate established the funding for
construction. OTHER PERTINENT INFORMATION: No information yet available on program
flexibility regarding handrails.
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PROJECT INFORMATION
VENTURA YCF PERSONAL ALARM SYSTEM
Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103521

Estimated Project Cost: $1,633,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(11-1) $73,000.00 98221A $73,000.00
C 50/99 5460-301-0001(15) $1,560,000.00 01009A $1,408,045.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $73,000.00 $73,000.00 $65,463.30

C $1,560,000.00 $1,408,045.00 $1,680.00

PROJECT $1,633,000.00 $1,481,045.00 $67,143.30

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000 100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 04/29/2001 100.00%
Construction 12/06/1999 04/06/2001 04/30/2001 08/02/2002 10.00%

Current Comments

NOTE: See OPDMO0751 for Preliminary Plan Phase and PWB. PROJECT STATUS: Construction
contract Notice to Proceed start date of 4/30/2001. SCHEDULE: Construction Phase
commenced. BUDGET: Projectis on budget. OTHER PERTINENT INFORMATION: Contractor
preparing submittals.
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PROJECT INFORMATION

VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY

Project Director: IAN EKHOLM

Work Order Number: 103518

Estimated Project Cost: $2,926,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10) $97,000.00 98179A $97,000.00
W 324/98 5460-301-0001(10) $137,000.00 99100A $137,000.00
C 50/99 5460-301-0660(4) $2,692,000.00 00254B $2,379,355.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $97,000.00 $97,000.00 $96,941.07

w $137,000.00 $137,000.00 $126,793.63

C $2,692,000.00 $2,379,355.00 $1,037,857.15

PROJECT $2,926,000.00 $2,613,355.00 $1,261,591.85

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999 100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2000 100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/17/2000 100.00%
Construction 12/14/1999 09/14/2000 10/18/2000 10/17/2001 50.00%

Current Comments

PROJECT STATUS: Construction is progressing. SCHEDULE: Currently ahead of Approved
Revised Schedule which reflects the delay caused by major design changes required by
Fire Marshal and the delay caused by the bond funding. BUDGET: Construction bid came
in $362,445.00 under budget.
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PROJECT INFORMATION

WATER LINE REPLACEMENT
Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 103506

Estimated Project Cost: $2,299,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4) $332,000.00 98136A $332,000.00
W 324/98 5460-301-0001(4) $124,000.00 99097A $124,000.00
C 52/2000 5460-301-0001(4) $1,843,000.00 00265A $1,637,850.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $332,000.00 $332,000.00 $328,966.30

w $124,000.00 $124,000.00 $112,010.05

C $1,843,000.00 $1,637,850.00 $1,101,150.99

PROJECT $2,299,000.00 $2,093,850.00 $1,542,127.34

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/02/1998 06/11/1999 09/03/1998 06/11/1999 100.00%
Working Drawings 07/15/1999 11/05/1999 09/13/1999 07/18/2000 100.00%
Bid Period 01/11/2000 01/11/2000 07/19/2000 12/01/2000 100.00%
Construction 03/13/2000 12/12/2000 12/04/2000 09/17/2001 85.00%

Current Comments

PROJECT STATUS: The majority of the main pipeline and road paving have been completed.
Remaining work includes clean-up, two points of connection, testing and punchlist.
SCHEDULE: A contract time extension will be necessary to complete tie-in at AWA's line

due to material orders and necessary design modifications. The project completion date

has been extended. BUDGET: Project is within budget.
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PROJECT INFORMATION

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106292
Estimated Project Cost: $1,744,500.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001 $75,000.00 99229A $75,000.00
P 50/99 6110-005-0001 ($27,513.00) To WD ($27,513.00)
W 50/99 6110-005-0001 $113,000.00 99229A $113,000.00
W 50/99 6110-005-0001 $27,513.00 From P $27,513.00
W 50/99 6110-005-0001 ($32,303.00) ToC ($32,303.00)
C 50/99 6110-005-0001 $1,640,000.00 99229A $1,640,000.00
C 50-99 6110-005-0001 $32,303.00 From WD $32,303.00
C 50/99 6110-005-0001 ($83,500.00) toOPDMO0784 ($83,500.00)

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,487.00 $47,487.00 $47,486.36

w $108,210.00 $108,210.00 $102,105.41

C $1,588,803.00 $1,588,803.00 $183,747.08

PROJECT $1,744,500.00 $1,744,500.00 $333,338.85

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 02/02/2000 09/01/1999 05/12/2000 100.00%
Working Drawings 02/03/2000 09/13/2000 05/13/2000 11/02/2000 100.00%
Bid Period 09/14/2000 02/08/2001 11/03/2000 03/09/2001 100.00%
Construction 02/09/2001 12/03/2001 03/10/2001 10/04/2001 12.00%

Current Comments

PROJECT STATUS: On-Site Construction commenced on 04/12/01. Construction is
approximately 12% complete. SCHEDULE: The project is ahead of schedule for completion
on 10/04/01. BUDGET: Project costs are within budget. OTHER PERTINENT INFORMATION:
None.



FREMONT CALIFORNIA SCHOOL FOR THE BLIND

Project Location: FREMONT

Department: EDUCATION

Project Director: JIM BROOKS
Work Order Number: 106131

Estimated Project Cost: $2,040,380.00
Current Phase: Construction

PHASE CHAPTER

P 50/99
wW 50/99
C 52/00
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
6110-301-0001 $95,000.00 *11229 $95,000.00
6110-301-0001 $146,000.00 99338A $146,000.00
6110-301-0001(1) $1,868,000.00 01012A $1,799,380.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$95,000.00 $95,000.00 $89,795.81
$146,000.00 $146,000.00 $112,489.82
$1,868,000.00 $1,799,380.00 $420,998.41
$2,109,000.00 $2,040,380.00 $623,284.04
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/02/1999 01/14/2000 07/02/1999 01/31/2000 100.00%
01/15/2000 10/11/2000 01/31/2000 11/17/2000 100.00%
10/12/2000 01/08/2001 11/17/2000 02/09/2001 100.00%
01/09/2001 11/30/2001 02/09/2001 09/28/2001 23.00%

Page: 272.0

Current Comments

PROJECT STATUS: Construction commenced on 04/10/01. Construction is approximately 23%

complete. SCHEDULE: Project is ahead of schedule for completion on 9/28/01. BUDGET:

Project costs are within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
PUPIL PERSONNEL SERVICES
Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107825
Estimated Project Cost: $2,395,000.00

Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(3) $111,000.00 00207A $111,000.00
w 52/00 6110-301-0001-(3) $146,000.00 01055A $146,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $111,000.00 $111,000.00 $82,154.63

w $146,000.00 $146,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $257,000.00 $257,000.00 $82,154.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 06/15/2001 09/01/2000 05/11/2001 100.00%
Working Drawings 07/13/2001 04/19/2002 05/12/2001 03/04/2002 10.00%
Bid Period 04/19/2002 09/16/2002 - - 0.00%
Construction 09/17/2002 09/22/2003 - - 0.00%

Current Comments

PROJECT STATUS: PWB approved Preliminary Plans 05/11/01. Working Drawings are in
process. SCHEDULE: The project remains 30 days ahead of schedule. BUDGET: The project
is on budget. Construction Phase funding in proposed 2001/2002 Budget. OTHER PERTINENT
INFORMATION: None.



Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 274.0

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: OPDM0784

Estimated Project Cost: $1,678,934.00
Current Phase: Construction

PHASE CHAPTER

Funds Transferred

DO0O00D000D000D0ONSSSSSTTT

162/96
162/96
324/98
162/96
162/96
162/99
50/99

162/99
324/98
52/00

50/99

282/97
282/97
162/96
162/99
50/99

50/99

162/96
139/94
162/96

PHASE

0osoo

PROJECT

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
6110-005-001 ($45,860.00) 98289A ($45,860.00)
6110-005-001 ($4,450.00) 98289A ($4,450.00)
6110-005-001 $137,000.00 98289A $137,000.00
6110-005-001 $45,860.00 98289A $45,860.00
6110-005-001 $4,450.00 98289A $4,450.00
6110-005-001 ($93,161.00) 99257A ($93,161.00)
6110-005-0001 $137,000.00 99257A $137,000.00
6110-005-001 ($16,545.00) ToC ($16,545.00)
6110-005-0001 $245,000.00 00095A $245,000.00
6110-005-001 $137,000.00 00122A $137,000.00
6110-005-001 $242,434.00 00123A $242,434.00
6110-005-001 $120,000.00 98042A $120,000.00
6110-005-001 $120,000.00 98055A $120,000.00
6110-005-0001 $137,000.00 990358 $137,000.00
6110-005-001 $93,161.00 99257A $93,161.00
6110-005-001 $83,500.00 abms106292 $83,500.00
6110-005-001 $16,545.00 From WD $16,545.00
6110-005-001 $80,000.00 FT96150A $80,000.00
6110-005-001 $120,000.00 FT97067A $120,000.00
6110-005-001 $120,000.00 FT97068A $120,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)

$0.00 $0.00 $0.00

$86,690.00 $86,690.00 $86,668.23

$77,604.00 $77,604.00 $72,943.56

$1,514,640.00 $1,514,640.00 $234,017.88

$1,678,934.00 $1,678,934.00 $393,629.67



PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: Construction Phase commenced on 03/19/01. Construction is approximately
15% complete. SCHEDULE: Project is ahead of schedule. BUDGET: Project is on Budget:

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

ORIGINAL
START

10/12/1999
08/07/2000
11/16/2000
03/03/2001

OTHER PERTINENT INFORMATION:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

ORIGINAL

COMPLETE

08/06/2000
11/15/2000
03/02/2001
10/28/2001

CURRENT
START

10/12/1999
04/19/2000
11/28/2000
03/19/2001

Current Comments

Page: 274.1

CURRENT PERCENTAGE
COMPLETE COMPLETE

- 0.00%
04/18/2000 100.00%
11/27/2000 100.00%
02/16/2001 100.00%
09/07/2001 15.00%



REAL ESTATE SERVICES DIVISION  Page: 275.0
PROJECT INFORMATION

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: RICHARD LANG
Work Order Number: 106132

Estimated Project Cost: $6,173,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3 $254,000.00 *11230 $254,000.00
w 50/99 6110-301-0001 3 $347,000.00 00052A $347,000.00
c - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $254,000.00 $254,000.00 $194,244.50

w $347,000.00 $347,000.00 $301,785.00

C $0.00 $0.00 $0.00

PROJECT $601,000.00 $601,000.00 $496,029.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 04/14/2000 07/02/1999 04/13/2000 100.00%
Working Drawings 04/15/2000 12/14/2000 04/15/2000 04/15/2001 100.00%
Bid Period 12/15/2000 04/16/2001 04/15/2001 08/13/2001 50.00%
Construction 04/17/2001 04/17/2002 08/14/2001 08/13/2002 0.00%

Current Comments

PROJECT STATUS: Advertised for bids 6/18/01. Pre-bid walkthrough 6/7/01. Addendum 1
6/20/01. Bid opening date 6/28/01. SCHEDULE: Project on schedule. BUDGET: Project

is on budget. OTHER PERTINENT INFORMATION: DOE equipment proposed in the 2001/2002
budget will require a minimum of two weeks to install.



REAL ESTATE SERVICES DIVISION  Page: 276.0
PROJECT INFORMATION

YOUNG CHILDREN'S HOUSING

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107824

Estimated Project Cost: $428,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(2) $32,000.00 00206A $32,000.00
W 52/00 6110-301-0001(2) $55,000.00 01013A $55,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $32,000.00 $32,000.00 $32,620.63

w $55,000.00 $55,000.00 $1,488.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $34,108.63

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/2000 04/06/2001 09/01/2000 03/09/2001 100.00%
Working Drawings 05/04/2001 11/30/2001 03/10/2001 10/11/2001 50.00%
Bid Period 11/30/2001 04/29/2002 - - 0.00%
Construction 04/30/2002 02/28/2003 - - 0.00%

Current Comments

PROJECT STATUS: PWB approved Preliminary Plans 03/09/01. Working Drawings are in
process. 95% complete Working Drawings are scheduled for completion 6/28/01. SCHEDULE:
The project is 30 days ahead of schedule. BUDGET: Project is on budget. Construction

Phase funding in proposed 2001/2002 Budget. OTHER PERTINENT INFORMATION: None.



REAL ESTATE SERVICES DIVISION  Page: 277.0
PROJECT INFORMATION

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

Project Location: DORRIS

Department: FOOD AND AGRICULTURE
Project Director: JAMES CHAMBERS
Work Order Number: 107802

Estimated Project Cost: $7,532,000.00
Current Phase: Study/Acquisition

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 8570-301-0042(1) $425,000.00 00234A $425,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $425,000.00 $425,000.00 $39,998.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $425,000.00 $425,000.00 $39,998.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/03/2000 08/03/2001 08/10/2000 09/28/2001 65.00%
Preliminary Plans 06/18/2001 02/22/2002 - - 0.00%
Working Drawings 02/25/2002 03/28/2003 - - 0.00%
Bid Period 03/31/2003 08/11/2003 - - 0.00%
Construction 08/12/2003 03/17/2005 - - 0.00%

Current Comments

PROJECT STATUS: Acquisition is 65% complete and is slated for the July 13, 2001 PWB.
SCHEDULE: RESD Acquisitions anticipates project being on schedule with current complete
pending PWB approval. BUDGET: On Budget. OTHER PERTINENT INFORMATION: PSB verified
compatibility of Ag Inspection Station with selected land and anticipates no forseeable

difficulties with implementation of Preliminary Design criteria.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 278.0

RELOCATE TRUCKEE AGRICULTURE INSPECTION

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: BOB BOWEN

Work Order Number: 102785

Estimated Project Cost: $12,395,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001 $439,000.00 98183A $439,000.00
P 324/98 8570-301-0001 $237,000.00 98183A $237,000.00
w 52/00 8570-301-0042 $153,000.00 00252A $153,000.00
w 52/00 8570-301-0001 $380,000.00 00252A $380,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $439,000.00 $439,000.00 $437,893.32

P $237,000.00 $237,000.00 $237,419.81

w $533,000.00 $533,000.00 $315,085.00

c $0.00 $0.00 $0.00

PROJECT $1,209,000.00 $1,209,000.00 $990,398.13

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 08/26/1998 09/15/1999 08/26/1998 02/15/2000 100.00%
Preliminary Plans 12/15/1998 09/15/1999 12/15/1998 09/08/2000 100.00%
Working Drawings 02/15/2000 10/15/2000 09/11/2000 11/01/2001 90.00%
Bid Period 02/15/2001 02/15/2001 - - 0.00%
Construction 06/15/2001 08/07/2002 - - 0.00%

Current Comments

PROJECT STATUS: Site acquisition is completed. Preliminary Plans are 100% complete.
SCHEDULE: CEQA document amendment delayed transfer of WD funding by 2 months. WD's are
90% completed. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None




REAL ESTATE SERVICES DIVISION  Page: 279.0

PROJECT INFORMATION

YERMO AG INSPECTION STATION RELOCATION

Project Location: YERMO, CALIFORNIA
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 107079

Estimated Project Cost: $10,108,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S CH 50/99 8570-301-0001 $108,000.00 00037A $108,000.00
P CH 50/99 8570-301-0001 $414,000.00 00037A $414,000.00
w CH 52/00 8570-301-0001 $780,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $108,000.00 $108,000.00 $110,488.00

P $414,000.00 $414,000.00 $400,027.45

w $780,000.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $1,302,000.00 $522,000.00 $510,515.45

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 07/15/1999 06/27/2001 07/15/1999 06/25/2001 95.00%
Preliminary Plans 07/15/1999 06/26/2000 07/15/1999 06/26/2000 100.00%
Working Drawings 04/04/2001 02/28/2002 - - 0.00%
Bid Period 05/03/2002 05/03/2002 - - 0.00%
Construction 07/08/2002 08/29/2003 - - 0.00%

Current Comments

PROJECT STATUS: CEQA is proceeding and PP's are completed. SCHEDULE: Project is on
schedule. BUDGET: Project is maintaining within budget. OTHER PERTINENT INFORMATION:
CEQA document is scheduled to be completed April 2001, PWB will be scheduled shortly

after.




REAL ESTATE SERVICES DIVISION  Page: 280.0

PROJECT INFORMATION

COMBAT PISTOL QUALIFICATION COURSE

Project Location: SAN LUIS OBISPO
Department: MILITARY

Project Director: MERLE MCDANEL
Work Order Number: 107804

Estimated Project Cost: $2,700,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8940-301-0001(22) $117,000.00 00277A $117,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $117,000.00 $117,000.00 $64,628.75

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $117,000.00 $117,000.00 $64,628.75

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/11/2000 10/19/2001 02/15/2001 10/19/2001 65.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: DGS Architect/Engineer working on Preliminary Plans. SCHEDULE: Project is
on schedule. BUDGET: Project is estimated to be 23% over budget due to site grading and
utilities. OTHER PERTINENT INFORMATION: At end of Preliminary Plan Phase project will

be put on hold until Working Drawing and Construction funding is approved in a future

year.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 281.0

CONSOLIDATED DINING FACILITY

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY

Project Director: BURTON SHANOFF

Work Order Number: OPDM0642

Estimated Project Cost: $4,899,300.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010 $223,000.00 96048A $223,000.00
P - TRANS LETTER $59,500.00 LETTER $59,500.00
W 324/98 8940-301-0001(1) $198,000.00 99051A $198,000.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $282,500.00 $282,500.00 $211,661.04

w $198,000.00 $198,000.00 $165,011.10

C $0.00 $0.00 $0.00

PROJECT $480,500.00 $480,500.00 $376,672.14

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/18/1996 07/30/1997 04/18/1997 01/29/1999 100.00%
Working Drawings 01/03/1998 10/01/1998 12/01/1999 09/01/2001 65.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The CEQA/ NEPA process continues. PP approval by PWB was not required.
State funds were available to start 65% Working Drawings (WD) and is complete. The
Military has verbally informed us that funds are available within the Fed. 2000/2001

Budget for the remainder of the WD's. SCHEDULE: This project has gone on hold since the

65% WD's. Duration of WD's is contingent on undetermined Military review time of all

the design phases (including the outstanding review of the 65% WD's and the CEQA/NEPA

submittals) and final confirmation of Federal funds from the 2000/2001 Federal Budget
Act. An "Original Start and Complete" date for the Working Drawings was never
established. BUDGET: The project is over budget and is contingent on escalation due to
undetermined delays and RWQCB requirements. OTHER PERTINENT INFORMATION: The RWQCB is



requiring additional ground water testing to determine remediation requirements.
Additional fees were negotiated and the field work is underway.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 282.0

FLS ORGANIZATIONAL MAINTENANCE SHOP

Project Location: SAN FRANCISCO
Department: MILITARY

Project Director: MERLE MCDANEL
Work Order Number: 106896

Estimated Project Cost: $3,412,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010 $242,000.00 00059A $242,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $242,000.00 $242,000.00 $78,291.50

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $242,000.00 $242,000.00 $78,291.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 04/03/2000 11/01/2000 11/10/2000 08/15/2001 50.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS:Consultant currently working on Preliminary Plans SCHEDULE: The project is
9 months behind schedule due to the client agency and Federal Government review /

approval of schematic design. BUDGET: Project is estimated to be 22% over budget due to
existing site demolition and utilities conditions. OTHER PERTINENT INFORMATION: At end

of Preliminary Plans Phase project will be put on hold until Working Drawing and

Construction funding is approved in a future year.



REAL ESTATE SERVICES DIVISION  Page: 283.0
PROJECT INFORMATION

FLS ORGANIZATIONAL MAINTENANCE SHOP

Project Location: RIVERSIDE
Department: MILITARY

Project Director: MERLE MCDANEL
Work Order Number: 106894

Estimated Project Cost: $4,439,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010(1) $282,000.00 00065A $282,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $282,000.00 $282,000.00 $83,262.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $282,000.00 $282,000.00 $83,262.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 04/03/2000 11/10/2000 09/29/2000 09/15/2001 35.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Consultant currently working on Preliminary Plans. SCHEDULE: The project
is 10 months behind schedule due to the client agency and Federal Government review /
approval of schematic design. BUDGET: Project is estimated to be 20% over budget due to
client agency increase in building size. OTHER PERTINENT INFORMATION: At end of
Preliminary Plan Phase project will be put on hold until Working Drawing and

Construction funding is approved in a future year.



REAL ESTATE SERVICES DIVISION  Page: 284.0
PROJECT INFORMATION

OMS INGLEWOOD

Project Location: INGLEWOOD
Department: MILITARY

Project Director: BURTON SHANOFF
Work Order Number: 103783

Estimated Project Cost: $2,616,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1) $143,000.00 98268A $143,000.00
W 324/98 8940-301-0001(1) $49,000.00 98268A $49,000.00

C - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $143,000.00 $143,000.00 $130,565.50

w $49,000.00 $49,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $192,000.00 $192,000.00 $130,565.50

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The CEQA process is in progress. The PP drawings, specifications and
cost estimate have been completed by PSB. The Military has informed us that Federal

funds will not be available within the Federal 2000/2001 Budget Act for working drawings

and construction. SCHEDULE: This project has been on hold since the completion of the

PP's. Duration of the WD's is contingent upon undetermined Military review time of the

PP & WD interim and final submittals and the possible Federal appropriation in the

October 2001/2002 Budget Act. If appropriated, Federal funds would be available

approximately January, 2002. BUDGET: The project is within budget, contingent on

escalation costs due to undetermined delays. OTHER PERTINENT INFORMATION: This project
will be placed on an inactive status and will deleted from the next reprt.



REAL ESTATE SERVICES DIVISION  Page: 285.0
PROJECT INFORMATION

OMS ONTARIO

Project Location: ONTARIO
Department: MILITARY

Project Director: BURTON SHANOFF
Work Order Number: 103784

Estimated Project Cost: $2,698,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1) $147,000.00 98269A $147,000.00
W 324/98 8940-301-0001(1) $51,000.00 98269A $51,000.00

C - - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $147,000.00 $147,000.00 $140,304.55

w $51,000.00 $51,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $198,000.00 $198,000.00 $140,304.55

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The CEQA process is in progress. The PP drawings, specifications and
cost estimate have been completed by PSB. The Military has informed us that Federal

funds will not be available within the Federal 2000/2001 Budget Act for working drawings

and construction. SCHEDULE: This project has been on hold since the completion of the

PP's Duration of WD's is contingent upon undetermined Military review time of the PP &

WD interim and final submittals and the possible Federal appropriation in the October
2001/2002 Budget Act. If appropriated, Federal funds would be available approximately
January, 2002. BUDGET: The project is within budget, contingent on escalation costs due

to undetermined delays. OTHER PERTINENT INFORMATION: This project will be placed on an
inactive status and will be deleted from the next report.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.

Project Location: SAN DIEGO
Department: MILITARY

Project Director: BURTON SHANOFF
Work Order Number: OPDM0641

Estimated Project Cost: $3,960,700.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 286.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010 $56,000.00 96047A $56,000.00
P - Letter $9,500.00 Letter $9,500.00
P - Letter $144,000.00 Letter $144,000.00
W 324/98 8940-301-0001(1) $83,000.00 98280A $83,000.00
w - Letter ($9,500.00) Letter ($9,500.00)
C 324/98 8940-301-000(1) $260,000.00 99121A $260,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $209,500.00 $209,500.00 $203,594.00

w $73,500.00 $73,500.00 $0.00

C $260,000.00 $260,000.00 $0.00

PROJECT $543,000.00 $543,000.00 $203,594.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans (PP) are complete. The CEQA/ NEPA process continues.
PP approval by PWB is not required. The start of Working Drawings (WD's) is unknown.

There were no additional State funds allocated for WD's. The Military has informed us

that Federal funds will not be available within the Federal 2000/2001 Budget Act for the

WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined Military
review time of WD interim and final submittals and the possible Federal appropriation in

the October 2001/2002 Budget Act. If appropriated, Federal funds would be available
approximately January 2002. BUDGET: Military has approved the A/E PP construction cost



estimate. OTHER PERTINENT INFORMATION: This project will be placed on an inactive
status and will be deleted from the next report.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

ORGANIZATIONAL MAINTENANCE SHOP MODS.

Project Location: CAMP SAN LUIS OBISPO

Department: MILITARY

Project Director: BURTON SHANOFF
Work Order Number; OPDM0643

Estimated Project Cost: $3,097,500.00
Current Phase: Working Drawings

Funds Transferred

Page: 287.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1) $95,000.00 96045A $95,000.00
P - TRANSLETTER $125,500.00 LETTER $125,500.00
W 324/98 8904-301-001(1) $95,000.00 99052A $95,000.00
C - - $0.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $220,500.00 $220,500.00 $149,977.00

w $95,000.00 $95,000.00 $59,144.00

C $0.00 $0.00 $0.00

PROJECT $315,500.00 $315,500.00 $209,121.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1996 04/01/1997 04/18/1997 01/29/1999 100.00%
Working Drawings 05/01/1997 10/01/1997 12/01/1999 09/01/2001 65.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans (PP) are complete. The CEQA/ NEPA process continues.
PP approval by PWB was not required. State funds were available for 65% Working
Drawings (WD) and they are complete. The Military has verbally informed us that Federal
funds are available within the Federal 2000/2001 Budget Act for the remainder of the
WD's. SCHEDULE: This project has gone on hold since the 65% WD's. Duration of the WD's
is contingent upon undetermined Military review time of all the design phases (including

the previous 65% WD and CEQA/ NEPA submittals) and final confirmation of Federal funds

from the Federal Budget Act. An "Original Start and Complete" date for the Working
Drawings were never established. BUDGET: This project is within budget, contingent on
escalation costs due to undetermined delays. OTHER PERTINENT INFORMATION: There are no



other significant project issues at this time.
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PROJECT INFORMATION

SLO MODIFIED RECORD FIRING RANGE CAMP

Project Location: SAN LUIS OBISPO
Department: MILITARY

Project Director: MERLE MCDANEL
Work Order Number: 107803

Estimated Project Cost: $3,572,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8940-301-0001(21) $134,000.00 00276A $134,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $134,000.00 $134,000.00 $80,940.70

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $134,000.00 $134,000.00 $80,940.70

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/11/2000 10/19/2001 02/15/2001 10/19/2001 65.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: DGS Architect/Engineer staff working on Preliminary Plans. SCHEDULE:
Project is on schedule. BUDGET: Project is estimated to be 35% over budget due to site
grading and utilities. OTHER PERTINENT INFORMATION: At end of Preliminary Plan Phase

project will be put on hold until Working Drawing and Construction funding is approved
in a future year.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 289.0

HOSPITAL EMERGENCY NOTIFICATION SYSTEM

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DON HANSEN
Work Order Number: 107805

Estimated Project Cost: $764,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(16) $41,000.00 00214A $41,000.00
w 52/00 8960-301-0001(16) $75,000.00 01017A $75,000.00
c 52/00 8960-301-0001(16) $648,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $41,000.00 $41,000.00 $41,000.00

w $75,000.00 $75,000.00 $41,246.00

C $648,000.00 $0.00 $0.00

PROJECT $764,000.00 $116,000.00 $82,246.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/20/2000 03/08/2001 11/06/2000 03/09/2001 100.00%
Working Drawings 07/02/2001 12/13/2001 03/12/2001 05/25/2001 100.00%
Bid Period 12/14/2001 05/17/2002 05/25/2001 08/15/2001 25.00%
Construction 05/17/2002 05/20/2003 08/16/2001 03/30/2001 0.00%

PROJECT STATUS: Preliminary Plans were approved by the PWB on March 9, 2001. DOF issued

Current Comments

Approval to go to Bid and approved Working Drawings on May 25, 2001. SCHEDULE: The

project is ahead of schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0805

Estimated Project Cost: $11,342,000.00

Current Phase: Bid Period

PHASE CHAPTER BUDGET ITEM
P - donation

P 324/98 8960-301-0001
P - donation

P - -

P - donation

W - donation

C 50/99 8960-490-0001
C 52/00 8960-301-0001
C 52/00 8960-301-0768

Funds Transferred

APPROPRIATIONS($)

$190,000.00
$18,000.00
$60,000.00
($485,000.00)
$598,000.00
$100,000.00
$232,000.00
$590,000.00
$656,000.00

LINCOLN THEATER RENOVATION

Page: 290.0
DOCUMENT TRANSFERRED($)
98126A $190,000.00
99076A $18,000.00
99207A $60,000.00
99302A ($485,000.00)
99302A $598,000.00
*99302A $100,000.00
00008A $232,000.00

By Phase Summary

APPROPRIATION($)

$0.00
$381,000.00
$100,000.00
$1,478,000.00

$1,959,000.00

PHASE

S

=]

w

C

PROJECT
PHASE
Study/Acquisition

Preliminary Plans
Working Drawings
Bid Period
Construction

ORIGINAL
START

07/01/1998
03/01/1999
02/15/2000
05/01/2000

ORIGINAL

COMPLETE

11/15/1998
01/31/2000
03/15/2000
08/31/2001

Current Comments

PROJECT STATUS: The Second Amendment to the Construction Management Agreement and an
Escrow Agreement have been approved and signed. The project has been advertised for bid.

SCHEDULE: The Bid Opening is scheduled for August 16, 2001. Award of contract is
dependent on funds being deposited into an Escrow Account. OTHER PERTINENT INFORMATION:
Project is funded by the Friends of the Lincoln Theater under a lease agreement with

TRANSFERRED($) EXPENDED($)
$0.00 $0.00

$381,000.00 $375,399.85
$100,000.00 $22,005.00
$232,000.00 $0.00
$713,000.00 $397,404.85

CURRENT CURRENT PERCENTAGE
START COMPLETE COMPLETE

- - 0.00%
07/01/1998 08/15/1999 100.00%
08/16/1999 04/24/2000 100.00%
06/22/2001 10/15/2001 0.00%
10/16/2001 01/15/2003 0.00%



the Department of Veterans Affairs and the Department of General Services. Under the
agreement, the State will pay a specified amount for seismic upgrade, hazardous material
abatement and HVAC systems. Construction will be awarded to pre-qualified bidders.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 291.0

NORTHERN CALIFORNIA VETERANS CEMETERY

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

Estimated Project Cost: $6,000,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 604/99 SB 4 $0.00 00069A $5,000.00
S 604/99 SB 4 $70,000.00 99319A $30,000.00
P 604/99 SB 4 $380,000.00 01006A $365,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $70,000.00 $35,000.00 $29,464.00

P $380,000.00 $365,000.00 $0.00

w $0.00 $0.00 $0.00

c $0.00 $0.00 $0.00

PROJECT $450,000.00 $400,000.00 $29,464.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition 12/14/1999 03/31/2000 12/14/1999 04/15/2001 100.00%
Preliminary Plans 01/24/2001 12/13/2001 04/03/2001 01/14/2002 5.00%
Working Drawings 01/15/2002 11/14/2002 - - 0.00%
Bid Period 11/15/2002 05/30/2003 - - 0.00%
Construction 06/02/2003 12/06/2004 - - 0.00%

Current Comments

PROJECT STATUS: Budget package is complete. Project design consultant has been selected.

SCHEDULE: Project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT

INFORMATION: This project is funded by Senate Bill No. 4, 604/99.
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PROJECT INFORMATION

VETS HOME CEMETERY RESTORATION

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DALE PRAWALSKY
Work Order Number: 107733

Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(12) $62,000.00 00271A $62,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $62,000.00 $62,000.00 $35,672.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $62,000.00 $62,000.00 $35,672.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 12/08/2000 07/03/2000 12/29/2000 100.00%
Working Drawings 12/08/2000 05/16/2001 - - 0.00%
Bid Period 05/16/2001 09/17/2001 - - 0.00%
Construction 09/17/2001 09/17/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary plans are complete. SCHEDULE: Project is on hold for budget
appropriation (working drawings). BUDGET: Preliminary Plan Estimate exceeds original
budget. NEXT ACTION REQUIRED: Approval of funding of working drawings. This project

will be placed on inactive status and deleted from next report.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 293.0

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

Estimated Project Cost: $1,940,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 8960-301-001(3) $122,000.00 99214A $122,000.00
w 50/99 8960-301-001(3) $130,000.00 99308A $130,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $122,000.00 $122,000.00 $97,748.50

w $130,000.00 $130,000.00 $84,702.30

C $0.00 $0.00 $0.00

PROJECT $252,000.00 $252,000.00 $182,450.80

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999 100.00%
Working Drawings 12/17/1999 06/01/2000 12/17/1999 08/26/2001 95.00%
Bid Period 06/02/2000 10/02/2000 - - 0.00%
Construction 10/03/2000 08/23/2002 - - 0.00%

Current Comments

PROJECT STATUS: Working Drawings currently under revision due to Access Compliance and

SFM review comments, Client review and specif

ications outstanding. Did not receive

funding in 2000 budget, therefore, project will be on hold upon completion of working

drawings. SCHEDULE: Project schedule to be

BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no project issues

at this time.

reset to reflect 2001 budget funding.
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PROJECT INFORMATION

JEFFERSON HALL REHAB (SECTION L)

Project Location: YOUNTVILLE

Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE

Work Order Number: 106148

Estimated Project Cost: $3,343,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 8960-301-001(1) $170,000.00 99215A $170,000.00
W 50/99 8960-301-001(1) $227,000.00 99333A $227,000.00

C 52/00 8960-301-001(.5) $2,994,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $170,000.00 $170,000.00 $140,313.00

w $227,000.00 $227,000.00 $174,595.10

C $2,994,000.00 $0.00 $0.00

PROJECT $3,391,000.00 $397,000.00 $314,908.10

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999 100.00%
Working Drawings 12/17/1999 06/10/2000 01/17/2000 02/10/2001 100.00%
Bid Period 06/11/2000 10/02/2000 03/09/2001 05/23/2001 90.00%
Construction 10/06/2000 10/12/2001 05/31/2001 05/31/2002 0.00%

Current Comments

PROJECT STATUS: Project bids received on 5/ 23/ 2001. Construction bid 20% over budget
estimate resulting in possible value engineer and re-bid. SCHEDULE: Project holding

for review and direction BUDGET: Project is over budget. OTHER PERTINENT INFORMATION:
Meeting between Client, Finance and PMB scheduled for June 26, 2001 to resolve over
budget issue and provide direction.There are no other issues at this time.
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PROJECT INFORMATION

LAUNDRY BUILDING RENOVATION

Project Location: YOUNTVILLE

Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE

Work Order Number: 106183

Estimated Project Cost: $1,773,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2) $87,000.00 99216A $87,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $75,438.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $75,438.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 03/10/2000 100.00%
Working Drawings 03/11/2000 09/30/2000 - - 0.00%
Bid Period 10/01/2000 01/01/2001 - - 0.00%
Construction 01/02/2001 01/10/2002 - - 0.00%

Current Comments

PROJECT STATUS: Preliminary Plans completed and approved by PWB. Working Drawings did not
receive 2000 budget approval. SCHEDULE: The current start for Working Drawings is to be

reset based on pending 2001 budget approval. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION

RECTOR RESERVOIR
Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 102817
Estimated Project Cost: $4,470,000.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8960-301-0001(3) $245,000.00 98229A $245,000.00
W 324/98 8960-301-0001(3) $266,000.00 99056A $266,000.00
C 324/98 8960-301-0001(3) $230,617.00 99278A $230,617.00
C 324/98 8960-301-0001(3) $3,959,000.00 99279A $3,959,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $640.00

P $245,000.00 $245,000.00 $234,065.00

w $266,000.00 $266,000.00 $182,600.00

C $4,189,617.00 $4,189,617.00 $3,685,779.41

PROJECT $4,700,617.00 $4,700,617.00 $4,103,084.41

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/17/1998 03/11/1999 02/15/1999 04/09/1999 100.00%
Working Drawings 03/12/1999 05/19/1999 04/09/1999 06/28/1999 100.00%
Bid Period 07/08/1999 07/08/1999 06/28/1999 10/18/1999 100.00%
Construction 08/27/1999 08/25/2000 12/06/1999 07/01/2001 99.00%

Current Comments

PROJECT STATUS: Project is 99% complete. Plant is producing water. Performance test is in
progress. SCHEDULE: Completion date has been established as 7/15/2001, which will be
after the performance test and final punch list items have been completed. BUDGET:

Project is within budget. OTHER PERTINENT INFORMATION: None
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25.0 RELOCATE COMM MICROWAVE CENTER 514SPS
26.0 SEISMIC RETROFIT, WING Q 106791
27.0 SPACE FRAME ROOF 107729
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35.0 WING L, WING R STRUCTURAL RETROFIT 710SPS
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37.0 SEISMIC RETROFIT 106171
38.0 SEISMIC RETROFIT 106781

FISH AND GAME

39.0 MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT 107730
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 1.0

1300 | STREET RENOVATIONS

Project Location: SACRAMENTO
Department: JUSTICE

Project Director: GLORIA TEAGUE
Work Order Number: 107738

Estimated Project Cost: $649,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0004 $19,000.00 - $19,000.00
w 52/00 0820-301-0004 $35,000.00 - $35,000.00
C 52/00 0820-301-0004 $595,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $19,000.00 $19,000.00 $19,000.00

w $35,000.00 $35,000.00 $35,000.00

C $595,000.00 $0.00 $0.00

PROJECT $649,000.00 $54,000.00 $54,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/31/2000 11/10/2000 - - 100.00%
Working Drawings 11/27/2000 05/07/2001 - - 100.00%
Bid Period 05/08/2001 08/17/2001 05/08/2001 10/01/2001 50.00%
Construction 08/20/2001 02/01/2002 10/02/2001 04/01/2002 0.00%

PROJECT STATUS: The working drawings were completed on 4/12/01, and approval to proceed

Current Comments

to bid was received from the Department of Finance on 5/7/01. The project has been
filed for bids, and the bid opening is scheduled for 8/9/01. SCHEDULE: The project is

on schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 2.0

HAWKINS DATA CENTER HALON REPLACEMENT

Project Location: SACRAMENTO
Department: JUSTICE

Project Director: ALEX HARP
Work Order Number: 107726

Estimated Project Cost: $1,066,300.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001 $43,000.00 - $43,000.00
W 52/00 0820-301-0001 $57,000.00 - $57,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $43,000.00 $43,000.00 $43,000.00

w $57,000.00 $57,000.00 $28,525.00

C $0.00 $0.00 $0.00

PROJECT $100,000.00 $100,000.00 $71,525.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/25/2000 12/01/2000 09/25/2000 01/12/2001 100.00%
Working Drawings 02/12/2001 05/04/2001 01/15/2001 08/10/2001 95.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

PROJECT STATUS: The working drawings package was completed on 6/15/01, and the package is

Current Comments

currently pending review by the Department of Justice, State Fire Marshall Office, and
the Division of State Architect Access Compliance Section. It is anticipated that the

reviews will be completed by 7/20/01, with the

subsequent approval to bid by the

Department of Finance by 8/10/01. SCHEDULE: This project is not on schedule due to the
changes of the fire code technologies. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There is no significant issues at this time.
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PROJECT INFORMATION
PARKING LOT IMPROVEMENTS
Project Location: SACRAMENTO
Department: JUSTICE
Project Director: DENNIS CORELIS
Work Order Number: 701JSD
Estimated Project Cost: $311,798.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001 $3,000.00 - $3,000.00
W 52/00 0820-301-0001 $28,000.00 - $28,000.00
C 52/00 0820-301-0001 $282,000.00 - $280,798.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $3,000.00 $3,000.00 $3,000.00

w $28,000.00 $28,000.00 $28,000.00

C $282,000.00 $280,798.00 $253,930.00

PROJECT $313,000.00 $311,798.00 $284,930.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/17/2000 08/25/2000 - - 100.00%
Bid Period 10/26/2000 10/26/2000 - 03/08/2001 100.00%
Construction 01/18/2001 07/04/2001 04/09/2001 10/05/2001 50.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is approximately 50% complete.
The grading, curbs, gutters and base work are complete, and the fencing installation is
currently in progress. The paving will begin as soon as the Rubberized Asphalt Concrete
is available in the Sacramento area. SCHEDULE: Per the Memorandum of Contract, the
official construction schedule is 4/9/01-10/5/01. BUDGET: The initial project funding
was provided by a grant from the California Integrated Waste Management Board ($198,
885). The 2000 Budget Act provided Capital Outlay funds in the amount of $311,798. The

project is within budget. OTHER PERTINENT INFORMATION: There are no other significant

project issues at this time.
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PROJECT INFORMATION
SECURITY IMPROVEMENTS
Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106173
Estimated Project Cost: $246,432.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1730-301-0001 $31,000.00 - $31,000.00
W 50/99 1730-301-0001 $47,000.00 - $34,500.00
C 50/99 1730-301-0001 $360,000.00 - $180,932.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $31,000.00 $31,000.00 $31,000.00

w $47,000.00 $34,500.00 $34,500.00

C $360,000.00 $180,932.00 $3,040.00

$438,000.00 $246,432.00 $68,540.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000 100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000 100.00%
Bid Period 06/22/2000 11/01/2000 06/22/2000 01/19/2001 100.00%
Construction 11/01/2000 03/02/2001 01/20/2001 08/01/2001 5.00%

Current Comments

PROJECT STATUS: The construction contract was awarded on 1/19/01 and approved on
4/23/01. The construction work is in progress and is currently 5% complete. SCHEDULE:

The actual commencement of construction was postponed until after FTB's peak tax season.
Per the Memorandum of Contract, the official construction schedule is 5/14/01 - 8/1/01.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION

SECURITY IMPROVEMENTS
Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106172
Estimated Project Cost: $240,900.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001 $28,000.00 - $28,000.00
w 50/99 1760-301-0001 $39,000.00 - $39,000.00
c 50/99 1760-301-0001 $209,000.00 - $173,900.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $28,000.00 $28,000.00 $28,000.00

w $39,000.00 $39,000.00 $39,000.00

C $209,000.00 $173,900.00 $1,320.00

PROJECT $276,000.00 $240,900.00 $68,320.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000 100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000 100.00%
Bid Period 06/22/2000 11/01/2000 06/22/2000 05/25/2001 100.00%
Construction 11/01/2000 03/02/2001 05/26/2001 09/26/2001 0.00%

Current Comments

PROJECT STATUS: The project was opened for bids on 04/12/01. A Form 22 in the amount of
$173,900 to award the contract was approved by the Department of Finance on 05/22/01. A
construction contract was awarded on 05/25/01 and approved on 6/14/01. SCHEDULE: Per
the Memorandum of Contract issued on 6/18/01, the official construction schedule is

07/09/01 - 09/26/01. BUDGET: The project is within budget. Based on the approved low

bid, the total estimated project cost has been revised to $240,900. The agency retained

items total $1,500, and a request to revert $33,600 in bid savings is anticipated to be
approved at the July 2001 PWB meeting. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
1 INMATE HOUSING
Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 505SPS
Estimated Project Cost: $8,439,298.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 $382,000.00 - $382,000.00
W 162/96 1760-301-768 $427,000.00 - $427,000.00
C 162/96 1760-301-768 $6,363,000.00 - $6,363,000.00
C 162/96 1760-301-768 $640,863.00 Augmentation $640,863.00
C 162/96 1760-301-768 $626,435.00 Augmentation $626,435.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $382,000.00 $382,000.00 $382,000.00

w $427,000.00 $427,000.00 $427,000.00

C $7,630,298.00 $7,630,298.00 $7,630,298.00

PROJECT $8,439,298.00 $8,439,298.00 $8,439,298.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
Working Drawings 09/06/1996 04/25/1997 09/06/1996 04/25/1997 100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997 100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000 100.00%

Current Comments

PROJECT STATUS: The construction work was completed on 12/29/00. The final construction
contract payment is pending approval of additional construction funds of $167,102 to

cover the settlement cost for various contract dispute items. SCHEDULE: There are no

changes in the project schedule. BUDGET: An augmentation to the construction

appropriation in the amount of $167,102 was presented to the Department of Finance, and

is currently pending approval by the State Public Works Board at the 8/10/01 meeting.

This augmentation will provide funding for the settlement of the remaining contract

disputes. OTHER PERTINENT INFORMATION: This project was combined with 504SPS, 506SPS and
613SPS for construction contract purposes and will remain open until all of the projects



are complete.
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PROJECT INFORMATION
5 INMATE HOUSING
Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 506SPS
Estimated Project Cost: $4,223,850.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768 $133,000.00 - $133,000.00
W 162/96 1760-301-0768 $333,000.00 - $333,000.00
C 162/96 1760-301-0768 $3,133,000.00 - $3,133,000.00
C 162/96 1760-301-0768 $326,424.00 Augmentation $326,424.00
C 162/96 1760-301-0768 $298,426.00 Augmentation $298,426.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $133,000.00 $133,000.00 $133,000.00

w $333,000.00 $333,000.00 $333,000.00

C $3,757,850.00 $3,757,850.00 $3,757,850.00

PROJECT $4,223,850.00 $4,223,850.00 $4,223,850.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
Working Drawings 09/06/1997 04/25/1997 09/06/1997 04/25/1997 100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997 100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 04/22/2000 100.00%

Current Comments

PROJECT STATUS: The project was completed on 4/22/00. The final construction contract
payment is pending approval of additional construction funds of $94,950 to cover the
settlement cost for various contract dispute items. SCHEDULE: There are no changes in

the project schedule. BUDGET: An augmentation to the construction appropriation in the
amount of $94,950 was presented to the Department of Finance, and is currently pending
approval by the State Public Works Board at the 8/10/01 meeting. This augmentation will
provide funding to settle the remaining contract disputes. OTHER PERTINENT INFORMATION:
This project was combined with 504SPS, 505SPS, and 613SPS for construction contract
purposes and will remain open until all of the projects are complete.
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PROJECT INFORMATION

ARMORY STRUCTURAL RETROFIT
Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 711SPS

Estimated Project Cost: $1,223,500.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $47,000.00 - $47,000.00
W 324/98 1760-301-0768 $149,500.00 - $149,500.00
C 324/98 1760-301-0768 $1,782,500.00 - $1,027,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,000.00

w $149,500.00 $149,500.00 $149,500.00

C $1,782,500.00 $1,027,000.00 $840,197.00

PROJECT $1,979,000.00 $1,223,500.00 $1,083,697.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 10/07/1998 100.00%
Working Drawings 09/15/1998 12/30/1998 01/18/1999 12/17/1999 100.00%
Bid Period 02/15/1999 03/15/1999 03/08/2000 08/10/2000 100.00%
Construction 03/15/1999 12/30/1999 08/11/2000 10/31/2001 52.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is currently 52% complete.
SCHEDULE: Due to the delay in the start of construction, which was caused by the
client's delay in vacating the building and weather conditions, the revised construction
completion date is 10/31/01. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

BLDG. 22

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106779

Estimated Project Cost: $1,510,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768 $741,000.00 - $741,000.00
W 50/99 1760-301-0768 $769,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $741,000.00 $741,000.00 $291,350.00

w $769,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $1,510,000.00 $741,000.00 $291,350.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/14/2000 07/28/2000 07/20/2000 06/30/2001 27.00%
Working Drawings 07/29/2000 01/28/2001 06/16/2001 10/17/2002 0.00%
Bid Period 01/29/2001 05/17/2001 10/18/2002 02/03/2003 0.00%
Construction 05/18/2001 05/17/2002 02/04/2003 01/30/2004 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are in progress and are approximately 27% complete.
SCHEDULE: The Department of General Services is requesting a scope change, which will
result in a schedule delay for the start of the working drawings phase. A new

appropriation for the working drawings will be requested in the FY 01/02 budget. A

revised schedule will be established pending approval of the budget. BUDGET: The

current phase of the project is within budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.



Project Location: CMC-SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA

Work Order Number: 106775

Estimated Project Cost: $6,793,000.00
Current Phase: Working Drawings

PHASE CHAPTER

P 50/99
wW 52/00
C 52/00
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

REAL ESTATE SERVICES DIVISION  Page: 10.0
PROJECT INFORMATION
BLDGS.B, D, L,Q
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1760-301-0768 $285,000.00 - $285,000.00
1760-301-0768 $449,000.00 - $449,000.00
1760-301-0768 $6,059,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$285,000.00 $285,000.00 $285,000.00
$449,000.00 $449,000.00 $0.00
$6,059,000.00 $0.00 $0.00
$6,793,000.00 $734,000.00 $285,000.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
12/03/1999 06/15/2000 02/16/2000 05/11/2001 100.00%
07/01/2000 01/01/2001 05/14/2001 12/11/2001 0.00%
02/01/2001 03/30/2001 12/02/2001 03/12/2002 0.00%
04/01/2001 01/01/2002 03/13/2002 01/14/2003 0.00%

Current Comments

PROJECT STATUS: The preliminary plans were approved by the State Public Works Board at
its hearing on 5/11/01. SCHEDULE: Due to the delay in the completion of the preliminary
plans, the working drawing and construction funds will be reappropriated for FY 01/02.

The project schedule will be revised pending the reappropriation of the working drawing

and construction funds. BUDGET: The current phase of this project is within budget.

OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.



Project Location: CHINO

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 11.0

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 713SPS

Estimated Project Cost: $3,625,200.00
Current Phase: Construction

PHASE CHAPTER

P 282/97
wW 324/98
C 324/98
PHASE
S
P
w
C
PROJECT
PHASE

Study/Acquisition
Preliminary Plans
Working Drawings
Bid Period
Construction

PROJECT STATUS: The construction contract was awarded to Dennis J. Amoroso Construction

Funds Transferred

BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
1760-301-0768 $148,000.00 - $148,000.00
1760-301-0768 $244,000.00 - $244,000.00
1760-301-0768 $3,522,000.00 - $3,233,200.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$148,000.00 $148,000.00 $148,000.00
$244,000.00 $244,000.00 $244,000.00
$3,522,000.00 $3,233,200.00 $134,668.00
$3,914,000.00 $3,625,200.00 $674,668.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
02/20/1998 09/04/1998 02/20/1998 10/14/1999 100.00%
09/15/1998 03/30/1999 12/01/1999 05/30/2000 100.00%
05/15/1999 07/01/1999 06/13/2000 03/14/2001 100.00%
07/01/1999 07/01/2000 03/15/2001 04/10/2002 8.00%

Current Comments

Company in the amount of $1,931,000 on 03/14/01. The bid savings of $288,800 were
reverted on 3/29/01. SCHEDULE: Per the Memorandum of Contract issued on 4/5/01, the
official schedule for the actual construction work is 04/11/01 - 04/10/02. The project

is on schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There

are no other significant project issues at this time.
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PROJECT INFORMATION
DINING ROOM #2/BUILDING 6
Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 504SPS
Estimated Project Cost: $2,281,083.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768 $83,000.00 - $83,000.00
W 162/96 1760-301-0768 $195,000.00 - $195,000.00
C 162/96 1760-301-0768 $1,670,000.00 - $1,670,000.00
C 162/96 1760-301-0768 $169,215.00 Augmentation $169,215.00
C 162/96 1760-301-0768 $163,868.00 Augmentation $163,868.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $83,000.00 $83,000.00 $83,000.00

w $195,000.00 $195,000.00 $195,000.00

C $2,003,083.00 $2,003,083.00 $2,003,083.00

PROJECT $2,281,083.00 $2,281,083.00 $2,281,083.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
Working Drawings 09/06/1996 04/26/1997 09/06/1996 04/26/1997 100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997 100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 09/30/1998 100.00%

Current Comments

PROJECT STATUS: The construction work for this project was completed on 9/30/98. The

final construction contract payment is pending approval of additional construction funds

of $56,517 to cover the settlement cost for various contract dispute items. SCHEDULE:

There are no changes in the project schedule. BUDGET: An augmentation to the

construction appropriation in the amount of $56,517 was presented to the Department of

Finance, and is currently pending approval by the State Public Works Board at the

8/10/01 meeting. This augmentation will provide funding for the settlement of the

remaining contract disputes. OTHER PERTINENT INFORMATION: This project was combined with
505SPS, 506SPS, and 613SPS for construction contract purposes and will remain open until



all of the projects are complete.



REAL ESTATE SERVICES DIVISION  Page: 13.0
PROJECT INFORMATION

DINING ROOM 1, BUILDING 15
Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 613SPS

Estimated Project Cost: $1,725,169.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768 $98,000.00 - $98,000.00
W 162/96 1760-301-0768 $121,000.00 - $121,000.00
C 282/97 1760-301-0768 $1,357,000.00 - $1,357,000.00
C 162/96 1760-301-0768 $149,169.00 Augmentation $149,169.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $98,000.00 $98,000.00 $98,000.00

w $121,000.00 $121,000.00 $121,000.00

C $1,506,169.00 $1,506,169.00 $1,506,169.00

PROJECT $1,725,169.00 $1,725,169.00 $1,725,169.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/04/1996 03/14/1997 09/04/1996 03/14/1997 100.00%
Working Drawings 05/12/1997 06/06/1997 05/12/1997 06/06/1997 100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997 100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000 100.00%

Current Comments

PROJECT STATUS: The construction work was completed on 12/29/00. The construction

contract payment is pending approval of additional construction funds of $166,031 to

cover the settlement cost for various contract dispute items. SCHEDULE: There are no

changes in the project schedule. BUDGET: An augmentation to the construction

appropriation in the amount of $166,031 was presented to the Department of Finance, and

is currently pending approval by the State Public Works Board at the 8/10/01 meeting.

This augmentation will provide funding for the settlement of the remaining contract

disputes. OTHER PERTINENT INFORMATION: The project was combined with SPS 504, 505, and
506 for construction contract purposes and will remain open until all of the projects

are complete.
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PROJECT INFORMATION

EDD BUILDING STRUCT'L RETROFIT

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY

Work Order Number: 530SPS

Estimated Project Cost: $9,288,630.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1) $83,000.00 - $83,000.00
P 303/95 5100-303-588 $74,000.00 - $74,000.00
P 303/95 5100-303-870 $305,000.00 - $305,000.00
W 162/96 1760-301-768 $496,000.00 - $545,000.00
C 324/98 1760-301-768 $9,811,000.00 - $8,281,630.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $462,000.00 $462,000.00 $462,000.00

w $496,000.00 $545,000.00 $545,000.00

C $9,811,000.00 $8,281,630.00 $7,869,010.00

PROJECT $10,769,000.00 $9,288,630.00 $8,876,010.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996 100.00%
Working Drawings 07/26/1996 06/26/1997 07/26/1996 06/26/1997 100.00%
Bid Period 11/25/1997 01/09/1998 04/29/1999 06/14/1999 100.00%
Construction 10/01/1998 03/30/2000 10/04/1999 03/09/2001 100.00%

Current Comments

PROJECT STATUS: The construction work is 100% complete, and the final construction
contract payment is in process. SCHEDULE: The project is on schedule. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION

GYM, VOC ED, WING V STRUCTURAL RETROFIT

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 709SPS

Estimated Project Cost: $2,116,730.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $47,000.00 - $47,000.00
W 324/98 1760-30-0768 $252,700.00 - $252,700.00
C 324/98 1760-30-0768 $2,067,300.00 - $1,817,030.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $47,000.00 $47,000.00 $47,000.00

w $252,700.00 $252,700.00 $252,700.00

C $2,067,300.00 $1,817,030.00 $214,632.00

PROJECT $2,367,000.00 $2,116,730.00 $561,332.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 06/30/1998 02/20/1998 08/31/1999 100.00%
Working Drawings 09/15/1998 12/30/1998 10/19/1999 04/28/2000 100.00%
Bid Period 01/15/1999 03/01/1999 05/01/2000 01/29/2001 100.00%
Construction 03/01/1999 12/30/1999 01/30/2001 11/20/2001 25.00%

Current Comments

PROJECT STATUS: The construction contract was approved on 3/7/01, and the Memorandum of
Contract was issued on 3/13/01. Per the Memorandum of Contract, the official schedule

for the actual construction work is 03/26/01 - 11/20/01. The construction work is in

progress and is currently 25% complete. SCHEDULE: The project is on schedule. BUDGET:

The project is within budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time.
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PROJECT INFORMATION

KITCHEN & DINING
Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106778
Estimated Project Cost: $3,503,000.00

Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-490-0768 $180,000.00 - $180,000.00
w 52/00 1760-301-0768 $210,000.00
c 52/00 1760-301-0768 $3,113,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $180,000.00 $180,000.00 $172,340.00

w $210,000.00 $0.00 $0.00

C $3,113,000.00 $0.00 $0.00

PROJECT $3,503,000.00 $180,000.00 $172,340.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/07/2000 07/13/2001 95.00%
Working Drawings 08/08/2000 12/18/2000 07/16/2001 03/12/2002 0.00%
Bid Period 02/19/2001 04/09/2001 03/13/2002 07/02/2002 0.00%
Construction 04/10/2001 03/11/2002 07/30/2002 07/02/2003 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are in progress and are currently 95% complete.
SCHEDULE: The schedule for the completion of the preliminary plans was extended due to
the delays in the fund transfer and the consultant contract approvals. BUDGET: The
working drawings and construction funds will be reappropriated by a Finance Letter to FY
01/02. The total project cost has increased by $1.1million and the construction duration

by four months. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION

Page: 17.0

KITCHEN/DINING RMS 3&4, CANTEEN/DINING RMS 1&2

Project Location: ATASCADERO
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 106790

Estimated Project Cost: $869,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768 $51,000.00 - $51,000.00
w 52/00 1760-301-0768 $76,000.00
c 52/00 1760-301-0768 $742,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $51,000.00 $51,000.00 $51,000.00

w $76,000.00 $0.00 $0.00

C $742,000.00 $0.00 $0.00

PROJECT $869,000.00 $51,000.00 $51,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 08/10/2001 99.00%
Working Drawings 07/01/2000 01/31/2001 08/13/2001 12/28/2001 0.00%
Bid Period 02/01/2001 03/30/2001 12/31/2001 04/19/2002 0.00%
Construction 04/01/2001 10/01/2001 04/22/2002 10/18/2002 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are 99% complete, and are currently pending the
State Public Works Board approval at the 8/10/01 meeting. SCHEDULE: The project schedule
has been adjusted due to the delay in the preliminary plan phase, which was caused by

the delay in securing the consultant contract and the State Public Works Board approval.
BUDGET: The current phase is within budget. The working drawing and construction funds

will be reappropriated to FY 01/02. OTHER PERTINENT INFORMATION: The budget for working
drawings and construction will be increased in the FY 01/02 request to reflect the

additional costs identified in the preliminary plans phase. This report does not reflect

the additional funding requested for working drawings and construction, pending approval

of the FY 01/02 budget.
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PROJECT INFORMATION

MEADOWVIEW ARMORY STRUCTURAL RETROFIT
Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 707SPS

Estimated Project Cost: $1,113,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $55,000.00 - $55,000.00
W 324/98 1760-301-0768 $117,000.00 - $117,000.00
C 324/98 1760-301-0768 $1,421,000.00 - $941,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $55,000.00 $55,000.00 $55,000.00

w $117,000.00 $117,000.00 $117,000.00

C $1,421,000.00 $941,000.00 $941,000.00

PROJECT $1,593,000.00 $1,113,000.00 $1,113,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 05/01/1998 02/20/1998 10/07/1998 100.00%
Working Drawings 09/15/1998 01/15/1999 11/20/1998 12/17/1999 100.00%
Bid Period 02/15/1999 03/15/1999 03/09/2000 06/06/2000 100.00%
Construction 03/15/1999 12/30/1999 06/06/2000 03/01/2001 100.00%

Current Comments

PROJECT STATUS: The construction work is 100% complete, and the final construction
contract payment has been processed. SCHEDULE: There are no changes in the project
schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: This
project will be deleted from the next report.
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PROJECT INFORMATION
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NEUMILLER INFIRMARY

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU

Work Order Number: 705SPS

Estimated Project Cost: $9,023,000.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $340,000.00 - $340,000.00
w 52/00 1760-301-0768 $160,000.00 - $160,000.00
w 324/98 1760-301-0768 $473,000.00 - $473,000.00
c 52/00 1760-301-0001 $1,500,000.00
c 52/00 1760-301-0768 $6,550,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $340,000.00 $340,000.00 $340,000.00

w $633,000.00 $633,000.00 $604,614.00

C $8,050,000.00 $0.00 $0.00

PROJECT $9,023,000.00 $973,000.00 $944,614.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 02/19/1999 100.00%
Working Drawings 10/15/1998 05/01/1999 09/20/2000 05/16/2001 95.00%
Bid Period 06/15/1999 09/01/1999 09/13/2001 12/31/2001 0.00%
Construction 09/01/1999 02/20/2001 01/03/2002 06/04/2002 0.00%

Current Comments

PROJECT STATUS: Per a request from the Department of Corrections, this project has been

put on hold pending completion of the Building 22 project (#106779), and the

construction funding will be reappropriated. As of 5/16/01, the working drawings for the
infirmary are currently 95% complete, and the working drawings for the trailers for
temporary quarters are 90% complete. SCHEDULE: A revised project schedule will be
established pending reappropriation of the construction funds. BUDGET: It is anticipated
that the construction funding will be reappropriated in 2003. OTHER PERTINENT

INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

NORTH BLOCK STRUCTURAL RETROFIT
Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 706SPS
Estimated Project Cost: $5,114,239.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $135,000.00 - $135,000.00
w 324/98 1760-301-0768 $277,000.00 - $277,000.00
c 324/98 1760-301-0768 $3,758,000.00 - $3,758,000.00
c 52/00 5240-301-6114 $116,000.00 Augmentation $116,000.00
c 324/98 1760-301-0768 $436,239.00 Augmentation $436,239.00
c 324/98 1760-301-0768 $392,000.00 Augmentation $392,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $135,000.00 $135,000.00 $135,000.00

w $277,000.00 $277,000.00 $277,000.00

C $4,702,239.00 $4,702,239.00 $3,231,537.00

PROJECT $5,114,239.00 $5,114,239.00 $3,778,537.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 10/09/1998 100.00%
Working Drawings 10/15/1998 05/01/1999 10/15/1998 12/17/1999 100.00%
Bid Period 06/15/1999 09/01/1999 06/15/2000 09/01/2000 100.00%
Construction 09/01/1999 10/01/2000 09/11/2000 10/05/2001 88.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is approximately 88% complete.
SCHEDULE: The project has been delayed due to client requested change orders. The
revised completion date is 10/05/01. BUDGET: An augmentation for $436,239 was approved
on 6/19/01 for change orders to support additional structural engineering services due

to unforseen site conditions, a 21 day extension and increased guarding costs. An

additional augmentation of $116,000 for project enhancements was approved on 6/18/01.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

Page: 21.0

OFFICER AND GUARDS STRUCTURAL RETROFIT

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 708SPS

Estimated Project Cost: $3,821,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $146,000.00 - $146,000.00
w 324/98 1760-301-0768 $296,000.00 - $296,000.00
c 324/98 1760-301-0768 $4,166,000.00 - $3,379,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $146,000.00 $146,000.00 $146,000.00

w $296,000.00 $296,000.00 $296,000.00

C $4,166,000.00 $3,379,000.00 $51,796.00

PROJECT $4,608,000.00 $3,821,000.00 $639,796.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 08/07/1998 02/20/1998 05/11/1999 100.00%
Working Drawings 09/15/1998 01/30/1999 12/01/1999 06/09/2000 100.00%
Bid Period 03/16/1998 05/01/1999 06/13/2000 03/14/2001 100.00%
Construction 05/01/1999 05/01/2000 03/15/2001 04/15/2002 15.00%

Current Comments

PROJECT STATUS: A construction contract was awarded to Allen L. Bender, Inc. on 03/14/01
for $2,829,206. The bid savings of $787,000 were reverted on 3/29/01. A request for
augmentation in the amount of $270,303 was sent to the Department of Finance on 6/15/01.
This augmentation will cover the cost of the additional management and inspection fees.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

REL. MICROWAVE TOWER (PKG. #1)

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES

Project Director: BILL BUTLER

Work Order Number: 51401SPS

Estimated Project Cost: $2,364,446.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768 $2,364,446.00 - $2,364,446.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $2,364,446.00 $2,364,446.00 $2,364,446.00

PROJECT $2,364,446.00 $2,364,446.00 $2,364,446.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/15/1996 03/25/1997 04/01/1996 03/25/1997 100.00%
Bid Period 03/26/1997 06/11/1997 03/26/1997 06/11/1997 100.00%
Construction 06/12/1997 02/27/1998 06/12/1997 09/15/1999 100.00%

Current Comments

PROJECT STATUS: This project is complete. SCHEDULE: The project was completed on
schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
This project is one of three construction packages for the Microwave Tower Relocation.

This project will remain open until construction packages 2 (51402SPS) and 3 (51403SPS)
are complete.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

REL. MICROWAVE TOWERS (PKG #3)

Project Location: LOS ANGELES-3 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER

Work Order Number: 51403SPS

Estimated Project Cost: $1,828,436.00

Current Phase: Construction

PHASE CHAPTER

BUDGET ITEM

Funds Transferred

C 95/303

PHASE

Study/Acquisition
Preliminary Plans
Working Drawings

Bid Period
Construction

PROJECT STATUS: The construction work is complete, and the final inspection will be held
by 7/20/01. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.

0osoon

1760-301-0768

APPROPRIATIONS($)

$1,828,436.00

By Phase Summary

APPROPRIATION($)
$0.00
$0.00
$0.00
$1,828,436.00
$1,828,436.00
ORIGINAL ORIGINAL
START COMPLETE
07/15/1996 03/28/1997
01/15/1997 03/01/1998
03/01/1998 07/30/1998

Current Comments

OTHER PERTINENT INFORMATION: The design funds for this project are being tracked within
the parent project (514SPS). The drawings include the Castro Peak tower, the Oat
Mountain tower and vault, and the La Habra road improvements.

Page: 23.0
DOCUMENT TRANSFERRED($)
- $1,828,436.00
TRANSFERRED($) EXPENDED($)
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,828,436.00 $1,497,184.00
$1,828,436.00 $1,497,184.00

CURRENT CURRENT PERCENTAGE
START COMPLETE COMPLETE

- - 0.00%

- - 0.00%
07/15/1996 05/01/2000 100.00%
06/26/2000 09/01/2000 100.00%
09/15/2000 07/20/2001 99.00%
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PROJECT INFORMATION

REL. MICROWAVE TOWERS (PKG. #2)

Project Location: LOS ANGELES-1 SITE
Department: GENERAL SERVICES
Project Director: BILL BUTLER

Work Order Number: 51402SPS

Estimated Project Cost: $1,100,239.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768 $666,400.00 - $666,400.00
C 303/95 1760-301-768 $9,839.00 - $9,839.00
C 303/95 1760-301-768 $424,000.00 Augmentation $424,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $0.00 $0.00 $0.00

w $0.00 $0.00 $0.00

C $1,100,239.00 $1,100,239.00 $579,790.00

PROJECT $1,100,239.00 $1,100,239.00 $579,790.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 07/01/1996 11/30/1996 07/01/1996 03/17/2000 100.00%
Bid Period 04/30/1998 - 05/01/2000 07/07/2000 100.00%
Construction 06/10/1998 12/10/1998 09/25/2000 08/01/2001 80.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is approximately 80% complete.
SCHEDULE: The completion date has been delayed due to the Riverside County's re-review
of the Tower plans. The revised construction completion date is 08/01/01. BUDGET: The
project is on budget. OTHER PERTINENT INFORMATION: The project design funds are being
tracked within the parent project (514SPS).
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PROJECT INFORMATION

RELOCATE COMM MICROWAVE CENTER

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

Estimated Project Cost: $12,877,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768 $439,000.00 - $439,000.00
W 95/303 1760-301-768 $7,154,718.00 - $7,154,718.00
C 95/303 1760-301-768 $4,706,282.00 - $0.00
C 95/303 1760-301-768 $153,000.00 Augmentation $0.00
C 95/303 1760-301-768 $424,000.00 Augmentation $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $439,000.00 $439,000.00 $439,000.00

w $7,154,718.00 $7,154,718.00 $7,154,718.00

C $5,283,282.00 $0.00 $0.00

PROJECT $12,877,000.00 $7,593,718.00 $7,593,718.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1995 05/16/1996 09/01/1995 05/16/1996 100.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: Bid package No.1 is complete. The working drawings for bid package No. 2
were completed on 4/7/00 and for No.3 on 5/1/00. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: This project has been
phased due to the differences in the CEQA approval schedules and lease negotiations. The

final phase of preliminary plans was approved at the 6/14/96 State Public Works Board

meeting. The amount transferred for working drawings includes equipment funds for DGS
Telecommunications. The transfer of funds for the preliminary plans and working drawings

are indicated here, and the transfers for construction will be indicated under the sub

work orders. For the project status for working drawings and construction, reference



sub-work orders 51401SPS, 51402SPS and 51403SPS.
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PROJECT INFORMATION

SEISMIC RETROFIT, WING Q

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 106791

Estimated Project Cost: $2,400,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $174,000.00 - $174,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $62,000.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $62,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 11/09/2001 30.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The preliminary plans remain at 30% complete. Itis anticipated that

the preliminary plans will be completed by 9/30/01 and will be submitted to the 11/9/01

State Public Works Board meeting for approval. The working drawing and construction

funds will be appropriated from the Seismic Bond Funds in the FY01/02 budget. SCHEDULE:
The completion date for the preliminary plans was extended due to the Project Manager's
heavy workload and the delay in securing the consultant contract approvals. The schedule

for the working drawing and construction phases will be established pending the
appropriation of the working drawing and construction funds. BUDGET: The project is

within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION

SPACE FRAME ROOF
Project Location: VAN NUYS
Department: GENERAL SERVICES
Project Director: GARY MOORE
Work Order Number: 107729

Estimated Project Cost: $1,721,200.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0001 $63,400.00 - $63,400.00
P 52/00 1760-001-0001 $35,900.00 - $35,900.00
W 52/00 1760-301-0001 $53,400.00 - $53,400.00
W 52/00 1760-001-0001 $46,900.00 - $46,900.00
C 52/00 1760-001-0001 $638,400.00 - $0.00
C 52/00 1760-301-0001 $883,200.00 - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $99,300.00 $99,300.00 $99,300.00

w $100,300.00 $100,300.00 $100,300.00

C $1,521,600.00 $0.00 $0.00

PROJECT $1,721,200.00 $199,600.00 $199,600.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/27/2000 11/10/2000 - - 100.00%
Working Drawings 11/23/2000 03/14/2001 - - 100.00%
Bid Period 03/15/2001 07/30/2001 03/15/2001 07/27/2001 70.00%
Construction 08/13/2001 02/22/2002 - - 0.00%

Current Comments

PROJECT STATUS: The Approval to Proceed to Bid was approved by the Department of Finance
on 03/14/01. The bid opening was held on 6/13/01, and five bids were received ranging

from $1,225,000 - $1,800,000. Per the final bid issued on 6/18/01, the approved low

bidder is the L.A. Contractors Corporation with a bid of $1,225,000. The bid award

package to secure funds to award the construction contract is in process. The bid award

period will expire on 7/27/01. SCHEDULE: The project is on schedule. BUDGET: The

project is within budget. OTHER PERTINENT INFORMATION: The project has split funding
($1,000,000.00 Capital Outlay and $721,200.00 Support).



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

STRUCTURAL RETROFIT, HOSPITAL Q

Project Location: TRACY
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 107813

Estimated Project Cost: $877,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 28.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $73,000.00 - $73,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $73,000.00 $73,000.00 $8,392.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $73,000.00 $73,000.00 $8,392.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 10/12/2001 15.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are in progress and are approximately 15%
complete. SCHEDULE: The schedule has been extended due to insufficient staffing
resources and delays in securing the consultant contract approvals. BUDGET: The

current phase is within budget. The working drawing and construction funding has been
requested in the FY 02/03. OTHER PERTINENT INFORMATION: There are no other significant

project issues at this time.
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PROJECT INFORMATION

STRUCTURAL RETROFIT OFFICE BLDG
Project Location: SANTA ANA
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 603SPS
Estimated Project Cost: $10,300,753.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768 $257,000.00 - $257,000.00
W 162/96 1760-301-0768 $344,000.00 - $344,000.00
C 324/98 1760-301-0768 $10,949,000.00 - $8,952,978.00
C 324/98 1760-302-0768 $746,775.00 Augmentation $746,775.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $257,000.00 $257,000.00 $257,000.00

w $344,000.00 $344,000.00 $344,000.00

C $11,695,775.00 $9,699,753.00 $7,431,443.00

PROJECT $12,296,775.00 $10,300,753.00 $8,289,443.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/04/1996 05/30/1997 09/04/1996 05/30/1997 100.00%
Working Drawings 07/11/1997 12/11/1997 07/11/1997 12/17/1999 100.00%
Bid Period 09/15/1998 11/01/1998 03/23/2000 07/15/2000 100.00%
Construction 11/01/1998 12/30/1999 08/14/2000 02/15/2002 40.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is approximately 40% complete.
SCHEDULE: The construction completion date was revised to 02/15/02, due to approved
change orders. BUDGET: A request for additional funds of $746,775 from within the
construction appropriation was approved by the Department of Finance on 3/29/01. The
$746,775 recovery of bid savings will be used to provide funding for construction

contract change orders. The change orders include drilling for piers, unforeseen

underground utilities repairs, security, and a construction time extension of

approximately 71 days due to ground water and weather delays. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 30.0

STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION

Project Location: SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107811

Estimated Project Cost: $950,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $87,000.00 - $87,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $87,000.00 $87,000.00 $2,988.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $87,000.00 $87,000.00 $2,988.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 10/12/2001 15.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: A consultant contract has been executed. The preliminary plans are in
progress and are currently 15% complete. SCHEDULE: The schedule has been extended due
to the project manager's heavy workload, and the delay in securing the consultant

contract approvals. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:

Due to insufficient staffing resources this project will not be funded for working
drawings and construction until the FY 02/03 budget.
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PROJECT INFORMATION

STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 107814

Estimated Project Cost: $1,513,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $135,000.00 - $135,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $135,000.00 $135,000.00 $11,602.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $135,000.00 $135,000.00 $11,602.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 10/12/2001 15.00%
Working Drawings - - - - 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are in progress and are approximately 15%
complete. SCHEDULE: The schedule has been extended due to insufficient staffing
resources and delays in securing the consultant contract approvals. BUDGET: The
current phase is within budget. The working drawing and construction funding has been
requested in the FY 02/03 budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page: 32.0

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

Project Location: ELDRIDGE
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 106780

Estimated Project Cost: $174,000.00
Current Phase: Preliminary Plans

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768 $174,000.00 - $174,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $174,000.00 $174,000.00 $38,948.00

w $0.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $174,000.00 $174,000.00 $38,948.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/08/2000 12/29/2000 11/02/2000 09/30/2001 35.00%
Working Drawings 01/02/2001 04/17/2002 06/09/2001 04/12/2002 0.00%
Bid Period 04/18/2002 08/14/2002 - - 0.00%
Construction 08/15/2002 06/13/2003 - - 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are in progress and are currently 35% complete.
SCHEDULE: The schedule for the completion of the preliminary plans has been extended
due to delays in negotiating the contract services, and the completion of the CEQA
documentation. A revised schedule for the working drawings phase will be established
pending the appropriaion of the working drawing funds. BUDGET: The current project
phase is within budget. OTHER PERTINENT INFORMATION: There are no other significant

project issues at this time.
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PROJECT INFORMATION

TENANT IMPROVEMENTS

Project Location: VAN NUYS
Department: GENERAL SERVICES
Project Director: GIB MITCHELL
Work Order Number: 107728

Estimated Project Cost: $892,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666 $37,000.00 - $37,000.00
W 52/00 1760-301-0666 $59,000.00 - $59,000.00
C 52/00 1760-301-0666 $796,000.00 - $796,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $37,000.00 $37,000.00 $37,000.00

w $59,000.00 $59,000.00 $59,000.00

C $796,000.00 $796,000.00 $353,769.00

PROJECT $892,000.00 $892,000.00 $449,769.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/17/2000 10/13/2000 - - 100.00%
Working Drawings 10/20/2000 02/09/2001 - - 100.00%
Bid Period - - - - 0.00%
Construction 02/12/2001 07/27/2001 - - 90.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is currently 90% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

VAN WESTON HALL STRUCTURAL RETROFIT
Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 712SPS

Estimated Project Cost: $1,575,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $58,000.00 - $58,000.00
W 324/98 1760-301-0768 $122,000.00 - $122,000.00
C 324/98 1760-301-0768 $1,473,000.00 - $1,395,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $58,000.00 $58,000.00 $58,000.00

w $122,000.00 $122,000.00 $122,000.00

C $1,473,000.00 $1,395,000.00 $453,000.00

PROJECT $1,653,000.00 $1,575,000.00 $691,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 08/13/1999 100.00%
Working Drawings 09/15/1998 12/30/1998 10/01/1999 06/05/2000 100.00%
Bid Period 01/30/1999 03/15/1999 07/28/2000 02/09/2001 100.00%
Construction 03/15/1999 11/30/1999 01/29/2001 10/27/2001 47.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is currently 47% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: The access compliance ramp changes have received plan review
approval, and the pricing has been requested from the contractor.
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PROJECT INFORMATION

WING L, WING R STRUCTURAL RETROFIT

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 710SPS

Estimated Project Cost: $2,372,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 $57,000.00 - $57,000.00
W 324/98 1760-301-0768 $153,000.00 - $153,000.00
W 324/98 1760-301-0768 $30,000.00 Augmentation $30,000.00
C 52/00 1760-301-0768 $2,132,000.00 - $2,132,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $57,000.00 $57,000.00 $57,000.00

w $183,000.00 $183,000.00 $183,000.00

C $2,132,000.00 $2,132,000.00 $0.00

PROJECT $2,372,000.00 $2,372,000.00 $240,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 11/15/1998 100.00%
Working Drawings 09/15/1998 12/30/1998 05/12/1999 07/26/2000 100.00%
Bid Period 02/15/1999 04/01/1999 08/15/2000 07/02/2001 99.00%
Construction 04/01/1999 09/30/1999 07/03/2001 03/28/2002 0.00%

Current Comments

PROJECT STATUS: The bids were opened on 2/22/01. The low bid was submitted by Mallcraft,
Inc. in the amount of $1,536,000. In order to award the construction contract within the

State's Estimate, the construction contingency was reduced by $6,000. The construction
contract documents are in progress, and the notice to proceed date is scheduled for

7/02/01. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

FIRE & LIFE SAFETY IMPVTS, PHASE 2

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GARY MOORE
Work Order Number: 405BHO

Estimated Project Cost: $2,712,671.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042 $66,000.00 - $66,000.00
w 139/94 2660-311-042 $90,000.00 - $90,000.00
w 139/94 2660-311-042 $31,200.00 - $31,200.00
c 282/97 2660-495-0042 $1,629,700.00 - $1,629,700.00
c 50/99 2660-311-0042 $778,000.00 - $778,000.00
c 52/00 2660-311-0042 $117,771.00 Augmentation $117,771.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $66,000.00 $66,000.00 $66,000.00

w $121,200.00 $121,200.00 $121,200.00

C $2,525,471.00 $2,525,471.00 $2,503,387.00

PROJECT $2,712,671.00 $2,712,671.00 $2,690,587.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 04/01/1995 01/16/1996 04/01/1995 01/16/1996 100.00%
Working Drawings 06/01/1996 10/25/1996 02/06/1998 06/19/1998 100.00%
Bid Period - - 12/02/1999 03/07/2000 100.00%
Construction 01/17/2000 12/31/2000 03/08/2000 07/02/2001 98.00%

Current Comments

PROJECT STATUS: The construction work is complete, and a final inspection was recently
conducted. The punch list items generated from the final inspection are in progress and

are scheduled for completion on 7/2/01. SCHEDULE: The project is not on schedule, and
the revised completion date is 7/2/01. The original completion date of 9/3/00 was

extended due to the Contractor's inability to secure sub-contractors to fully man the

job. Due to this delay, the Contractor has accumulated liquidated damages currently

totaling $92,500. BUDGET: The project is not within budget. An augmentation, to cover

the change orders in the amount of $117,771 was approved by the Department of Finance on



3/6/01. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SEISMIC RETROFIT

Project Location: REDDING
Department: TRANSPORTATION
Project Director: STEVE HAMAMOTO
Work Order Number: 106171

Estimated Project Cost: $515,000.00
Current Phase: Preliminary Plans

Funds Transferred

Page: 37.0

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 2660-001-042 $20,000.00 - $20,000.00
P 50/99 2660-311-0042 $28,000.00 - $28,000.00
w 50/99 2660-311-0042 $51,000.00
c 52/00 2660-311-0042 $406,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $48,000.00 $48,000.00 $28,830.00

w $51,000.00 $0.00 $0.00

C $406,000.00 $0.00 $0.00

PROJECT $505,000.00 $48,000.00 $28,830.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/01/1999 02/28/2000 07/14/2000 10/30/2000 70.00%
Working Drawings 03/01/2000 06/30/2000 - - 0.00%
Bid Period 02/01/2001 04/30/2001 - - 0.00%
Construction 05/01/2001 11/30/2001 - - 0.00%

Current Comments

PROJECT STATUS: The project status has not changed since the last report for the quarter
ending 3/31/01. The preliminary plans are still 70% complete, and the project has been

on hold since Caltran's meeting with the Department of Finance (DOF) on 3/5/01,

regarding additional funding. BUDGET: The project budget has increased from $515,000.00
to $2,906,100.00. SCHEDULE: The project is not on schedule. A new completion date will
be established pending DOF approval of additional project funds. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
SEISMIC RETROFIT
Project Location: EUREKA
Department: TRANSPORTATION
Project Director: STEVE HAMAMOTO
Work Order Number: 106781
Estimated Project Cost: $5,768,700.00
Current Phase: Preliminary Plans
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042 $260,000.00 - $260,000.00
W 52/00 2660-311-0042 $372,000.00
By Phase Summary
PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
S $0.00 $0.00 $0.00
P $260,000.00 $260,000.00 $57,294.00
w $372,000.00 $0.00 $0.00
C $0.00 $0.00 $0.00
PROJECT $632,000.00 $260,000.00 $57,294.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/03/2000 01/12/2001 11/01/2000 12/14/2001 50.00%
Working Drawings 01/15/2001 09/30/2001 12/17/2001 09/30/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The consultant has completed the schematic design portion of the
preliminary plan phase, and the final design scheme was submitted to the Department of

Transportation on 6/26/01. The preliminary plans are currently 50% complete. SCHEDULE:

The project is not on schedule. The completion date has been revised from 5/21/01 to
12/14/01, due to a change in the design scheme requested by the Department of
Transportation on 4/24/01. BUDGET: The project is within budget. OTHER PERTINENT

INFORMATION: There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page: 39.0

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

Project Location: MT. WHITNEY
Department: FISH AND GAME
Project Director: TOM PACHECO
Work Order Number: 107730

Estimated Project Cost: $1,975,800.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3600-301-0001 $168,000.00 - $167,000.00
W 52/00 3600-301-0001 $143,000.00 - $143,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $168,000.00 $167,000.00 $167,000.00

w $143,000.00 $143,000.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $311,000.00 $310,000.00 $167,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/28/2000 02/09/2001 07/28/2000 06/08/2001 100.00%
Working Drawings 02/22/2001 07/23/2001 06/11/2001 12/16/2001 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

Current Comments

PROJECT STATUS: The preliminary plans are complete and were approved by the State Public
Works Board on 6/8/01. The working drawing funds in the amount of $143,000.00 were
approved by the Department of Finance on 6/14/01. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other

significant project issues at this time.
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PROJECT INFORMATION

Page: 40.0

BOAT INSTRUCTION & SAFETY CENTER

Project Location: CASTAIC LAKE SRA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: TOM PACHECO

Work Order Number: 106174

Estimated Project Cost: $1,905,300.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516 $128,000.00 - $128,000.00
w 52/00 3680-301-0516 $132,000.00 - $132,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $128,000.00 $128,000.00 $128,000.00

w $132,000.00 $132,000.00 $132,000.00

C $0.00 $0.00 $0.00

PROJECT $260,000.00 $260,000.00 $260,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1999 03/02/2000 10/14/1999 05/11/2000 100.00%
Working Drawings 10/16/2000 02/02/2001 08/18/2000 07/15/2001 95.00%
Bid Period 07/01/2001 11/01/2001 07/03/2001 11/06/2001 0.00%
Construction 11/01/2001 11/01/2002 11/07/2001 12/23/2002 0.00%

Current Comments

PROJECT STATUS: The working drawings are currently 95% complete and are currently pending
the final review by Access Compliance Section. The approval to proceed to bid package

will be prepared for the Department of Finance's approval, pending the client securing
construction funds in FY 01/02. SCHEDULE: The project schedule will be revised, pending
appropriation of the construction funds. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are on other significant project issues at this time.
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PROJECT INFORMATION
BOAT LAUNCHING FACILITIES
Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW
Estimated Project Cost: $1,675,389.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516 $50,000.00 - $50,000.00
W 162/96 3680-301-516 $70,000.00 - $70,000.00
W 162/96 3680-301-516 $11,400.00 Augmentation $11,400.00
C 282/97 3680-301-516 $1,635,200.00 - $1,543,989.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $50,000.00 $50,000.00 $50,000.00

w $81,400.00 $81,400.00 $81,400.00

C $1,635,200.00 $1,543,989.00 $1,447,707.00

PROJECT $1,766,600.00 $1,675,389.00 $1,579,107.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/01/1996 04/01/1997 09/01/1996 06/13/1997 100.00%
Working Drawings 12/03/1997 03/06/1998 03/02/1998 05/27/1998 100.00%
Bid Period 03/17/1998 06/17/1998 04/05/2000 07/20/2000 100.00%
Construction 09/01/1998 09/01/1999 10/02/2000 07/31/2001 99.00%

Current Comments

PROJECT STATUS: The construction work is currently 99% complete. A final inspection was
conducted on 5/3/01. The final change order for signage work will be processed and the

work completed by 7/09/01. SCHEDULE: The approved change orders have extended the
construction contract completion by 30 days. The revised construction completion date

is 7/31/01. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:There are
no other significant project issues at this time.
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PROJECT INFORMATION

BOAT LAUNCHING FACILITY

Project Location: PYRAMID LAKE

Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 701DBW

Estimated Project Cost: $1,122,000.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516 $45,000.00 - $45,000.00
W 324/98 3680-301-516 $83,000.00 - $83,000.00
C 50/99 3680-301-516 $1,020,000.00 - $994,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $45,000.00 $45,000.00 $45,000.00

w $83,000.00 $83,000.00 $83,000.00

C $1,020,000.00 $994,000.00 $249,417.00

PROJECT $1,148,000.00 $1,122,000.00 $377,417.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/22/1997 12/26/1997 09/22/1997 01/08/1999 100.00%
Working Drawings 06/07/1999 10/29/1999 09/01/1999 05/19/2000 100.00%
Bid Period 02/16/2000 05/16/2000 06/27/2000 01/25/2001 100.00%
Construction 05/16/2000 10/16/2000 01/26/2001 08/28/2001 50.00%

Current Comments

PROJECT STATUS: The construction work is in progress and is currently 50% complete.
SCHEDULE: Due to the client's request for use of the project site, the construction

completion date has been revised to 08/28/01. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

Project Location: LAKE NATOMA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE

Work Order Number: 102781

Estimated Project Cost: $2,714,400.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516 $123,000.00 - $123,000.00
W 50/99 3680-301-0516 $147,000.00 - $147,000.00
C 52/00 3680-301-0516 $2,444,000.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $123,000.00 $123,000.00 $123,000.00

w $147,000.00 $147,000.00 $147,000.00

C $2,444,000.00 $0.00 $0.00

PROJECT $2,714,000.00 $270,000.00 $270,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans - - - - 0.00%
Working Drawings 10/04/1999 06/07/2000 10/28/1999 09/15/2000 100.00%
Bid Period 06/09/2000 01/21/2001 10/02/2000 03/06/2001 80.00%
Construction 01/08/2001 01/11/2002 03/07/2001 07/02/2002 0.00%

Current Comments

PROJECT STATUS: The project status has not changed for this reporting period. The
project is still on hold pending approval of the 2001 Budget, which will provide a new
construction appropriation. SCHEDULE: A schedule to re-bid this project will be
established pending approval of the new construction appropriation. BUDGET: The client
is currently requesting increased construction funds via a Finance letter. OTHER
PERTINENT INFORMATION : The bid opening was held on 02/01/01. Twelve bids were received
ranging from $2.8 million - $3.4 million. Since the approved low bid exceeded the

State's Estimate by more than 20%, the client requested reversion of the construction
funds and is requesting a new increased construction appropriation. The new
construction appropriation will be based on the average of the bids received. The
reasons for the high bids are: the increased size of the fire hydrant and pumps (per the



Sacramento County requirements) and increased energy costs.
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PROJECT INFORMATION
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SPILLWAY BOAT LAUNCHING FACILITY

Project Location: LAKE OROVILLE SRA

Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES

Work Order Number: 704DBW

Estimated Project Cost: $2,159,389.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-0516 $95,100.00 - $95,100.00
w 324/98 3680-301-0516 $140,100.00 - $140,100.00
c 52/00 3680-301-0516 $2,354,000.00 - $1,924,189.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $95,100.00 $95,100.00 $95,100.00

w $140,100.00 $140,100.00 $140,100.00

C $2,354,000.00 $1,924,189.00 $22,428.00

PROJECT $2,589,200.00 $2,159,389.00 $257,628.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/14/1997 03/13/1998 08/03/1998 02/10/2000 100.00%
Working Drawings 01/04/1999 06/22/1999 03/17/2000 01/12/2001 100.00%
Bid Period 07/01/2000 10/30/2000 01/15/2001 04/25/2001 100.00%
Construction 11/01/2000 08/30/2001 04/26/2001 11/26/2001 5.00%

Current Comments

PROJECT STATUS: Due to the SBE Preference Act, the initial low bidder, Randy Heuton
Construction, was not awarded the contract. The construction contract was awarded to

C&C Construction, Inc for $1,648,120 on 4/25/01. The contract was approved on 5/14/01,
and the Memorandum of Contract was issued 5/23/01. Based on the approved low bid, the
estimated total project cost is 2,159,389. The construction work is in progress and is
currently 5% complete. SCHEDULE: Per the Memorandum of Contract, the official schedule
for the actual construction work is 05/29/01 - 11/26/01. BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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Page: 45.0

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

Project Location: CHINO

Department: CORRECTIONS
Project Director: HOMER LIN
Work Order Number: 107731

Estimated Project Cost: $797,100.00
Current Phase: Working Drawings

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001 $179,000.00 - $179,000.00
W 52/00 5240-301-0001 $67,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $179,000.00 $179,000.00 $112,000.00

w $67,000.00 $0.00 $0.00

C $0.00 $0.00 $0.00

PROJECT $246,000.00 $179,000.00 $112,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 07/28/2000 04/13/2001 08/23/2000 05/11/2001 100.00%
Working Drawings 04/14/2001 02/26/2002 05/14/2001 02/26/2002 0.00%
Bid Period - - - - 0.00%
Construction - - - - 0.00%

PROJECT STATUS: The preliminary plans were completed on 04/04/01, and were approved by

Current Comments

the State Public Works Board on 5/11/01. SCHEDULE: The project is on schedule. BUDGET:
Per the preliminary cost estimate, the estimated total project cost is $797,100.00.

OTHER PERTINENT INFORMATION: Since the project has realized savings of $67,000 from the

preliminary plans appropriation, it is not necessary to transfer the working drawing
funds into the Architecture Revolving Fund. The Professional Services Branch will
proceed with the working drawings utilizing the savings from the preliminary plans

appropriation.
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PROJECT INFORMATION

RENOVATE BRANCH WIRING, MAINT. SHOP

Project Location: FOLSOM

Department: CORRECTIONS

Project Director: B. GOLEMOHAMMADI
Work Order Number: 107030

Estimated Project Cost: $1,048,000.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 $44,000.00 - $44,000.00
W 50/99 5240-301-0001 $36,000.00 - $36,000.00
W 50/99 5240-301-0001 $12,000.00 Augmentation $12,000.00
C 52/00 5240-301-0001 $968,000.00 - $0.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $44,000.00 $44,000.00 $44,000.00

w $48,000.00 $48,000.00 $48,000.00

C $968,000.00 $0.00 $0.00

PROJECT $1,060,000.00 $92,000.00 $92,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/11/1999 04/24/2000 01/28/2000 05/12/2000 100.00%
Working Drawings 03/01/2000 09/29/2000 06/02/2000 04/20/2001 100.00%
Bid Period 10/16/2000 01/18/2001 04/23/2001 10/18/2001 40.00%
Construction 02/19/2001 09/19/2001 10/19/2001 05/30/2002 0.00%

Current Comments

PROJECT STATUS: The working drawings are complete. Approval to proceed to bid was
approved by the Department of Finance (DOF) on 04/20/01. SCHEDULE: The project has been
delayed due to the need to secure additional funds of $12,000 in order to proceed with

the competitive bidding process. It is anticipated that the project bid opening will be

held on 7/26/01. BUDGET: Additional funds in the amount of $12,000 were approved by DOF
on 03/22/01 to formally bid the project. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
LIVING UNIT DOORS-UNIT 1 AND 3
Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS
Estimated Project Cost: $3,656,222.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12) $167,000.00 - $167,000.00
W 98/324 5460-301-0001(12) $180,500.00 - $180,500.00
C 98/324 5460-301-0001(12) $4,200,500.00 - $3,308,722.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $167,000.00 $167,000.00 $167,000.00

w $180,500.00 $180,500.00 $180,500.00

C $4,200,500.00 $3,308,722.00 $2,027,430.00

PROJECT $4,548,000.00 $3,656,222.00 $2,374,930.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/30/1997 12/31/1997 11/01/1997 04/10/1998 100.00%
Working Drawings 09/28/1998 01/29/1999 09/28/1998 03/10/1999 100.00%
Bid Period 02/01/1999 06/01/1999 01/19/2000 05/30/2000 100.00%
Construction 07/26/1999 07/21/2000 05/30/2000 08/27/2001 73.00%

Current Comments

PROJECT STATUS: The contractor is working on Unit 1, which is currently 95% complete.
The overall construction work for this project is approximately 73% complete. SCHEDULE:
The project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION

PERIMETER SECURITY FENCING
Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI
Estimated Project Cost: $1,557,700.00

Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746 $64,000.00 - $64,000.00
W 324/98 5460-301-0001 $109,200.00 - $109,200.00
C 324/98 5460-301-0001 $1,445,800.00 - $138,835,700.00

By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $64,000.00 $64,000.00 $64,000.00

w $109,200.00 $109,200.00 $109,200.00

C $1,445,800.00 $138,835,700.00 $1,384,500.00

PROJECT $1,619,000.00 $139,008,900.00 $1,557,700.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 08/17/1995 03/15/1996 08/17/1995 03/15/1996 100.00%
Working Drawings 09/28/1998 12/28/1998 09/08/1998 04/27/1999 100.00%
Bid Period 07/15/1999 - 11/30/1999 02/15/2000 100.00%
Construction 10/08/1999 05/04/2000 05/15/2000 11/30/2000 100.00%

Current Comments

PROJECT STATUS: The construction work is complete and the final contract payment is in
progress. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: This project will be deleted from the next project status
report.



Project Location: SAN FRANCISCO

Department: CALIFORNIA STATE LIBRARY

Project Director: MARIA GASSOUMIS
Work Order Number: 107732

Estimated Project Cost: $481,600.00

Current Phase: Bid Period

PHASE CHAPTER
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Study/Acquisition
Preliminary Plans
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PROJECT INFORMATION
SUTRO LIBRARY, INTERIM MEASURES
Funds Transferred
BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
6120-013-0001 $8,800.00 - $8,800.00
6120-301-0001 $18,000.00 - $18,000.00
6120-013-0001 $15,600.00 - $15,600.00
6120-301-0001 $27,000.00 - $27,000.00
6120-013-0001 $78,600.00 - $78,600.00
6120-013-0001 $175,600.00 - $175,600.00
6120-301-0001 $158,000.00
By Phase Summary
APPROPRIATION($) TRANSFERRED($) EXPENDED($)
$0.00 $0.00 $0.00
$26,800.00 $26,800.00 $26,800.00
$42,600.00 $42,600.00 $38,460.00
$412,200.00 $254,200.00 $0.00
$481,600.00 $323,600.00 $65,260.00
ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
START COMPLETE START COMPLETE COMPLETE
- - - - 0.00%
07/28/2000 12/08/2000 07/31/2000 11/03/2000 100.00%
12/21/2000 05/25/2001 01/26/2001 05/25/2001 100.00%
05/28/2001 10/05/2001 05/28/2001 10/05/2001 0.00%
10/08/2001 04/19/2002 10/08/2001 04/19/2002 0.00%

Current Comments

PROJECT STATUS: The working drawings are 100% complete and were sent to the client on
05/17/01. Authority was granted to proceed to bid by the Department of Finance (DOF) on
05/25/01. SCHEDULE: The project is on schedule. BUDGET: The project is not within
budget. Due to unanticipated site conditions relative to the Special Repair scope of

the work, the cost estimate increased by $78,600. A Form 22 for $78,600 (Special Repair

funds) was approved by DOF on 5/24/01. OTHER PERTINENT INFORMATION: It is anticipated

that this project will be filed for bids approximately 07/13/01.
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SECURITY LIGHTING

Project Location: LONG BEACH/REDONDO
Department: MILITARY

Project Director: DEAN HUNT

Work Order Number: 102803

Estimated Project Cost: $215,700.00
Current Phase: Construction

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $8,000.00 - $8,000.00
w 324/98 8940-301-0001 $29,000.00 - $29,000.00
c 324/98 8940-301-0001 $256,000.00 - $178,700.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $8,000.00 $8,000.00 $8,000.00

w $29,000.00 $29,000.00 $29,000.00

C $256,000.00 $178,700.00 $178,700.00

PROJECT $293,000.00 $215,700.00 $215,700.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998 100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999 100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999 100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001 100.00%

Current Comments

PROJECT STATUS: The construction work is complete, and the final inspection was held on
12/13/00. The final change order for work previously completed was negotiated and
processed on 6/4/01. The final construction contract payment is currently in progress.
SCHEDULE: This project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: This project will be deleted from the next report.
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SECURITY LIGHTING

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY

Project Director: DEAN HUNT

Work Order Number: 102807

Estimated Project Cost: $215,500.00
Current Phase: Bid Period

Funds Transferred

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $8,000.00 - $8,000.00
w 324/98 8940-301-0001 $26,000.00 - $26,000.00
c 50/99 8940-301-0001 $218,000.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $8,000.00 $8,000.00 $8,000.00

w $26,000.00 $26,000.00 $26,000.00

C $218,000.00 $0.00 $0.00

PROJECT $252,000.00 $34,000.00 $34,000.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 09/16/1999 12/31/1999 09/16/1999 04/14/2000 100.00%
Working Drawings 02/25/2000 04/06/2000 04/15/2000 06/20/2000 100.00%
Bid Period 09/01/2000 12/01/2000 06/21/2000 03/30/2001 50.00%
Construction 01/01/2001 06/30/2001 04/02/2001 08/16/2001 0.00%

Current Comments

PROJECT STATUS: The bid award was rejected by the Department of Finance on 02/15/01, due
to the possible sale of the property. This project is currently on hold pending

direction from the Department of Military. SCHEDULE: The Department of Finance expects

a decision by 10/01. A revised project schedule will be established pending a decision
regarding whether or not this building will be sold. BUDGET: The project is within

budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
SECURITY LIGHTING
Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302
Estimated Project Cost: $422,880.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $13,000.00 - $13,000.00
W 324/98 8940-301-0001 $43,000.00 - $43,000.00
C 324/98 8940-301-0001 $510,000.00 - $366,880.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $13,000.00 $13,000.00 $13,000.00

w $43,000.00 $43,000.00 $43,000.00

C $510,000.00 $366,880.00 $366,880.00

PROJECT $566,000.00 $422,880.00 $422,880.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998 100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999 100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999 100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001 100.00%

Current Comments

PROJECT STATUS: The construction work is complete, and the final inspection was held on
12/13/00. The remaining two change orders for work already completed were processed on
5/30/01. The final construction contract payment is currently in process. SCHEDULE:

The project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: This project will be deleted from the next report..
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PROJECT INFORMATION
SECURITY LIGHTING
Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801
Estimated Project Cost: $434,580.00
Current Phase: Construction
Funds Transferred
PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001 $28,000.00 - $28,000.00
W 324/98 8940-301-0001 $57,000.00 - $57,000.00
C 324/98 8940-301-0001 $966,000.00 - $349,580.00
By Phase Summary

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)

S $0.00 $0.00 $0.00

P $28,000.00 $28,000.00 $28,000.00

w $57,000.00 $57,000.00 $57,000.00

C $966,000.00 $349,580.00 $349,580.00

PROJECT $1,051,000.00 $434,580.00 $434,580.00

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE

PHASE START COMPLETE START COMPLETE COMPLETE
Study/Acquisition - - - - 0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998 100.00%
Working Drawings 01/11/1999 04/02/1999 01/25/1999 04/16/1999 100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999 100.00%
Construction 09/06/1999 05/12/2000 12/13/1999 04/15/2001 100.00%

Current Comments

PROJECT STATUS: The construction work was completed on 1/30/01 and a final inspection was

conducted. The minor punch list items identified at the final inspection were completed
as of 5/23/01. The final construction contract payment is in progress. SCHEDULE: The
project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT

INFORMATION: There are no other significant project issues at this time.
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